

DEPARTMENT OF ENERGY

Office of River Protection

HANFORD SITE

Agency Update to Hanford Advisory Board

Stacy Charboneau Deputy Manager

ORP Activities

Tank Retrievals

One-System

DNFSB public hearings

FY13/14 budget briefings
-Baseline Change Proposal

Waste Management and Tank Closure Environmental Impact Statement

Safety Culture



AN-106 Pump Successfully Removed in March
- Retrieval activities in C-107 continue



Before and after photos of C-102 B pit Cleaned in March





Tank Retrieval Status

Consent Decree

 All 16 C-Farm tanks empty by end of FY 2014

FY-12 tanks

- C-108 retrieval efforts complete
- C-109, C-104 remaining hard heel
- C-107 bulk retrieval and hard heel





RETRIEVED

2012

2013


2014

C-108 Completion





Waste Treatment Plant is 64% Complete



WTP Recent Accomplishments

Pretreatment

- Completed small-scale entrainment tests for the pretreatment vessel vent process (PVP) system
- Updated system descriptions Construction Project Review (CPR) commitment

Low Activity Waste

- Commenced installation of partition walls in the LAW Annex
- Confirmed completion of LAW secondary off-gas system design

High Level Waste

- Dampers fully welded out in the filter cave
- Applying special coatings, installing Heating, Ventilation, and Air Conditioning (HVAC), fire protection piping, and liner plate installations
- 75% of the concrete has been poured in the facility



Second WTP Open House Held



Strengthening Safety Culture

Integrated Project Team

- Draft ORP response plan with the HQ Response Team
 - Action 1-8 of DNFSB Implementation Plan for 2011-1
- Effectively managing change
 - The IPT will be maintained as an integral part of ORP
- Renewed emphasis on senior leaders demonstrating safety culture attributes and behaviors
 - Encouraging a vigorous questioning attitude
 - Fostering constructive dialogues
 - Team building
- Management and employee training
 - Safety Conscious Work Environment



Connect with

The River Protection Project

news, photos, podcasts, press releases, and more...



facebook.com/riverprotection



twitter.com/riverprotection



flickr.com/riverprotection



youtube.com/ORPHanford



Please Contact Pamela McCann (<u>Pamela McCann@orp.doe.gov</u> or 509-376-7663) to be added to the newsletter distribution list