AMENDMENT OF SOLICITATION/MO	1. CONTRACT ID COD	E	PAGE 1 OF 2				
2. AMENDMENT/MODIFICATION NO. A070	3. EFFECTIVE DATE (M/D/Y) See Block 16C		N/PURCHASE REQ. NO. 4136.009	5. PROJ	ECT NO. (If applicable)		
6. ISSUED BY CODE		7. ADMINISTER	RED BY (If other than Item	6) CODE			
U.S. Department of Energy Office of River Protection P. O. Box 450, MS H6-60 Richland, WA 99352							
8. NAME AND ADDRESS OF CONTRACTOR (No., street	t, county, State and ZIP code)		9A. AMENDM	ENT OF SC	DLICITATION NO.		
Bechtel National, Inc. 2435 Stevens Center Place Richland, WA 99352				CATION OF C27-01R	CONTRACT/ ORDER NO.		
	I			nber 11,	2000		
CODE 11 THIS ITE	FACILITY CODE	DMENTS O					
11. THIS ITEM APPLIES TO AMENDMENTS OF SOLICITATIONS The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returningcopies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGE-MENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE DATE AND HOUR SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and amendment and is received prior to the opening hour and date specified. 12. ACCOUNTING AND APPROPRIATION DATA (if required) Various (See Page 2). 13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS SET FORTH IN ITEM 14. A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO AUTHORITY OF FAR 43.103(b). C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO THE AUTHORITY OF: D. OTHER (Specify type of modification and authority) Clause B.2 "Obligation and Availability of Funds"; Clause I.66 "FAR 52.232-22 Limitation of Funds"							
	s required to sign this docu						
The amount of funds obligated by DOI \$3,476,649,044.42 to \$3,487,722,745	.83. See page 2 for a	e B.2 is he	reby increased l description.	oy \$11,	,073,701.41 from		
Except as provided herein, all terms and conditions of the of 15A. NAME AND TITLE OF SIGNER (Type or print)	document referenced in Item 9A of		ofore changed, remains un ND TITLE OF CONTRACT				
· · · · · · · · · · · · · · · · · · ·			J. Jeff Short, C	ontracti	ng Officer		
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED	STATES OF AMERICA		16C. DATE SIGNED		
		ORIGINAL S	SIGNED BY		9/28/06		
(Signature of person authorized to sign)		(Sign	nature of Contracting Offic	er)			

30-105

Purpose of Modification:

The purpose of the modification is to obligate additional funds in the amount of \$11,073,701.41. The funds are allocated among the control points as follows:

	01250	1110401	\$1,986,176.28
LAW	01250	1111183	\$1,484,310.59
Lab	01250	1111184	\$2,326,002.14
BOF	01250	1111185	\$2,792,903.97
HLW	01250	1111186	\$1,642,326.27
PT	01250	1111187	\$841,982.16
			\$11,073,701.41

Description of Modification:

1. The Table in Clause B.2(a), "Obligation and Availability of Funds", is deleted in its entirety and replaced with the following Table, which reflects the new total amount of funding by control point:

Description	Appropriation Symbol	B&R No. (Control Point)	Budget Authority	(A070)
	01250	1110401	\$ 3,006,205,907.70	
LAW	01250	1111183	\$157,735,615.59	
Lab	01250	1111184	\$42,679,190.14	
BOF	01250	1111185	\$62,942,122.97	
HLW	01250	1111186	\$89,158,247.27	
PT	01250	1111187	\$129,001,662.16	
Total of Budgetary Control Points			\$ 3,487,722,745.83	