

Block 12 Continuation:

Appropriation Symbol	B&R No.	Dollar Amount
89X0242.91	39EW01J20	\$178,598,753.00

Block 13D Continuation:

This modification is entered into pursuant to authority of:

- A. Section B, Clause B.2, Obligation and Availability of Funds
- B. Section I, Clause I.66, FAR 52.232-22 Limitation of Funds (APR 1984)

Block 14 Continuation:

A. Purpose of the Modification:

The purpose of this modification is to provide an additional obligation of funds in the amount of \$178,598,753.00.

B. Description of the Change:

Clause B.2, *Obligation and Availability of Funds*, the table in paragraph (a) is deleted in its entirety and replaced with the following:

Appropriation Symbol	B&R No.	Total Budget Authority (BA) ¹	Budget Authority Limit ²
89X0242.91	39EW01J20	\$ 735,061,396.89	\$ 703,182,087.89
89X0242.91	820202	\$ (300,000.00)	\$ (300,000.00)
Total		\$ 734,761,396.89	\$ 702,882,087.89

C. Contract Value and Contract Funding Summary

Contract Value

Mod. No.	Change			Total		
	Target Cost	Target Fee	Total Contract Value	Target Cost	Target Fee	Total Contract Value
A000	\$ 3,965,000,000	\$ 275,567,500	\$ 4,240,567,500	\$ 3,965,000,000	\$ 275,567,500	\$ 4,240,567,500
A002	\$ -	\$ -	\$ -	\$ 3,965,000,000	\$ 275,567,500	\$ 4,240,567,500
A004	\$ -	\$ -	\$ -	\$ 3,965,000,000	\$ 275,567,500	\$ 4,240,567,500
A006	\$ -	\$ -	\$ -	\$ 3,965,000,000	\$ 275,567,500	\$ 4,240,567,500
A009	\$ -	\$ -	\$ -	\$ 3,965,000,000	\$ 275,567,500	\$ 4,240,567,500
A011	\$ -	\$ -	\$ -	\$ 3,965,000,000	\$ 275,567,500	\$ 4,240,567,500
A012	\$ -	\$ -	\$ -	\$ 3,965,000,000	\$ 275,567,500	\$ 4,240,567,500
A014	\$ -	\$ -	\$ -	\$ 3,965,000,000	\$ 275,567,500	\$ 4,240,567,500
A015	\$ -	\$ -	\$ -	\$ 3,965,000,000	\$ 275,567,500	\$ 4,240,567,500
A017	\$ -	\$ -	\$ -	\$ 3,965,000,000	\$ 275,567,500	\$ 4,240,567,500
A018	\$ -	\$ -	\$ -	\$ 3,965,000,000	\$ 275,567,500	\$ 4,240,567,500

Contract Funding

Mod. No.	Total Budget Authority		Fee Accrual		Budget Authority Limit	
	Change	Total	Change	Total	Change	Total
A000	\$ 69,000,000.00	\$ 69,000,000.00	\$ -	\$ -	\$ 69,000,000.00	\$ 69,000,000.00
A002	\$ 92,000,000.00	\$ 161,000,000.00	\$ -	\$ -	\$ 92,000,000.00	\$ 161,000,000.00
A004	\$ 50,000,000.00	\$ 211,000,000.00	\$ -	\$ -	\$ 50,000,000.00	\$ 211,000,000.00
A006	\$ 55,000,000.00	\$ 266,000,000.00	\$ -	\$ -	\$ 55,000,000.00	\$ 266,000,000.00
A009	\$ 48,000,000.00	\$ 314,000,000.00	\$ -	\$ -	\$ 48,000,000.00	\$ 314,000,000.00
A011	\$ 24,800,000.00	\$ 338,800,000.00	\$ 20,604,000.00	\$ 20,604,000.00	\$ 4,196,000.00	\$ 318,196,000.00
A012	\$ 671,427.00	\$ 339,471,427.00	\$ -	\$ 20,604,000.00	\$ 671,427.00	\$ 318,867,427.00
A014	\$ 50,000,000.00	\$ 389,471,427.00	\$ -	\$ 20,604,000.00	\$ 50,000,000.00	\$ 368,867,427.00
A015	\$ 110,000,000.00	\$ 499,471,427.00	\$ -	\$ 20,604,000.00	\$ 110,000,000.00	\$ 478,867,427.00
A017	\$ 56,691,216.89	\$ 556,162,643.89	\$ 1,947,000.00	\$ 22,551,000.00	\$ 54,744,216.89	\$ 533,611,643.89
A018	\$ 178,598,753.00	\$ 734,761,396.89	\$ 9,328,309.00	\$ 31,879,309.00	\$ 169,270,444.00	\$ 702,882,087.89

Schedule Performance & Operational Performance Incentives Will Affect Total Contract Value

Only "AXXX" modifications that affect the Contract Value or Contracting Funding are listed.