

# WESTERN FEDERAL LANDS HIGHWAY DIVISION FEDERAL HIGHWAY ADMINISTRATION



Jim Kent, Consultant Manager  
\*primary contact  
[JimKent@banc3.com](mailto:JimKent@banc3.com)  
PO Box 487  
Myrtle Point, OR 97458  
Phone (541) 559-1078  
Fax (541) 559-1079

Glenn Kutzera  
Project Manager  
[Glenn.kutzera@dot.gov](mailto:Glenn.kutzera@dot.gov)  
Phone (360) 619-7769



October 12, 2012

## **POWERS TO AGNESS HIGHWAY NEWSLETTER** **Progress Report**



Tidewater has completed mainline paving on the project. Tidewater is currently working on paving driveways and installing erosion control measures.

### **Construction Scheduled for the week beginning on October 14, 2012**

The contractor plans to stripe and place signs next week and finish the driveways.

### **Traffic Information**

Expect 30 minute delays with the one lane road closure while they are they are finishing the project. Be aware of trucks and equipment when traveling through the project.

*All newsletters can be accessed at [http://www.wfl.fhwa.dot.gov/projects/powers\\_agness](http://www.wfl.fhwa.dot.gov/projects/powers_agness)*