AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRAC			CT 1. CONTRACT ID CODE PAGE 1 OF 2		AGE 1 OF 2
2. AMENDMENT/MODIFICATION NO. M063	3. EFFECTIVE DATE (M/D/Y) see block 16	4. REQUISITION/PURCHASE REQ. NO.		5. PROJECT NO. (If applicable)	
6. ISSUED BY CODE		7. ADMINISTER	7. ADMINISTERED BY (If other than Item 6) CODE		
U.S. Department of Energy Office of River Protection P. O. Box 450, MS H6-60 Richland, WA 99352					
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP code)			9A. AMENDMENT OF SOLICITATION NO.		
Bechtel National, Inc. 2435 Stevens Center Place Richland, WA 99352				ATION OF CO	
CODE	FACILITY CODE		Decem	December 11, 2000	
11. THIS ITEM APPLIES TO AMENDMENTS OF SOLICITATIONS					
The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returningcopies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGE-MENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE DATE AND HOUR SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and amendment and is received prior to the opening hour and date specified. 12. ACCOUNTING AND APPROPRIATION DATA (if required) 13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS SET FORTH IN ITEM 14. 14. A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. 15. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO AUTHORITY OF FAR 43.103(b). 16. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO THE AUTHORITY OF: Mutual Agreement of the Parties and Clause H.3 "Key Personnel." 17. D. OTHER (Specify type of modification and authority) 18. IMPORTANT: Contractor is not, is required to sign this document and return 2 copies to the issuing office.					
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)					
This modification updates the Key Per Except as provided herein, all terms and conditions of the control of th		ı <u>r</u> 10A, as heretofi	ore changed, remains unc	changed and	in full force and effect.
James P. Henschel, Project Director		16A NAME AND TITLE OF CONTRACTING OFFICER (Type or print) J.J. Short, Contracting Officer			
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED S	STATES OF AMERICA	aoanig (16C. DATE SIGNED
ORIGINAL SIGNED	May 26, 2006	ORIGINAL			May 31, 2006
(Signature of person authorized to sign)			ature of Contracting Office	er)	,,

Description of the Modification

1. Section J, "List of Attachments", Attachment F, Key Personnel, is changed to depict new position assignments and replacements. Accordingly, the list of names and positions currently included in the contract are hereby replaced with the following:

<u>Name</u>	Position
James P. Henschel	Project Director
William S. Elkins	Project Manager
Craig Albert	Deputy Project Manager
George H. Clare	Deputy Project Manager for Operations
	and Nuclear Safety and Quality Program
Phillip W. Schuetz	Assistant Project Manager (High-Level
	Waste)
William T. Clements	Assistant Project Manager
	(Pretreatment)
William T. Clements	Assistant Project Manager (Low
	Activity Waste/Balance of
	Facilities/Analytical Laboratory)
Dennis Klein	E&NS
George T. Shell	Quality Assurance
James Wilson	Operations Manager
Leon Lamm	Engineering Manager
C. Ed Rogers	Business/Project Controls Manager

2. There is no equitable adjustment to Sections B and F of the Contract associated with this change. The Contractor hereby releases the Government from any and all liability under this Contract for any equitable adjustments attributable to the Contract revisions reflected in this Modification.