

# Contract #4 (complete)

- Reach D
  - ▶ Constructed February to November 2013
  - ▶ Port Penn/Reedy Island to Woodland Beach (~14 miles)
  - ▶ Quantity: 1.3 million cubic yards
  - ▶ Placement: Artificial Island CDF
  - ▶ Method: hopper dredge
  - ▶ Contractor: Dutra Dredging Co.
  - ▶ Cost: \$23.0 million

