


# Prytania Neighborhood Meeting

February 24, 2015





# SELA 22 – Jefferson Ave. Phase II



**JEFFERSON AVENUE**  
 Complete up to Garfield St.  
 Begin restoring roadway

**ST. CHARLES AVENUE**  
 Street Car Closure (90 Days)  
 June 1, 2015 – August 30, 2015

**PRYTANIA STREET**  
 5700 5600

**Jet Grout Installation**  
 Coliseum to Camp  
 May 1, 2015

**Removal of Coliseum Grout Plant**  
 Reopen Coliseum Intersection  
 May 15, 2015

**BFE**

**Grout Plant Relocation**  
 Constance to Magazine St.  
 Location TBD, May 15, 2015


**Jet Grout Installation**  
 Camp to Constance  
 May 15 to September 2015



# SELA 22 – Jefferson Ave. Phase II

## Nashville to Joseph

Completion of Jet Grout Installation	April 1, 2015
Completion of Box Culvert	July 1, 2015



Arabella Street  
\*Reopen May 2015

Octavia Street  
\*Closed Mid-May 2015

## Jefferson to Joseph

Completion of Jet Grout Installation	June 1, 2015
Completion of Box Culvert	November 1, 2015

# ***SELA 22 – Jefferson Ave. Phase II Covered Canal***

## **Prytania Street, Nashville to Joseph**

Completion of Jet Grout Installation	April 1, 2015
Completion of Box Culvert	July 1, 2015

## **Prytania Street, Jefferson to Joseph**

Completion of Jet Grout Installation	June 1, 2015
Completion of Box Culvert	November 1, 2015

## **Construction Milestones**

Relocation of Jet Grout Plant at BFE and opening of Coliseum St.	Mid-May 2015
Reopening of Arabella St.	May 2015
Closure of Octavia St.	Mid-May
Closure of Atlanta St.	Feb 25, 2015
Closure of Pitt St. (reopen Atlanta)	April 1, 2015
100 % Completion of Jet Grout	Sept 2015



# ***Questions? Comments?***

## **Contact Information:**

Caitlin.E.Campbell@usace.army.mil  
(504) 862-2545

To file a claim, please call the Sewerage & Water  
Board's SELA Hotline: (504) 585-2450

