

52.243-3

general scope of this contract in the facilities or work described in the schedule.

(e) Any related contract with the Contractor may be equitably adjusted if it provides for adjustment and is affected by a change ordered under this clause.

Alternate V (APR 1984). If the requirement is for research and development, and it is desired to include the clause, substitute the following subparagraphs (a)(1) and (a)(3) for subparagraphs (a)(1) and (a)(3) of the basic clause:

- (1) Drawings, designs, or specifications.
- (3) Place of inspection, delivery, or acceptance.

[48 FR 42478, Sept. 19, 1983, as amended at 52 FR 30079, Aug. 12, 1987]

52.243-3 Changes—Time-and-Materials or Labor-Hours.

As prescribed in 43.205(c), insert the following clause:

CHANGES—TIME-AND-MATERIALS OR LABOR-HOURS (SEP 2000)

(a) The Contracting Officer may at any time, by written order, and without notice to the sureties, if any, make changes within the general scope of this contract in any one or more of the following:

- (1) Description of services to be performed.
- (2) Time of performance (*i.e.*, hours of the day, days of the week, etc.).
- (3) Place of performance of the services.
- (4) Drawings, designs, or specifications when the supplies to be furnished are to be specially manufactured for the Government in accordance with the drawings, designs, or specifications.
- (5) Method of shipment or packing of supplies.
- (6) Place of delivery.
- (7) Amount of Government-furnished property.

(b) If any change causes an increase or decrease in any hourly rate, the ceiling price, or the time required for performance of any part of the work under this contract, whether or not changed by the order, or otherwise affects any other terms and conditions of this contract, the Contracting Officer will make an equitable adjustment in any one or more of the following and will modify the contract accordingly:

- (1) Ceiling price.
- (2) Hourly rates.
- (3) Delivery schedule.
- (4) Other affected terms.

(c) The Contractor shall assert its right to an adjustment under this clause within 30 days from the date of receipt of the written order. However, if the Contracting Officer decides that the facts justify it, the Contracting Officer may receive and act upon a

proposal submitted before final payment of the contract.

(d) Failure to agree to any adjustment will be a dispute under the Disputes clause. However, nothing in this clause excuses the Contractor from proceeding with the contract as changed.

(End of clause)

[65 FR 46073, July 26, 2000]

52.243-4 Changes.

As prescribed in 43.205(d), insert the following clause. The 30-day period may be varied according to agency procedures.

CHANGES (AUG 1987)

(a) The Contracting Officer may, at any time, without notice to the sureties, if any, by written order designated or indicated to be a change order, make changes in the work within the general scope of the contract, including changes—

- (1) In the specifications (including drawings and designs);
- (2) In the method or manner of performance of the work;
- (3) In the Government-furnished facilities, equipment, materials, services, or site; or
- (4) Directing acceleration in the performance of the work.

(b) Any other written or oral order (which, as used in this paragraph (b), includes direction, instruction, interpretation, or determination) from the Contracting Officer that causes a change shall be treated as a change order under this clause; *provided*, that the Contractor gives the Contracting Officer written notice stating (1) the date, circumstances, and source of the order and (2) that the Contractor regards the order as a change order.

(c) Except as provided in this clause, no order, statement, or conduct of the Contracting Officer shall be treated as a change under this clause or entitle the Contractor to an equitable adjustment.

(d) If any change under this clause causes an increase or decrease in the Contractor's cost of, or the time required for, the performance of any part of the work under this contract, whether or not changed by any such order, the Contracting Officer shall make an equitable adjustment and modify the contract in writing. However, except for an adjustment based on defective specifications, no adjustment for any change under paragraph (b) of this clause shall be made for any costs incurred more than 20 days before the Contractor gives written notice as required. In the case of defective specifications for which the Government is responsible, the

Federal Acquisition Regulation

52.243-7

equitable adjustment shall include any increased cost reasonably incurred by the Contractor in attempting to comply with the defective specifications.

(e) The Contractor must assert its right to an adjustment under this clause within 30 days after (1) receipt of a written change order under paragraph (a) of this clause or (2) the furnishing of a written notice under paragraph (b) of this clause, by submitting to the Contracting Officer a written statement describing the general nature and amount of proposal, unless this period is extended by the Government. The statement of proposal for adjustment may be included in the notice under paragraph (b) above.

(f) No proposal by the Contractor for an equitable adjustment shall be allowed if asserted after final payment under this contract.

(End of clause)

[48 FR 42478, Sept. 19, 1983, as amended at 52 FR 30079, Aug. 12, 1987]

52.243-5 Changes and Changed Conditions.

As prescribed in 43.205(e), insert the following clause:

CHANGES AND CHANGED CONDITIONS (APR 1984)

(a) The Contracting Officer may, in writing, order changes in the drawings and specifications within the general scope of the contract.

(b) The Contractor shall promptly notify the Contracting Officer, in writing, of subsurface or latent physical conditions differing materially from those indicated in this contract or unknown unusual physical conditions at the site before proceeding with the work.

(c) If changes under paragraph (a) or conditions under paragraph (b) increase or decrease the cost of, or time required for performing the work, the Contracting Officer shall make an equitable adjustment (see paragraph (d)) upon submittal of a *proposal for adjustment* (hereafter referred to as proposal) by the Contractor before final payment under the contract.

(d) The Contracting Officer shall not make an equitable adjustment under paragraph (b) unless—

(1) The Contractor has submitted and the Contracting Officer has received the required written notice; or

(2) The Contracting Officer waives the requirement for the written notice.

(e) Failure to agree to any adjustment shall be a dispute under the Disputes clause.

(End of clause)

[48 FR 42478, Sept. 19, 1983, as amended at 60 FR 34761, July 3, 1995]

52.243-6 Change Order Accounting.

As prescribed in 43.205(f), the contracting officer may insert a clause, substantially the same as follows:

CHANGE ORDER ACCOUNTING (APR 1984)

The Contracting Officer may require change order accounting whenever the estimated cost of a change or series of related changes exceeds \$100,000. The Contractor, for each change or series of related changes, shall maintain separate accounts, by job order or other suitable accounting procedure, of all incurred segregable, direct costs (less allocable credits) of work, both changed and not changed, allocable to the change. The Contractor shall maintain such accounts until the parties agree to an equitable adjustment for the changes ordered by the Contracting Officer or the matter is conclusively disposed of in accordance with the Disputes clause.

(End of clause)

[48 FR 42478, Sept. 19, 1983, as amended at 54 FR 29297, July 11, 1989; 56 FR 15156, Apr. 15, 1991]

52.243-7 Notification of Changes.

As prescribed in 43.107, the contracting officer may insert a clause substantially the same as the following in solicitations and contracts. The clause is available for use primarily in negotiated research and development or supply contracts for the acquisition of major weapon systems or principal subsystems. If the contract amount is expected to be less than \$1,000,000, the clause shall not be used, unless the contracting officer anticipates that situations will arise that may result in a contractor alleging that the Government has effected changes other than those identified as such in writing and signed by the contracting officer.

NOTIFICATION OF CHANGES (APR 1984)

(a) *Definitions.*

Contracting Officer, as used in this clause, does not include any representative of the Contracting Officer.

Specifically Authorized Representative (SAR), as used in this clause, means any person the Contracting Officer has so designated by