Part

For Facility Managers

Tools for Implementing
Incremental Seismic
Rehabilitation in Existing
Multifamily Buildings

Introduction

An owner of multifamily buildings or a multifamily build-
ing facility manager charged with the responsibility of
implementing a program of incremental seismic reha-
bilitation may be entering unfamiliar territory. Part C
of this manual is intended to provide the owner and
facility manager with information and tools regarding
building systems, maintenance, repair, and rehabilita-
tion that should be of assistance in implementing such
a program.

A program of incremental seismic rehabilitation is likely to be more afford-

able and less disruptive if specific increments of seismic rehabilitation are

integrated with other maintenance and capital improvement projects that

would be undertaken regardless of whether or not seismic issues were be-
ing addressed.

Guide to Sections C.1 and C.2

Section C.1, How to Use Engineering Services, provides the facility manager
with practical information on the special services offered by seismic reha-
bilitation professionals. Several essential activities must be carried out by
the facility manager in order to successfully implement a program of incre-
mental seismic rehabilitation. (These activities are identified and discussed
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in Part B of this manual.) Some of these activities may require professional
architectural and engineering services that differ from or exceed the tradi-
tional services usually retained by multifamily building owners.

Section C.2, Discovering Integration Opportunities for Incremental Seismic
Rehabilitation, provides the facility manager with a set of tools to link spe-
cific increments of seismic rehabilitation with specific maintenance and
capital improvement projects. These tools will assist the facility manager in
defining appropriate scopes of work for projects that will include incremen-
tal seismic rehabilitation actions.

Appendix Il to this manual, Integration Opportunities for Incremental Seis-

mic Rehabilitation for Small Organizations and Individual Owners, presents
integration opportunities for owners with limited professional facility man-
agement support.

A companion document, Engineering Guideline for Incremental Seismic
Rehabilitation, FEMA 420, provides design professionals with additional
technical guidance for the detailed design of specific rehabilitation projects.

C.1 How To Use Engineering Services

Seismic Screening and Evaluation

Seismic screening and evaluation of the owner’s multifamily building inven-
tory begins with a review of archival drawings and specifications, if avail-
able, to determine the types of construction used. This determination is
essential for all subsequent phases. If drawings and specifications are not
available, this determination must be made on the basis of visual inspec-
tion.

Following this review, building inventories at one location or region should
be screened in a process based on FEMA 154, Rapid Visual Screening of
Buildings for Potential Seismic Hazards: A Handbook, Second Edition. The
goal of the screening is to identify vulnerabilities in the inventory. Buildings
that have little or no vulnerability are removed from further scrutiny.

For the buildings identified as vulnerable, the next category of service is a
detailed seismic evaluation using ASCE 31, Seismic Evaluation of Existing
Buildings, which is based on FEMA 310, Handbook for the Seismic Evalua-
tion of Existing Buildings: A Prestandard. Multifamily building owners with
few buildings may begin with this evaluation, which addresses individual
buildings and identifies both structural and nonstructural deficiencies that
require rehabilitation. The output of each building evaluation is a list, possi-
bly prioritized, of needed specific rehabilitation actions.

An owner may retain the services of a single engineering firm to perform
both the screening and evaluation, or it can retain a firm for screening and
one or more firms for building evaluation.

Incremental Seismic Rehabilitation Planning and Design

A complete seismic rehabilitation plan covering all the deficiencies identi-
fied in the evaluation should be prepared for each building that has been
evaluated.This can be done using ASCE 31 and FEMA 356, Seismic Rehabili-
tation of Buildings. However, in incremental seismic rehabilitation the cor-
rection of all the deficiencies is not implemented at once, but rather in
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discrete increments over a period of time. In order to accomplish this, it is
necessary to carry out four specific steps:

m Establish target seismic performance levels
m Prioritize seismic rehabilitation opportunities
m Define increments

m Integrate seismic rehabilitation into maintenance and capital
improvement programs

Each of these steps is amplified in the discussion of the multifamily building
planning phase in Section B.2.

The potential for unintentional weakening of the building as the result of a
particular increment should be carefully analyzed and must be avoided. This
subject is discussed in more detail in the companion document, Engineering
Guideline for Incremental Seismic Rehabilitation, FEMA 420.

Seismic rehabilitation planning and design may be carried out by the same
engineering firm that performed the evaluation, or by a separate firm. Close
coordination with the owner’s risk management functions is a prerequisite
for the successful implementation of performance objectives and
prioritization steps. The definition of increments and integration of activities
will also require close coordination with financial managers so as to be con-
sistent with budgeting and funding processes, as discussed in Part B.The
contractual agreement covering this work should reflect the fact that some
of the work is implemented immediately and some of the work is left to the
future.

Construction Period Support

Construction period support for incremental seismic rehabilitation is much
the same as for any other construction project. The plans and specifications
should be implemented correctly, and all specified quality control measures
should be followed. All substitutions or changes should be carefully ana-
lyzed by the design professionals in terms of their seismic implications. Par-
ticular attention should be paid to the proper bracing and anchorage of
nonstructural elements undergoing rehabilitation.

Continuity of Building Documentation

Assuring the continuity of building documentation is of particular impor-
tance for incremental seismic rehabilitation. The rehabilitation of each indi-
vidual building may be staged over a period of several years or decades as
discussed in Section B.2. The screening, evaluation, planning, and design
may be split among several engineering firms. Institutional memory may
disappear as owner personnel, and even building ownership, changes. It is
therefore essential that the multifamily facility manager document all as-
pects and requirements of seismic rehabilitation from the earliest building
screening through evaluation, seismic rehabilitation planning, and comple-
tion of each increment of seismic rehabilitation, paying special attention to
the scheduling of follow-up requirements and actions over time.

Fees for Professional Services

The professional services required to implement incremental seismic reha-
bilitation, as discussed above, clearly exceed the scope of traditional archi-
tectural/engineering design services. An appropriate fee structure for these
new services will need to be developed and integrated into the budgeting
process.
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C.2 Discovering Integration Opportunities for
Incremental Seismic Rehabilitation

In order to benefit from opportunities to integrate incremental seismic reha-
bilitation with other maintenance and capital improvement activities, it is
useful to discuss these activities as they are typically undertaken in multi-
family buildings. Most multifamily building owners are familiar with their
particular building inventories and the related patterns of maintenance and
capital improvement. A significant parameter of patterns of maintenance
and capital improvement may be the building classification (Class A, B, or
C). Aggregate national data is of no particular relevance to a given owner,
but may be of general interest and is summarized in the sidebar on page
C-5.

Categories of Maintenance and Capital Improvement Projects

Multifamily building owners often categorize maintenance and capital im-
provement projects in the following eight categories:

—_

Roofing maintenance and repair/re-roofing

Exterior wall and window maintenance/fagade modernization
Public area modernization

Kitchen and bathroom modernization

Fire and life safety improvements (usually at acquisition)

Underfloor and basement maintenance and repair

S

Heating, ventilating, and air conditioning (HVAC) upgrade and
energy conservation

8. Hazardous materials abatement (usually at acquisition)

These categories reflect groupings of building elements, administrative and
funding categories, tenant versus public spaces, or other parameters. Some
owners may use other categorizations of maintenance and capital improve-
ment work. The purpose of this discussion is not to impose any specific cat-
egorization of work, but simply to demonstrate the characteristics of a given
item of planned work that may make it especially suitable for integration
with particular incremental seismic rehabilitation measures. These pairings
of seismic rehabilitation measures with other categories of work are re-
ferred to in this section as “integration opportunities.” Facility managers
using this manual are encouraged to modify the work categories to suit their
own practices.

Work Descriptions and Matrices of Seismic Performance
Improvement Opportunities

Eight sections, C.2.1 through C.2.8, provide the facility manager with infor-
mation used to identify incremental seismic rehabilitation opportunities that
can be combined with maintenance and capital improvement projects. The
information becomes a tool, a technical framework or basis for action, that
can be communicated to the architect or engineer selected to work on any
project resulting from an integration opportunity.

These sections present the expanded descriptions of each of the work cat-
egories defined above in a consistent format. Each category is described in
terms of:

m General description
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m Physical description

m Associated incremental rehabilitation work
m Performance of the work

m Special equipment

m Impact on building use

Matrices of possible specific integration opportunities, one matrix for each
work category (Tables C-1 through C-6), accompany the descriptions of the
first six categories of maintenance and capital improvement projects. These
include:

m Roofing maintenance and repair/re-roofing

m Exterior wall and window maintenance/fagade modernization
m Public area modernization

m Kitchen and bathroom modernization

m Fire and life safety improvements

m Underfloor and basement maintenance and repair

The integration opportunities for the next two categories of work are de-
fined by reference to one or more of the six matrices.

Note that “multifamily building additions” are a category of typical capital
improvement that is not included among the eight categories listed at the
beginning of this section. Additions may have been constructed on multi-
family buildings over the course of their useful lives. Current additions will
be designed to meet the seismic requirements of the building code. Addi-
tions may also offer opportunities to strengthen an adjacent building or
buildings. These opportunities require careful design and analysis, and they
are not specifically identified in the integration opportunities matrices
(Tables C-1 through C-6). Furthermore, inadequately designed additions,
without proper joints or connections to the existing building, could actually
cause damage in an earthquake as different sections of the building pound
against each other.

The seismic performance improvements shown in the matrices fall into
three categories:

B Indicates improvements that can be implemented when the
integration opportunity arises, on the basis of a quick evaluation by
a design professional. These types of improvements address
deficiencies that may be identified in an ASCE 31, Seismic
Evaluation of Existing Buildings, Tier 1 analysis.

[] Indicates improvements that can be implemented when the
integration opportunity arises and that require engineering design.
These types of improvements address deficiencies that may be
identified in an ASCE 31Tier 1 orTier 2 analysis.

Indicates improvements that require engineering analysis to
determine if they should be implemented when the integration
opportunity arises to avoid unintentionally increasing the seismic
vulnerability by redistributing loads to weaker elements of the
structural system (sequencing requirements).

The absence of any of these symbols in a matrix cell indicates that the im-
provement in question is not applicable to the particular structural type.The
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specific placement of each of these symbols (l, [, [X]) or the absence of a
symbol is based on professional judgment considering typical construction.
However, exceptions leading to changes in these categories may arise in
specific buildings.

Integration opportunities for incremental seismic rehabilitation are a func-
tion of three levels of seismicity: low, moderate, and high.The definitions of
these levels are those used in ASCE 31, Seismic Evaluation of Existing Build-
ings, and FEMA 356, Seismic Rehabilitation of Buildings.They include both
seismic zonation and soil conditions. The soil conditions at the site may af-
fect the level of seismicity and must be taken into account. For example, soft
soil may amplify seismic forces on some buildings. The method for deter-
mining the level of seismicity is given in Section 2.5 of ASCE 31. Signifi-
cantly fewer seismic improvements are recommended for low levels of
seismicity than for the higher levels because seismic vulnerability is lower.
The seismic improvements recommended for moderate and high levels of
seismicity are the same in number, but differ in the details of the improve-
ments to reflect the different magnitudes of seismic loads encountered in
the two levels.

Incremental seismic rehabilitation integration opportunities for each cat-
egory of work are a function of building structure type. This manual uses
five broad structural types, selected to be meaningful to multifamily facility
managers. The materials used for the building’s vertical load-resisting sys-
tem can be used to categorize the following structural types:

= Wood

m Unreinforced masonry
m Reinforced masonry

m Concrete

m Steel

The latter two structural types, concrete and steel, are broken down further
into those with wood floors and roofs (flexible diaphragms) and concrete
floors and roofs (rigid diaphragms). This breakdown covers an important
parameter that determines how lateral loads are distributed to load-resisting
elements of the structures. Structures with flexible diaphragms distribute
earthquake loads based on proportional or tributary area between shear-
resisting elements (shear walls or frames). Flexible diaphragms allow a
straightforward analysis of loads in each shear element. Structures with
rigid diaphragms distribute earthquake loads based on the relative rigidity
of the individual shear-resisting elements. Rotational (twisting) forces may
be introduced that must also be resisted by these and other elements. Rigid
diaphragms require more detailed analysis that may have to be conducted
for each increment of the proposed strengthening program.

The facility manager using this section to identify incremental seismic reha-
bilitation integration opportunities in a particular building should use Sec-
tions C.2.1 through C.2.8 and the matrices therein as follows:

m Determine the category of maintenance or capital improvement
under consideration, and go to the section that corresponds most
closely to that category.

m Determine the level of seismicity applicable to the building by
considering the seismic map and the soil conditions, and identify
the applicable rows of the matrix.
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m Determine which of the seven structural categories most closely fits
the building, and identify the applicable column of the matrix.

m List all the nonstructural and structural seismic improvements
identified in the matrix column and rows.

m Note the category of each improvement (H, (], [X]).

The facility manager should present to the architect or engineer the anno-
tated list of all the nonstructural and structural seismic improvements iden-
tified for consideration and inclusion in the respective scope of design work.
The architect or engineer should design the project using the companion
document, Engineering Guideline for Incremental Seismic Rehabilitation,
FEMA 420, which includes more detailed guidance on incremental seismic
design. The architect or engineer designing the incremental seismic rehabili-
tation program will most likely break down the seven structural type catego-
ries into further subcategories, as used in ASCE 31 or FEMA 356.These
categories and subcategories are discussed in detail in FEMA 420.

Definitions of Seismic Performance Improvements

The seismic performance improvements, both nonstructural and structural,
that are included in the matrices of integration opportunities described in
the preceding paragraphs and included in Sections C.2.1 through C.2.6, are
all extracted from a generic list of seismic performance improvements. The
generic list is presented in Section C.2.9, which includes brief related expla-
nations for each item on the list. The user of this manual can identify specific
seismic performance improvements in the respective project category ma-
trices and may then refer to these definitions for additional explanation of
the involved activities.

The generic nonstructural improvements in Section C.2.9 are numbered
from 1 to 22 for ease of reference. The improvements selected from this list
for inclusion in each of the matrices in Sections C.2.1 through C.2.6 are pre-
sented in the same order and retain their respective number. This explains
the occasional skipping of a number when a specific nonstructural improve-
ment is omitted because it is not applicable in the particular matrix.

The generic structural improvements in Section C.2.9 are arranged in the
order of structural subsystems and elements. The improvements selected
from this list for inclusion in each of the matrices in Sections C.2.1 through
C.2.6 are presented in the same order.

Simplified Information on Integration Opportunities

Small organizations or individual owners with limited facility management
support may wish to concentrate initially on integration opportunities for
incremental seismic rehabilitation that can be identified on the basis of a
quick evaluation by a design professional (i.e., those opportunities desig-
nated in the integration opportunity matrices by the symbol H). Appendix II,
Integration Opportunities for Incremental Seismic Rehabilitation for Small
Organizations and Individual Owners, includes a simplified matrix that dis-
plays these opportunities for all categories of maintenance and capital im-
provement projects.

Owners using this appendix should retain the services of an earthquake
engineer to identify other integration opportunities as well as to determine
the applicable seismicity.

Cc-7
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Category 1
Roofing
Maintenance and
Repair/Re-roofing

C.2.1 Roofing Maintenance and Repair/Re-roofing

General Description of the Work: This category of work includes repair
or replacement of any or all of the following elements:

m Roof drainage system

m Eaves and fascias

m Flashing and vents

m Roofing membrane

m Insulation

m Walking surface and ballast
m Parapets and caps

m Roof-mounted equipment
m Roof deck

Most roof maintenance and repair work is done either in response to a fail-
ure or as scheduled periodic maintenance or preventive maintenance work.
Most seismic rehabilitation integration opportunities for this work category
will relate to either scheduled or preventive maintenance. Placement of roof-
mounted equipment usually relates to other work categories such as HVAC
upgrade.

In some jurisdictions, an application for a re-roofing permit triggers a code
requirement to implement specific seismic rehabilitation such as parapet
bracing.

Physical Description of the Work: Work on the roof may be localized to
specific areas, may extend to the entire perimeter of the roof, or may in-
volve the complete roof surface or large portions of it. Work may be limited
to the roofing membrane or may include work on the substrate, deck, and
supporting system.

Associated Incremental Seismic Rehabilitation Work: Incremental
seismic rehabilitation associated with roofing maintenance and repair may
include strengthening diaphragms, improving diaphragm/wall connections,
bracing parapets and chimneys, and improving equipment attachment and
bracing.

Performance of the Work: Repair work on the roof is often performed by
the building owner’s maintenance staff. Outside contractors may be used for
more extensive work.

An architecture/engineering (A/E) firm is typically used in connection with
the installation of mechanical, electrical, telecommunication, or similar
equipment. Also, building owners often use the services of an A/E for prepa-
ration of re-roofing specifications and bid documents.

Special Equipment: Scaffolding is sometimes used in connection with roof
work. Cranes or hoists may be used to lift materials or equipment.

Impact of Work on Building Use: Work on the roof generally does not
interrupt building use, except for complete re-roofing including the deck,
which will affect upper floor apartments.
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Table C-1: Roofing Maintenance and Repair/Re-roofing Vertical Load Carrying Structure
Le.ve'l Pf Wood Masonry’ Concrete Steel
Seimicity
=]
S = £ = £ E
- Sz 8= S 29 5 29
Building €< | 5€E E o £ S =g
= o w— O T < o = T < o =
Structural | Structural 28 £ 88 58 85 £8&
Number* | L | M| H | Element | Sub-System Seismic Performance Improvement 5= &= =a S8a =5 8a
Nonstructural
1 R n/a n/a Anchorage of Canopies at Exits | | | | | | | | |
2 v n/a n/a Anchorage and Detailing of Rooftop Equipment | | | | | | | | |
5 | | e ik ik Bracing of Parapets, Gables, Ornamentation, and ™ m u m u m m
Appendages
8 v n/a n/a Attachment and Bracing of Large Ductwork | | | | | | | | |
18 v n/a n/a Bracing or Removal of Chimneys | | | | | | | | |
Structural
All
el
n/a Elements Load Path and Collectors O O O O O
Horizontal . . .
n/a il Elements Diaphragms | Attachment and Strengthening at Boundaries | | | | | |
n/a il I;Te”rzz:zl Diaphragms | Strength/Stiffness | | | | | | |
Horizontal . . .
|
n/a Elements Diaphragms | Strengthening at Openings O O O O O
Horizontal . .
n/a il Elements Diaphragms | Strengthening at Re-entrant Corners O O O O O
n/a R I;Te”rzz:zl Diaphragms | Topping Slab for Precast Concrete O O
n/a I E\II::::JS Load Path | Lateral Resisting System to Diaphragm Connection | | | | | |
0 | Vertical Out-of-Plane Anchorage of Concrete or Masonry m ™ m 0 m O
Elements Wall

* Nonstructural improvements are numbered for ease of use.
Structural improvements are not numbered, but rather, organized by structural element and sub-system.

B Work that may be included in the building rehabilitation/maintenance/repair project on the basis of a quick evaluation by a design professional.
[J Work requiring engineering design.

Work requiring detailed engineering analysis and evaluation of sequencing requirements. The "x" designates work that could redistribute loads, overstressing
some elements.

Note 1: Masonry buildings with a concrete roof should use the concrete building, concrete diaphragm for options.
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Category 2

Exterior Wall

and Window
Maintenance/Facade
Modernization

C.2.2 Exterior Wall and Window Maintenance/Facade
Modernization

General Description of the Work: Exterior wall and window maintenance
may involve the following activities:

m Pointing
m Patching
m Painting
m Caulking
This category of work may also include major projects such as:
m Window repair and replacement
m Refinishing with new cladding or material

Most exterior wall maintenance and repair work is done in response to fail-
ure or as scheduled periodic maintenance or preventive maintenance work.
Caulking and window repair and replacement are also often linked to energy
conservation/weatherization work.

Facade modernization is often done as redevelopment work following an
acquisition. The extent and nature of the work is likely to be a function of the
classification of the multifamily building (Class A, B, or C).

In the case of subsidized housing, federal or state mandates may be appli-
cable that require energy conservation improvements that may lead to win-
dow repair or replacement.

Physical Description of the Work: Work is usually carried out throughout
an entire multifamily building as a scheduled maintenance activity, although
localized patching work is possible. Work may include:

m Repainting brick exterior walls
m Repairing balconies

m Replacing windows

m Improving energy conservation

Associated Incremental Seismic Rehabilitation Work: Strengthening
of shear walls and improvement of diaphragm/wall connections.

Performance of the Work: Exterior wall and window work may be per-
formed by skilled construction personnel on the owner’s staff or by an out-
side contractor. In many cases, an A/E may be involved to provide design,
specifications, bid process, and construction administration services.

Special Equipment: Access to higher exterior areas may require scaffold-
ing or swing stages. This access may provide economical opportunities for
the integration of seismic rehabilitation measures.

Impact on Building Use: Since most of the work is being performed from
the building exterior, it may be possible to accomplish the work throughout
the year. However, some of the seismic rehabilitation measures may be
noisy or require access from the interior, so this work may have to be done
when apartments are vacant.
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Table C-2: Exterior Wall and Window Work

Vertical Load Carrying Structure

C-11

All

Level of |
Seimicity Wood Masonry Concrete Steel
=3
S = £ £ £ E
- sz oz g £7 g £5
Building t5 85 gi£ SE£ gi£ S5E£
Structural | Structural 28 £8 88 =8 88 =&
Number* | L | M| H | Element | Sub-System Seismic Performance Improvement S = 258 oo =28 oa
Nonstructural
1 i n/a n/a Anchorage of Canopies at Exits | | | | | | | | | |
5 Py il i Bracing of Parapets, Gables, Ornamentation, and ™ u ™ m ™ m ]
Appendages
10 i n/a n/a Shut-0ff Valves | | | | | | | | |
14 A n/a n/a Cladding Anchorage O O O O O O
15 v n/a n/a Anchorage of Masonry Veneer | | | | | | | | |
16 R n/a n/a Glazing Selection and Detailing | | | | | | | | |
17 Il n/a n/a Anchorage of Exterior Wythe in Cavity Walls | | | | | | | | |
19 i n/a n/a Anchorage of Steel Stud Backup | | | | | | | ] | | |

Structural

n/a I Elements Collector and Drag Element Improvement O O O O O

n/a » | v | Foundation Anchor Bolts | |

n/a v | v | Foundation Cripple Stud Bracing | |
Horizontal . . .

n/a I Elements Diaphragms | Attachment and Strengthening at Boundaries | | | | | |

e || e Vertical Load Path Lateral F_orce-ReS|st|ng System to Diaphragm ™ u u m m
Elements Connection
Vertical Braced . -

n/a i Elements Frames Capacity/Stiffness O O O O O
Vertical Braced -

v |

n/a Elements Frames Continuity O O O O O

n/a o | e | Vertical Braced Connections O O O O O O O
Elements Frames

n/a yo |y | Vertical Moment Beam Column Capacity/Stiffness O O O O O
Elements Frames

n/a v | e | Vertical Moment Beam Column Connection O O O O O O O
Elements Frames

n/a v |y | Vertical Shear Walls | Capacity | | O O O O
Elements

n/a v | e | Vertical Shear Walls | Continuity | | O O O O
Elements

n/a v | e | Vertical Shear Walls | Lateral Stability | | | | O O O O
Elements

i v | | e Vertical Out-of-Plane Anchorage of Concrete or Masonry ™ ™ ™ 0 ™ 0
Elements Wall

* Nonstructural improvements are numbered for ease of use.
Structural improvements are not numbered, but rather, organized by structural element and sub-system.

B Work that may be included in the building rehabilitation/maintenance/repair project on the basis of a quick evaluation by a design professional.
L] Work requiring engineering design.

Work requiring detailed engineering analysis and evaluation of sequencing requirements. The "x" designates work that could redistribute loads, overstressing
some elements.

Note 1: Masonry buildings with a concrete roof or floors should use the concrete building, concrete diaphragm for options.
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Category 3
Public Area
Modernization

C.2.3 Public Area Modernization

General Description of the Work: Public area modernization is usually
done by the owner soon after the acquisition of a new property. It may also
be done periodically thereafter in order to keep up with the competition. The
extent and nature of the work is likely to be a function of the classification of
the multifamily building (Class A, B, or C). It has the potential to involve any
interior or exterior wall or element in the public areas, including specialty
rooms, health clubs, swimming pools, etc. Where public areas are located in
the basement, this work may include underfloor and basement work. This
category may involve simple work on a single wall or the entire
reconfiguration of the public areas. The installation of new equipment,
ducts, pipes, conduit, cables, and wiring may involve the reconfiguration of
concealed spaces under floors, above ceilings, and inside wall cavities and
chases located throughout the building.

Physical Description of the Work: This work may include reconfiguration
of spaces and creation of new spaces. Items include:

m Removing walls and ceilings

m Constructing new walls and partitions

m Installing replacement finishes

m Installing ductwork, piping, and communications equipment

Access to spaces behind finishes and construction of new walls provide
various opportunities for seismic rehabilitation work.

Associated Incremental Seismic Rehabilitation Work: Incremental
seismic rehabilitation associated with this work may include adding or
strengthening shear walls and bracing, improving beam/column connec-
tions and diaphragm to wall anchorage, and adding or improving bracing
and fastening of equipment.

In the case of public areas located in the basement, this work may include
incremental seismic rehabilitation work associated with Section C.2.6,
Underfloor and Basement Maintenance and Repair. See Table C-6 in addition
toTable C-3.

Performance of the Work: This work is usually performed by skilled con-
struction personnel. Usually A/E design or interior design is used for this
type of work.

Special Equipment: Special equipment required for access to work areas
for any seismic rehabilitation construction will typically be available during
any remodeling work.

Impact on Building Use: Public area modernization can usually be done
with the tenants in place.
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Table C-3: Public Area Modernization Vertical Load Carrying Structure
Level of N
Seimicity Wood Masonry Concrete Steel
=]
S_ 8. El 2§ El ag
Building £E £E S B8 g e
Structural | Structural ¥% E2 885 28 88 £2%8
Number* | L | M| H | Element | Sub-System Seismic Performance Improvement 5= = =5 8& =5 S8&
Nonstructural
3 i n/a n/a Bracing and Detailing of Sprinkler and Piping | | | || | | | |
4 | o i Fastening gnd Bracing of Equipment (Mechanical ] m ™ u ] u ]
and Electrical)
6 Il n/a n/a Suspension and Bracing of Lights | | | | | | | | | | |
7 i n/a n/a Fastening and Bracing of Ceilings | | | | | | | | | | |
8 il n/a n/a Attachment and Bracing of Large Ductwork | | | | | | | | | |
9 | n/a n/a Anchorage and Bracing of Emergency Lighting | | | | | | ] | | | | | |
1 || e e ik ggir;lsng or Reinforcing Masonry Walls at Interior ™ ™ ™ ] ™ ]
12 il n/a n/a Bracing of Interior Partitions (Masonry and Wood) | | | | | | | | | |
13 I n/a n/a Support and Detailing of Elevators | | | | | | | | | | | |
16 i n/a n/a Glazing Selection and Detailing | | | | | | | | |
19 Il n/a n/a Anchorage of Steel Stud Backup | | | | | | | | |
20 I n/a n/a Restraint of Hazardous Materials Containers | | | | | | | | | |
21 | o ik Attaf:hrpent and Bracing of Cabinets and ] m ™ u ] u ]
Furnishings
n/a - All Collector and Drag Element Improvement O O O O O
n/a v | 1o | Horizontal Diaphragms | Mezzanine Anchorage and Bracing | | | | | | | | |
Elements
Horizontal . . .
v |
n/a Elements Diaphragms | Strengthening at Openings O O | | O
Horizontal . .
n/a i Elements Diaphragms | Strengthening at Re-entrant Corners O O O O O
ae | | e Vertical Load Path Lateral F_orce-Resnstlng System to Diaphragm m m u n u
Elements Connection
Vertical Braced . .
|
n/a Eloments Frames Capacity/Stiffness | [l
i | Vertical Braced Continuity 0O 0O
Elements Frames
n/a v | oo | Vertical Braced Connections O O O O
Elements Frames
Vertical Moment . .
v |
n/a Eloments Frames Beam Column Capacity/Stiffness | [l
n/a o | e | Vertical Moment Beam Column Connection O O O O
Elements Frames
n/a v | e | Vertical Shear Walls | Capacity | O O O O
Elements
n/a o | e | Vertical | qpoar Walls | Continuity mE O O O O
Elements
Vertical . .
n/a - Shear Walls | Extension of Wood Interior Walls to Roof | | | |
Elements
n/a o | ie | Vertical | g Walls | Lateral Stability mE ® 0O O O O
Elements
ik | | e Vertical Out-of-Plane Anchorage of Concrete or Masonry m u u 0 n 0
Elements Wall

* Nonstructural improvements are numbered for ease of use.
Structural improvements are not numbered, but rather, organized by structural element and sub-system.

B Work that may be included in the building rehabilitation/maintenance/repair project on the basis of a quick evaluation by a design professional.
[ Work requiring engineering design.

Work requiring detailed engineering analysis and evaluation of sequencing requirements. The "x" designates work that could redistribute loads, overstressing
some elements.

Note 1: Masonry buildings with a concrete roof or floors should use the concrete building, concrete diaphragm for options.
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Category 4
Kitchen and
Bathroom
Modernization

C.2.4 Kitchen and Bathroom Modernization

General Description of the Work: Kitchen and bathroom modernization
is generally considered the necessary minimum improvements to be done
in tenant spaces following an acquisition of a new property.

Physical Description of the Work: This work usually does not include
reconfiguration of spaces or creation of new spaces, but rather the removal
and replacement of walls finishes and the installation of new fixtures and
appliances. The installation of new piping and ductwork may also be in-
volved. Access to spaces behind finishes may provide some opportunities
for seismic rehabilitation work.

Associated Incremental Seismic Rehabilitation Work: Incremental
seismic rehabilitation work associated with kitchen and bathroom modern-
ization may include adding or strengthening shear walls and bracing, im-
proving beam/column connections and diaphragm to wall anchorage, and
adding or improving bracing and fastening of equipment.

Performance of the Work: Typically this work involves skilled construction
personnel. A/E design or interior design may be used.

Special Equipment: Special equipment required for access to work areas
for any seismic rehabilitation construction will typically be available during
any remodeling work.

Impact on Building Use: Kitchen and bathroom modernization is usually
done sequentially, as apartments are vacated and leases renewed.
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Table C-4: Kitchen and Bathroom Modernization

Vertical Load Carrying Structure

Level of .
Seimicity Wood Masonry Concrete Steel
=]
S_ 8. S o B N o5
Building & £SE& S B¢ g =g
Structural | Structural 3 E2 585 28 88 218
Number* | L | M| H | Element | Sub-System Seismic Performance Improvement 5= £ =258 8a =5 8a
Nonstructural
3 I n/a n/a Bracing and Detailing of Sprinkler and Piping | | | | | | | | | | | | |
4 | o ik Fastening gnd Bracing of Equipment (Mechanical ] ] ™ ™ ] ™ ]
and Electrical)
7 Il n/a n/a Fastening and Bracing of Ceilings | | | | | | | | | | |
12 I dd n/a n/a Bracing of Interior Partitions (Masonry and Wood) | | | | | [ | | | |
n/a v All Collector and Drag Element Improvement O O O O O
n/a v | 1 | Horizontal Diaphragms | Mezzanine Anchorage and Bracing | | | | | | | | |
Elements
Horizontal . .
n/a <l Elements Diaphragms | Strengthening at Re-entrant Corners O O O O O
ik || e Vertical Load Path Lateral Fprce—Reswtmg System to Diaphragm ™ u ™ u u
Elements Connection
Vertical Braced . -
|
e Elements Frames | Capacity/Stiffness O O
oa | Vertical Braced Continuity [ O
Elements Frames
n/a v |y | Vertical Braced Connections O O | O
Elements Frames
Vertical Moment . .
v |
n/a Elements Frames Beam Column Capacity/Stiffness O O
n/a v |4 | Vertical Moment Beam Column Connection O O O O
Elements Frames
n/a v |4 | Vertical Shear Walls | Capacity | O O O O
Elements
n/a v |y | Vertical Shear Walls | Continuity | O O O O
Elements
Vertical . .
n/a I Shear Walls | Extension of Wood Interior Walls to Roof | | |
Elements
n/a o | 4o | Vertical Shear Walls | Lateral Stability | | | O O O O
Elements
i || e Vertical Out-of-Plane Anchorage of Concrete or Masonry ] ™ ™ 0 ™ 0
Elements Wall

* Nonstructural improvements are numbered for ease of use.
Structural improvements are not numbered, but rather, organized by structural element and sub-system.

O

Work that may be included in the building rehabilitation/maintenance/repair project on the basis of a quick evaluation by a design professional.

Work requiring engineering design.

Work requiring detailed engineering analysis and evaluation of sequencing requirements. The "x" designates work that could redistribute loads, overstressing

some elements.

Note 1: Masonry buildings with a concrete roof or floors should use the concrete building, concrete diaphragm for options.
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Category 5
Fire and Life Safety
Improvements

C.2.5 Fire and Life Safety Improvements

General Description of the Work: Fire and life safety improvements may
involve the following building elements:

m Corridors and doors

m Stairs

m Lobbies

m Exits

m Alarm systems

m Standpipes

m Automatic fire sprinkler systems

In multifamily buildings, this work will usually be identified as part of the
due diligence at time of acquisition. Only if the work is in response to a di-
saster, such as a fire, will the work be unplanned. However, a building disas-
ter that requires some construction may provide an opportunity to integrate
seismic safety improvements.

This category of work may be mandated by a fire marshal inspection. It may
also be part of public area modernization that provides the opportunity to
implement this work category. Some codes may also require seismic reha-
bilitation when a building experiences a significant amount of damage in a
disaster such as fire, flood, or earthquake.

Physical Description of the Work: Fire and life safety improvements
usually involve the building’s means of egress, which will affect specific in-
ternal public spaces. Often the work is near the center of the building, such
as in the corridors and stairwells. In some cases, it may affect spaces on the
building perimeter, such as lobbies, entrances, and stairways. Items include:

m Removing and replacing corridor wall finishes, doors, transoms,
and equipment (e.g., cabinets), which provides access to walls and
ceilings

m Installing new walls or altering existing walls at fire separations and
stairway enclosures

m Installing new stairways either within the building or on the
exterior, which may require removing part of a floor and
constructing new walls

m Installing alarms, standpipes, or sprinklers, which may provide
access to concealed spaces

Associated Incremental Seismic Rehabilitation Work: Incremental
seismic rehabilitation work associated with fire and life safety improve-
ments may include adding or strengthening shear walls and bracing, im-
proving beam/column connections and diaphragm to wall anchorage, and
adding or improving bracing and fastening of equipment.

Performance of the Work: Typically this work involves skilled construction
personnel. These may be the owner’s personnel or contractors. In some
cases an A/E is involved.

Special Equipment: No special equipment is required for this task except
for scaffolding to provide access to the work areas.

Impact on Building Use: Typically this work is performed with tenants in
place.
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Table C-5: Fire and Life Safety Improvements

Vertical Load Carrying Structure

Nonstructural

Level of
Seimicity Wood Masonry' Concrete Steel
=}
s. B E =& E s §
- 5 = o >
Building €£E 55 £ B®E _E BE
Structural | Structural N CANE -l
Number* | L | M| H| Element | Sub-System Seismic Performance Improvement 5= x£= =248 oa =Za oa

Furnishings

3 Il n/a n/a Bracing and Detailing of Sprinkler and Piping | | | | | | | | |
4 | ik ik Fastening _and Bracing of Equipment (Mechanical u u u ™ ™ u ™
and Electrical)
6 v n/a n/a Suspension and Bracing of Lights | | | | | | |
7 Il n/a n/a Fastening and Bracing of Ceilings | | | | | | | | | |
8 i n/a n/a Attachment and Bracing of Large Ductwork | | | | | | | |
9 I n/a n/a Anchorage and Bracing of Emergency Lighting | | | | | || |
1" || e ik ik gtr:i?sng of Reinforcing Masonry Walls at Interior m u m m u m
12 I dd n/a n/a Bracing of Interior Partitions (Masonry and Wood) | | | | | | | |
13 -l n/a n/a Support and Detailing of Elevators | | | | | | | |
16 | n/a n/a Glazing Selection and Detailing | | | | | | | | | | | | | |
19 i n/a n/a Anchorage of Steel Stud Backup | | | | | | |
20 i n/a n/a Restraint of Hazardous Materials Containers | | | | | | | |
21 | i i Attachment and Bracing of Cabinets and ™ u u u ] u ]

Structural

n/a i Eleﬁlelznts Collector and Drag Element Improvement O O O O 0
n/a v | 1 | Horizontal Diaphragms | Mezzanine Anchorage and Bracing | | | | [ | [ u ]
Elements
n/a o | o | o | Vertical Load Path Lateral F_orce—Remstlng System to Diaphragm u m = - -
Elements Connection
Vertical Braced . .
Vil
n/a Elements Frames Capacity/Stiffness O 0
Vertical Braced -
Vil
n/a Elements Frames | comtinuity U O
n/a | Vertical Braced Connections 0 O . -
Elements Frames
Vertical Moment . .
Vil
n/a Elements Frames Beam Column Capacity/Stiffness O O
n/a o |y | Vertical Moment | goam Column Connection 0 O O O
Elements Frames
ik v || Vertical | o Walls Capacity | 0 || O 0
Elements
Vertical -
Vil
n/a Elements Shear Walls | Continuity ] O O 0 0O
Vertical . .
n/a v Shear Walls | Extension of Wood Interior Walls to Roof | | |
Elements
n/a b || Vertical o ar Walls | Lateral Stability m ® O O O O
Elements
n/a o | o | o | Vertical Out-of-Plane Anchorage of Concrete or Masonry m = - O - O
Elements Wall

* Nonstructural improvements are numbered for ease of use.
Structural improvements are not numbered, but rather, organized by structural element and sub-system.

B Work that may be included in the building rehabilitation/maintenance/repair project on the basis of a quick evaluation by a design professional.
[ Work requiring engineering design.

Work requiring detailed engineering analysis and evaluation of sequencing requirements. The "x" designates work that could redistribute loads, overstressing
some elements.

Note 1: Masonry buildings with a concrete roof or floors should use the concrete building, concrete diaphragm for options.
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Category 6 | C.2.6 Underfloor and Basement Maintenance and Repair

Underfloor and .
Basement | General Description of the Work: Underfloor and basement mainte-

Maintenance and nance may involve the following activities:
Repair m Repair of deterioration

m Repair of termite damage

m Equipment replacement

This category of work is most likely to be applicable in smaller multifamily
buildings. In larger multifamily buildings, basements are likely to contain
parking, storage, and mechanical areas. In the latter case, underfloor and
basement work may therefore be much more extensive, closer in scope to
public area modernization.

Most underfloor repair activities will be in response to a problem.The solu-

tion may be immediate or assigned to the capital improvements budget. For
example, settlement and resulting underpinning repair may be the result of

a floor problem and require immediate intervention.

Usually there are no mandates or code issues involved with underfloor re-
pair work. Safety is the usual driving force.

Physical Description of the Work: Work includes:
m Replacing deteriorated wood elements
m Repairing cracked or bowed walls

m Repairing damaged or deteriorated floors, underpinning where
buildings have settled

m Replacing basement equipment

Associated Incremental Seismic Rehabilitation Work: Incremental
seismic rehabilitation work associated with underfloor and basement work
may include adding cripple stud bracing, improving foundation anchorage,
adding new foundations, and improving floor to wall anchorage.

In the case of larger multifamily buildings, this work may include the incre-
mental seismic rehabilitation work associated with Section C.2.3, Public
Area Modernization. SeeTable C-3 in addition to Table C-6.

Performance of the Work: The work is often performed by owner staff or
by outside contractors. Major design work will often require A/E services.

Special Equipment: Special equipment is usually not required for
underfloor work. However access to the area must be available.

Impact on Building Use: Except for equipment replacement, the work
may be done at any time, independent of building use.
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Table C-6: Underfloor and Basement Work

Level of
Seimicity

Number* | L

M

H

Building
Structural
Element

Structural
Sub-System

Seismic Performance Improvement

Fastening and Bracing of Equipment (Mechanical

C-19

Vertical Load Carrying Structure

Wood Masonry' Concrete Steel

=]

2. % B - e
8 g2 _ ¢ &€ g g8
£ o 2= - < ‘6_1: o < ;.:
L »n c wn o a cﬁ. o o :Q‘
cES 38 &8 58 &% 5@
5= = Z2a oo =24 oa

Nonstructural

All

4 L L and Electrical) - u — . . . .
10 Il n/a n/a Shut-0ff Valves |
20 - n/a n/a Restraint of Hazardous Materials Containers | | | | | | | | | |

Structural

n/a - Elements Collector and Drag Element Improvement O O O O O

n/a v | v | Foundation Anchor Bolts |

n/a v | v | Foundation Anchorage | O O O O O O

n/a » | v | Foundation Cripple Stud Bracing |

n/a » | v | Foundation New Foundations | O O O O O O

n/a v | v | Foundation Pile Cap Lateral Load | | | O O O O

n/a v | v | Foundation Uplift | | | | O O O O

ik Py Vertical Load Path Lateral F_orce-ReS|st|ng System to Diaphragm ™ ™ ™ ™ ™
Elements Connection

n/a o | e | Vertical Braced Connections O O
Elements Frames

n/a v | e | Vertical Moment Beam Column Connection O O
Elements Frames

n/a o || Vertical Shear Walls | Capacity | O O O O
Elements

n/a o | o | Vertical Shear Walls | Continuity | O O O O
Elements

i || e Vertical Out-of-Plane Anchorage of Concrete or Masonry ™ ™ ™ 0 ™ 0
Elements Wall

* Nonstructural improvements are numbered for ease of use.

Structural improvements are not numbered, but rather, organized by structural element and sub-system.

B Work that may be included in the building rehabilitation/maintenance/repair project on the basis of a quick evaluation by a design professional.

[J  Work requiring engineering design.

Work requiring detailed engineering analysis and evaluation of sequencing requirements. The "x" designates work that could redistribute loads, overstressing
some elements.

Note 1

Masonry buildings with a concrete roof or floors should use the concrete building, concrete diaphragm for options.
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Category 7
HVAC Upgrade and
Energy Conservation

C.2.7 HVAC Upgrade and Energy Conservation

General Description of the Work: HVAC upgrade and energy conserva-
tion projects may include the following items:

m Exterior envelope work
m Insulation

m Windows

m HVAC equipment

m Ducts and piping

Building elements affected may include exterior walls, ceilings, attic spaces,
roofs, and basements.

These improvements may be in response to the owner’s long-range strate-
gic plan, special state or federal requirements for subsidized housing, or as
part of other routine equipment replacement. In all cases the intent is not
only to improve performance and reduce operating costs, but also to save
energy.

Federal or state mandates may be factors leading to energy conservation
improvements. If special grants are available, they can be made part of the
capital improvement program. Local building code requirements may also
encourage energy conservation improvements.

Physical Description of the Work: The physical work involved in HVAC
upgrade and energy conservation may be localized or involve the entire
building. Items include:

m Improving or replacing windows
m Installing new insulation in exterior walls

m Installing new insulation in the attic, which may permit access to
the ceiling space

m Installing new insulation on the roof deck, which may be
coordinated with other roof-top work

m Installing HVAC equipment, which should meet the anchorage
requirements for seismic forces and may provide access to areas
for other work

m Adding air conditioning, which may include the installation of ducts
or piping to spaces throughout the building

Associated Incremental Seismic Rehabilitation Work: This work may
include the incremental seismic rehabilitation work associated with the fol-
lowing other project categories discussed earlier:

m C.2.1 Roofing Maintenance and Repair/Re-Roofing
m C.2.2 Exterior Wall and Window Maintenance/Facade Modernization
m C.2.3 Public Area Modernization
m C.2.4 Kitchen and Bathroom Modernization
SeeTables C-1, C-2, C-3, and C-4 for integration opportunities.

Performance of the Work: The work may be performed by owner person-
nel or by outside contractors, depending on the project size or complexity.
Whether the services of an A/E are required will depend on the nature of the
work.
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Special Equipment: Special equipment may be required to provide access
to the work, including scaffolding or a crane or lift.

Impact on Building Use: Some of this work may be done at any time of
year from the roof and in public spaces. Most window or interior work must
be accomplished when apartments are vacant. Typically this work cannot be
done easily around occupants.

C.2.8 Hazardous Materials Abatement Category 8
Hazardous Materials

General Description of the Work: The presence of hazardous materials Abatement

may involve abatement of:
m Asbestos
m Lead paint
m Radon

In multifamily buildings, this work will usually be identified as part of the
due diligence at the time of acquisition.

Physical Description of the Work: Hazardous materials abatement may
include the removal of finishes such as plaster, ceiling materials, and floor-
ing throughout the tenant and public spaces. It may include removal of the
adhesives used. Asbestos abatement may include the removal or encapsula-
tion of insulation on pipes and ducts. Lead paint abatement may include
removal of the paint and finishes or encapsulation of the component con-
taining the lead paint. Radon abatement may require installation of ventila-
tion systems or other work in the basement.

Associated Incremental Seismic Rehabilitation Work: In some cases,
the extent of the work may provide access to interior spaces that will pro-
vide a seismic rehabilitation opportunity. Seismic rehabilitation work could
follow the hazard mitigation work before the finishes are reinstalled. This
work may include the incremental seismic rehabilitation work associated
with the following other project categories discussed earlier:

m C.2.3 Public Area Modernization

m C.2.4 Kitchen and Bathroom Modernization

m C.2.5 Fire and Life Safety Improvements
SeeTables C-3, C-4, and C-5 for integration opportunities.

Performance of the Work: The work is typically performed by specialty
contractors.

Special Equipment: Special equipment, such as scaffolding, would often
be on the job as part of the abatement work. Other special equipment, such
as fans and enclosures, are irrelevant to seismic work.

Impact on Building Use: Building use will be curtailed during any hazard-
ous materials abatement work. The work cannot be done around occupants.
It requires vacant apartments.

C.2.9 Definitions of Seismic Performance Improvements

The seismic performance improvements included in the matrices of integra-
tion opportunities in Sections C.2.1 through C.2.8 are all extracted from the
generic list in the following tables. The tables contain additional information
(description and purpose) that should be useful to multifamily facility man-
agers using this section.
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Nonstructural Seismic Performance Improvements

Level of Seismicity

Definitions and Purpose

* o
Number L M H Seismic Performance Description Purpose
Improvement
1 ' ' ¥ | Anchorage of Canopies at Exits | Canopies or roofs over exits. Prevent collapse of canopies that would block exits and
possibly cause injuries.
2 v ¥ | Anchorage and Detailing of Equipment should be properly attached, Prevent equipment from sliding or falling off platforms
Rooftop Equipment and restrained if isolation-mounted. due to connection failure or nonfunction.
3 ' ¥ | Bracing and Detailing of Sprinkler pipes should be braced in each | Prevent sprinkler lines from breaking and flooding the
Sprinkler and Piping direction. building.
4 " ¥ | Fastening and Bracing of Equipment above ceilings. Prevent fans and other equipment from swaying and
Equipment (Mechanical and falling on occupants; connections could fail resulting in
Electrical) equipment no longer functioning.
5 v ' ¥ | Bracing of Parapets, Gables, Construct parapet bracing on the roof Prevent parapets, gables, and ornamentation from
Ornamentation, and side of the parapet. Gables are braced in | falling outward.
Appendages the attic space. Other elements are
anchored in a positive manner.
6 ' ¥ | Suspension and Bracing of Lights may swing or otherwise fall in an Prevent lights from falling and injuring occupants. Lights
Lights earthquake. should not be supported by a suspended ceiling in a
high or moderate seismic zone. Pendent lights should
have their sway limited.
7 » ¥ | Fastening and Bracing of Diagonal bracing of ceiling. Suspended ceilings should be braced against sidesway
Ceilings to reduce the chance of elements falling.
8 ' ¥ | Attachment and Bracing of Large ducts. Prevent ducts from falling on occupants.
Large Ductwork
9 P ' ¥ | Anchorage and Bracing of Positive attachment of emergency lights. | Prevent heavy battery packs from falling.
Emergency Lighting
10 ' ¥ | Shut-0ff Valves Installation of a shut-off device. Gas and water lines could break and should have a
means of turning them off.
n e ' ¥ | Bracing of Reinforcing Interior exit stairs may have unreinforced | Prevent collapse of walls that could block stairways.
Masonry Walls at Interior masonry enclosure walls that could
Stairs collapse.
12 ' ¥ | Bracing of Interior Partitions Bracing may be vertical or diagonal Interior partitions must be braced to prevent
(Masonry and Wood) braces. falling/collapse.
13 ' ¥ | Support and Detailing of Elevator guides have become dislodged Keep elevators functioning.
Elevators in earthquakes. Applies to cable lift
elevators.
14 I ' ¥ | Cladding Anchorage Heavy cladding (concrete) must be Prevent cladding from falling. Careful design is required
connected to the structure. so the cladding does not limit the structure's lateral
movement.
15 ' ¥ | Anchorage of Masonry Veneer | Veneer over exterior wood or masonry Prevent inadequately anchored veneer from falling
walls or over other materials in steel or outward onto pedestrians.
concrete structure. Materials may be
brick, terra cotta, stone, or similar
materials.
16 v ' ¥ | Glazing Selection and Detailing | Glass above a walking surface. Prevent exterior or interior glass from falling onto the
walking surface and causing injuries.
17 v ¥ | Anchorage of Exterior Wythe in | A masonry wall separated from the Prevent veneer from falling outward. Existing anchorage
Cavity Walls veneer by a hollow space. should be checked for rust damage and loss of
strength.
18 ' ¥ | Bracing or Removal of Chimneys should be braced to the Prevent chimneys from toppling into yards or through
Chimneys structure. roofs.
19 v ¥ | Anchorage of Steel Stud Steel studs behind veneer or other Prevent steel studs used as a backup to support veneer
Backup cladding. or other cladding from becoming detached or falling.
20 ' ¥ | Restraint of Hazardous Chemical labs, shops, etc. may have Reduce danger of breakage and mixing of chemicals.
Materials Containers materials that could, when combined,
create a fire or chemical hazard.
21 ' ¥ | Attachment and Bracing of Anchorage to structural walls or other Prevent cabinets and other furnishings from toppling or
Cabinets and Furnishings elements. moving and causing damage. Fallen file cabinets may
block exit doors.
22 (n/a) ' ¥ | Underfloor Bracing of Raised floors for cabling. Prevent floors from collapsing and damaging
Computer Access Floor equipment.

* Items numbered for ease of reference.
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Structural Seismic Performance Improvements

Level of Seismicity

Definitions and Purpose

C-23

Building s";ﬁ;‘f’a'
Element Seismic Performance L
L M H Description Purpose
Improvement

ld ' Foundation Anchor Bolts Connection between the foundation Improve load path. Prevent building from sliding
and the building. off foundation.

v v Foundation Anchorage Connection between the foundation Improve load path. Provide adequate
and the building for larger buildings. connection between building and foundation.

< - Foundation Cripple Stud Bracing Short wood studs between the Cripple studs are usually not braced. Prevent
foundation and the first floor. them from toppling and causing the building to

fall off the foundation.

v ' Foundation New Foundations New foundations to convey loads. Additional foundations may be the preferred

solution in some cases.

d ' Foundation Pile Cap Lateral Load Piles supporting buildings may try to Brace piles at their top to eliminate the chance
move laterally from building loads of lateral movement and reduce chance of
during earthquakes. foundation failure.

v ' Foundation Uplift Under overturning type loads Reduce the uplift chance by improving
foundations may be pulled upward. foundation system; engineer should evaluate the

effects of uplift.
L Horizontal Floors, mezzanines, and roofs.
Definition Elements
- Horizontal | Diaphragms Floors and roofs connecting walls and | Diaphragms are the roof and floors of a
Definition L -

Elements lateral force-resisting elements. building. They must be of adequate strength to
transfer the earthquake loads to the walls and
other elements. The connection from the
diaphragm to the wall or other lateral force-
resisting element is part of the load path.

v ' Horizontal | Diaphragms | Attachment and Improving the connection of the This is part of the load path and conveys the

Elements Strengthening at diaphragm to the edge/boundary diaphragm forces into the walls or other lateral

Boundaries elements with nails, bolts, or welding. | force-resisting elements.

v v Horizontal | Diaphragms | Mezzanine Anchorage | Anchor the mezzanine to the wall. Make sure the mezzanine is attached to the

Elements and Bracing Where there is an open side of the building to provide a load path for the

mezzanine, bracing may be mezzanine diaphragm and to reduce any

necessary. pounding of the mezzanine against the
building's walls or columns. A large mezzanine
may require bracing on the open sides.

d ' Horizontal | Diaphragms | Strength/Stiffness Strengthen the diaphragm to limit its Control the movement of the diaphragm to

Elements lateral deflection. reduce the damage due to drift and to control
the out-of-plane loads on vertical elements.

< v Horizontal | Diaphragms | Strengthening at Strapping around diaphragm Openings may create a weak point in the

Elements Openings openings. diaphragm. Straps will provide additional
strength to wood diaphragms.

¥ ' Horizontal | Diaphragms | Strengthening at Re- "L" and "U" shaped buildings have Reduce damage from cracking and failures

Elements entrant Corners stress concentrations at the interior caused hy stress concentration.

corners.

ld ' Horizontal | Diaphragms | Topping Slab for Concrete slab over precast concrete | Strengthen the roof to act as a lateral force

Elements Precast Concrete roof to create a continuous element. Control drift of the roof or floor.

diaphragm. Connect to the vertical
elements as part of a load path.
- Vertical Braced Steel or concrete beams and columns | Braced frames act as a lateral force-resisting
Definition AR .

Elements Frames with diagonal bracing. element. They are often used as the lateral
force-resisting element on open sides of
buildings. They must be connected to the
horizontal element as part of the load path.

v ' Vertical Braced Capacity/Stiffness Frame capacity improvements for Capacity and stiffness assure the adequacy of

Elements Frames adequate load resistance. the frame elements to resist loads.

ld ' Vertical Braced Continuity Braced frames should be continuous | Discontinuities of lateral force-resisting

Elements Frames from the foundation to the roof. elements create load transfer demands. Design
standards may impose higher loads for this
condition.

< v Vertical Braced Connections The details of the connections (bolts Braced frame connections assure the adequacy

Elements Frames or welds) must be adequate. of the frame elements to resist loads.

Improvements to strength will not Improvements may be made by the addition of
have a negative effect on the phased | steel plates with bolting or welding.
construction.
< < v Vertical Load Path | Lateral Force-Resisting | Connections between roof/floor and Permit earthquake loads to be conveyed to the
Elements System to Diaphragm wall or other element. foundation—develop a load path. This is the key
Connection element in seismic safety.
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Structural Seismic Performance Improvements (continued)

Level of Seismicity B Structural Definitions and Purpose of Structural Performance Improvements
uilding S
ub-
Element ismi
System ST PTG Description Purpose
Improvement
_— Vertical Moment A steel or concrete system of beams | Moment frames act as a lateral force-resisting
Definition
Elements Frames and columns. element and brace the structure. They are often
used as the lateral force-resisting element on
open sides of buildings. They must be
connected to the horizontal element as part of
the load path.
' s Vertical Moment | Beam Column Frame capacity improvements for Capacity and stiffness assure the adequacy of
Elements Frames Capacity/Stiffness adequate load resistance. the frame elements to resist loads.
v v Vertical Moment | Beam Column Steel or concrete with improved Beam column connections assure the adequacy
Elements Frames Connection connections to increase strength. of the frame elements to resist loads.
Improvements will not have a Improvements may be made by the addition of
negative effect on the phased steel plates with bolting or welding.
construction.
Definition Vertical Shear Walls Walls that brace the building against | Shear walls brace the structure. Building walls
Elements earthquakes. can act as lateral load-resisting elements. They
must be connected to the horizontal elements
as part of the load path.
' ' Vertical Shear Walls | Capacity Capacity equals strength. Capacity assures the adequacy of walls to resist
Elements loads.
v v Vertical Shear Walls | Continuity Shear walls should be continuous Discontinuities of lateral force-resisting
Elements from the foundation to the roof. elements create load transfer demands. Design
standards may impose higher loads for this
condition. This is one of the most cost-effective
improvements in buildings.
d " Vertical Shear Walls | Extension of Wood Extending interior wood walls to Permit walls that were not constructed full
Elements Interior Walls to Roof | diaphragms in unreinforced masonry | height to be used as shear walls in buildings
and other buildings. with wood interior walls.
d e Vertical Shear Walls | Lateral Stability Tall walls may buckle and need Prevent buckling and possible wall collapse.
Elements bracing. Walls must be anchored at the top or may have
other bracing elements such as diagonal or
vertical braces.
< < v Vertical Out-of-Plane Connections from the walls to the Prevent walls from falling outward due to
Elements Anchorage of floors and roof. inadequate connections between the wall and
Concrete or Masonry the diaphragms. A cost-effective mitigation
Wall measure for bearing wall buildings.
v " v All Load Path and Distribute loads from diaphragms into | These are straps of steel or wood that "collect"
Elements Collectors lateral force-resisting elements. load and distribute it into the vertical lateral
force-resisting elements. Connections may be
with bolts, nails, or welding, depending on the
material and location.
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Summary of Part C

Part C consists of recommended tools to enable the facility manager to
implement incremental seismic rehabilitation.

Engineering services should be retained for three specific phases:
seismic screening and evaluation, incremental seismic
rehabilitation planning and design, and construction period
support.

Continuity of building documentation is of special importance.

Opportunities to add seismic rehabilitation increments exist within
most major maintenance and capital improvement activities.

Incremental seismic rehabilitation opportunities are suggested for
eight specific maintenance and capital improvement categories.

Recommended Actions

1.

Determine the category of maintenance or capital improvement
under consideration.

Determine the level of seismicity applicable to the building.

Determine which of the seven structural categories most closely fits
the building.

List all the nonstructural and structural seismic improvements
identified as integration opportunities.

Note the category of each improvement (l, [, [X]).

Present to the architect or engineer the annotated list of all the
nonstructural and structural seismic improvements identified for
consideration and inclusion in the respective scope of design work.

The architect or engineer should design the project using the
companion document, Engineering Guideline for Incremental
Seismic Rehabilitation, FEMA 420.
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