3.10.1-8 Suspension of Work (February 2003)

(a) The Contracting Officer may order the Contractor, in writing, to suspend, delay, or interrupt all
or any part of the work of this contract for the period of time that the Contracting Officer
determines appropriate for the convenience of the Government. The Contracting Officer may, in
emergency or life threatening situations notify the contractor orally to suspend, delay or interrupt
all or any part of the work and issue the notice in writing immediately after the oral notice.

(b) If the performance of all or any part of the work is, for an unreasonable period of time,
suspended, delayed, or interrupted:

(1) by an act of the Contracting Officer in the administration of this contract, or

(2) by the Contracting Officer's failure to act within the time specified in this
contract (or within a reasonable time if not specified), an adjustment shall be
made for any increase in the cost of performance of this contract (excluding
profit) necessarily caused by the unreasonable suspension, delay, or interruption,
and the contract modified in writing accordingly.

However, no adjustment shall be made under this clause for any suspension,
delay, or interruption to the extent that performance would have been so
suspended, delayed, or interrupted by any other cause, including the fault or
negligence of the Contractor, or for which an equitable adjustment is provided for
or excluded under any other term or condition of this contract.

(c) A claim under this clause shall not be allowed:

(1) for any costs incurred more than 20 days before the Contractor shall have
notified the Contracting Officer in writing of the act or failure to act involved (but
this requirement shall not apply as to a claim resulting from a suspension order),
and

(2) unless the claim, in an amount stated, is asserted in writing as soon as
practicable after the termination of the suspension, delay, or interruption, but not
later than the date of final payment under the contract.

(End of clause)
PRESCRIPTION
Shall be used in RFP/RFIs and contracts when a fixed-price construction or architect-engineer
contract is contemplated.




