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Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission:

2. Agency: General Services Administration

3. Bureau: Public Building Service

4. Name of this Capital Asset: Rent Estimate

5. Unique Project (Investment) Identifier: (For IT
investment only, see section 53. For all other, use agency
ID system.)

023-05-01-08-01-1150-00

6. What kind of investment will this be in FY2009? (Please
NOTE: Investments moving to O&M in FY2009, with
Planning/Acquisition activities prior to FY2009 should not
select O&M. These investments should indicate their current
status.)

Operations and Maintenance

7. What was the first budget year this investment was
submitted to OMB?

FY2001 or earlier

8. Provide a brief summary and justification for this investment, including a brief description of how this closes in part or
in whole an identified agency performance gap:

Rent Estimate fulfills a critical need for GSA by facilitating the accurate estimation of rent for federally owned and leased
space. Rent Estimate is a major PBS investment that calculates the annual estimate of rental expenses for tenant
agencies. As the landlord of the civilian federal government, one component of PBS' space management responsibilities
is to provide tenant agencies with rent estimates relative to their occupancies in federally managed building space.

In order for the Federal agencies to budget their rent, PBS has to provide a rent estimate to tenant agencies at least 18
months prior to the start of the fiscal year. The Office of Management and Budget (OMB) must review and approve the
rates used for the rent estimate before they can be distributed to federal agencies. The PBS Rent Estimate investment
allows the tenant agencies including the U.S. Congress, the U.S. Treasury Department, the Department of Homeland
Security, and other Government agencies that lease space from GSA, to plan and formulate their Congressional budget
requests for rent expenses.

Rent Estimate provides timely and accurate projections of anticipated rental expense to each tenant agency to facilitate
informed budget planning and allocation of funding. Simultaneously, the investment provides GSA with an accurate
estimate of rental revenue from these federal client agencies for internal management, planning and forecasting. The
rent revenue for GSA are deposited into the Federal Buildings Fund (FBF) and are then used to effectively operate and
maintain buildings, run programs, renovate existing federal buildings, and underwrite administrative costs.

Rent Estimate effectively leverages existing PBS building inventory information through application interfaces with -
System for Tracking and Administering Real-property (STAR), Occupancy Agreement (OA) Tool, Data Gateway, Galaxy
and Appraisal Data System (ADS) - to estimate rent charged for the upcoming budget year.

The Rent Estimate investment is in an operational state (O&M/steady-state) with minor modifications made annually to
the application's logic process based on OMB requirements and GSA rental assumptions.

9. Did the Agency's Executive/Investment Committee
approve this request?

Yes

a. If "yes," what was the date of this approval? 7/23/2007

10. Did the Project Manager review this Exhibit? Yes

11. Contact information of Project Manager?

Name

Phone Number

Email

a. What is the current FAC-P/PM certification level of the
project/program manager?

TBD

12. Has the agency developed and/or promoted cost
effective, energy-efficient and environmentally sustainable
techniques or practices for this project?

Yes
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a. Will this investment include electronic assets
(including computers)?

Yes

b. Is this investment for new construction or major
retrofit of a Federal building or facility? (answer applicable
to non-IT assets only)

No

1. If "yes," is an ESPC or UESC being used to help
fund this investment?

2. If "yes," will this investment meet sustainable
design principles?

3. If "yes," is it designed to be 30% more energy
efficient than relevant code?

13. Does this investment directly support one of the PMA
initiatives?

Yes

If "yes," check all that apply: Human Capital
Budget Performance Integration
Financial Performance
Expanded E-Government
Competitive Sourcing

a. Briefly and specifically describe for each selected
how this asset directly supports the identified initiative(s)?
(e.g. If E-Gov is selected, is it an approved shared service
provider or the managing partner?)

Rent Estimate fully supports the mutually reinforcing PMA
initiatives. Rent Estimate provides timely and accurate
projections of anticipated rental expenses for optimal
budget formulation; provides an accurate estimate of
revenue to effectively execute PBS programs; improves
managerial decision-making; supports more strategic use of
human resources; and increases efficiency with electronic
availability of rental estimates. These efforts produce
strong results of improved Government performance.

14. Does this investment support a program assessed using
the Program Assessment Rating Tool (PART)? (For more
information about the PART, visit
www.whitehouse.gov/omb/part.)

No

a. If "yes," does this investment address a weakness
found during a PART review?

No

b. If "yes," what is the name of the PARTed program?

c. If "yes," what rating did the PART receive?

15. Is this investment for information technology? Yes

If the answer to Question 15 is "Yes," complete questions 16-23 below. If the answer is "No," do not answer questions
16-23.

For information technology investments only:

16. What is the level of the IT Project? (per CIO Council PM
Guidance)

Level 1

17. What project management qualifications does the
Project Manager have? (per CIO Council PM Guidance)

(1) Project manager has been validated as qualified for this
investment

18. Is this investment or any project(s) within this
investment identified as "high risk" on the Q4 - FY 2007
agency high risk report (per OMB Memorandum M-05-23)

No

19. Is this a financial management system? Yes

a. If "yes," does this investment address a FFMIA
compliance area?

Yes

1. If "yes," which compliance area: The system addresses compliance areas set forth by the
FFMIA and OMB mandates.

2. If "no," what does it address?

b. If "yes," please identify the system name(s) and system acronym(s) as reported in the most recent financial
systems inventory update required by Circular A-11 section 52

Rent Estimate - No Acronym.

20. What is the percentage breakout for the total FY2009 funding request for the following? (This should total 100%)

Hardware

Software
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Services

Other

21. If this project produces information dissemination
products for the public, are these products published to the
Internet in conformance with OMB Memorandum 05-04 and
included in your agency inventory, schedules and priorities?

N/A

22. Contact information of individual responsible for privacy related questions:

Name

Phone Number

Title

E-mail

23. Are the records produced by this investment
appropriately scheduled with the National Archives and
Records Administration's approval?

Yes

Question 24 must be answered by all Investments:

24. Does this investment directly support one of the GAO
High Risk Areas?

No

Section B: Summary of Spending (All Capital Assets)

1. Provide the total estimated life-cycle cost for this investment by completing the following table. All amounts represent
budget authority in millions, and are rounded to three decimal places. Federal personnel costs should be included only in
the row designated "Government FTE Cost," and should be excluded from the amounts shown for "Planning," "Full
Acquisition," and "Operation/Maintenance." The "TOTAL" estimated annual cost of the investment is the sum of costs for
"Planning," "Full Acquisition," and "Operation/Maintenance." For Federal buildings and facilities, life-cycle costs should
include long term energy, environmental, decommissioning, and/or restoration costs. The costs associated with the
entire life-cycle of the investment should be included in this report.

Table 1: SUMMARY OF SPENDING FOR PROJECT PHASES
(REPORTED IN MILLIONS)

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)

PY-1 and
earlier

PY 2007 CY 2008 BY 2009 BY+1 2010 BY+2 2011 BY+3 2012 BY+4 and
beyond

Total

Planning: 0 0 0 0

Acquisition: 0 0 0 0

Subtotal Planning &
Acquisition:

0 0 0 0

Operations & Maintenance: 7.652 2.913 3.424 3.462

TOTAL: 7.652 2.913 3.424 3.462

Government FTE Costs should not be included in the amounts provided above.
Government FTE Costs 0.379 0.146 0.167 0.191

Number of FTE represented
by Costs:

1 2 2 2

Note: For the multi-agency investments, this table should include all funding (both managing partner and partner
agencies). Government FTE Costs should not be included as part of the TOTAL represented.

2. Will this project require the agency to hire additional
FTE's?

No

a. If "yes," How many and in what year?

3. If the summary of spending has changed from the FY2008 President's budget request, briefly explain those changes:

Section C: Acquisition/Contract Strategy (All Capital Assets)

1. Complete the table for all (including all non-Federal) contracts and/or task orders currently in place or planned for this
investment. Total Value should include all option years for each contract. Contracts and/or task orders completed do
not need to be included.
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Contracts/Task Orders Table: * Costs in millions

Contract or
Task Order

Number

Type of
Contract/

Task Order

Has the
contract

been
awarded

(Y/N)

If so what
is the date

of the
award? If

not, what is
the planned

award
date?

Start date
of

Contract/
Task Order

End date of
Contract/

Task Order

Total Value
of

Contract/
Task Order

($M)

Is this an
Interagenc

y
Acquisition

? (Y/N)

Is it
performanc

e based?
(Y/N)

Competitiv
ely

awarded?
(Y/N)

What, if
any,

alternative
financing
option is

being
used?
(ESPC,

UESC, EUL,
N/A)

Is EVM in
the

contract?
(Y/N)

Does the
contract

include the
required

security &
privacy
clauses?

(Y/N)

Name of CO

CO Contact
information
(phone/em

ail)

Contracting
Officer

Certificatio
n Level
(Level

1,2,3,N/A)

If N/A, has
the agency
determined

the CO
assigned
has the

competenci
es and
skills

necessary
to support

this
acquisition

? (Y/N)
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2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain
why:

3. Do the contracts ensure Section 508 compliance?

a. Explain why:

4. Is there an acquisition plan which has been approved in
accordance with agency requirements?

a. If "yes," what is the date?

b. If "no," will an acquisition plan be developed?

1. If "no," briefly explain why:

Section D: Performance Information (All Capital Assets)

In order to successfully address this area of the exhibit 300, performance goals must be provided for the agency and be linked
to the annual performance plan. The investment must discuss the agency's mission and strategic goals, and performance
measures (indicators) must be provided. These goals need to map to the gap in the agency's strategic goals and objectives this
investment is designed to fill. They are the internal and external performance benefits this investment is expected to deliver to
the agency (e.g., improve efficiency by 60 percent, increase citizen participation by 300 percent a year to achieve an overall
citizen participation rate of 75 percent by FY 2xxx, etc.). The goals must be clearly measurable investment outcomes, and if
applicable, investment outputs. They do not include the completion date of the module, milestones, or investment, or general
goals, such as, significant, better, improved that do not have a quantitative or qualitative measure.

Agencies must use the following table to report performance goals and measures for the major investment and use the Federal
Enterprise Architecture (FEA) Performance Reference Model (PRM). Map all Measurement Indicators to the corresponding
"Measurement Area" and "Measurement Grouping" identified in the PRM. There should be at least one Measurement Indicator
for each of the four different Measurement Areas (for each fiscal year). The PRM is available at www.egov.gov. The table can be
extended to include performance measures for years beyond FY 2009.

Performance Information Table

Fiscal Year
Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Category

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2006 3.Best
Value:Develop
and deliver
timely, accurate,
and cost-
effective
acquisition
services and
business
solutions.

Customer
Results

Service Quality Accuracy of
Service or
Product
Delivered

Reduce error
rate on rent
estimates
delivered to
customer
agencies.

Baseline Matrix
not available in
FY 2006.

Reduce error
level by 10%.

Identified 0%
error-rate for
customer agency
rent estimates in
FY06.

2006 1.Stewardship:L
ead Federal
agencies in the
economical/effici
ent management
of Federal assets
by spearheading
effective policy
development
and by the
exemplary mgmt
of the buildings/
workplaces,
motor vehicles,
and personal
property provide
by GSA.

Mission and
Business Results

Planning and
Resource
Allocation

Budget
Formulation

Increase number
of Agencies or
Commissions
using the rent
estimate in the
budgeting
process to 98 %.

95% of Agencies
or Commissions
use the rent
estimate in their
budget
development
process.

Track number of
Agencies or
Commissions
inquiring on rent
estimate
calculations
before 10/01/06,
requesting
budget figure
copies by
11/01/06, or
requesting
online access to
Rent Estimate.
97% receives
their Rent
Estimate for
their budgeting
process.

97% of
customer
agencies
reviewed the
rent estimates
and
communicated
with the PBS
CFO Revenue
Division.

2006 3.Best
Value:Develop
and deliver
timely, accurate,
and cost-
effective
acquisition
services and
business
solutions.

Processes and
Activities

Productivity and
Efficiency

Efficiency Increase
accuracy of
rental estimates
by monthly
posting to web
by end of Fiscal
Year 2006. This
monthly posting
will allow
Agencies and/or
Commissions
more frequent
review of rent
estimates.

Estimates
emailed to few
locations within
agency.

Monthly static
web posting for
80% of Agency's
data by end of
Fiscal Year 2006.

Achieved 100%
web-posting of
all agency data
by end of FY06.

2006 4.Innovation:De
velop new and

Technology Effectiveness User Satisfaction User satisfaction
Level.

Baseline metrics
not available in

Achieve 80% of
user satisfaction.

Customer survey
postponed to



Exhibit 300: Rent Estimate (Revision 8)

Friday, September 07, 2007 - 12:41 PM
Page 6 of 14

Performance Information Table

Fiscal Year
Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Category

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

better ways of
conducting
business that
result in more
productive and
effective Federal
policies and
administrative
operations.

FY06. FY07. Actual
results expected
to be available in
FY07.

2007 3.Best
Value:Develop
and deliver
timely, accurate,
and cost-
effective
acquisition
services and
business
solutions.

Customer
Results

Service Quality Accuracy of
Service or
Product
Delivered

Increase
accuracy and
proficiency of
rental estimates
by monthly
posting to web.
This monthly
posting will allow
Agencies and/or
Commissions
more frequent
review of rent
estimates.

Annual static
web posting of
rental estimates
for 100% of
tenant agencies.

Monthly real-
time web posting
of rental
estimates for
95% of tenant
agencies by end
of FY07.

Progress is
ongoing; Actual
results will be
available in Q1
FY08.

2007 1.Stewardship:L
ead Federal
agencies in the
economical/effici
ent management
of Federal assets
by spearheading
effective policy
development
and by the
exemplary mgmt
of the buildings/
workplaces,
motor vehicles,
and personal
property provide
by GSA.

Mission and
Business Results

Planning and
Resource
Allocation

Budget
Formulation

Increase number
of Agencies or
Commissions
using the rent
estimate in the
budgeting
process to 98%.

97% of Agencies
or Commissions
use the rent
estimate in their
budget
development
process.

Maintain or
improve baseline
of Agencies or
Commissions
that use rent
estimate in their
budgeting
process.

Progress is
ongoing; Actual
results will be
available in Q1
FY08.

2007 4.Innovation:De
velop new and
better ways of
conducting
business that
result in more
productive and
effective Federal
policies and
administrative
operations.

Processes and
Activities

Productivity and
Efficiency

Productivity Increase
accuracy and
proficiency of
rent estimates
data source by
automating the
data source
input.

Rent Estimate
data source are
manually
converted for
input.

Automating 50%
of data source
input by end of
FY07.

Progress is
ongoing; As of
July 25, 2007,
35% of data
source input is
automated;
Actual results
will be available
in Q1 FY08.

2007 2.Superior
Workplaces:Deli
ver and maintain
productive
workplaces
consisting of
office space,
furnishings,
technology,
supplies, and
related services.

Technology Reliability and
Availability

Availability System
availability.

Baseline metrics
are currently not
available for
FY07.

Achieve system
availability of
90% by Q4
FY07.

Results are
expected to be
available in Q1
FY08.

2008 3.Best
Value:Develop
and deliver
timely, accurate,
and cost-
effective
acquisition
services and
business
solutions.

Customer
Results

Service Quality Accuracy of
Service or
Product
Delivered

Increase
accuracy and
proficiency of
rental estimates
by utilizing
inventory
changes to
calculate more
accurate
estimates. This
will allow GSA
associates more
frequent review
of changed
inventory.

Baseline metrics
are currently not
available
because no
inventory
change
functionality
exists within
Rent Estimate.

Monthly
inventory
change updates
for 50% of
available rent
estimate data by
end of FY08.

Actual results
will be available
in Q1 FY09.

2008 1.Stewardship:L
ead Federal
agencies in the
economical/effici
ent management
of Federal assets
by spearheading
effective policy
development

Mission and
Business Results

Financial
Management

Reporting and
Information

Revenue
Forecast.

Provide GSA PBS
and customer
agencies with
updated
projected
revenue forecast
annually.

Provide GSA PBS
and customer
agencies with
updated
projected
revenue forecast
biannually.

Actual results
will be available
in Q1 FY09.
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Performance Information Table

Fiscal Year
Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Category

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

and by the
exemplary mgmt
of the buildings/
workplaces,
motor vehicles,
and personal
property provide
by GSA.

2008 4.Innovation:De
velop new and
better ways of
conducting
business that
result in more
productive and
effective Federal
policies and
administrative
operations.

Processes and
Activities

Productivity and
Efficiency

Productivity Increase
accuracy and
proficiency of
rent estimates
data source by
automating the
data source
input.

50% of data
source input are
automated.

Automating 75%
of data source
input by end of
FY08.

Actual results
will be available
in Q1 FY09.

2008 2.Superior
Workplaces:Deli
ver and maintain
productive
workplaces
consisting of
office space,
furnishings,
technology,
supplies, and
related services.

Technology Information and
Data

External Data
Sharing

System
accessibility by
single sign-on
(SSO)
technology.

Baseline metrics
are currently not
available
because the
system is only
available
independently
within PBS.

Launch internal
secure access
via SSO to at
least 50% of
internal
customers by Q4
FY08.

Actual results
will be available
in Q1 FY09.

2009 3.Best
Value:Develop
and deliver
timely, accurate,
and cost-
effective
acquisition
services and
business
solutions.

Customer
Results

Service
Coverage

New Customers
and Market
Penetration

System
accessibility by
external
customers
(Agencies).

Baseline metrics
are currently not
available
because Rent
Estimate is only
available
internally (PBS
Users) at this
time.

Launch external
secure access to
at least 50% of
external
customers
(Agencies) by
Q1 FY10.

Actual results
will be available
in Q1 FY10.

2009 1.Stewardship:L
ead Federal
agencies in the
economical/effici
ent management
of Federal assets
by spearheading
effective policy
development
and by the
exemplary mgmt
of the buildings/
workplaces,
motor vehicles,
and personal
property provide
by GSA.

Mission and
Business Results

Financial
Management

Reporting and
Information

Revenue
forecast.

GSA PBS and
customer
agencies are
provided an
updated
projected
revenue forecast
biannually.

Provide GSA PBS
and customer
Agencies with
updated
projected
revenue forecast
quarterly.

Actual results
will be available
in Q1 FY10.

2009 4.Innovation:De
velop new and
better ways of
conducting
business that
result in more
productive and
effective Federal
policies and
administrative
operations.

Processes and
Activities

Productivity and
Efficiency

Productivity Increase
accuracy and
proficiency of
rent estimates
data source by
automating the
data source
input.

75% of data
source input is
automated.

Automate 100%
of data source
input by end of
FY09.

Actual results
will be available
in Q1 FY10.

2009 4.Innovation:De
velop new and
better ways of
conducting
business that
result in more
productive and
effective Federal
policies and
administrative
operations.

Technology Information and
Data

External Data
Sharing

Customer Self-
Service.

Baseline metrics
are currently not
available for
FY09.

Publish 50% of
Rent Estimate
reports to
external
customers via
extranet
solution.

Actual results
will be available
in Q1 FY10.

2009 3.Best
Value:Develop
and deliver
timely, accurate,
and cost-
effective

Technology Information and
Data

External Data
Sharing

System
accessibility by
single sign-on
(SSO)
technology.

50% of internal
PBS customers
have secure
access via SSO.

Launch internal
secure access
via SSO to all of
internal PBS
customers by Q4
FY09.

Actual results
will be available
in Q1 FY10.
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Performance Information Table

Fiscal Year
Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Category

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

acquisition
services and
business
solutions.

Section E: Security and Privacy (IT Capital Assets only)

In order to successfully address this area of the business case, each question below must be answered at the system/application
level, not at a program or agency level. Systems supporting this investment on the planning and operational systems security
tables should match the systems on the privacy table below. Systems on the Operational Security Table must be included on
your agency FISMA system inventory and should be easily referenced in the inventory (i.e., should use the same name or
identifier).

For existing Mixed-Life Cycle investments where enhancement, development, and/or modernization is planned, include the
investment in both the "Systems in Planning" table (Table 3) and the "Operational Systems" table (Table 4). Systems which are
already operational, but have enhancement, development, and/or modernization activity, should be included in both Table 3 and
Table 4. Table 3 should reflect the planned date for the system changes to be complete and operational, and the planned date
for the associated C&A update. Table 4 should reflect the current status of the requirements listed. In this context, information
contained within Table 3 should characterize what updates to testing and documentation will occur before implementing the
enhancements; and Table 4 should characterize the current state of the materials associated with the existing system.

All systems listed in the two security tables should be identified in the privacy table. The list of systems in the "Name of System"
column of the privacy table (Table 8) should match the systems listed in columns titled "Name of System" in the security tables
(Tables 3 and 4). For the Privacy table, it is possible that there may not be a one-to-one ratio between the list of systems and
the related privacy documents. For example, one PIA could cover multiple systems. If this is the case, a working link to the PIA
may be listed in column (d) of the privacy table more than once (for each system covered by the PIA).

The questions asking whether there is a PIA which covers the system and whether a SORN is required for the system are
discrete from the narrative fields. The narrative column provides an opportunity for free text explanation why a working link is
not provided. For example, a SORN may be required for the system, but the system is not yet operational. In this circumstance,
answer "yes" for column (e) and in the narrative in column (f), explain that because the system is not operational the SORN is
not yet required to be published.

Please respond to the questions below and verify the system owner took the following actions:

1. Have the IT security costs for the system(s) been identified
and integrated into the overall costs of the investment:

Yes

a. If "yes," provide the "Percentage IT Security" for the
budget year:

2. Is identifying and assessing security and privacy risks a part
of the overall risk management effort for each system
supporting or part of this investment.

Yes

3. Systems in Planning and Undergoing Enhancement(s), Development, and/or Modernization - Security Table(s):

Name of System
Agency/ or Contractor Operated

System? Planned Operational Date

Date of Planned C&A update (for
existing mixed life cycle systems)
or Planned Completion Date (for

new systems)

4. Operational Systems - Security Table:

Name of System

Agency/ or
Contractor
Operated
System?

NIST FIPS 199
Risk Impact level
(High, Moderate,

Low)

Has C&A been
Completed, using

NIST 800-37?
(Y/N)

Date Completed:
C&A

What standards
were used for
the Security

Controls tests?
(FIPS 200/NIST

800-53, NIST
800-26, Other,

N/A)

Date
Complete(d):

Security Control
Testing

Date the
contingency plan

tested

5. Have any weaknesses, not yet remediated, related to any of
the systems part of or supporting this investment been
identified by the agency or IG?

a. If "yes," have those weaknesses been incorporated into
the agency's plan of action and milestone process?

6. Indicate whether an increase in IT security funding is
requested to remediate IT security weaknesses?

a. If "yes," specify the amount, provide a general description of the weakness, and explain how the funding request will
remediate the weakness.
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7. How are contractor security procedures monitored, verified, and validated by the agency for the contractor systems above?

8. Planning & Operational Systems - Privacy Table:

(a) Name of System
(b) Is this a new
system? (Y/N)

(c) Is there at least
one Privacy Impact
Assessment (PIA)
which covers this

system? (Y/N)

(d) Internet Link or
Explanation

(e) Is a System of
Records Notice (SORN)

required for this
system? (Y/N)

(f) Internet Link or
Explanation

Appraisal Data System
(ADS)

No Yes Part 1 of the ADS Privacy
Impact Assessment (PIA)
has been completed and
is on file. This system
does not collect, store, or
process any Personally
Identifiable Information
(PII). As a result of the
privacy review, Part II of
the PIA is not required
and thus, the PIA is not
publicly posted.

No No, because the system
is not a Privacy Act
system of records, and
thus, SORN posting to
the Federal Register is
not required

Rent Estimate No Yes Part 1 of the Rent
Estimate Privacy Impact
Assessment (PIA) has
been completed and is on
file. This system does not
collect, store, or process
any Personally
Identifiable Information
(PII). As a result of the
privacy review, Part II of
the PIA is not required
and thus, the PIA is not
publicly posted.

No No, because the system
is not a Privacy Act
system of records, and
thus, SORN posting to
the Federal Register is
not required.

Rent-on-the-Web (ROW) No Yes Part 1 of the ROW Privacy
Impact Assessment (PIA)
has been completed and
is on file. This system
does not collect, store, or
process any Personally
Identifiable Information
(PII). As a result of the
privacy review, Part II of
the PIA is not required
and thus, the PIA is not
publicly posted.

No No, because the system
is not a Privacy Act
system of records, and
thus, SORN posting to
the Federal Register is
not required.

Details for Text Options:
Column (d): If yes to (c), provide the link(s) to the publicly posted PIA(s) with which this system is associated. If no to (c), provide an explanation
why the PIA has not been publicly posted or why the PIA has not been conducted.

Column (f): If yes to (e), provide the link(s) to where the current and up to date SORN(s) is published in the federal register. If no to (e), provide
an explanation why the SORN has not been published or why there isn't a current and up to date SORN.

Note: Working links must be provided to specific documents not general privacy websites. Non-working links will be considered as a blank field.

Section F: Enterprise Architecture (EA) (IT Capital Assets only)

In order to successfully address this area of the capital asset plan and business case, the investment must be included in the
agency's EA and Capital Planning and Investment Control (CPIC) process and mapped to and supporting the FEA. The business
case must demonstrate the relationship between the investment and the business, performance, data, services, application, and
technology layers of the agency's EA.

1. Is this investment included in your agency's target
enterprise architecture?

Yes

a. If "no," please explain why?

2. Is this investment included in the agency's EA Transition
Strategy?

Yes

a. If "yes," provide the investment name as identified in
the Transition Strategy provided in the agency's most recent
annual EA Assessment.

Rent Estimate

b. If "no," please explain why?

3. Is this investment identified in a completed (contains a
target architecture) and approved segment architecture?

No
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a. If "yes," provide the name of the segment architecture as
provided in the agency's most recent annual EA Assessment.

4. Service Component Reference Model (SRM) Table:
Identify the service components funded by this major IT investment (e.g., knowledge management, content management, customer relationship management,
etc.). Provide this information in the format of the following table. For detailed guidance regarding components, please refer to http://www.egov.gov.

Agency
Component

Name

Agency
Component
Description

FEA SRM
Service
Domain

FEA SRM
Service Type

FEA SRM
Component (a)

Service
Component

Reused Name
(b)

Service
Component
Reused UPI

(b)

Internal or
External

Reuse? (c)

BY Funding
Percentage (d)

Data Collection Gathers data
from various
source system
for reporting

Back Office
Services

Data
Management

Data Mart No Reuse 20

Data Processing Processes data
related to Rent
Estimate
reporting

Back Office
Services

Data
Management

Extraction and
Transformation

No Reuse 20

Data Processing Processes data
related to Rent
Estimate
reporting

Back Office
Services

Data
Management

Loading and
Archiving

No Reuse 20

Revenue
Forecast

Provides GSA
PBS with
projected
revenue

Back Office
Services

Financial
Management

Revenue
Management

No Reuse 15

Budget Decision
and Preparation

Provides data
necessary for
customer
agencies to
make budget
decisions

Business
Analytical
Services

Business
Intelligence

Decision Support
and Planning

No Reuse 25

a. Use existing SRM Components or identify as "NEW". A "NEW" component is one not already identified as a service
component in the FEA SRM.

b. A reused component is one being funded by another investment, but being used by this investment. Rather than answer
yes or no, identify the reused service component funded by the other investment and identify the other investment using the
Unique Project Identifier (UPI) code from the OMB Ex 300 or Ex 53 submission.

c. 'Internal' reuse is within an agency. For example, one agency within a department is reusing a service component
provided by another agency within the same department. 'External' reuse is one agency within a department reusing a service
component provided by another agency in another department. A good example of this is an E-Gov initiative service being
reused by multiple organizations across the federal government.

d. Please provide the percentage of the BY requested funding amount used for each service component listed in the table. If
external, provide the percentage of the BY requested funding amount transferred to another agency to pay for the service. The
percentages in the column can, but are not required to, add up to 100%.

5. Technical Reference Model (TRM) Table:
To demonstrate how this major IT investment aligns with the FEA Technical Reference Model (TRM), please list the Service Areas, Categories, Standards, and
Service Specifications supporting this IT investment.

FEA SRM Component (a) FEA TRM Service Area FEA TRM Service Category FEA TRM Service Standard
Service Specification (b)
(i.e., vendor and product

name)

Revenue Management Component Framework Business Logic Platform Independent JavaScript Current Version 7.0

Decision Support and Planning Component Framework Business Logic Platform Independent JavaScript Current Version 7.0

Revenue Management Component Framework Business Logic Platform Independent JSR 53 Current Version 7.0

Decision Support and Planning Component Framework Business Logic Platform Independent JSR 53 Current Version 7.0

Revenue Management Component Framework Data Management Database Connectivity Object Linking and
Embedding/Database
(OLE/DB) Current Version 7.0

Data Mart Component Framework Data Management Database Connectivity Object Linking and
Embedding/Database
(OLE/DB) Current Version 7.0

Extraction and Transformation Component Framework Data Management Database Connectivity Object Linking and
Embedding/Database
(OLE/DB) Current Version 7.0

Loading and Archiving Component Framework Data Management Database Connectivity Object Linking and
Embedding/Database
(OLE/DB) Current Version 7.0

Decision Support and Planning Component Framework Data Management Database Connectivity Object Linking and
Embedding/Database
(OLE/DB) Current Version 7.0

Revenue Management Component Framework Data Management Database Connectivity Open Database Connectivity
(ODBC)

Data Mart Component Framework Data Management Database Connectivity Open Database Connectivity
(ODBC)

Extraction and Transformation Component Framework Data Management Database Connectivity Open Database Connectivity
(ODBC)
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5. Technical Reference Model (TRM) Table:
To demonstrate how this major IT investment aligns with the FEA Technical Reference Model (TRM), please list the Service Areas, Categories, Standards, and
Service Specifications supporting this IT investment.

FEA SRM Component (a) FEA TRM Service Area FEA TRM Service Category FEA TRM Service Standard
Service Specification (b)
(i.e., vendor and product

name)

Loading and Archiving Component Framework Data Management Database Connectivity Open Database Connectivity
(ODBC)

Decision Support and Planning Component Framework Data Management Database Connectivity Open Database Connectivity
(ODBC)

Revenue Management Component Framework Data Management Reporting and Analysis Online Analytical Processing
(OLAP) Current Version 7.0

Extraction and Transformation Component Framework Data Management Reporting and Analysis Online Analytical Processing
(OLAP) Current Version 7.0

Loading and Archiving Component Framework Data Management Reporting and Analysis Online Analytical Processing
(OLAP) Current Version 7.0

Decision Support and Planning Component Framework Data Management Reporting and Analysis Online Analytical Processing
(OLAP) Current Version 7.0

Revenue Management Component Framework Presentation / Interface Content Rendering Dynamic HTML (DHTML)
Current Version 7.0

Decision Support and Planning Component Framework Presentation / Interface Content Rendering Dynamic HTML (DHTML)
Current Version 7.0

Revenue Management Component Framework Security Certificates / Digital Signatures Secure Sockets Layer (SSL)
Current Version 7.0

Data Mart Component Framework Security Certificates / Digital Signatures Secure Sockets Layer (SSL)
Current Version 7.0

Extraction and Transformation Component Framework Security Certificates / Digital Signatures Secure Sockets Layer (SSL)
Current Version 7.0

Loading and Archiving Component Framework Security Certificates / Digital Signatures Secure Sockets Layer (SSL)
Current Version 7.0

Decision Support and Planning Component Framework Security Certificates / Digital Signatures Secure Sockets Layer (SSL)
Current Version 7.0

Revenue Management Service Access and Delivery Access Channels Web Browser Microsoft Internet Explorer
Current Version 7.0

Decision Support and Planning Service Access and Delivery Access Channels Web Browser Microsoft Internet Explorer
Current Version 7.0

Revenue Management Service Access and Delivery Service Transport Service Transport Hyper Text Transfer Protocol
Secure (HTTPS) Current
Version 7.0

Decision Support and Planning Service Access and Delivery Service Transport Service Transport Hyper Text Transfer Protocol
Secure (HTTPS) Current
Version 7.0

Revenue Management Service Access and Delivery Service Transport Service Transport Internet Protocol (IP) Current
Version 7.0

Data Mart Service Access and Delivery Service Transport Service Transport Internet Protocol (IP) Current
Version 7.0

Extraction and Transformation Service Access and Delivery Service Transport Service Transport Internet Protocol (IP) Current
Version 7.0

Loading and Archiving Service Access and Delivery Service Transport Service Transport Internet Protocol (IP) Current
Version 7.0

Decision Support and Planning Service Access and Delivery Service Transport Service Transport Internet Protocol (IP) Current
Version 7.0

Revenue Management Service Access and Delivery Service Transport Service Transport Transport Control Protocol
(TCP) Current Version 7.0

Data Mart Service Access and Delivery Service Transport Service Transport Transport Control Protocol
(TCP) Current Version 7.0

Extraction and Transformation Service Access and Delivery Service Transport Service Transport Transport Control Protocol
(TCP) Current Version 7.0

Loading and Archiving Service Access and Delivery Service Transport Service Transport Transport Control Protocol
(TCP) Current Version 7.0

Decision Support and Planning Service Access and Delivery Service Transport Service Transport Transport Control Protocol
(TCP) Current Version 7.0

Revenue Management Service Access and Delivery Service Transport Supporting Network Services Domain Name System (DNS)
Current Version 7.0

Data Mart Service Access and Delivery Service Transport Supporting Network Services Domain Name System (DNS)
Current Version 7.0

Extraction and Transformation Service Access and Delivery Service Transport Supporting Network Services Domain Name System (DNS)
Current Version 7.0

Loading and Archiving Service Access and Delivery Service Transport Supporting Network Services Domain Name System (DNS)
Current Version 7.0

Decision Support and Planning Service Access and Delivery Service Transport Supporting Network Services Domain Name System (DNS)
Current Version 7.0

Revenue Management Service Interface and
Integration

Integration Enterprise Application
Integration

Application Connectivity
Current Version 7.0

Decision Support and Planning Service Interface and
Integration

Integration Enterprise Application
Integration

Application Connectivity
Current Version 7.0

Revenue Management Service Interface and
Integration

Integration Enterprise Application
Integration

Business Process Management
Current Version 7.0

Decision Support and Planning Service Interface and Integration Enterprise Application Business Process Management
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5. Technical Reference Model (TRM) Table:
To demonstrate how this major IT investment aligns with the FEA Technical Reference Model (TRM), please list the Service Areas, Categories, Standards, and
Service Specifications supporting this IT investment.

FEA SRM Component (a) FEA TRM Service Area FEA TRM Service Category FEA TRM Service Standard
Service Specification (b)
(i.e., vendor and product

name)

Integration Integration Current Version 7.0

Revenue Management Service Interface and
Integration

Integration Enterprise Application
Integration

Transformation and Formatting
Current Version 7.0

Data Mart Service Interface and
Integration

Integration Enterprise Application
Integration

Transformation and Formatting
Current Version 7.0

Extraction and Transformation Service Interface and
Integration

Integration Enterprise Application
Integration

Transformation and Formatting
Current Version 7.0

Loading and Archiving Service Interface and
Integration

Integration Enterprise Application
Integration

Transformation and Formatting
Current Version 7.0

Decision Support and Planning Service Interface and
Integration

Integration Enterprise Application
Integration

Transformation and Formatting
Current Version 7.0

Revenue Management Service Platform and
Infrastructure

Database / Storage Database Oracle 9i Current Version 7.0

Data Mart Service Platform and
Infrastructure

Database / Storage Database Oracle 9i Current Version 7.0

Extraction and Transformation Service Platform and
Infrastructure

Database / Storage Database Oracle 9i Current Version 7.0

Loading and Archiving Service Platform and
Infrastructure

Database / Storage Database Oracle 9i Current Version 7.0

Decision Support and Planning Service Platform and
Infrastructure

Database / Storage Database Oracle 9i Current Version 7.0

Revenue Management Service Platform and
Infrastructure

Hardware / Infrastructure Wide Area Network (WAN) Asynchronous Transfer Mode
(ATM) Current Version 7.0

Data Mart Service Platform and
Infrastructure

Hardware / Infrastructure Wide Area Network (WAN) Asynchronous Transfer Mode
(ATM) Current Version 7.0

Extraction and Transformation Service Platform and
Infrastructure

Hardware / Infrastructure Wide Area Network (WAN) Asynchronous Transfer Mode
(ATM) Current Version 7.0

Loading and Archiving Service Platform and
Infrastructure

Hardware / Infrastructure Wide Area Network (WAN) Asynchronous Transfer Mode
(ATM) Current Version 7.0

Decision Support and Planning Service Platform and
Infrastructure

Hardware / Infrastructure Wide Area Network (WAN) Asynchronous Transfer Mode
(ATM) Current Version 7.0

Revenue Management Service Platform and
Infrastructure

Software Engineering Integrated Development
Environment

Visual Studio Current Version
7.0

Data Mart Service Platform and
Infrastructure

Software Engineering Integrated Development
Environment

Visual Studio Current Version
7.0

Extraction and Transformation Service Platform and
Infrastructure

Software Engineering Integrated Development
Environment

Visual Studio Current Version
7.0

Loading and Archiving Service Platform and
Infrastructure

Software Engineering Integrated Development
Environment

Visual Studio Current Version
7.0

Decision Support and Planning Service Platform and
Infrastructure

Software Engineering Integrated Development
Environment

Visual Studio Current Version
7.0

Revenue Management Service Platform and
Infrastructure

Software Engineering Modeling Unified Modeling Language
(UML) Current Version 7.0

Data Mart Service Platform and
Infrastructure

Software Engineering Modeling Unified Modeling Language
(UML) Current Version 7.0

Extraction and Transformation Service Platform and
Infrastructure

Software Engineering Modeling Unified Modeling Language
(UML) Current Version 7.0

Loading and Archiving Service Platform and
Infrastructure

Software Engineering Modeling Unified Modeling Language
(UML) Current Version 7.0

Decision Support and Planning Service Platform and
Infrastructure

Software Engineering Modeling Unified Modeling Language
(UML) Current Version 7.0

Revenue Management Service Platform and
Infrastructure

Support Platforms Platform Independent Sun Java 2 Platform Enterprise
Edition (J2EE) Version 7.0

Decision Support and Planning Service Platform and
Infrastructure

Support Platforms Platform Independent Sun Java 2 Platform Enterprise
Edition (J2EE) Version 7.0

a. Service Components identified in the previous question should be entered in this column. Please enter multiple rows for
FEA SRM Components supported by multiple TRM Service Specifications

b. In the Service Specification field, agencies should provide information on the specified technical standard or vendor
product mapped to the FEA TRM Service Standard, including model or version numbers, as appropriate.

6. Will the application leverage existing components and/or
applications across the Government (i.e., FirstGov, Pay.Gov,
etc)?

No

a. If "yes," please describe.
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Exhibit 300: Part III: For "Operation and Maintenance" investments ONLY (Steady State)

Section A: Risk Management (All Capital Assets)

Part III should be completed only for investments identified as "Operation and Maintenance" (Steady State) in response to
Question 6 in Part I, Section A above.

You should have performed a risk assessment during the early planning and initial concept phase of this investment's life-cycle,
developed a risk-adjusted life-cycle cost estimate and a plan to eliminate, mitigate or manage risk, and be actively managing
risk throughout the investment's life-cycle.

1. Does the investment have a Risk Management Plan? Yes

a. If "yes," what is the date of the plan? 8/21/2007

b. Has the Risk Management Plan been significantly
changed since last year's submission to OMB?

Yes

c. If "yes," describe any significant changes:

2. If there currently is no plan, will a plan be developed?

a. If "yes," what is the planned completion date?

b. If "no," what is the strategy for managing the risks?

Section B: Cost and Schedule Performance (All Capital Assets)

1. Was operational analysis conducted? Yes

a. If "yes," provide the date the analysis was completed. 2/16/2007

b. If "yes," what were the results?

c. If "no," please explain why it was not conducted and if there are any plans to conduct operational analysis in the future:

2. Complete the following table to compare actual cost performance against the planned cost performance baseline. Milestones
reported may include specific individual scheduled preventative and predictable corrective maintenance activities, or may be the
total of planned annual operation and maintenance efforts).

a. What costs are included in the reported Cost/Schedule
Performance information (Government Only/Contractor
Only/Both)?

Contractor and Government

2.b Comparison of Plan vs. Actual Performance Table:
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Comparison of Plan vs. Actual Performance Table

Planned Actual Variance
Milestone Number

Description of
Milestone Completion Date

(mm/dd/yyyy)
Total Cost($M) Completion Date

(mm/dd/yyyy)
Total Cost($M) Schedule

(# days)
Cost($M)


