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Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission:

2. Agency: General Services Administration

3. Bureau: Office Of Governmentwide Policy

4. Name of this Capital Asset: Federal Asset Sales Program (e-Gov)

5. Unique Project (Investment) Identifier: (For IT
investment only, see section 53. For all other, use agency
ID system.)

023-30-01-06-01-0080-24

6. What kind of investment will this be in FY2009? (Please
NOTE: Investments moving to O&M in FY2009, with
Planning/Acquisition activities prior to FY2009 should not
select O&M. These investments should indicate their current
status.)

Multi-Agency Collaboration

7. What was the first budget year this investment was
submitted to OMB?

FY2004

8. Provide a brief summary and justification for this investment, including a brief description of how this closes in part or
in whole an identified agency performance gap:

Federal Asset Sales is an E-Government initiative designed to improve and optimize the way the Federal Government
disposes its assets. The initiative focuses on the final phase of the Asset Lifecycle Management Framework and offers
significant benefits to participating Federal agencies as they conduct their asset disposition activities. Federal Asset Sales
is guided by three key goals of the initiative: Goal 1 - Make it easy to find, buy, and sell Federal assets (unify and
simplify) Goal 2 - Leverage economies of scale to increase return on assets sold, decrease cost of sale, and reach a
broader customer base (results-oriented) Goal 3 - Take advantage of market driven---best in class---practices and
solutions. The initiative will consolidate the number of "Sales Centers (SC)," for both real and personal property, under a
single Federal Asset Sales Portal to make it easier for citizens to search and buy assets. As of July 2006, four agencies
were selected to become SCs for personal property. They are General Services Administration(GSA) Federal Acquisition
Service, US Dept. of Agriculture, US Dept. of Justice (Marshals Service), and US Dept. of Treasury. These SCs will serve
as sales outlets that other Federal agencies will be required to use to dispose of excess personal property. It is
anticipated that all agencies participating on the portal will have posted all their assets to the portal by Q4 FY07. For
surplus and forfeited real estate properties, three consolidated listing sites have been developed *. Properties listed have
been categorized as commercial buildings and land, residential properties, farms and international real property.

9. Did the Agency's Executive/Investment Committee
approve this request?

Yes

a. If "yes," what was the date of this approval? 7/23/2007

10. Did the Project Manager review this Exhibit? Yes

11. Contact information of Project Manager?

Name

Phone Number

Email

a. What is the current FAC-P/PM certification level of the
project/program manager?

TBD

12. Has the agency developed and/or promoted cost
effective, energy-efficient and environmentally sustainable
techniques or practices for this project?

No

a. Will this investment include electronic assets
(including computers)?

Yes

b. Is this investment for new construction or major
retrofit of a Federal building or facility? (answer applicable
to non-IT assets only)

No

1. If "yes," is an ESPC or UESC being used to help
fund this investment?

2. If "yes," will this investment meet sustainable
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design principles?

3. If "yes," is it designed to be 30% more energy
efficient than relevant code?

13. Does this investment directly support one of the PMA
initiatives?

Yes

If "yes," check all that apply: Expanded E-Government

a. Briefly and specifically describe for each selected
how this asset directly supports the identified initiative(s)?
(e.g. If E-Gov is selected, is it an approved shared service
provider or the managing partner?)

Federal Asset Sales (FedAssetSales) is one of the 24
President's Management Agenda E-Government Initiatives.
The initiative is managed by the General Services
Administration (GSA) and has participation from 24 of the
26 Scorecard Agencies. The Executive Steering Committee,
made up of 15 cabinet level agencies, guides and approves
all major decisions as well as initiative direction.

14. Does this investment support a program assessed using
the Program Assessment Rating Tool (PART)? (For more
information about the PART, visit
www.whitehouse.gov/omb/part.)

No

a. If "yes," does this investment address a weakness
found during a PART review?

No

b. If "yes," what is the name of the PARTed program?

c. If "yes," what rating did the PART receive?

15. Is this investment for information technology? Yes

If the answer to Question 15 is "Yes," complete questions 16-23 below. If the answer is "No," do not answer questions
16-23.

For information technology investments only:

16. What is the level of the IT Project? (per CIO Council PM
Guidance)

Level 3

17. What project management qualifications does the
Project Manager have? (per CIO Council PM Guidance)

(1) Project manager has been validated as qualified for this
investment

18. Is this investment or any project(s) within this
investment identified as "high risk" on the Q4 - FY 2007
agency high risk report (per OMB Memorandum M-05-23)

Yes

19. Is this a financial management system? No

a. If "yes," does this investment address a FFMIA
compliance area?

1. If "yes," which compliance area:

2. If "no," what does it address?

b. If "yes," please identify the system name(s) and system acronym(s) as reported in the most recent financial
systems inventory update required by Circular A-11 section 52

20. What is the percentage breakout for the total FY2009 funding request for the following? (This should total 100%)

Hardware

Software

Services

Other

21. If this project produces information dissemination
products for the public, are these products published to the
Internet in conformance with OMB Memorandum 05-04 and
included in your agency inventory, schedules and priorities?

Yes

22. Contact information of individual responsible for privacy related questions:

Name

Phone Number

Title

E-mail
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23. Are the records produced by this investment
appropriately scheduled with the National Archives and
Records Administration's approval?

No

Question 24 must be answered by all Investments:

24. Does this investment directly support one of the GAO
High Risk Areas?

Yes

Section B: Summary of Spending (All Capital Assets)

1. Provide the total estimated life-cycle cost for this investment by completing the following table. All amounts represent
budget authority in millions, and are rounded to three decimal places. Federal personnel costs should be included only in
the row designated "Government FTE Cost," and should be excluded from the amounts shown for "Planning," "Full
Acquisition," and "Operation/Maintenance." The "TOTAL" estimated annual cost of the investment is the sum of costs for
"Planning," "Full Acquisition," and "Operation/Maintenance." For Federal buildings and facilities, life-cycle costs should
include long term energy, environmental, decommissioning, and/or restoration costs. The costs associated with the
entire life-cycle of the investment should be included in this report.

Table 1: SUMMARY OF SPENDING FOR PROJECT PHASES
(REPORTED IN MILLIONS)

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)

PY-1 and
earlier

PY 2007 CY 2008 BY 2009 BY+1 2010 BY+2 2011 BY+3 2012 BY+4 and
beyond

Total

Planning: 12.789 31.2089 0 0

Acquisition: 1.796991 0 0 0

Subtotal Planning &
Acquisition:

14.585991 31.2089 0 0

Operations & Maintenance: 5.6 7.0934 36.0065 36.0817

TOTAL: 20.185991 38.3023 36.0065 36.0817

Government FTE Costs should not be included in the amounts provided above.
Government FTE Costs 0.616749 12.257 12.9154 13.1709

Number of FTE represented
by Costs:

23 142 145 145

Note: For the multi-agency investments, this table should include all funding (both managing partner and partner
agencies). Government FTE Costs should not be included as part of the TOTAL represented.

2. Will this project require the agency to hire additional
FTE's?

No

a. If "yes," How many and in what year?

3. If the summary of spending has changed from the FY2008 President's budget request, briefly explain those changes:

Section C: Acquisition/Contract Strategy (All Capital Assets)

1. Complete the table for all (including all non-Federal) contracts and/or task orders currently in place or planned for this
investment. Total Value should include all option years for each contract. Contracts and/or task orders completed do
not need to be included.
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Contracts/Task Orders Table: * Costs in millions

Contract or
Task Order

Number

Type of
Contract/

Task Order

Has the
contract

been
awarded

(Y/N)

If so what
is the date

of the
award? If

not, what is
the planned

award
date?

Start date
of

Contract/
Task Order

End date of
Contract/

Task Order

Total Value
of

Contract/
Task Order

($M)

Is this an
Interagenc

y
Acquisition

? (Y/N)

Is it
performanc

e based?
(Y/N)

Competitiv
ely

awarded?
(Y/N)

What, if
any,

alternative
financing
option is

being
used?
(ESPC,

UESC, EUL,
N/A)

Is EVM in
the

contract?
(Y/N)

Does the
contract

include the
required

security &
privacy
clauses?

(Y/N)

Name of CO

CO Contact
information
(phone/em

ail)

Contracting
Officer

Certificatio
n Level
(Level

1,2,3,N/A)

If N/A, has
the agency
determined

the CO
assigned
has the

competenci
es and
skills

necessary
to support

this
acquisition

? (Y/N)
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2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain
why:

3. Do the contracts ensure Section 508 compliance?

a. Explain why:

4. Is there an acquisition plan which has been approved in
accordance with agency requirements?

a. If "yes," what is the date?

b. If "no," will an acquisition plan be developed?

1. If "no," briefly explain why:

Section D: Performance Information (All Capital Assets)

In order to successfully address this area of the exhibit 300, performance goals must be provided for the agency and be linked
to the annual performance plan. The investment must discuss the agency's mission and strategic goals, and performance
measures (indicators) must be provided. These goals need to map to the gap in the agency's strategic goals and objectives this
investment is designed to fill. They are the internal and external performance benefits this investment is expected to deliver to
the agency (e.g., improve efficiency by 60 percent, increase citizen participation by 300 percent a year to achieve an overall
citizen participation rate of 75 percent by FY 2xxx, etc.). The goals must be clearly measurable investment outcomes, and if
applicable, investment outputs. They do not include the completion date of the module, milestones, or investment, or general
goals, such as, significant, better, improved that do not have a quantitative or qualitative measure.

Agencies must use the following table to report performance goals and measures for the major investment and use the Federal
Enterprise Architecture (FEA) Performance Reference Model (PRM). Map all Measurement Indicators to the corresponding
"Measurement Area" and "Measurement Grouping" identified in the PRM. There should be at least one Measurement Indicator
for each of the four different Measurement Areas (for each fiscal year). The PRM is available at www.egov.gov. The table can be
extended to include performance measures for years beyond FY 2009.

Performance Information Table

Fiscal Year
Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Category

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2007 3.Best
Value:Develop
and deliver
timely, accurate,
and cost-
effective
acquisition
services and
business
solutions.

Customer
Results

Customer
Benefit

Customer
Satisfaction

FAS Portal's
ACSI Customer
Satisfaction
Rating.

65 67 69

2007 3.Best
Value:Develop
and deliver
timely, accurate,
and cost-
effective
acquisition
services and
business
solutions.

Mission and
Business Results

Administrative
Management

Facilities, Fleet,
And Equipment
Management

Percentage of
real and
personal
property assets
sold equal to or
greater than
Market Value
(MV). To the
fullest extent
possible, the MV
will be
determined for
what can be
reasonably
assessed.

95% 95% 95%

2007 3.Best
Value:Develop
and deliver
timely, accurate,
and cost-
effective
acquisition
services and
business
solutions.

Mission and
Business Results

General
Government
(Cross-Agency)

Central Property
Management

Total Gross
Sales Revenue

$31,394.434 -
Q3 FY07

FY07 is baseline
year. Targets
for FY08 will be
projected once
Q3FY07 data is
available.

$31,394.434 -
Q3 FY07

2007 3.Best
Value:Develop
and deliver
timely, accurate,
and cost-
effective
acquisition
services and
business
solutions.

Mission and
Business Results

General
Government
(Cross-Agency)

Central Property
Management

Total Net Sales
Revenue

$27,552.55 - Q3
FY07

FY07 is baseline
year. Targets for
FY08 will be
projected once
Q3FY07 data is
available.

$27,552.55 - Q3
FY07
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Performance Information Table

Fiscal Year
Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Category

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2007 3.Best
Value:Develop
and deliver
timely, accurate,
and cost-
effective
acquisition
services and
business
solutions.

Processes and
Activities

Cycle Time and
Resource Time

Cycle Time Disposal cycle
times.

33 days 33 33 days

2007 3.Best
Value:Develop
and deliver
timely, accurate,
and cost-
effective
acquisition
services and
business
solutions.

Processes and
Activities

Management
and Innovation

Participation Total # of
agency assets
sold

28,273 - Q3
FY07

FY07 is baseline
year. Targets for
FY08 will be
projected once
Q3FY07 data is
available.

28,273 - Q3
FY07

2007 3.Best
Value:Develop
and deliver
timely, accurate,
and cost-
effective
acquisition
services and
business
solutions.

Technology Information and
Data

External Data
Sharing

# of visitors
accessing FAS
Portal per month

76,023 5% increase in
customer traffic

TBD based on
prior year

2007 3.Best
Value:Develop
and deliver
timely, accurate,
and cost-
effective
acquisition
services and
business
solutions.

Technology Information and
Data

External Data
Sharing

Total # of assets
posted to the
portal

FY07 is baseline
year. Targets for
FY08 will be
projected once
Q3FY07 data is
available.

FY07 is baseline
year. Targets for
FY08 will be
projected once
Q3FY07 data is
available.

FY07 is baseline
year. Targets for
FY08 will be
projected once
Q3FY07 data is
available.

2008 3.Best
Value:Develop
and deliver
timely, accurate,
and cost-
effective
acquisition
services and
business
solutions.

Customer
Results

Customer
Benefit

Customer
Satisfaction

FAS Portal's
ACSI Customer
Satisfaction
Rating.

69 70 TBD based on
current year

2008 3.Best
Value:Develop
and deliver
timely, accurate,
and cost-
effective
acquisition
services and
business
solutions.

Mission and
Business Results

General
Government
(Cross-Agency)

Central Property
Management

Percentage of
real and
personal
property assets
sold equal to or
greater than
Market Value
(MV). To the
fullest extent
possible, the MV
will be
determined for
what can be
reasonably
assessed.

95% 96% TBD based on
current year

2008 3.Best
Value:Develop
and deliver
timely, accurate,
and cost-
effective
acquisition
services and
business
solutions.

Mission and
Business Results

General
Government
(Cross-Agency)

Central Property
Management

Total Gross
Sales Revenue

TBD based on
prior year

TBD based on
prior year

TBD based on
current year

2008 3.Best
Value:Develop
and deliver
timely, accurate,
and cost-
effective
acquisition
services and
business
solutions.

Mission and
Business Results

General
Government
(Cross-Agency)

Central Property
Management

Total Net Sales
Revenue

TBD based on
prior year

TBD based on
prior year

TBD based on
current year
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Performance Information Table

Fiscal Year
Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Category

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2008 3.Best
Value:Develop
and deliver
timely, accurate,
and cost-
effective
acquisition
services and
business
solutions.

Processes and
Activities

Cycle Time and
Resource Time

Cycle Time Disposal cycle
times.

33 days 32 days TBD based on
current year

2008 3.Best
Value:Develop
and deliver
timely, accurate,
and cost-
effective
acquisition
services and
business
solutions.

Processes and
Activities

Management
and Innovation

Participation Total # of
agency assets
sold

TBD based on
prior year

TBD based on
prior year

TBD based on
prior year

2008 3.Best
Value:Develop
and deliver
timely, accurate,
and cost-
effective
acquisition
services and
business
solutions.

Technology Information and
Data

External Data
Sharing

# of visitors
accessing FAS
Portal per month

TBD based on
prior year

5% increase in
customer traffic

TBD based on
year-end results

2008 3.Best
Value:Develop
and deliver
timely, accurate,
and cost-
effective
acquisition
services and
business
solutions.

Technology Information and
Data

External Data
Sharing

Total # of assets
posted to the
portal

TBD based on
prior year

TBD based on
prior year

TBD based on
current year

2009 3.Best
Value:Develop
and deliver
timely, accurate,
and cost-
effective
acquisition
services and
business
solutions.

Customer
Results

Customer
Benefit

Customer
Satisfaction

FAS Portal's
ACSI Customer
Satisfaction
Rating

TBD based on
prior year

71 TBD based on
current year

2009 3.Best
Value:Develop
and deliver
timely, accurate,
and cost-
effective
acquisition
services and
business
solutions.

Mission and
Business Results

General
Government
(Cross-Agency)

Central Property
Management

Percentage of
real and
personal
property assets
sold equal to or
greater than
Market Value
(MV). To the
fullest extent
possible, the MV
will be
determined for
what can be
reasonably
assessed.

TBD based on
prior year

TBD based on
prior year

TBD based on
current year

2009 3.Best
Value:Develop
and deliver
timely, accurate,
and cost-
effective
acquisition
services and
business
solutions.

Mission and
Business Results

General
Government
(Cross-Agency)

Central Property
Management

Total Gross
Sales Revenue

TBD based on
prior year

TBD based on
prior year

TBD based on
current year

2009 3.Best
Value:Develop
and deliver
timely, accurate,
and cost-
effective
acquisition
services and
business
solutions.

Mission and
Business Results

General
Government
(Cross-Agency)

Central Property
Management

Total Net Sales
Revenue

TBD based on
prior year

TBD based on
prior year

TBD TBD based
on current year
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Performance Information Table

Fiscal Year
Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Category

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2009 3.Best
Value:Develop
and deliver
timely, accurate,
and cost-
effective
acquisition
services and
business
solutions.

Processes and
Activities

Cycle Time and
Resource Time

Cycle Time Disposal cycle
times.

TBD based on
prior year

31 days TBD based on
current year

2009 3.Best
Value:Develop
and deliver
timely, accurate,
and cost-
effective
acquisition
services and
business
solutions.

Processes and
Activities

Management
and Innovation

Participation Total # of
agency assets
sold

TBD based on
prior year

TBD based on
prior year

TBD based on
current year

2009 3.Best
Value:Develop
and deliver
timely, accurate,
and cost-
effective
acquisition
services and
business
solutions.

Technology Information and
Data

External Data
Sharing

# of visitors
accessing FAS
Portal per month

TBD based on
prior year

TBD based on
prior year

TBD based on
current year

2009 3.Best
Value:Develop
and deliver
timely, accurate,
and cost-
effective
acquisition
services and
business
solutions.

Technology Information and
Data

External Data
Sharing

Total # of assets
posted to the
portal

TBD based on
prior year

TBD based on
prior year

TBD based on
current year

Section E: Security and Privacy (IT Capital Assets only)

In order to successfully address this area of the business case, each question below must be answered at the system/application
level, not at a program or agency level. Systems supporting this investment on the planning and operational systems security
tables should match the systems on the privacy table below. Systems on the Operational Security Table must be included on
your agency FISMA system inventory and should be easily referenced in the inventory (i.e., should use the same name or
identifier).

For existing Mixed-Life Cycle investments where enhancement, development, and/or modernization is planned, include the
investment in both the "Systems in Planning" table (Table 3) and the "Operational Systems" table (Table 4). Systems which are
already operational, but have enhancement, development, and/or modernization activity, should be included in both Table 3 and
Table 4. Table 3 should reflect the planned date for the system changes to be complete and operational, and the planned date
for the associated C&A update. Table 4 should reflect the current status of the requirements listed. In this context, information
contained within Table 3 should characterize what updates to testing and documentation will occur before implementing the
enhancements; and Table 4 should characterize the current state of the materials associated with the existing system.

All systems listed in the two security tables should be identified in the privacy table. The list of systems in the "Name of System"
column of the privacy table (Table 8) should match the systems listed in columns titled "Name of System" in the security tables
(Tables 3 and 4). For the Privacy table, it is possible that there may not be a one-to-one ratio between the list of systems and
the related privacy documents. For example, one PIA could cover multiple systems. If this is the case, a working link to the PIA
may be listed in column (d) of the privacy table more than once (for each system covered by the PIA).

The questions asking whether there is a PIA which covers the system and whether a SORN is required for the system are
discrete from the narrative fields. The narrative column provides an opportunity for free text explanation why a working link is
not provided. For example, a SORN may be required for the system, but the system is not yet operational. In this circumstance,
answer "yes" for column (e) and in the narrative in column (f), explain that because the system is not operational the SORN is
not yet required to be published.

Please respond to the questions below and verify the system owner took the following actions:

1. Have the IT security costs for the system(s) been identified
and integrated into the overall costs of the investment:

Yes

a. If "yes," provide the "Percentage IT Security" for the
budget year:

2. Is identifying and assessing security and privacy risks a part
of the overall risk management effort for each system

Yes
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supporting or part of this investment.

3. Systems in Planning and Undergoing Enhancement(s), Development, and/or Modernization - Security Table(s):

Name of System
Agency/ or Contractor Operated

System?
Planned Operational Date

Date of Planned C&A update (for
existing mixed life cycle systems)
or Planned Completion Date (for

new systems)

4. Operational Systems - Security Table:

Name of System

Agency/ or
Contractor
Operated
System?

NIST FIPS 199
Risk Impact level
(High, Moderate,

Low)

Has C&A been
Completed, using

NIST 800-37?
(Y/N)

Date Completed:
C&A

What standards
were used for
the Security

Controls tests?
(FIPS 200/NIST

800-53, NIST
800-26, Other,

N/A)

Date
Complete(d):

Security Control
Testing

Date the
contingency plan

tested

5. Have any weaknesses, not yet remediated, related to any of
the systems part of or supporting this investment been
identified by the agency or IG?

a. If "yes," have those weaknesses been incorporated into
the agency's plan of action and milestone process?

6. Indicate whether an increase in IT security funding is
requested to remediate IT security weaknesses?

a. If "yes," specify the amount, provide a general description of the weakness, and explain how the funding request will
remediate the weakness.

7. How are contractor security procedures monitored, verified, and validated by the agency for the contractor systems above?

8. Planning & Operational Systems - Privacy Table:

(a) Name of System
(b) Is this a new
system? (Y/N)

(c) Is there at least
one Privacy Impact
Assessment (PIA)
which covers this

system? (Y/N)

(d) Internet Link or
Explanation

(e) Is a System of
Records Notice (SORN)

required for this
system? (Y/N)

(f) Internet Link or
Explanation

GSA Fed. Asset Sales
Portal and Personal
Property Solution (Search
and Find)

Yes Yes A PIA has been
completed and filed but
not publicly posted
because the system does
not collect personally
identifiable information
on the public visiting the
site.

No No because the system is
not a Privacy Act System
of Record.

GSA-Real Property-
Commercial

Yes Yes A PIA has been
completed and filed but
not publicly posted
because the system does
not collect personally
identifiable information
on the public visiting the
site.

No No because the system is
not a Privacy Act System
of Record.

HUD-Real Property-
Residential
Homes(www.Homesales.g
ov)

No Yes A PIA has been
completed and filed but
not publicly posted
because the system does
not collect personally
identifiable information
on the public visiting the
site.

No No because the system is
not a Privacy Act System
of Record.

USDA - Real Property-
Farms
(www.resales.usda.gov)

No Yes A PIA has been
completed and filed but
not publicly posted
because the system does
not collect personally
identifiable information
on the public visiting the
site.

No No because the system is
not a Privacy Act System
of Record.

Details for Text Options:
Column (d): If yes to (c), provide the link(s) to the publicly posted PIA(s) with which this system is associated. If no to (c), provide an explanation
why the PIA has not been publicly posted or why the PIA has not been conducted.

Column (f): If yes to (e), provide the link(s) to where the current and up to date SORN(s) is published in the federal register. If no to (e), provide
an explanation why the SORN has not been published or why there isn't a current and up to date SORN.
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8. Planning & Operational Systems - Privacy Table:

(a) Name of System
(b) Is this a new
system? (Y/N)

(c) Is there at least
one Privacy Impact
Assessment (PIA)
which covers this

system? (Y/N)

(d) Internet Link or
Explanation

(e) Is a System of
Records Notice (SORN)

required for this
system? (Y/N)

(f) Internet Link or
Explanation

Note: Working links must be provided to specific documents not general privacy websites. Non-working links will be considered as a blank field.

Section F: Enterprise Architecture (EA) (IT Capital Assets only)

In order to successfully address this area of the capital asset plan and business case, the investment must be included in the
agency's EA and Capital Planning and Investment Control (CPIC) process and mapped to and supporting the FEA. The business
case must demonstrate the relationship between the investment and the business, performance, data, services, application, and
technology layers of the agency's EA.

1. Is this investment included in your agency's target
enterprise architecture?

Yes

a. If "no," please explain why?

2. Is this investment included in the agency's EA Transition
Strategy?

Yes

a. If "yes," provide the investment name as identified in
the Transition Strategy provided in the agency's most recent
annual EA Assessment.

Federal Asset Sales

b. If "no," please explain why?

3. Is this investment identified in a completed (contains a
target architecture) and approved segment architecture?

No

a. If "yes," provide the name of the segment architecture as
provided in the agency's most recent annual EA Assessment.

4. Service Component Reference Model (SRM) Table:
Identify the service components funded by this major IT investment (e.g., knowledge management, content management, customer relationship management,
etc.). Provide this information in the format of the following table. For detailed guidance regarding components, please refer to http://www.egov.gov.

Agency
Component

Name

Agency
Component
Description

FEA SRM
Service
Domain

FEA SRM
Service Type

FEA SRM
Component (a)

Service
Component

Reused Name
(b)

Service
Component
Reused UPI

(b)

Internal or
External

Reuse? (c)

BY Funding
Percentage (d)

FedAssetSales
portal

Provides the
ability for
citizens and
businesses to be
able to search
and then display
assets for sales,
and finally link
to the entity
selling the item.

Back Office
Services

Asset / Materials
Management

Asset Cataloging
/ Identification

No Reuse 25

Program Office Program office
to support this
eGov initiative,
including
activities such as
government-
wide
performance
monitoring/repor
ting and
governance
support.

Business
Management
Services

Management of
Processes

Governance /
Policy
Management

No Reuse 65

FedAssetSales
portal

Provides the
ability for
citizens and
businesses to be
able to search
and then display
assets for sales,
and finally link
to the entity
selling the item.

Customer
Services

Customer
Relationship
Management

Sales and
Marketing

No Reuse 10

a. Use existing SRM Components or identify as "NEW". A "NEW" component is one not already identified as a service
component in the FEA SRM.

b. A reused component is one being funded by another investment, but being used by this investment. Rather than answer
yes or no, identify the reused service component funded by the other investment and identify the other investment using the
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Unique Project Identifier (UPI) code from the OMB Ex 300 or Ex 53 submission.

c. 'Internal' reuse is within an agency. For example, one agency within a department is reusing a service component
provided by another agency within the same department. 'External' reuse is one agency within a department reusing a service
component provided by another agency in another department. A good example of this is an E-Gov initiative service being
reused by multiple organizations across the federal government.

d. Please provide the percentage of the BY requested funding amount used for each service component listed in the table. If
external, provide the percentage of the BY requested funding amount transferred to another agency to pay for the service. The
percentages in the column can, but are not required to, add up to 100%.

5. Technical Reference Model (TRM) Table:
To demonstrate how this major IT investment aligns with the FEA Technical Reference Model (TRM), please list the Service Areas, Categories, Standards, and
Service Specifications supporting this IT investment.

FEA SRM Component (a) FEA TRM Service Area FEA TRM Service Category FEA TRM Service Standard
Service Specification (b)
(i.e., vendor and product

name)

Asset Cataloging /
Identification

Component Framework Business Logic Platform Dependent Unisys Clear Path MCP Server,
COBOL

Asset Cataloging /
Identification

Service Access and Delivery Access Channels Web Browser MS Internet Explorer, Netscape
Browser, Mozilla Firefox,
Opera.

Governance / Policy
Management

Service Access and Delivery Service Requirements Legislative / Compliance

Sales and Marketing Service Access and Delivery Service Requirements Legislative / Compliance

Asset Cataloging /
Identification

Service Interface and
Integration

Interoperability Data Format / Classification eXtensible Markup Language
(XML)

a. Service Components identified in the previous question should be entered in this column. Please enter multiple rows for
FEA SRM Components supported by multiple TRM Service Specifications

b. In the Service Specification field, agencies should provide information on the specified technical standard or vendor
product mapped to the FEA TRM Service Standard, including model or version numbers, as appropriate.

6. Will the application leverage existing components and/or
applications across the Government (i.e., FirstGov, Pay.Gov,
etc)?

Yes

a. If "yes," please describe.
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Exhibit 300: Part IV: Planning For "Multi-Agency Collaboration" ONLY

Section A: Multi-Agency Collaboration Oversight (All Capital Assets)

Part IV should be completed only for investments identified as an E-Gov initiative, a Line of Business(LOB) Initiative, or a Multi-
Agency Collaboration effort. The "Multi-Agency Collaboration" choice should be selected in response to Question 6 in Part I,
Section A above. Investments identified as "Multi-Agency Collaboration" will complete only Parts I and IV of the exhibit 300.

Multi-agency Collaborations, such as E-Gov and LOB initiatives, should develop a joint exhibit 300.

1. Stakeholder Table:
As a joint exhibit 300, please identify all the agency stakeholders (all participating agencies, this should not be limited to agencies with financial commitment).
All agency stakeholders should be listed regardless of approval. If the partner agency has approved this joint exhibit 300 please provide the date of approval.

Partner Agency Name Partner Agency Joint Exhibit Approval Date

2. Partner Capital Assets within this Investment:
Provide the partnering strategies you are implementing with the participating agencies and organizations. Identify all partner agency capital assets supporting
the common solution (section 300.7); Managing Partner capital assets should also be included in this joint exhibit 300. These capital assets should be included
in the Summary of Spending table of Part I, Section B. All partner agency migration investments (section 53.4) should also be included in this table. Funding
contributions/fee-for-service transfers should not be included in this table. (Partner Agency Asset UPIs should also appear on the Partner Agency's exhibit 53)

Partner Agency Name Partner Agency Partner Agency Asset Title Partner Agency Exhibit 53 UPI
(BY)

3. Partner Funding Strategies ($millions):
For jointly funded initiative activities, provide in the "Partner Funding Strategies Table": the name(s) of partner agencies; the UPI of the partner agency
investments; and the partner agency contributions for CY and BY. Please indicate partner contribution amounts (in-kind contributions should also be included
in this amount) and fee-for-service amounts. (Partner Agency Asset UPIs should also appear on the Partner Agency's exhibit 53. For non-IT fee-for-service
amounts the Partner exhibit 53 UPI can be left blank) (IT migration investments should not be included in this table)

Partner Agency
Name

Partner Agency Partner exhibit 53
UPI (BY)

CY Contribution CY Fee-for-Service BY Contribution BY Fee-for-Service

An Alternatives Analysis for multi-agency collaborations should also be obtained. At least three viable alternatives, in addition to
the current baseline (i.e., the status quo), should be included in the joint exhibit 300. Use OMB Circular A-94 for all investments,
and the Clinger Cohen Act of 1996 for IT investments, to determine the criteria you should use in your Benefit/Cost Analysis.

4. Did you conduct an alternatives analysis for this investment? Yes

a. If "yes," what is the date of the analysis? 3/15/2007

b. If "no," what is the anticipated date this analysis will be
completed?

c. If no analysis is planned, please briefly explain why:

5. Alternatives Analysis Results:
Use the results of your alternatives analysis to complete the following table:

* Costs in millions

Alternative Analyzed Description of Alternative Risk Adjusted Lifecycle Costs
estimate

Risk Adjusted Lifecycle Benefits
estimate

6. Which alternative was selected by the Initiative Governance process and why was it chosen?

7. What specific qualitative benefits will be realized?

8. Federal Quantitative Benefits: ($millions):
What specific quantitative benefits will be realized (using current dollars) Use the results of your alternatives analysis to complete the following table:

Budgeted Cost Savings Cost Avoidance Justification for Budgeted
Cost Savings

Justification for Budgeted
Cost Avoidance

9. Will the selected alternative replace a legacy system in-part
or in-whole?

a. If "yes," are the migration costs associated with the
migration to the selected alternative included in this
investment, the legacy investment, or in a separate migration
investment?

b. If "yes," please provide the following information:

8b. List of Legacy Investment or Systems

Name of the Legacy Investment of Systems UPI if available Date of the System Retirement
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Section B: Risk Management (All Capital Assets)

You should have performed a risk assessment during the early planning and initial concept phase of this investment's life-cycle,
developed a risk-adjusted life-cycle cost estimate and a plan to eliminate, mitigate or manage risk, and be actively managing
risk throughout the investment's life-cycle.

1. Does the investment have a Risk Management Plan? Yes

a. If "yes," what is the date of the plan? 12/6/2006

b. Has the Risk Management Plan been significantly
changed since last year's submission to OMB?

No

c. If "yes," describe any significant changes:

2. If there currently is no plan, will a plan be developed?

a. If "yes," what is the planned completion date?

b. If "no," what is the strategy for managing the risks?

Section C: Cost and Schedule Performance (All Capital Assets)

You should also periodically be measuring the performance of operational assets against the baseline established during the
planning or full acquisition phase (i.e., operational analysis), and be properly operating and maintaining the asset to maximize
its useful life. Operational analysis may identify the need to redesign or modify an asset by identifying previously undetected
faults in design, construction, or installation/integration, highlighting whether actual operation and maintenance costs vary
significantly from budgeted costs, or documenting that the asset is failing to meet program requirements.

EVM is required only on DME portions of investments. For mixed lifecycle investments, O&M milestones should still be included
in the table (Comparison of Initial Baseline and Current Approved Baseline). This table should accurately reflect the milestones
in the initial baseline, as well as milestones in the current baseline.

Answer the following questions about the status of this investment. Include information on all appropriate capital assets
supporting this investment except for assets in which the performance information is reported in a separate exhibit 300.

1. Are you using EVM to manage this investment? No

a. If "yes," does the earned value management system
meet the criteria in ANSI/EIA Standard-748?

No

b. If "no," explain plans to implement EVM:

This program steady state.

c. If "N/A," please provide date operational analysis was conducted and a brief summary of the results:

Questions #2 are NOT applicable for capital assets with ONLY O&M
2. Is the CV% or SV% greater than +/- 10%? (CV%= CV/EV x
100; SV%= SV/PV x 100)

No

a. If "yes," was it the CV or SV or both? CV

b. If "yes," explain the causes of the variance:

c. If "yes," describe the corrective actions:

Questions #3-4 are applicable to ALL capital assets
3. Has the investment re-baselined during the past fiscal year? No

a. If "yes," when was it approved by the agency head?
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4. Comparison of Initial Baseline and Current Approved Baseline:

Complete the following table to compare actual performance against the current performance baseline and to the initial performance baseline. In the Current Baseline section, for all
milestones listed, you should provide both the baseline and actual completion dates (e.g., "03/23/2003"/ "04/28/2004") and the baseline and actual total costs (in $ Millions). In the event
that a milestone is not found in both the initial and current baseline, leave the associated cells blank. Note that the 'Description of Milestone' and 'Percent Complete' fields are required.
Indicate '0' for any milestone no longer active.

Initial Baseline Current Baseline Current Baseline
Variance

Completion Date
(mm/dd/yyyy) Total Cost($M)

Milestone
Number

Description
of Milestone Planned

Completion Date
(mm/dd/yyyy)

Total Cost
($M)

Estimated Planned Actual Planned Actual

Schedule
(# days) Cost($M)

Percent
Complete

Agency
Responsible
for Activity


