Exhibit 300: GSA SmartCard/HSPD12 Program (Revision 8)

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission:

2. Agency: General Services Administration
3. Bureau: Chief Information Officer

4. Name of this Capital Asset: GSA SmartCard/HSPD12 Program
5. Unique Project (Investment) Identifier: (For IT 023-30-01-12-01-1050-00
investment only, see section 53. For all other, use agency

ID system.)

6. What kind of investment will this be in FY2009? (Please Mixed Life Cycle
NOTE: Investments moving to O&M in FY2009, with

Planning/Acquisition activities prior to FY2009 should not

select O&M. These investments should indicate their current

status.)

7. What was the first budget year this investment was FY2007
submitted to OMB?

8. Provide a brief summary and justification for this investment, including a brief description of how this closes in part or
in whole an identified agency performance gap:

This investment is made to meet the requirements of Homeland Security Presidential Directive 12 (HSPD12), Policy for a
Common Identification Standard for Federal Employees and Contractors as implemented by OMB Memorandum M-05-25,
Implementation of HSPD-12. It is directed at improving security and efficiency of access to Federal Buildings and
Information Systems, and provides basic access control security which prevents unauthorized intrusion and permits safe
and easy access by authorized individuals. The investment provides for the organizational changes in verifying an
individual's suitability for employment by the Federal Government by conducting background investigations such as the
National Agency Check with written Inquires (NACI) prior to access to facilities and information systems as well as the
actual production of HSPD-12 compliant credentials (which are acquired though a shared service provider in accordance
with OMB wishes). The investment also provides for a program management office which facilitates the various
stakeholder groups working on such things as using the HSPD-12 credential for logical (network) access and physical
(building) access, modifying contractual language to insure that HSPD-12 investigation requirements are satisfied for
contractor personnel, and that tenant agencies of the Public Building Service (such as Congressional and Judicial offices)
are considered in the implementation of HSPD-12.

9. Did the Agency's Executive/Investment Committee Yes
approve this request?

a. If "yes," what was the date of this approval? 7/23/2007
10. Did the Project Manager review this Exhibit? Yes

11. Contact information of Project Manager?

Name
Phone Number
Email

a. What is the current FAC-P/PM certification level of the TBD
project/program manager?

12. Has the agency developed and/or promoted cost No
effective, energy-efficient and environmentally sustainable
techniques or practices for this project?

a. Will this investment include electronic assets Yes
(including computers)?

b. Is this investment for new construction or major No
retrofit of a Federal building or facility? (answer applicable
to non-IT assets only)

1. If "yes," is an ESPC or UESC being used to help
fund this investment?

2. If "yes," will this investment meet sustainable Yes
design principles?
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Exhibit 300: GSA SmartCard/HSPD12 Program (Revision 8)

3. If "yes," is it designed to be 30% more energy
efficient than relevant code?

13. Does this investment directly support one of the PMA
initiatives?

If "yes," check all that apply:

a. Briefly and specifically describe for each selected
how this asset directly supports the identified initiative(s)?

(e.g. If E-Gov is selected, is it an approved shared service
provider or the managing partner?)

14. Does this investment support a program assessed using
the Program Assessment Rating Tool (PART)? (For more
information about the PART, visit
www.whitehouse.gov/omb/part.)

a. If "yes," does this investment address a weakness
found during a PART review?

b. If "yes," what is the name of the PARTed program?
c. If "yes," what rating did the PART receive?

15. Is this investment for information technology?

No

The GSA SmartCard/HSPD12 Program provides Federal ID
Credential based on background checks produced by an
accredited agency, and placed on an encrypted Smart Card.
This smart card and supporting infrastructure enable rapid
and secure access to Federal Buildings and Information
Systems which enable safe access of Employees and
Contractors, and provide the basic authentication method
for the PMA initiative of Expanded E-Government.

No

No

Yes

If the answer to Question 15 is "Yes," complete questions 16-23 below. If the answer is "No," do not answer questions

16-23.
For information technology investments only:

16. What is the level of the IT Project? (per CIO Council PM
Guidance)

17. What project management qualifications does the
Project Manager have? (per CIO Council PM Guidance)

18. Is this investment or any project(s) within this
investment identified as "high risk" on the Q4 - FY 2007
agency high risk report (per OMB Memorandum M-05-23)

19. Is this a financial management system?

a. If "yes," does this investment address a FFMIA
compliance area?

1. If "yes," which compliance area:

2. If "no," what does it address?

Level 3

(2) Project manager qualification is under review for this
investment

No

No
No

b. If "yes," please identify the system name(s) and system acronym(s) as reported in the most recent financial
systems inventory update required by Circular A-11 section 52

20. What is the percentage breakout for the total FY2009 funding request for the following? (This should total 100%)

Hardware
Software
Services
Other

21. If this project produces information dissemination

products for the public, are these products published to the
Internet in conformance with OMB Memorandum 05-04 and
included in your agency inventory, schedules and priorities?

No

22. Contact information of individual responsible for privacy related questions:

Name
Phone Number
Title

E-mail
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23. Are the records produced by this investment No
appropriately scheduled with the National Archives and
Records Administration's approval?

Question 24 must be answered by all Investments:

24. Does this investment directly support one of the GAO Yes
High Risk Areas?

Section B: Summary of Spending (All Capital Assets)

1. Provide the total estimated life-cycle cost for this investment by completing the following table. All amounts represent
budget authority in millions, and are rounded to three decimal places. Federal personnel costs should be included only in
the row designated "Government FTE Cost," and should be excluded from the amounts shown for "Planning," "Full
Acquisition," and "Operation/Maintenance." The "TOTAL" estimated annual cost of the investment is the sum of costs for
"Planning," "Full Acquisition," and "Operation/Maintenance." For Federal buildings and facilities, life-cycle costs should
include long term energy, environmental, decommissioning, and/or restoration costs. The costs associated with the
entire life-cycle of the investment should be included in this report.

Table 1: SUMMARY OF SPENDING FOR PROJECT PHASES
(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)

PY-1and | by 5007 | cvy 2008 | BY 2009 |BY+1 2010[BY+2 2011|BY+3 2012| BYF42and | 1o
earlier beyond
Planning: 2.396 2.657 1.902 0
Acquisition: 0 0 0 0
Subtotal Planning & 2.396 2.657 1.902 0
Acquisition:
Operations & Maintenance: 0.155 0.158 5.762 5.364
TOTAL: 2.551 2.815 7.664 5.364
Government FTE Costs should not be included in the amounts provided above.
Government FTE Costs 0.502 0.513 0.52 0.535
Number of FTE represented |4 4 4 4
by Costs:

Note: For the multi-agency investments, this table should include all funding (both managing partner and partner
agencies). Government FTE Costs should not be included as part of the TOTAL represented.

2. Will this project require the agency to hire additional No
FTE's?

a. If "yes," How many and in what year?

3. If the summary of spending has changed from the FY2008 President's budget request, briefly explain those changes:

Section C: Acquisition/Contract Strategy (All Capital Assets)

1. Complete the table for all (including all non-Federal) contracts and/or task orders currently in place or planned for this
investment. Total Value should include all option years for each contract. Contracts and/or task orders completed do
not need to be included.
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IContracts/Task Orders Table: * Costs in millions
If N/A, has
the agency

What, if determined
If so what any, Does the the CO
Has the is the date Total Value| Is this an alternative contract Contracting| assigned
Contract or| Type of e of the Start date End date of of Interagenc Is it Competitiv | financing | Is EVM in |include the CO Contact Officer has the
T award? If of performanc ely option is the required information| Certificatio | competenci
ask Order | Contract/ been A Contract/ | Contract/ y - 7 Name of CO
Number |Task Order| awarded not, what is| Contract/ Task Order | Task Order | Acquisition e based? | awarded? being contract? sect_lrlty & (phor}e/em n Level es _and
(Y/N) the planned| Task Order ($M) 2 (Y/N) (Y/N) (Y/N) used? (Y/N) privacy ail) (Level skills
award . (ESPC, clauses? 1,2,3,N/A) | necessary
date? UESC, EUL, (Y/N) to support
N/A) this
acquisition
? (Y/N)
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2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain

3. Do the contracts ensure Section 508 compliance?

a. Explain why:

4. Is there an acquisition plan which has been approved in
accordance with agency requirements?

a. If "yes," what is the date?

b. If "no," will an acquisition plan be developed?

1. If "no," briefly explain why:

Section D: Performance Information (All Capital Assets)

In order to successfully address this area of the exhibit 300, performance goals must be provided for the agency and be linked
to the annual performance plan. The investment must discuss the agency's mission and strategic goals, and performance
measures (indicators) must be provided. These goals need to map to the gap in the agency's strategic goals and objectives this
investment is designed to fill. They are the internal and external performance benefits this investment is expected to deliver to
the agency (e.g., improve efficiency by 60 percent, increase citizen participation by 300 percent a year to achieve an overall
citizen participation rate of 75 percent by FY 2xxx, etc.). The goals must be clearly measurable investment outcomes, and if
applicable, investment outputs. They do not include the completion date of the module, milestones, or investment, or general
goals, such as, significant, better, improved that do not have a quantitative or qualitative measure.

Agencies must use the following table to report performance goals and measures for the major investment and use the Federal
Enterprise Architecture (FEA) Performance Reference Model (PRM). Map all Measurement Indicators to the corresponding
"Measurement Area" and "Measurement Grouping" identified in the PRM. There should be at least one Measurement Indicator
for each of the four different Measurement Areas (for each fiscal year). The PRM is available at www.egov.gov. The table can be
extended to include performance measures for years beyond FY 2009.

Performance Information Table

Strategic

Environmental

initial IT access.

g Measurement | M ement | M ement | M ement q
Fiscal Year Goal(s) IO Category Grouping Indicator Baseline Target Actual Results
Supported
2007 6. Carry out Customer Service Access Time to grant 35 days under |Reduce to 25 Actual time to
Social, Results Accessibility building and old system. days. grant access has
Environmental initial IT access. dropped to 11
and other working days as
Responsibilities of August 2007.
as a Federal
Agency
2007 6. Carry out Mission and Homeland Key Asset and Number of GSA |No HSPD-12 10% of GSA As of the end of
Social, Business Results |Security Critical employees and |compliant employees and |August 2007,
Environmental Infrastructure contractors credentials are |contractors will |less than 1% of
and other Protection nationwide issued. have HSPD-12 |GSA employees
Responsibilities having HSPD-12 compliant have HSPD-12
as a Federal compliant credentials. credentials. This
Agency credentials is due to the
recompete of the
MSO contract.
2007 6. Carry out Processes and Security and Security Percentage of Only 30% of 70% of GSA As of the end of
Social, Activities Privacy GSA employees |GSA employees |employees and |August 2007,
Environmental and contractors |have a NACI (or |contractors will |67% of GSA
and other nationwide who |better) have NACI (or |employees have
Responsibilities have HSPD12- |background better) a validated NACI
as a Federal compliant investigation. background (or better)
Agency background check. investigation on
checks. record.
2007 6. Carry out Technology Reliability and Availability Percent of No 2-factor 10% of GSA As of the end of
Social, Availability employees and [|authentication |employees and |August 2007, no
Environmental contractors mechanism contractors GSA employees
and other using 2-factor currently accessing are using 2-
Responsibilities authentication to|available. sensitive factor
as a Federal access sensitive information will |authentication.
Agency agency use 2-factor This is due to
information. authentication. |the recompete of
the MSO
contract. Those
persons
requiring 2-
factor access will
be pushed to the
head of the line
to receive the
new credential.
2008 6. Carry out Customer Service Access Time to grant 35 days under |Reduce to 15 Not yet
Social, Results Accessibility building and old system. days. available.
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Performance Information Table

Stiategic Measurement | M irement | M ement | M ement
Fiscal Year Goal(s) A 5 ; Baseline Target Actual Results
rea Category Grouping Indicator
Supported
and other
Responsibilities
as a Federal
Agency
2008 6. Carry out Mission and Homeland Key Asset and Number of GSA |No HSPD-12 90% of GSA Not yet
Social, Business Results |Security Critical employees and |compliant employees and |available.
Environmental Infrastructure contractors credentials are |contractors will
and other Protection nationwide issued. have HSPD-12
Responsibilities having HSPD-12 compliant
as a Federal compliant credentials.
Agency credentials
2008 6. Carry out Processes and Security and Security Percentage of Only 70% of 100% of GSA Not yet
Social, Activities Privacy GSA employees |GSA employees [employees and [available.
Environmental and contractors |have a NACI (or |contractors will
and other nationwide who |better) have NACI (or
Responsibilities have HSPD12- |background better)
as a Federal compliant investigation. background
Agency background check.
checks.
2008 6. Carry out Technology Reliability and Availability Percent of No 2-factor 50% of GSA Not yet
Social, Availability employees and |authentication |employees and [available.
Environmental contractors mechanism contractors
and other using 2-factor currently accessing
Responsibilities authentication to|available. sensitive
as a Federal access sensitive information will
Agency agency use 2-factor
information. authentication.
2009 6. Carry out Customer Service Access Time to grant 35 days under |Reduce to 10 Not yet
Social, Results Accessibility building and old system. days. available.
Environmental initial IT access.
and other
Responsibilities
as a Federal
Agency
2009 6. Carry out Mission and Homeland Key Asset and Number of GSA |No HSPD-12 100% of GSA Not yet
Social, Business Results [Security Critical employees and |compliant employees and |available.
Environmental Infrastructure contractors credentials are |contractors will
and other Protection nationwide issued. have HSPD-12
Responsibilities having HSPD-12 compliant
as a Federal compliant credentials.
Agency credentials
2009 6. Carry out Processes and Security and Security Percentage of Approximately |100% of GSA Not yet
Social, Activities Privacy GSA employees [12,000 new employees and |available.
Environmental and contractors |employees and |contractors
and other nationwide who |contractors per [nationwide have
Responsibilities have HSPD12- |year. HSPD12-
as a Federal compliant compliant
Agency background background
checks. checks
2009 6. Carry out Technology Information and [Data Reliability |Percent of No 2-factor 100% of GSA Not yet
Social, Data and Quality employees and |authentication |employees and [available.
Environmental contractors mechanism contractors
and other using 2-factor currently accessing
Responsibilities authentication to|available sensitive
as a Federal access sensitive information will
Agency agency use 2-factor
information authentication

Section E: Security and Privacy (IT Capital Assets only)

In order to successfully address this area of the business case, each question below must be answered at the system/application
level, not at a program or agency level. Systems supporting this investment on the planning and operational systems security
tables should match the systems on the privacy table below. Systems on the Operational Security Table must be included on
your agency FISMA system inventory and should be easily referenced in the inventory (i.e., should use the same name or

identifier).

For existing Mixed-Life Cycle investments where enhancement, development, and/or modernization is planned, include the
investment in both the "Systems in Planning" table (Table 3) and the "Operational Systems" table (Table 4). Systems which are
already operational, but have enhancement, development, and/or modernization activity, should be included in both Table 3 and
Table 4. Table 3 should reflect the planned date for the system changes to be complete and operational, and the planned date
for the associated C&A update. Table 4 should reflect the current status of the requirements listed. In this context, information
contained within Table 3 should characterize what updates to testing and documentation will occur before implementing the
enhancements; and Table 4 should characterize the current state of the materials associated with the existing system.

All systems listed in the two security tables should be identified in the privacy table. The list of systems in the "Name of System"
column of the privacy table (Table 8) should match the systems listed in columns titled "Name of System" in the security tables
(Tables 3 and 4). For the Privacy table, it is possible that there may not be a one-to-one ratio between the list of systems and
the related privacy documents. For example, one PIA could cover multiple systems. If this is the case, a working link to the PIA
may be listed in column (d) of the privacy table more than once (for each system covered by the PIA).
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Exhibit 300: GSA SmartCard/HSPD12 Program (Revision 8)
The questions asking whether there is a PIA which covers the system and whether a SORN is required for the system are
discrete from the narrative fields. The narrative column provides an opportunity for free text explanation why a working link is
not provided. For example, a SORN may be required for the system, but the system is not yet operational. In this circumstance,

answer "yes" for column (e) and in the narrative in column (f), explain that because the system is not operational the SORN is
not yet required to be published.

Please respond to the questions below and verify the system owner took the following actions:

1. Have the IT security costs for the system(s) been identified
and integrated into the overall costs of the investment:

a. If "yes," provide the "Percentage IT Security" for the

budget year:

Yes

2. Is identifying and assessing security and privacy risks a part Yes
of the overall risk management effort for each system
supporting or part of this investment.

3. Systems in Planning and Undergoing Enhanc

1t(s), Devel

pment, and/or Modernization - Security Table(s):

Name of System

Agency/ or Con

tractor Operated

System?

Planned Operational Date

Date of Planned C&A update (for
existing mixed life cycle systems)
or Planned Completion Date (for
new systems)

4. Operational Systems - Security Table:

Name of System

Agency/ or
Contractor
Operated
System?

NIST FIPS 199
Risk Impact level
(High, Moderate,

Low)

Has C&A been
Completed, using
NIST 800-37?
(Y/N)

Date Completed:
C&A

What standards
were used for
the Security
Controls tests?
(FIPS 200/NIST
800-53, NIST
800-26, Other,
N/A)

Date
Complete(d):
Security Control
Testing

Date the
contingency plan
tested

5. Have any weaknesses, not yet remediated, related to any of
the systems part of or supporting this investment been

identified by the agency or I1G?

a. If "yes," have those weaknesses been incorporated into
the agency's plan of action and milestone process?

6. Indicate whether an increase in IT security funding is
requested to remediate IT security weaknesses?

a. If "yes," specify the amount, provide a general description of the weakness, and explain how the funding request will
remediate the weakness.

7. How are contractor security procedures monitored, verified, and validated by the agency for the contractor systems above?

Section F: Enterprise Architecture (EA) (IT Capital Assets only)

In order to successfully address this area of the capital asset plan and business case, the investment must be included in the
agency's EA and Capital Planning and Investment Control (CPIC) process and mapped to and supporting the FEA. The business
case must demonstrate the relationship between the investment and the business, performance, data, services, application, and
technology layers of the agency's EA.

1. Is this investment included in your agency's target
enterprise architecture?

a. If "no," please explain why?

2. Is this investment included in the agency's EA Transition

Strategy?

a. If "yes," provide the investment name as identified in
the Transition Strategy provided in the agency's most recent
annual EA Assessment.

b. If "no," please explain why?

Yes

Yes

GSA Smart Card/HSPD12 Program
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3. Is this investment identified in a completed (contains a
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No

target architecture) and approved segment architecture?

a. If "yes," provide the name of the segment architecture as
provided in the agency's most recent annual EA Assessment.

4. Service Component Reference Model (SRM) Table:
Identify the service components funded by this major IT investment (e.g., knowledge management, content management, customer relationship management,

letc.). Provide this information in the format of the following table. For detailed guidance regarding components, please refer to http://www.egov.gov.
Service Service
Co’:?:::;’nt CO‘:‘f:::‘e’nt FSEQ_ 32:' FEA SRM FEA SRM Component | Component I';'xet'::;'a‘l’r BY Funding
s .- " Service Type [Component (a)| Reused Name | Reused UPI Percentage (d)
Name Description Domain (b) (b) Reuse? (c)
Logical Access |Links secure Support Services [Security Access Control Internal 0
Control System |HSPD-12 PIV Management
(LACS) Card ID to IT
assets.
Physical Access |Manages HSPD- [Support Services|Security Access Control Internal 0
Control System |12 PIV Card ID Management
(PACS) for Access to
Federal
buildings.
Credentialing & |Manages Support Services [Security Identification No Reuse 20
Identity requests for Management and
Management background Authentication
System investigations
and credential
requests.
HSPD-12 Card |GSA business Support Services |Security NEW Internal 80
Production service: Takes Management
System (GSA US |biometrics and
Access Program) |generates HSPD-
12 PIV Card ID
credential based
on background
check.

a. Use existing SRM Components or identify as "NEW". A "NEW" component is one not already identified as a service

component in

the FEA SRM.

b. A reused component is one being funded by another investment, but being used by this investment. Rather than answer
yes or no, identify the reused service component funded by the other investment and identify the other investment using the
Unique Project Identifier (UPI) code from the OMB Ex 300 or Ex 53 submission.

c. 'Internal' reuse is within an agency. For example, one agency within a department is reusing a service component
provided by another agency within the same department. 'External' reuse is one agency within a department reusing a service
component provided by another agency in another department. A good example of this is an E-Gov initiative service being
reused by multiple organizations across the federal government.

d. Please provide the percentage of the BY requested funding amount used for each service component listed in the table. If
external, provide the percentage of the BY requested funding amount transferred to another agency to pay for the service. The
percentages in the column can, but are not required to, add up to 100%.

5. Technical Reference Model (TRM) Table:
[To demonstrate how this major IT investment aligns with the FEA Technical Reference Model (TRM), please list the Service Areas, Categories, Standards, and

Service Specifications supporting this IT investment.

FEA SRM Component (a)

FEA TRM Service Area

FEA TRM Service Category

FEA TRM Service Standard

Service Specification (b)
(i.e., vendor and product
name)

NEW

Service Access and Delivery

Delivery Channels

Extranet

Sun Web Server

Access Control

Service Access and Delivery

Service Requirements

Authentication / Single Sign-on

E-Authentication 2.0 (SAML
2.0)

Access Control

Service Access and Delivery

Service Requirements

Authentication / Single Sign-on

EnterpriseAir The PACS Data
Connector

Access Control

Service Access and Delivery

Service Requirements

Authentication / Single Sign-on

Sun Java System Access
Manager

Access Control

Service Access and Delivery

Service Requirements

Authentication / Single Sign-on

Sun Java System Federation
Manager

Access Control

Service Access and Delivery

Service Requirements

Authentication / Single Sign-on

various building PACS, e.g.
Lenel, Tyco, and S2 Systems

Access Control

Service Interface and
Integration

Integration

Enterprise Application
Integration

Metastorm BPM

Identification and
Authentication

Service Interface and
Integration

Interface

Service Description / Interface

Web Services for FSA MSO
HSPD-12 Service

Identification and
Authentication

Service Platform and
Infrastructure

Software Engineering

Integrated Development
Environment

Microsoft .Net

NEW

Service Platform and

Support Platforms

Platform Dependent

Actividentity ActivID Card Mgt

Infrastructure System

NEW Service Platform and Support Platforms Platform Dependent Entrust Managed Services PKI
Infrastructure

NEW Service Platform and Support Platforms Platform Dependent Oberthur Card Systems PIV EP
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5. Technical Reference Model (TRM) Table:

Service Specifications supporting this IT investment.

[To demonstrate how this major IT investment aligns with the FEA Technical Reference Model (TRM), please list the Service Areas, Categories, Standards, and

Service Specification (b)
FEA SRM Component (a) FEA TRM Service Area FEA TRM Service Category | FEA TRM Service Standard | (i.e., vendor and product
name)
Infrastructure

a. Service Components identified in the previous question should be entered in this column. Please enter multiple rows for
FEA SRM Components supported by multiple TRM Service Specifications

b. In the Service Specification field, agencies should provide information on the specified technical standard or vendor

product mapped to the FEA TRM Service Standard, including model or version numbers, as appropriate.

6. Will the application leverage existing components and/or Yes
applications across the Government (i.e., FirstGov, Pay.Gov,

etc)?

a. If "yes," please describe.

The initiative will leverage existing government-wide managed services contracts to provide authentication and secure

document access storage and retrieval.
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Exhibit 300: Part II: Planning, Acquisition and Performance Information

Section A: Alternatives Analysis (All Capital Assets)

Part II should be completed only for investments identified as "Planning" or "Full Acquisition," or "Mixed Life-Cycle" investments
in response to Question 6 in Part I, Section A above.

In selecting the best capital asset, you should identify and consider at least three viable alternatives, in addition to the current
baseline, i.e., the status quo. Use OMB Circular A-94 for all investments and the Clinger Cohen Act of 1996 for IT investments to
determine the criteria you should use in your Benefit/Cost Analysis.

1. Did you conduct an alternatives analysis for this project? Yes
a. If "yes," provide the date the analysis was completed? 6/30/2006

b. If "no," what is the anticipated date this analysis will be
completed?

c. If no analysis is planned, please briefly explain why:

2. Alternative Analysis Results: * Costs in millions
Use the results of your alternatives analysis to complete the following table:
Alternative Analyzed Description of Alternative Risk AdJusted_ Lifecycle Costs Risk Adjusted I_.lfecycle Benefits
estimate estimate

3. Which alternative was selected by the Agency's Executive/Investment Committee and why was it chosen?

4. What specific qualitative benefits will be realized?

5. Will the selected alternative replace a legacy system in-part
or in-whole?

a. If "yes," are the migration costs associated with the
migration to the selected alternative included in this
investment, the legacy investment, or in a separate migration
investment.

b. If "yes," please provide the following information:

List of Legacy Investment or Systems

Name of the Legacy Investment of Systems | UPI if available | Date of the System Retirement

Section B: Risk Management (All Capital Assets)

You should have performed a risk assessment during the early planning and initial concept phase of this investment's life-cycle,
developed a risk-adjusted life-cycle cost estimate and a plan to eliminate, mitigate or manage risk, and be actively managing
risk throughout the investment's life-cycle.

1. Does the investment have a Risk Management Plan? Yes
a. If "yes," what is the date of the plan? 4/23/2006
b. Has the Risk Management Plan been significantly Yes

changed since last year's submission to OMB?
c. If "yes," describe any significant changes:

2. If there currently is no plan, will a plan be developed?

a. If "yes," what is the planned completion date?

b. If "no," what is the strategy for managing the risks?

3. Briefly describe how investment risks are reflected in the life cycle cost estimate and investment schedule:

Section C: Cost and Schedule Performance (All Capital Assets)

EVM is required only on DME portions of investments. For mixed lifecycle investments, O&M milestones should still be included
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in the table (Comparison of Initial Baseline and Current Approved Baseline). This table should accurately reflect the milestones
in the initial baseline, as well as milestones in the current baseline.

1. Does the earned value management system meet the Yes
criteria in ANSI/EIA Standard-748?

2. Is the CV% or SV% greater than +/- 10%? (CV%= CV/EV x No
100; SV%= SV/PV x 100)

a. If "yes," was it the CV or SV or both?

b. If "yes," explain the causes of the variance:

c. If "yes," describe the corrective actions:

3. Has the investment re-baselined during the past fiscal year? No

a. If "yes," when was it approved by the agency head?
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4. Comparison of Initial Baseline and Current Approved Baseline

Complete the following table to compare actual performance against the current performance baseline and to the initial performance baseline. In the Current Baseline section, for all
milestones listed, you should provide both the baseline and actual completion dates (e.g., "03/23/2003"/ "04/28/2004") and the baseline and actual total costs (in $ Millions). In the event
that a milestone is not found in both the initial and current baseline, leave the associated cells blank. Note that the 'Description of Milestone' and 'Percent Complete' fields are required.
Indicate '0' for any milestone no longer active.

Milestone
Number

Description of
Milestone

Initial Baseline

Current Baseline

Current Baseline Variance

Planned
Completion Date
(mm/dd/yyyy)

Total Cost
($M)

Estimated

Completion Date
(mm/dd/yyyy)

Total Cost ($M)

Planned | Actual

Planned | Actual

Schedule
(# days)

Cost ($M)

Percent
Complete
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