Exhibit 300: Federal Supply Service 19 (Revision 6)

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission:

2. Agency: General Services Administration
3. Bureau: Federal Acquisition Service

4. Name of this Capital Asset: Federal Supply Service 19

5. Unique Project (Investment) Identifier: (For IT 023-10-01-14-01-1030-00
investment only, see section 53. For all other, use agency

ID system.)

6. What kind of investment will this be in FY2009? (Please Mixed Life Cycle
NOTE: Investments moving to O&M in FY2009, with

Planning/Acquisition activities prior to FY2009 should not

select O&M. These investments should indicate their current

status.)

7. What was the first budget year this investment was FY2001 or earlier
submitted to OMB?

8. Provide a brief summary and justification for this investment, including a brief description of how this closes in part or
in whole an identified agency performance gap:

The FSS 19 system, which became operational in 1980, supports the FSS Offices of Supply, Acquisition and Contract
Management in attaining their goals of providing best value for the customer. The system also provides support to the
FSS Customer Supply Center (CSC) and GSA Advantage! systems. Internal FSS 19 customers include FSS personnel
located in the acquisition centers, depots in Region 2 (NY) and Region 9 (San Francisco), and the Office of Acquisition
Operations and Electronic Commerce Center. External users (in other Federal agencies and the military, District of
Columbia government, eligible State and local governments, and educational institutions receiving Federal funds) send
orders to FSS 19 through other systems such as the Defense Automated Addressing System, CSC, Warehouse
Management System, GSA Advantage!, and the Touch Tone Ordering System for the U.S. Postal Service. Over 210,000
customers use FSS 19 each year. FSS 19 is an end-to-end order processing system, performing all major phases of the
order process. Automation features of FSS 19 include supply decision-making and routing of customer orders to the
stock or special order programs, maintaining backorders, processing cancellations, providing the status of all customer
orders, sending billing data to the Office of Finance, retrieving data on-line, maintaining summarized information on
customer demand and the history of over 10 million orders, reporting contract and purchase order data to the Federal
Procurement Data System, interfacing with the Central Contractor Registration System, managing pricing and cataloging
of items, receiving and storing stock, maintaining currency of items in stock and recommending stock replenishments,
generating all depot documentation for packing and shipping stock items, using Workload Selection Instruction so each
depot can determine how to consolidate shipments based on route, carrier and/or area, creating and maintaining
contracts, writing and amending purchase orders, tracking vendors, negotiating Schedules and Special Item Numbers,
maintaining vendor sales and payments data for the Industrial Funding Fee (IFF) program, monitoring IFF activity and
identifying late sales and payments, and notifying vendors about various IFF problems. FSS 19 interfaces with the order
processing systems mentioned above and with various financial accounting systems (NEAR/Pegasys). FSS-19 was also
enhanced to allow vendors to pay their IFF via credit card or via EFT.

9. Did the Agency's Executive/Investment Committee Yes
approve this request?

a. If "yes," what was the date of this approval? 7/23/2007
10. Did the Project Manager review this Exhibit? Yes

11. Contact information of Project Manager?

Name
Phone Number
Email

a. What is the current FAC-P/PM certification level of the TBD
project/program manager?

12. Has the agency developed and/or promoted cost No
effective, energy-efficient and environmentally sustainable
techniques or practices for this project?

a. Will this investment include electronic assets Yes
(including computers)?
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Exhibit 300: Federal Supply Service 19 (Revision 6)

b. Is this investment for new construction or major
retrofit of a Federal building or facility? (answer applicable
to non-IT assets only)

1. If "yes," is an ESPC or UESC being used to help
fund this investment?

2. If "yes," will this investment meet sustainable
design principles?
3. If "yes," is it designed to be 30% more energy
efficient than relevant code?
13. Does this investment directly support one of the PMA
initiatives?
If "yes," check all that apply:
a. Briefly and specifically describe for each selected
how this asset directly supports the identified initiative(s)?

(e.g. If E-Gov is selected, is it an approved shared service
provider or the managing partner?)

14. Does this investment support a program assessed using
the Program Assessment Rating Tool (PART)? (For more
information about the PART, visit
www.whitehouse.gov/omb/part.)

a. If "yes," does this investment address a weakness
found during a PART review?

b. If "yes," what is the name of the PARTed program?
c. If "yes," what rating did the PART receive?

15. Is this investment for information technology?

No

Yes

Expanded E-Government

FSS 19 addresses expanding e-Gov through the continued
incorporation of electronic and web-based tools to improve
customer and vendor services such as EDI, Web Services,
and XML technologies. Specifically, FSS 19's e-Offer/e-Mod
systems electronically enables "Government to Business"
operations with our vendor community by providing an
electronic means of submitting contract offers and contract
modifications. This directly supports the e-Gov Integrated
Acquisition Environment initiative.

Yes

No

General Services Administration - Global Supply
Adequate

Yes

If the answer to Question 15 is "Yes," complete questions 16-23 below. If the answer is "No," do not answer questions

16-23.
For information technology investments only:

16. What is the level of the IT Project? (per CIO Council PM
Guidance)

17. What project management qualifications does the
Project Manager have? (per CIO Council PM Guidance)

18. Is this investment or any project(s) within this
investment identified as "high risk" on the Q4 - FY 2007
agency high risk report (per OMB Memorandum M-05-23)

19. Is this a financial management system?

a. If "yes," does this investment address a FFMIA
compliance area?

1. If "yes," which compliance area:

2. If "no," what does it address?

Level 3
(1) Project manager has been validated as qualified for this
investment

No

Yes
No

N/A

b. If "yes," please identify the system name(s) and system acronym(s) as reported in the most recent financial
systems inventory update required by Circular A-11 section 52

Federal Supply Service 19 (FSS19) , each module is reported separately

Financial Interface Module (FI)
Order Processing (OP)

Supply Distribution (SD)
Inventory Management (IM)
Procurement (PR)

Quality Control (QC)

Logistics Data Management (LDM)
Project Control (PC)

20. What is the percentage breakout for the total FY2009 funding request for the following? (This should total 100%)

Hardware

Software
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Services

Other

21. If this project produces information dissemination N/A
products for the public, are these products published to the
Internet in conformance with OMB Memorandum 05-04 and
included in your agency inventory, schedules and priorities?

22. Contact information of individual responsible for privacy related questions:

Name

Phone Number
Title

E-mail

23. Are the records produced by this investment Yes
appropriately scheduled with the National Archives and
Records Administration's approval?

Question 24 must be answered by all Investments:

24. Does this investment directly support one of the GAO No
High Risk Areas?

Section B: Summary of Spending (All Capital Assets)

1. Provide the total estimated life-cycle cost for this investment by completing the following table. All amounts represent
budget authority in millions, and are rounded to three decimal places. Federal personnel costs should be included only in
the row designated "Government FTE Cost," and should be excluded from the amounts shown for "Planning," "Full
Acquisition," and "Operation/Maintenance." The "TOTAL" estimated annual cost of the investment is the sum of costs for
"Planning," "Full Acquisition," and "Operation/Maintenance." For Federal buildings and facilities, life-cycle costs should
include long term energy, environmental, decommissioning, and/or restoration costs. The costs associated with the
entire life-cycle of the investment should be included in this report.

Table 1: SUMMARY OF SPENDING FOR PROJECT PHASES
(REPORTED IN MILLIONS)

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)
PY-1and | oy 5007 | cv 2008 | BY 2009 |BY+12010[BY+2 2011|BY+3 2012| BY*42and | 15,
earlier beyond
Planning: 13.893 5.314 4.605 4.701
Acquisition: 0 0 0 0
Subtotal Planning & 13.893 5.314 4.605 4.701
Acquisition:
Operations & Maintenance: 54.652 21.692 21.384 21.796
TOTAL: 68.545 27.006 25.989 26.497
Government FTE Costs should not be included in the amounts provided above.
Government FTE Costs 7.271 1.783 1.608 1.641
Number of FTE represented |0 22 18 19
by Costs:

Note: For the multi-agency investments, this table should include all funding (both managing partner and partner
agencies). Government FTE Costs should not be included as part of the TOTAL represented.

2. Will this project require the agency to hire additional No
FTE's?

a. If "yes," How many and in what year?

3. If the summary of spending has changed from the FY2008 President's budget request, briefly explain those changes:

Section C: Acquisition/Contract Strategy (All Capital Assets)

1. Complete the table for all (including all non-Federal) contracts and/or task orders currently in place or planned for this
investment. Total Value should include all option years for each contract. Contracts and/or task orders completed do
not need to be included.
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Contracts/Task Orders Table: * Costs in millions
If N/A, has
the agency

What, if determined
If so what any, Does the the CO
Has the is the date Total Value| Is this an alternative contract Contracting| assigned
Contract or| Type of e of the Start date End date of of Interagenc Is it Competitiv | financing | Is EVM in |include the CO Contact Officer has the
T award? If of performanc ely option is the required information| Certificatio | competenci
ask Order | Contract/ been A Contract/ | Contract/ y - 7 Name of CO
Number |Task Order| awarded not, what is| Contract/ Task Order | Task Order | Acquisition e based? | awarded? being contract? sect_lrlty & (phor}e/em n Level es _and
(Y/N) the planned| Task Order ($M) 2 (Y/N) (Y/N) (Y/N) used? (Y/N) privacy ail) (Level skills
award . (ESPC, clauses? 1,2,3,N/A) | necessary
date? UESC, EUL, (Y/N) to support
N/A) this
acquisition
? (Y/N)
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2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain

3. Do the contracts ensure Section 508 compliance?

a. Explain why:

4. Is there an acquisition plan which has been approved in
accordance with agency requirements?

a. If "yes," what is the date?

b. If "no," will an acquisition plan be developed?

1. If "no," briefly explain why:

Section D: Performance Information (All Capital Assets)

In order to successfully address this area of the exhibit 300, performance goals must be provided for the agency and be linked
to the annual performance plan. The investment must discuss the agency's mission and strategic goals, and performance
measures (indicators) must be provided. These goals need to map to the gap in the agency's strategic goals and objectives this
investment is designed to fill. They are the internal and external performance benefits this investment is expected to deliver to
the agency (e.g., improve efficiency by 60 percent, increase citizen participation by 300 percent a year to achieve an overall
citizen participation rate of 75 percent by FY 2xxx, etc.). The goals must be clearly measurable investment outcomes, and if
applicable, investment outputs. They do not include the completion date of the module, milestones, or investment, or general

goals, such as, significant, better, improved that do not have a quantitative or qualitative measure.

Agencies must use the following table to report performance goals and measures for the major investment and use the Federal
Enterprise Architecture (FEA) Performance Reference Model (PRM). Map all Measurement Indicators to the corresponding
"Measurement Area" and "Measurement Grouping" identified in the PRM. There should be at least one Measurement Indicator
for each of the four different Measurement Areas (for each fiscal year). The PRM is available at www.egov.gov. The table can be
extended to include performance measures for years beyond FY 2009.

Performance Information Table

Strategic

that meet the
monthly
availability goals

g Measurement | M ement | M ement | M ement q
Fiscal Year Goal(s) IO Category Grouping Indicator Baseline Target Actual Results
Supported
2006 1. Provide Best |Customer Customer Customer Increase 72.6 78.6 78.8
Value for Results Benefit Satisfaction customer
Customer satisfaction as
Agencies and indicated by
[Taxpayers survey.
2006 1. Provide Best [Mission and Supply Chain Goods Increase $37.652M $49.455M $48.679M
\Value for Business Results [Management Acquisition business
Customer volume.
Agencies and
Taxpayers
2006 3. Operate Processes and Productivity and |Efficiency Reduce the cycle| 97.8 Days 95 Days 87.8 Days
Efficiently and Activities Efficiency time to process
Effectively offers.
2006 3. Operate Technology Reliability and Availability Percentage of 99% 100% 99.91% through
Efficiently and Availability servers (Unix July 2006
Effectively and mainframe)
that meet the
monthly
availability goals
2007 1. Provide Best |Customer Customer Customer Increase 72.6 78.6 Annual Measure
Value for Results Benefit Satisfaction customer -- No results to
Customer satisfaction as report at this
Agencies and indicated by time
Taxpayers survey.
2007 1. Provide Best [Mission and Supply Chain Goods Increase $47.125M $48.389M $40.600M (as of
\Value for Business Results [Management Acquisition business 7/31/2007)
Customer volume.
Agencies and
[ Taxpayers
2007 3. Operate Processes and Productivity and |Efficiency Reduce the cycle| 97.8 Days 95 Days 1809
Efficiently and Activities Efficiency time to process modifications
Effectively offers or to (eMods)
process processed in
modifications. FY07, average
time of 33.8
days
2007 3. Operate Technology Reliability and Availability Percentage of 99% 100% 99.5%
Efficiently and Availability servers (Unix
Effectively and mainframe)
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Performance Information Table

Fiscal Year

Strategic
Goal(s)
Supported

Measurement
Area

M irement

ement

M ement

Category

Grouping

Indicator

Baseline

Target

Actual Results

2008

3.Best
Value:Develop
and deliver
timely, accurate,
and cost-
effective
acquisition
services and
business
solutions.

Customer
Results

Customer
Benefit

Customer
Satisfaction

Increase
customer
satisfaction as
indicated by
survey.

72.6

78.6

2008

3.Best
Value:Develop
and deliver
timely, accurate,
and cost-
effective
acquisition
services and
business
solutions.

Mission and
Business Results

Supply Chain
Management

Goods
Acquisition

Increase
business
volume.

$47.125M

$48.389M

2008

1.Stewardship:L
ead Federal
agencies in the
economical/effici
ent management
of Federal assets
by spearheading
effective policy
development
and by the
exemplary mgmt
of the buildings/
workplaces,
motor vehicles,
and personal
property provide
by GSA.

Processes and
Activities

Productivity and
Efficiency

Efficiency

Reduce the cycle
time to process
offers or to
process
modifications.

97.8 Days

95 Days

2008

1.Stewardship:L
ead Federal
agencies in the
economical/effici
ent management
of Federal assets
by spearheading
effective policy
development
and by the
exemplary mgmt
of the buildings/
workplaces,
motor vehicles,
and personal
property provide
by GSA.

Technology

Reliability and
Availability

Availability

Percentage of
servers (Unix
and mainframe)
that meet the
monthly
availability goals

99%

100%

2009

3.Best
\Value:Develop
and deliver
timely, accurate,
and cost-
effective
acquisition
services and
business
solutions.

Customer
Results

Customer
Benefit

Customer
Satisfaction

Increase
customer
satisfaction as
indicated by
survey.

72.6

78.6

2009

3.Best
Value:Develop
and deliver
timely, accurate,
and cost-
effective
acquisition
services and
business
solutions.

Mission and
Business Results

Supply Chain
Management

Goods
Acquisition

Increase
business
volume.

$37.652M

$49.455M

2009

1.Stewardship:L
ead Federal
agencies in the
economical/effici
ent management
of Federal assets
by spearheading
effective policy
development
and by the

exemplary mgmt

Processes and
Activities

Productivity and
Efficiency

Efficiency

Reduce the cycle
time to process
offers or to
process
modifications.

97.8 Days

95 Days
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Performance Information Table

a Sliaredic Measurement | M irement | M ement | M irement A
Fiscal Year Goal(s) 5 ; Baseline Target Actual Results
Area Category Grouping Indicator
Supported
of the buildings/
workplaces,

motor vehicles,
and personal
property provide
by GSA.

Section E: Security and Privacy (IT Capital Assets only)

In order to successfully address this area of the business case, each question below must be answered at the system/application
level, not at a program or agency level. Systems supporting this investment on the planning and operational systems security
tables should match the systems on the privacy table below. Systems on the Operational Security Table must be included on
your agency FISMA system inventory and should be easily referenced in the inventory (i.e., should use the same name or
identifier).

For existing Mixed-Life Cycle investments where enhancement, development, and/or modernization is planned, include the
investment in both the "Systems in Planning" table (Table 3) and the "Operational Systems" table (Table 4). Systems which are
already operational, but have enhancement, development, and/or modernization activity, should be included in both Table 3 and
Table 4. Table 3 should reflect the planned date for the system changes to be complete and operational, and the planned date
for the associated C&A update. Table 4 should reflect the current status of the requirements listed. In this context, information
contained within Table 3 should characterize what updates to testing and documentation will occur before implementing the
enhancements; and Table 4 should characterize the current state of the materials associated with the existing system.

All systems listed in the two security tables should be identified in the privacy table. The list of systems in the "Name of System"
column of the privacy table (Table 8) should match the systems listed in columns titled "Name of System" in the security tables
(Tables 3 and 4). For the Privacy table, it is possible that there may not be a one-to-one ratio between the list of systems and
the related privacy documents. For example, one PIA could cover multiple systems. If this is the case, a working link to the PIA
may be listed in column (d) of the privacy table more than once (for each system covered by the PIA).

The questions asking whether there is a PIA which covers the system and whether a SORN is required for the system are
discrete from the narrative fields. The narrative column provides an opportunity for free text explanation why a working link is
not provided. For example, a SORN may be required for the system, but the system is not yet operational. In this circumstance,
answer "yes" for column (e) and in the narrative in column (f), explain that because the system is not operational the SORN is
not yet required to be published.

Please respond to the questions below and verify the system owner took the following actions:

1. Have the IT security costs for the system(s) been identified Yes
and integrated into the overall costs of the investment:

a. If "yes," provide the "Percentage IT Security" for the
budget year:

2. Is identifying and assessing security and privacy risks a part Yes
of the overall risk management effort for each system
supporting or part of this investment.

3. Systems in Planning and Undergoing Enhancement(s), Development, and/or Modernization - Security Table(s):

Date of Planned C&A update (for
Agency/ or Contractor Operated q existing mixed life cycle systems)
Name of System System? Planned Operational Date or Planned Completion Date (for
new systems)
4. Operational Systems - Security Table:
What standards
were used for
Agency/ or NIST FIPS 199 Has C&A been the Security Date Date the
Name of System Contractor Risk Impact level|Completed, using| Date Completed:| Controls tests? Complete(d): ey HED
Y Operated (High, Moderate,| NIST 800-37? c&A (FIPS 200/NIST | Security Control tgsteg P
System? Low) (Y/N) 800-53, NIST Testing
800-26, Other,
N/A)

5. Have any weaknesses, not yet remediated, related to any of
the systems part of or supporting this investment been
identified by the agency or IG?

a. If "yes," have those weaknesses been incorporated into
the agency's plan of action and milestone process?

6. Indicate whether an increase in IT security funding is
requested to remediate IT security weaknesses?
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a. If "yes," specify the amount, provide a general description of the weakness, and explain how the funding request will
remediate the weakness.

7. How are contractor security procedures monitored, verified, and validated by the agency for the contractor systems above?

8. Planning & Operational Systems - Privacy Table:

(a) Name of System

(b) Is this a new
system? (Y/N)

(c) Is there at least
one Privacy Impact
Assessment (PIA)
which covers this
system? (Y/N)

(d) Internet Link or
Explanation

Records Notice (SORN)

(e) Is a System of

required for this
system? (Y/N)

(f) Internet Link or
Explanation

FSS-19 No

No

A PIA is not required at
this time because the
system doesn't collect
personally identifiable

information on the public.

No because the system is
not a Privacy Act System
of Records

Details for Text Options:

Column (d): If yes to (c), provide the link(s) to the publicly posted PIA(s) with which this system is associated. If no to (c), provide an explanation
why the PIA has not been publicly posted or why the PIA has not been conducted.

Column (f): If yes to (e), provide the link(s) to where the current and up to date SORN(s) is published in the federal register. If no to (e), provide
an explanation why the SORN has not been published or why there isn't a current and up to date SORN.

Note: Working links must be provided to specific documents not general privacy websites. Non-working links will be considered as a blank field.

Section F: Enterprise Architecture (EA) (IT Capital Assets only)

In order to successfully address this area of the capital asset plan and business case, the investment must be included in the
agency's EA and Capital Planning and Investment Control (CPIC) process and mapped to and supporting the FEA. The business
case must demonstrate the relationship between the investment and the business, performance, data, services, application, and
technology layers of the agency's EA.

1. Is this investment included in your agency's target

enterprise architecture?

a. If "no," please explain why?

2. Is this investment included in the agency's EA Transition

Strategy?

a. If "yes," provide the investment name as identified in
the Transition Strategy provided in the agency's most recent

annual EA Assessment.

b. If "no," please explain why?

3. Is this investment identified in a completed (contains a
target architecture) and approved segment architecture?

a. If "yes," provide the name of the segment architecture as

provided in the agency's most recent annual EA Assessment.

Yes

Yes

FSS-19

No

4. Service Component Reference Model (SRM) Table:
Identify the service components funded by this major IT investment (e.g., knowledge management, content management, customer relationship management,
letc.). Provide this information in the format of the following table. For detailed guidance regarding components, please refer to http://www.e:

0V.goV.

Agency
Component
Name

Agency
Component
Description

FEA SRM
Service
Domain

FEA SRM
Service Type

FEA SRM
Component (a)

Service
Component
Reused Name

(b)

Component
Reused UPI

Service

(b)

Internal or
External
Reuse? (c)

BY Funding
Percentage (d)

Logistics Data Maintains

Management

managed

Center

supply

data.

compatibility
between GSA-

National Stock
Numbers and
the Defense
Logistics Support!
cataloging and

management

Back Office
Services

Asset / Materials
Management

Asset Cataloging
/ Identification

No Reuse 20

Acquisition
Management

Supports the
business
requirements of
the Acquisition
Management

Service. Provides

Business
Management
Services

Supply Chain
Management

Catalog
Management

No Reuse

10
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4. Service Component Reference Model (SRM) Table:
Identify the service components funded by this major IT investment (e.g., knowledge management, content management, customer relationship management,

etc.). Provide this information in the format of the following table. For detailed guidance regarding components, please refer to http://www.e

0V.gov.

Agency
Component
Name

Agency
Component
Description

FEA SRM
Service
Domain

FEA SRM
Service Type

FEA SRM
Component (a)

Service
Component
Reused Name

(b)

Service
Component
Reused UPI

(b)

Internal or
External
Reuse? (c)

BY Funding
Percentage (d)

management
data for tracking
performance on
supply contracts.
Currently
enhancing
functionality to
capture data to
track task orders
for GWAC
contracts and
schedule
contracts.

Inventory
Management

Optimizes
operating costs
and inventory
investment.
Processes orders
against
centralized
master records
that reflect
nationwide
assets.

Business
Management
Services

Supply Chain
Management

Inventory
management

No Reuse

15

Supply
Distribution

Processes
requisitions
directed to the
supply depots.
Accumulates
orders by route
and provides
unshipped
workload
projections and
reports.

Business
Management
Services

Supply Chain
Management

Logistics and
Transportation

No Reuse

10

Order Processing

Serves as the
customer
contact with FSS
automated
systems by
receiving and
processing
orderrs and
related
transactions
against master
records to reflect
national assets
and related
management
data.

Business
Management
Services

Supply Chain
Management

Ordering /
Purchasing

No Reuse

25

Procurement

The Procurement
program
automatically
processes the
orders uploaded
from the order
processing
interface, stock
replenishment
orders from the
Inventory
Management
module, and
generates
purchase orders

and FPDS feeds.

Business
Management
Services

Supply Chain
Management

Procurement

No Reuse

20

a. Use existing SRM Components or identify as "NEW". A "NEW" component is one not already identified as a service

component in

the FEA SRM.

b. A reused component is one being funded by another investment, but being used by this investment. Rather than answer
yes or no, identify the reused service component funded by the other investment and identify the other investment using the
Unique Project Identifier (UPI) code from the OMB Ex 300 or Ex 53 submission.

c. 'Internal' reuse is within an agency. For example, one agency within a department is reusing a service component
provided by another agency within the same department. 'External' reuse is one agency within a department reusing a service
component provided by another agency in another department. A good example of this is an E-Gov initiative service being
reused by multiple organizations across the federal government.

d. Please provide the percentage of the BY requested funding amount used for each service component listed in the table. If
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external, provide the percentage of the BY requested funding amount transferred to another agency to pay for the service. The
percentages in the column can, but are not required to, add up to 100%.

5. Technical Reference Model (TRM) Table:
[To demonstrate how this major IT investment aligns with the FEA Technical Reference Model (TRM), please list the Service Areas, Categories, Standards, and

Service Specifications supportin

this IT investment.

FEA SRM Component (a)

FEA TRM Service Area

FEA TRM Service Category

FEA TRM Service Standard

Service Specification (b)
(i.e., vendor and product

name)
Catalog Management Component Framework Business Logic Platform Dependent COBOL
Ordering / Purchasing Component Framework Business Logic Platform Dependent COBOL
Procurement Component Framework Business Logic Platform Dependent COBOL
Returns Management Component Framework Business Logic Platform Dependent COBOL
Invoice / Requisition Tracking |[Component Framework Business Logic Platform Dependent COBOL

and Approval

Catalog Management

Component Framework

Business Logic

Platform Dependent

Powerbuilder

Ordering / Purchasing

Component Framework

Business Logic

Platform Dependent

Powerbuilder

Procurement

Component Framework

Business Logic

Platform Dependent

Powerbuilder

Returns Management

Component Framework

Business Logic

Platform Dependent

Powerbuilder

Invoice / Requisition Tracking
and Approval

Component Framework

Business Logic

Platform Dependent

Powerbuilder

Catalog Management

Component Framework

Data Management

Database Connectivity

Java Database Connectivity
(JDBC)

Ordering / Purchasing

Component Framework

Data Management

Database Connectivity

Java Database Connectivity
(JDBC)

Procurement

Component Framework

Data Management

Database Connectivity

Java Database Connectivity
(JDBC)

Returns Management

Component Framework

Data Management

Database Connectivity

Java Database Connectivity
(JDBC)

Invoice / Requisition Tracking
and Approval

Component Framework

Data Management

Database Connectivity

Java Database Connectivity
(JDBC)

Catalog Management

Component Framework

Data Management

Database Connectivity

Open Database Connectivity
(ODBC)

Ordering / Purchasing

Component Framework

Data Management

Database Connectivity

Open Database Connectivity
(ODBC)

Procurement

Component Framework

Data Management

Database Connectivity

Open Database Connectivity
(ODBC)

Returns Management

Component Framework

Data Management

Database Connectivity

Open Database Connectivity
(ODBC)

Invoice / Requisition Tracking
and Approval

Component Framework

Data Management

Database Connectivity

Open Database Connectivity
(ODBC)

Catalog Management

Component Framework

Presentation / Interface

Static Display

Hyper Text Markup Language
(HTML)

Ordering / Purchasing

Component Framework

Presentation / Interface

Static Display

Hyper Text Markup Language
(HTML)

Procurement

Component Framework

Presentation / Interface

Static Display

Hyper Text Markup Language
(HTML)

Returns Management

Component Framework

Presentation / Interface

Static Display

Hyper Text Markup Language
(HTML)

Invoice / Requisition Tracking
and Approval

Component Framework

Presentation / Interface

Static Display

Hyper Text Markup Language
(HTML)

Identification and
Authentication

Component Framework

Security

Certificates / Digital Signatures

Digital Certificate
Authentication (Silanis)

Procurement Service Access and Delivery Access Channels Web Browser Internet Explorer (Microsoft)
Catalog Management Service Access and Delivery Access Channels Web Browser Internet Explorer (Microsoft)
Procurement Service Access and Delivery Access Channels Web Browser Netscape Communicator

Catalog Management

Service Access and Delivery

Access Channels

Web Browser

Netscape Communicator

Catalog Management

Service Access and Delivery

Service Requirements

Legislative / Compliance

Section 508

Ordering / Purchasing Service Access and Delivery Service Requirements Legislative / Compliance Section 508
Procurement Service Access and Delivery Service Requirements Legislative / Compliance Section 508
Returns Management Service Access and Delivery Service Requirements Legislative / Compliance Section 508
Invoice / Requisition Tracking |Service Access and Delivery Service Requirements Legislative / Compliance Section 508
and Approval

Catalog Management Service Access and Delivery Service Requirements Legislative / Compliance Security
Ordering / Purchasing Service Access and Delivery Service Requirements Legislative / Compliance Security
Procurement Service Access and Delivery Service Requirements Legislative / Compliance Security
Returns Management Service Access and Delivery Service Requirements Legislative / Compliance Security
Invoice / Requisition Tracking |Service Access and Delivery Service Requirements Legislative / Compliance Security

and Approval

Catalog Management Service Platform and Database / Storage Database DMS II (Unisys)
Infrastructure

Catalog Management Service Platform and Database / Storage Database Sybase (Sybase)
Infrastructure

Ordering / Purchasing Service Platform and Database / Storage Database Sybase (Sybase)
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5. Technical Reference Model (TRM) Table:
[To demonstrate how this major IT investment aligns with the FEA Technical Reference Model (TRM), please list the Service Areas, Categories, Standards, and

Service Specifications supportin

this IT investment.

FEA SRM Component (a)

FEA TRM Service Area

FEA TRM Service Category

FEA TRM Service Standard

Service Specification (b)
(i.e., vendor and product

name)
Infrastructure
Procurement Service Platform and Database / Storage Database Sybase (Sybase)
Infrastructure
Returns Management Service Platform and Database / Storage Database Sybase (Sybase)
Infrastructure
Invoice / Requisition Tracking [Service Platform and Database / Storage Database Sybase (Sybase)

and Approval

Infrastructure

Catalog Management

Service Platform and

Delivery Servers

Web Servers

Atlas (Unisys)

Infrastructure

Inventory management Service Platform and Hardware / Infrastructure Servers / Computers Enterprise Server
Infrastructure

Catalog Management Service Platform and Hardware / Infrastructure Servers / Computers Enterprise Server
Infrastructure

Ordering / Purchasing Service Platform and Hardware / Infrastructure Servers / Computers Enterprise Server
Infrastructure

Procurement Service Platform and Hardware / Infrastructure Servers / Computers Enterprise Server
Infrastructure

Procurement Service Platform and Support Platforms Platform Dependent Unisys MCP
Infrastructure

Procurement Service Platform and Support Platforms Platform Dependent Unisys MCP
Infrastructure

Returns Management Service Platform and Support Platforms Platform Dependent Unisys MCP
Infrastructure

Invoice / Requisition Tracking |Service Platform and Support Platforms Platform Dependent Unisys MCP

and Approval

Infrastructure

Inventory management

Service Platform and
Infrastructure

Support Platforms

Platform Dependent

Unisys MCP (Unisys)

Catalog Management

Service Platform and
Infrastructure

Support Platforms

Platform Dependent

Unisys MCP (Unisys)

Ordering / Purchasing

Service Platform and
Infrastructure

Support Platforms

Platform Dependent

Unisys MCP (Unisys)

a. Service Components identified in the previous question should be entered in this column. Please enter multiple rows for
FEA SRM Components supported by multiple TRM Service Specifications

b. In the Service Specification field, agencies should provide information on the specified technical standard or vendor

product mapped to the FEA TRM Service Standard, including model or version numbers, as appropriate.

6. Will the application leverage existing components and/or

Yes

applications across the Government (i.e., FirstGov, Pay.Gov,

etc)?

a. If "yes," please describe.
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Exhibit 300: Part II: Planning, Acquisition and Performance Information

Section A: Alternatives Analysis (All Capital Assets)

Part II should be completed only for investments identified as "Planning" or "Full Acquisition," or "Mixed Life-Cycle" investments
in response to Question 6 in Part I, Section A above.

In selecting the best capital asset, you should identify and consider at least three viable alternatives, in addition to the current
baseline, i.e., the status quo. Use OMB Circular A-94 for all investments and the Clinger Cohen Act of 1996 for IT investments to
determine the criteria you should use in your Benefit/Cost Analysis.

1. Did you conduct an alternatives analysis for this project? No
a. If "yes," provide the date the analysis was completed? 7/7/2005

b. If "no," what is the anticipated date this analysis will be 3/31/2008
completed?

c. If no analysis is planned, please briefly explain why:

2. Alternative Analysis Results: * Costs in millions
Use the results of your alternatives analysis to complete the following table:
Alternative Analyzed Description of Alternative Risk AdJusted_ Lifecycle Costs Risk Adjusted I_.lfecycle Benefits
estimate estimate

3. Which alternative was selected by the Agency's Executive/Investment Committee and why was it chosen?

4. What specific qualitative benefits will be realized?

5. Will the selected alternative replace a legacy system in-part
or in-whole?

a. If "yes," are the migration costs associated with the
migration to the selected alternative included in this
investment, the legacy investment, or in a separate migration
investment.

b. If "yes," please provide the following information:

List of Legacy Investment or Systems

Name of the Legacy Investment of Systems | UPI if available | Date of the System Retirement

Section B: Risk Management (All Capital Assets)

You should have performed a risk assessment during the early planning and initial concept phase of this investment's life-cycle,
developed a risk-adjusted life-cycle cost estimate and a plan to eliminate, mitigate or manage risk, and be actively managing
risk throughout the investment's life-cycle.

1. Does the investment have a Risk Management Plan? Yes
a. If "yes," what is the date of the plan? 6/25/2004
b. Has the Risk Management Plan been significantly No

changed since last year's submission to OMB?
c. If "yes," describe any significant changes:

2. If there currently is no plan, will a plan be developed?

a. If "yes," what is the planned completion date?

b. If "no," what is the strategy for managing the risks?

3. Briefly describe how investment risks are reflected in the life cycle cost estimate and investment schedule:

Section C: Cost and Schedule Performance (All Capital Assets)

EVM is required only on DME portions of investments. For mixed lifecycle investments, O&M milestones should still be included
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in the table (Comparison of Initial Baseline and Current Approved Baseline). This table should accurately reflect the milestones
in the initial baseline, as well as milestones in the current baseline.

1. Does the earned value management system meet the Yes
criteria in ANSI/EIA Standard-748?

2. Is the CV% or SV% greater than +/- 10%? (CV%= CV/EV x No
100; SV%= SV/PV x 100)

a. If "yes," was it the CV or SV or both?

b. If "yes," explain the causes of the variance:

c. If "yes," describe the corrective actions:

3. Has the investment re-baselined during the past fiscal year? No

a. If "yes," when was it approved by the agency head?
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4. Comparison of Initial Baseline and Current Approved Baseline

Complete the following table to compare actual performance against the current performance baseline and to the initial performance baseline. In the Current Baseline section, for all
milestones listed, you should provide both the baseline and actual completion dates (e.g., "03/23/2003"/ "04/28/2004") and the baseline and actual total costs (in $ Millions). In the event
that a milestone is not found in both the initial and current baseline, leave the associated cells blank. Note that the 'Description of Milestone' and 'Percent Complete' fields are required.
Indicate '0' for any milestone no longer active.

Milestone
Number

Description of
Milestone

Initial Baseline

Current Baseline

Current Baseline Variance

Planned
Completion Date
(mm/dd/yyyy)

Total Cost
($M)

Estimated

Completion Date
(mm/dd/yyyy)

Total Cost ($M)

Planned | Actual

Planned | Actual

Schedule
(# days)

Cost ($M)

Percent
Complete
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