Exhibit 300: GSA FMLOB Shared Service/Pegasys (Revision 7)

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission:

2. Agency: General Services Administration

3. Bureau: Office Of The Chief Financial Officer
4. Name of this Capital Asset: GSA FMLOB Shared Service/Pegasys
5. Unique Project (Investment) Identifier: (For IT 023-30-01-01-01-1151-24
investment only, see section 53. For all other, use agency

ID system.)

6. What kind of investment will this be in FY2009? (Please Multi-Agency Collaboration
NOTE: Investments moving to O&M in FY2009, with

Planning/Acquisition activities prior to FY2009 should not

select O&M. These investments should indicate their current

status.)

7. What was the first budget year this investment was FY2001 or earlier
submitted to OMB?

8. Provide a brief summary and justification for this investment, including a brief description of how this closes in part or
in whole an identified agency performance gap:

GSA is one of four Federal agencies selected to provide Financial Management Line of Business (FMLOB) services to other
Federal agencies. GSA operates a shared-services financial operation providing a Commercial-off-the-Shelf financial
system (in a private-vendor hosted environment), financial transaction processing, and financial analysis for its main
business lines (Federal Acquisition Service, Public Buildings Service) and General Management and Administration
(GM&A) offices. GSA also utilizes this shared-service operation to cross service 47 of external client agencies.

As a Federal SSP for larger customers, GSA serves as the manager of a private/public partnership providing IT hosting of
a FSIO-certified core financial system, while enabling client agencies to adopt and leverage Government-wide
standardized business processes and data and economies of scale and skill. For smaller agencies, GSA provides all of the
SSC services with in-house resources. GSA also has the capability to offer additional value-added services to agencies,
beyond just core financial management system functions. Our current customer base consists of GSA Services and Staff
Offices and over 47 external client agencies. Of our 47 financial management client agencies, all are successfully using
the Pegasys application as their financial management system of record.

GSA offers agencies the CGI Momentum Enterprise Solution; agencies may select to migrate to only the core, the core
plus one or more additional modules, or the entire solution (includes additional functionality such as acquisitions and
performance budgeting). Because potential client agencies are able to have their own instantiation of the application
(same Momentum version, hosted on the Pegasys technical platform and in GSA's data center environment), there is no
dependency to GSA's internal financial management system operations and existing GSA projects, but the benefits of
economies of scale and skill are realized by common sharing of resources such as infrastructure.

Component Level Breakdown:
FY08 - Steady State

Security Contracts (C&A, IV&V)

Data Center Housing

Data Warehouse/Business Objects

O&M/Application Support-CGI Federal

Application Software-Core Financials

Intermeditary Service Financial Tranaction System (FEDpay, Vitap)
Pegasys Hotline

FTE

FYO8 - DM&E

Security Contracts (C&A, IV&V)
Data Warehouse

Asset Management

Accounts Receivable

Training

FTE

FYO
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Exhibit 300: GSA FMLOB Shared Service/Pegasys (Revision 7)

9. Did the Agency's Executive/Investment Committee
approve this request?

a. If "yes," what was the date of this approval?

10. Did the Project Manager review this Exhibit?
11. Contact information of Project Manager?

Name
Phone Number
Email

a. What is the current FAC-P/PM certification level of the
project/program manager?

12. Has the agency developed and/or promoted cost
effective, energy-efficient and environmentally sustainable
techniques or practices for this project?

a. Will this investment include electronic assets
(including computers)?

b. Is this investment for new construction or major
retrofit of a Federal building or facility? (answer applicable
to non-IT assets only)

1. If "yes," is an ESPC or UESC being used to help
fund this investment?

2. If "yes," will this investment meet sustainable
design principles?

3. If "yes," is it designed to be 30% more energy
efficient than relevant code?
13. Does this investment directly support one of the PMA
initiatives?

If "yes," check all that apply:

a. Briefly and specifically describe for each selected
how this asset directly supports the identified initiative(s)?
(e.g. If E-Gov is selected, is it an approved shared service
provider or the managing partner?)

14. Does this investment support a program assessed using
the Program Assessment Rating Tool (PART)? (For more
information about the PART, visit
www.whitehouse.gov/omb/part.)

a. If "yes," does this investment address a weakness
found during a PART review?

b. If "yes," what is the name of the PARTed program?
c. If "yes," what rating did the PART receive?

15. Is this investment for information technology?

Yes

7/23/2007

Yes

Senior/Expert-level

Yes

Yes

No

No

No

Yes

Human Capital

Budget Performance Integration
Financial Performance
Expanded E-Government
Competitive Sourcing
Eliminating Improper Payments

PMA Initiative 1 -- Strategic management of human capital
Achievement of an outcome that maximizes the utilization
of human resource assets needed to process financial
transactions.

Economies of scale through government-wide
standardization of business processes and IT hosting will
allow for a reduction in the number of personnel, relative to
performance in the current disaggregated financial
management systems environment.

No

No

Yes

If the answer to Question 15 is "Yes," complete questions 16-23 below. If the answer is "No," do not answer questions

16-23.
For information technology investments only:

16. What is the level of the IT Project? (per CIO Council PM
Guidance)

17. What project management qualifications does the
Project Manager have? (per CIO Council PM Guidance)

18. Is this investment or any project(s) within this

Level 3

(1) Project manager has been validated as qualified for this
investment

Yes
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Exhibit 300: GSA FMLOB Shared Service/Pegasys (Revision 7)

investment identified as "high risk" on the Q4 - FY 2007
agency high risk report (per OMB Memorandum M-05-23)

19. Is this a financial management system? Yes
a. If "yes," does this investment address a FFMIA No
compliance area?
1. If "yes," which compliance area: N/A
2. If "no," what does it address? N/A

b. If "yes," please identify the system name(s) and system acronym(s) as reported in the most recent financial
systems inventory update required by Circular A-11 section 52

Pegasys

Federal Supply Service Accounts Payable System - FEDPAY
Travel and Miscellaneous Reimbursements - e-GOV Travel
Utility Profile Payment System - UPPS

Virtual Invoice Tracking & Payment System - VITAP

Core Financial - COST FINANCIAL

Cost Allocation - COST ALLOCATION - G, PBS, FAS, GM&A
Credit Card - CREDIT CARD

External Reporting - EXTERNAL REPORTING

Fixed Assets - FIXED ASSETS

Lease Management - LEASE MANAGEMENT

Planning and Projection - PLANNING AND PROJECTION
Project Cost Accounting - PROJECT COST ACCOUNTING
Purchasing - PURCHASING

Security - SECURITY

20. What is the percentage breakout for the total FY2009 funding request for the following? (This should total 100%)

Hardware
Software
Services
Other

21. If this project produces information dissemination Yes
products for the public, are these products published to the
Internet in conformance with OMB Memorandum 05-04 and
included in your agency inventory, schedules and priorities?

22. Contact information of individual responsible for privacy related questions:
Name

Phone Number

Title

E-mail

23. Are the records produced by this investment Yes
appropriately scheduled with the National Archives and
Records Administration's approval?

Question 24 must be answered by all Investments:

24. Does this investment directly support one of the GAO Yes
High Risk Areas?

Section B: Summary of Spending (All Capital Assets)

1. Provide the total estimated life-cycle cost for this investment by completing the following table. All amounts represent
budget authority in millions, and are rounded to three decimal places. Federal personnel costs should be included only in

the row designated "Government FTE Cost," and should be excluded from the amounts shown for "Planning," "Full

Acquisition," and "Operation/Maintenance." The "TOTAL" estimated annual cost of the investment is the sum of costs for

"Planning," "Full Acquisition," and "Operation/Maintenance." For Federal buildings and facilities, life-cycle costs should
include long term energy, environmental, decommissioning, and/or restoration costs. The costs associated with the
entire life-cycle of the investment should be included in this report.

Table 1: SUMMARY OF SPENDING FOR PROJECT PHASES
(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)

PY-1and | oy 5007 | cv 2008 | BY 2009 |BY+1 2010[BY+2 2011|BY+3 2012 BY*4 and Total
earlier beyond
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Exhibit 300: GSA FMLOB Shared Service/Pegasys (Revision 7)

Table 1: SUMMARY OF SPENDING FOR PROJECT PHASES
(REPORTED IN MILLIONS)

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)
PY-1and | oy 5007 | cv 2008 | BY 2009 |BY+1 2010[BY+2 2011|BY+3 2012| BY*42and | 15,
earlier beyond
Planning: 39.609 0 0 0
Acquisition: 13.099 11.85 13.257 15.057
Subtotal Planning & 52.708 11.85 13.257 15.057
Acquisition:
Operations & Maintenance: 83.612 18.258 18.987 19.757
TOTAL: 136.320 30.108 32.244 34.814
Government FTE Costs should not be included in the amounts provided above.
Government FTE Costs 10.818 5.711 5.264 14.978
Number of FTE represented |114 58 54 51
by Costs:

Note: For the multi-agency investments, this table should include all funding (both managing partner and partner
agencies). Government FTE Costs should not be included as part of the TOTAL represented.

2. Will this project require the agency to hire additional No
FTE's?

a. If "yes," How many and in what year?

3. If the summary of spending has changed from the FY2008 President's budget request, briefly explain those changes:

Section C: Acquisition/Contract Strategy (All Capital Assets)

1. Complete the table for all (including all non-Federal) contracts and/or task orders currently in place or planned for this
investment. Total Value should include all option years for each contract. Contracts and/or task orders completed do
not need to be included.
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Exhibit 300: GSA FMLOB Shared Service/Pegasys (Revision 7)

IContracts/Task Orders Table: * Costs in millions
If N/A, has
the agency

What, if determined
If so what any, Does the the CO
Has the is the date Total Value| Is this an alternative contract Contracting| assigned
Contract or| Type of e of the Start date End date of of Interagenc Is it Competitiv | financing | Is EVM in |include the CO Contact Officer has the
T award? If of performanc ely option is the required information| Certificatio | competenci
ask Order | Contract/ been A Contract/ | Contract/ y - 7 Name of CO
Number |Task Order| awarded not, what is| Contract/ Task Order | Task Order | Acquisition e based? | awarded? being contract? sect_lrlty & (phor}e/em n Level es _and
(Y/N) the planned| Task Order ($M) 2 (Y/N) (Y/N) (Y/N) used? (Y/N) privacy ail) (Level skills
award . (ESPC, clauses? 1,2,3,N/A) | necessary
date? UESC, EUL, (Y/N) to support
N/A) this
acquisition
? (Y/N)
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Exhibit 300: GSA FMLOB Shared Service/Pegasys (Revision 7)

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain
why:

3. Do the contracts ensure Section 508 compliance?
a. Explain why:

4. Is there an acquisition plan which has been approved in
accordance with agency requirements?

a. If "yes," what is the date?
b. If "no," will an acquisition plan be developed?

1. If "no," briefly explain why:

Section D: Performance Information (All Capital Assets)

In order to successfully address this area of the exhibit 300, performance goals must be provided for the agency and be linked
to the annual performance plan. The investment must discuss the agency's mission and strategic goals, and performance
measures (indicators) must be provided. These goals need to map to the gap in the agency's strategic goals and objectives this
investment is designed to fill. They are the internal and external performance benefits this investment is expected to deliver to

the agency (e.g., improve efficiency by 60 percent, increase citizen participation by 300 percent a year to achieve an overall
citizen participation rate of 75 percent by FY 2xxx, etc.). The goals must be clearly measurable investment outcomes, and if
applicable, investment outputs. They do not include the completion date of the module, milestones, or investment, or general

goals, such as, significant, better, improved that do not have a quantitative or qualitative measure.

Agencies must use the following table to report performance goals and measures for the major investment and use the Federal
Enterprise Architecture (FEA) Performance Reference Model (PRM). Map all Measurement Indicators to the corresponding
"Measurement Area" and "Measurement Grouping" identified in the PRM. There should be at least one Measurement Indicator
for each of the four different Measurement Areas (for each fiscal year). The PRM is available at www.egov.gov. The table can be
extended to include performance measures for years beyond FY 2009.

Performance Information Table

Fiscal Year

Strategic
Goal(s)
Supported

Measurement
Area

M ement

M ement

M ement

Category

Grouping

Indicator

Baseline

Target

Actual Results

2005

2.Superior
Workplaces:Deli
ver and maintain
productive
workplaces
consisting of
office space,
furnishings,
technology,
supplies, and
related services.

Customer
Results

Service
Accessibility

Availability

Availibility of
Service

Past
performance

Meet customer
service help
desk hours of
operation
objectives

100% available,
except during
extreme
conditions

2005

3.Best
\Value:Develop
and deliver
timely, accurate,
and cost-
effective
acquisition
services and
business
solutions.

Mission and
Business Results

Financial
Management

Asset and
Liability
Management

System meets
financial audit
requiements

Clean opinion

Maintain clean
opinion

Clean financial
audit opinion

2005

2.Superior
Workplaces:Deli
ver and maintain
productive
workplaces
consisting of
office space,
furnishings,
technology,
supplies, and
related services.

Mission and
Business Results

Financial
Management

Cost Accounting
/ Performance
Measurement

3-day month-
end close

3-days

Maintain

100% met

2005

3.Best
Value:Develop
and deliver
timely, accurate,
and cost-
effective
acquisition
services and
business
solutions.

Processes and
Activities

Security and
Privacy

Security

Percent of FM
core applications
currently
certificated and
accredited

100%

Maintain

100%

2005

3.Best
Value:Develop

Technology

Efficiency

Improvement

Manage project
risk achieve at

within 10%

Compare
achievement

Within variance
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Exhibit 300: GSA FMLOB Shared Service/Pegasys (Revision 7)

Performance Information Table

Fiscal Year

Strategic
Goal(s)
Supported

Measurement
Area

M irement

ement

M ement

Category

Grouping

Indicator

Baseline

Target

Actual Results

and deliver
timely, accurate,
and cost-
effective
acquisition
services and
business
solutions.

least 90 percent
of the cost
schedule and
performance
goals established
in the Planning
Phase

against baseline.

2005

3.Best
Value:Develop
and deliver
timely, accurate,
and cost-
effective
acquisition
services and
business
solutions.

Technology

Financial
(Technology)

Overall Costs

FY06 GSA FM
COE business
case approved

Pending

Business case is
approved and
GSA becomes an
FM COE

GSA selected as
a COE

2005

2.Superior
Workplaces:Deli
ver and maintain
productive
workplaces
consisting of
office space,
furnishings,
technology,
supplies, and
related services.

Technology

Reliability and
Availability

Availability

System uptime
will exceed 98%

99%

Maintain

99%

2006

2.Superior
Workplaces:Deli
ver and maintain
productive
workplaces
consisting of
office space,
furnishings,
technology,
supplies, and
related services.

Customer
Results

Service
Accessibility

Availability

Availibility of
Service

Past
Performance

Meet customer
service help
desk hours of
operation
objectives

100% available,
except under
severe
circumstances

2006

3.Best
\Value:Develop
and deliver
timely, accurate,
and cost-
effective
acquisition
services and
business
solutions.

Mission and
Business Results

Financial
Management

Reporting and
Information

Meet month-end
closing objective

3-day month-
end close

Maintain

100

2006

2.Superior
Workplaces:Deli
ver and maintain
productive
workplaces
consisting of
office space,
furnishings,
technology,
supplies, and
related services.

Processes and
Activities

Security and
Privacy

Security

Percent of FM
core applications
currently
certificated and
accredited

100%

Maintain

100%

2006

3.Best
\Value:Develop
and deliver
timely, accurate,
and cost-
effective
acquisition
services and
business
solutions.

Technology

Efficiency

Improvement

Manage project
risk achieve at
least 90 percent
of the cost
schedule and
performance
goals established
in the Planning
Phase

within 10%

Compare
achievement
against baseline

within 10% of
est. variance

2006

2.Superior
Workplaces:Deli
ver and maintain
productive
workplaces
consisting of
office space,
furnishings,
technology,
supplies, and
related services.

Technology

Reliability and
Availability

Availability

System uptime
will exceed 98%

99%

Maintain and/or
Exceed

99%

2007

3.Best

Value:Develop

Customer

Results

Service Quality

Accuracy of

Service or

% of customer
satisfaction

80%

85%

Available after

10/01/2007
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Exhibit 300: GSA FMLOB Shared Service/Pegasys (Revision 7)

Performance Information Table

Fiscal Year

Strategic
Goal(s)
Supported

Measurement
Area

M irement

ement

M ement

Category

Grouping

Indicator

Baseline

Target

Actual Results

and deliver
timely, accurate,
and cost-
effective
acquisition
services and
business
solutions.

Product
Delivered

2007

3.Best
Value:Develop
and deliver
timely, accurate,
and cost-
effective
acquisition
services and
business
solutions.

Mission and
Business Results

Financial
Management

Reporting and
Information

# of days to
complete month-
end close
objective

3-day close

Maintain 3-day
close objective

100%

2007

2.Superior
Workplaces:Deli
ver and maintain
productive
workplaces
consisting of
office space,
furnishings,
technology,
supplies, and
related services.

Mission and
Business Results

Information and
Technology
Management

IT Infrastructure
Maintenance

% completion of
target FMEA-
aligned AR-
Billing solution

10% of EVMS
variance

Stay within 10%
\variance for
project cost,
schedule and
performance.

within 10% of
est. variance per
July 07 EVMS
reporting

2007

2.Superior
Workplaces:Deli
ver and maintain
productive
workplaces
consisting of
office space,
furnishings,
technology,
supplies, and
related services.

Processes and
Activities

Financial
(Processes and
Activities)

Financial
Management

% of Federal FM
LOB Business
Process
Standards
adopted by GSA
FM COE

65%

Increase % of
business
processes and
data definitions
ready for GSA to
implement

Standards still
under
development; to
be completed Q4
FY07

2007

2.Superior
Workplaces:Deli
ver and maintain
productive
workplaces
consisting of
office space,
furnishings,
technology,
supplies, and
related services.

Technology

Information and
Data

Data
Standardization
or Tagging

% of reduction
in non-standard
data

Available after
10/01/2007

Increase % of
standardized
data objectives
for AR/Billing
processes/activit
ies

Standards still
under
development; to
be completed Q4
FY07

2008

3.Best
\Value:Develop
and deliver
timely, accurate,
and cost-
effective
acquisition
services and
business
solutions.

Customer
Results

Service
Coverage

Service
Efficiency

# of customer
agencies
migrated
successfully

1 (or more)
customer
agencies
successfully
migrated to GSA
FM COE

Available after
10/01/2008

2008

2.Superior
Workplaces:Deli
ver and maintain
productive
workplaces
consisting of
office space,
furnishings,
technology,
supplies, and
related services.

Mission and
Business Results

Information and
Technology
Management

IT Infrastructure
Maintenance

# in duplicative
financial
systems/applicat
ions reduced

Available after
10/01/2008

Available after
10/01/2008

2008

3.Best
\Value:Develop
and deliver
timely, accurate,
and cost-
effective
acquisition
services and
business
solutions.

Processes and
Activities

Financial
(Processes and
Activities)

Costs

% of Customers
agencies
executive
leadership
reporting that
GSA COE Meets
or Exceeds
Requirements
for Financial
Information and
Processing

Available after
10/01/2008

Increase # of
customers
satisfied

Available after
10/01/2008

2008

2.Superior

Technology

Information and

Data

% of reduction

Available after

Increase % of

Available after
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Performance Information Table

Fiscal Year

Strategic
Goal(s)
Supported

Measurement
Area

M irement

M ement

M ement

Category

Grouping

Indicator

Baseline

Target

Actual Results

Workplaces:Deli
ver and maintain
productive
workplaces
consisting of
office space,
furnishings,
technology,
supplies, and
related services.

Data

Standardization
or Tagging

in non-standard
data

10/01/2008

standardized
data objectives
for AR/Billing
processes/activit
ies

10/01/2008

2009

3.Best
Value:Develop
and deliver
timely, accurate,
and cost-
effective
acquisition
services and
business
solutions.

Customer
Results

Service
Coverage

Service
Efficiency

# of customer
agencies
migrated
successfully

2 (or more)
customer
agencies
successfully
migrated to GSA
FM COE

Available after
10/01/2009

2009

3.Best
Value:Develop
and deliver
timely, accurate,
and cost-
effective
acquisition
services and
business
solutions.

Mission and
Business Results

Financial
Management

Reporting and
Information

# of days to
complete month-
end close
objective

3-day close

Maintain 3-day
close objective

Available after
10/01/2009

2009

2.Superior
Workplaces:Deli
ver and maintain
productive
workplaces
consisting of
office space,
furnishings,
technology,
supplies, and
related services.

Processes and
Activities

Financial
(Processes and
Activities)

Financial
Management

% of Federal FM
LOB Business
Process
Standards
adopted by GSA
FM COE

75%

Increase % of
business
processes and
data definitions
ready for GSA to
implement

Available after
10/01/2009

2009

2.Superior
Workplaces:Deli
ver and maintain
productive
workplaces
consisting of
office space,
furnishings,
technology,
supplies, and
related services.

Technology

Information and
Data

Data
Standardization
or Tagging

% of reduction
in non-standard
data

Available after
10/01/2009

Increase % of
standardized
data objectives
for AR/Billing
processes/activit
ies

Available after
10/01/2009

Section E: Security and Privacy (IT Capital Assets only)

In order to successfully address this area of the business case, each question below must be answered at the system/application
level, not at a program or agency level. Systems supporting this investment on the planning and operational systems security
tables should match the systems on the privacy table below. Systems on the Operational Security Table must be included on
your agency FISMA system inventory and should be easily referenced in the inventory (i.e., should use the same name or

identifier).

For existing Mixed-Life Cycle investments where enhancement, development, and/or modernization is planned, include the

investment in both the "Systems in Planning" table (Table 3) and the "Operational Systems" table (Table 4). Systems which are
already operational, but have enhancement, development, and/or modernization activity, should be included in both Table 3 and
Table 4. Table 3 should reflect the planned date for the system changes to be complete and operational, and the planned date
for the associated C&A update. Table 4 should reflect the current status of the requirements listed. In this context, information
contained within Table 3 should characterize what updates to testing and documentation will occur before implementing the
enhancements; and Table 4 should characterize the current state of the materials associated with the existing system.

All systems listed in the two security tables should be identified in the privacy table. The list of systems in the "Name of System"
column of the privacy table (Table 8) should match the systems listed in columns titled "Name of System" in the security tables
(Tables 3 and 4). For the Privacy table, it is possible that there may not be a one-to-one ratio between the list of systems and
the related privacy documents. For example, one PIA could cover multiple systems. If this is the case, a working link to the PIA
may be listed in column (d) of the privacy table more than once (for each system covered by the PIA).

The questions asking whether there is a PIA which covers the system and whether a SORN is required for the system are
discrete from the narrative fields. The narrative column provides an opportunity for free text explanation why a working link is
not provided. For example, a SORN may be required for the system, but the system is not yet operational. In this circumstance,
answer "yes" for column (e) and in the narrative in column (f), explain that because the system is not operational the SORN is
not yet required to be published.
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Exhibit 300: GSA FMLOB Shared Service/Pegasys (Revision 7)
Please respond to the questions below and verify the system owner took the following actions:

1. Have the IT security costs for the system(s) been identified Yes
and integrated into the overall costs of the investment:

a. If "yes," provide the "Percentage IT Security" for the

budget year:

2. Is identifying and assessing security and privacy risks a part Yes
of the overall risk management effort for each system
supporting or part of this investment.

3. Systems in Planning and Undergoing Enhancement(s), Development, and/or Modernization - Security Table(s):

Name of System

Agency/ or Contractor Operated
System?

Planned Operational Date

Date of Planned C&A update (for

existing mixed life cycle systems)

or Planned Completion Date (for
new systems)

4. Operational Systems - Security Table:

What standards
were used for

Agency/ or NIST FIPS 199 Has C&A been the Security Date Date the
Name of System Contractor Risk Impact level|Completed, using| Date Completed:| Controls tests? Complete(d): contingency plan
Operated (High, Moderate,| NIST 800-37? C&A (FIPS 200/NIST | Security Control tested
System? Low) (Y/N) 800-53, NIST Testing

800-26, Other,
N/A)

5. Have any weaknesses, not yet remediated, related to any of
the systems part of or supporting this investment been
identified by the agency or IG?

a. If "yes," have those weaknesses been incorporated into
the agency's plan of action and milestone process?

6. Indicate whether an increase in IT security funding is
requested to remediate IT security weaknesses?

a. If "yes," specify the amount, provide a general description of the weakness, and explain how the funding request will
remediate the weakness.

7. How are contractor security procedures monitored, verified, and validated by the agency for the contractor systems above?

8. Planning & Operational Systems - Privacy Table:

(a) Name of System

(b) Is this a new
system? (Y/N)

(c) Is there at least
one Privacy Impact
Assessment (PIA)
which covers this
system? (Y/N)

(d) Internet Link or
Explanation

(e) Is a System of
Records Notice (SORN)
required for this
system? (Y/N)

(f) Internet Link or
Explanation

Pegasys No

Yes

PIA has been completed
and filed but not publicly
posted because the
system doesn't collect
personally identifiable
information on the public.

Yes

http://a257.g.akamaitech
.net/7/257/2422/01jan20
061800/edocket.access.g
po.gov/2006/pdf/E6-
17069.pdf

Details for Text Options:
Column (d): If yes to (c), provide the link(s) to the publicly posted PIA(s) with which this system is associated. If no to (c), provide an explanation
why the PIA has not been publicly posted or why the PIA has not been conducted.

Column (f): If yes to (e), provide the link(s) to where the current and up to date SORN(s) is published in the federal register. If no to (e), provide
an explanation why the SORN has not been published or why there isn't a current and up to date SORN.

Note: Working links must be provided to specific documents not general privacy websites. Non-working links will be considered as a blank field.

Section F: Enterprise Architecture (EA) (IT Capital Assets only)

In order to successfully address this area of the capital asset plan and business case, the investment must be included in the
agency's EA and Capital Planning and Investment Control (CPIC) process and mapped to and supporting the FEA. The business
case must demonstrate the relationship between the investment and the business, performance, data, services, application, and
technology layers of the agency's EA.
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1. Is this investment included in your agency's target
enterprise architecture?

a. If "no," please explain why?

2. Is this investment included in the agency's EA Transition

Strategy?

a. If "yes," provide the investment name as identified in

Yes

Yes

the Transition Strategy provided in the agency's most recent
annual EA Assessment.

b. If "no," please explain why?

N/A

3. Is this investment identified in a completed (contains a
target architecture) and approved segment architecture?

Yes

Pegasys

a. If "yes," provide the name of the segment architecture as Financial Management
provided in the agency's most recent annual EA Assessment.

4. Service Component Reference Model (SRM) Table:
Identify the service components funded by this major IT investment (e.g., knowledge management, content management, customer relationship management,
letc.). Provide this information in the format of the following table. For detailed guidance regarding components, please refer to http://www.e

0V.govV.

Agency
Component
Name

Agency
Component
Description

FEA SRM
Service
Domain

FEA SRM
Service Type

FEA SRM
Component (a)

Service
Component
Reused Name
(b)

Service
Component
Reused UPI

(b)

Internal or
External
Reuse? (c)

BY Funding
Percentage (d)

Data Mart

Defines the set
of capabilities
that support a
subset of a data
warehouse for a
single
department or
function within
an organization.

Back Office
Services

Data
Management

Data Mart

No Reuse

Extraction and
Transformation

Defines the set
of capabilities
that support the
manipulation
and change of
data.

Back Office
Services

Data
Management

Extraction and
Transformation

No Reuse

Loading and
Archiving

Defines the set
of capabilities
that support the
population of a
data source with
external data.

Back Office
Services

Data
Management

Loading and
Archiving

No Reuse

Meta Data
Management

Defines the set
of capabilities
that support the
maintenance and
administration of
data that
describes data.

Back Office
Services

Data
Management

Meta Data
Management

No Reuse

Auditing

Defines the set
of capabilities
that support the
examination and
verification of
records for
accuracy.

Back Office
Services

Financial
Management

Auditing

No Reuse

Billing and
Accounting

Defines the set
of capabilities
that support the
charging,
collection and
reporting of an
organization's
accounts.

Back Office
Services

Financial
Management

Billing and
Accounting

No Reuse

Credit / Charge

Defines the set
of capabilities
that support the
use of credit
cards or
electronic funds
transfers for
payment and
collection of
products or
services.

Back Office
Services

Financial
Management

Credit / Charge

No Reuse

Debt Collection

Defines the set

of capabilities

Back Office
Services

Financial
Management

Debt Collection

No Reuse
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Exhibit 300: GSA FMLOB Shared Service/Pegasys (Revision 7)

4. Service Component Reference Model (SRM) Table:
Identify the service components funded by this major IT investment (e.g., knowledge management, content management, customer relationship management,
etc.). Provide this information in the format of the following table. For detailed guidance regarding components, please refer to http://www.e

0V.govV.

Agency
Component
Name

Agency
Component
Description

FEA SRM
Service
Domain

FEA SRM
Service Type

FEA SRM
Component (a)

Service
Component
Reused Name

(b)

Service
Component
Reused UPI

(b)

Internal or
External
Reuse? (c)

BY Funding
Percentage (d)

that support the
process of
accounts
receivable.

Expense
Management

Defines the set
of capabilities
that support the
management
and
reimbursement
of costs paid by
employees or an
organization.

Back Office
Services

Financial
Management

Expense
Management

No Reuse

Payment /
Settlement

Defines the set
of capabilities
that support the
process of
accounts
payable.

Back Office
Services

Financial
Management

Payment /
Settlement

No Reuse

Payroll

Defines the set
of capabilities
that involve the
administration
and
determination of
employees
compensation.

Back Office
Services

Financial
Management

Payroll

No Reuse

Revenue
Management

Defines the set
of capabilities
that support the
allocation and
re-investment of
earned net credit
or capital within
an organization.

Back Office
Services

Financial
Management

Revenue
Management

No Reuse

Mathematical

Support the
formulation and
mathematical
analysis of
probabilistic
models for
random
phenomena and
the development
and investigation
of methods and
principles for
statistical
inference.

Business
Analytical
Services

Analysis and
Statistics

Mathematical

No Reuse

Balanced
Scorecard

Defines the set
of capabilities
that support the
listing and
analyzing of
both positive
and negative
impacts
associated with
a decision.

Business
Analytical
Services

Business
Intelligence

Balanced
Scorecard

No Reuse

Decision Support
and Planning

Defines the set
of capabilities
that support the
analyze
information and
predict the
impact of
decisions before
they are made.

Business
Analytical
Services

Business
Intelligence

Decision Support
and Planning

No Reuse

Demand
Forecasting /
Mgmt

Defines the set
of capabilities
that facilitate the
prediction of
sufficient
production to
meet an
organization's
sales of a
product or
service.

Business
Analytical
Services

Business
Intelligence

Demand
Forecasting /
Mgmt

No Reuse

Data Mining

Defines the set

of capabilites

Business

Analytical

Knowledge

Discovery

Data Mining

No Reuse
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4. Service Component Reference Model (SRM) Table:
Identify the service components funded by this major IT investment (e.g., knowledge management, content management, customer relationship management,

etc.). Provide this information in the format of the following table. For detailed guidance regarding components, please refer to http://www.e

0V.govV.

Agency
Component
Name

Agency
Component
Description

FEA SRM
Service
Domain

FEA SRM
Service Type

FEA SRM
Component (a)

Service
Component
Reused Name

(b)

Service
Component
Reused UPI

(b)

Internal or
External
Reuse? (c)

BY Funding
Percentage (d)

that provide for
the efficient
discovery of
non-obvious,
valuable
patterns and
relationships
within a large
collection of
data.

Services

Standardized /
Canned

Defines the set
of capabilities
that support the
use of pre-
conceived or
pre-written
reports.

Business
Analytical
Services

Reporting

Standardized /
Canned

No Reuse

20

Performance
Management

Defines the set
of capabilities for]
measuring the
effectiveness of
an organization's
financial assets
and capital.

Business
Management
Services

Investment
Management

Performance
Management

No Reuse

Portfolio
Management

Defines the set
of capabilities
that support the
administration of
a group of
investments held
by an
organization.

Business
Management
Services

Investment
Management

Portfolio
Management

No Reuse

Strategic
Planning and
Mgmt

Defines the set
of capabilities
that support the
determination of
long-term goals
and the
identification of
the best
approach for
achieving those
goals.

Business
Management
Services

Investment
Management

Strategic
Planning and
Mgmt

No Reuse

Business Rule
Management

Defines the set
of capabilities for]
the management
of externally
initiated
communication
between an
organization and
its stakeholders.

Business
Management
Services

Management of
Processes

Business Rule
Management

No Reuse

Change
Management

Defines the set
of capabilities
that control the
process for
updates or
modifications to
the existing
documents,
software or
business
processes of an
organization.

Business
Management
Services

Management of
Processes

Change
Management

No Reuse

Configuration
Management

Defines the set
of capabilities
that control the
hardware and
software
environments,
as well as
documents of an
organization.

Business
Management
Services

Management of
Processes

Configuration
Management

No Reuse

Governance /
Policy
Management

Defines the set
of capabilities
intended to
influence and
determine
decisions,
actions, business
rules and other

matters within

Business
Management
Services

Management of
Processes

Governance /
Policy
Management

No Reuse
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4. Service Component Reference Model (SRM) Table:
Identify the service components funded by this major IT investment (e.g., knowledge management, content management, customer relationship management,

etc.). Provide this information in the format of the following table. For detailed guidance regarding components, please refer to http://www.e

0V.govV.

Agency
Component
Name

Agency
Component
Description

FEA SRM
Service
Domain

FEA SRM
Service Type

FEA SRM
Component (a)

Service
Component
Reused Name

(b)

Service
Component
Reused UPI

(b)

Internal or
External
Reuse? (c)

BY Funding
Percentage (d)

an organization.

Program /
Project
Management

Defines the set
of capabilities for]
the management
and control of a
particular effort
of an
organization.

Business
Management
Services

Management of
Processes

Program /
Project
Management

No Reuse

Quality
Management

Defines the set
of capabilities
intended to help
determine the
level that a
product or
service satisfies
certain
requirements.

Business
Management
Services

Management of
Processes

Quality
Management

No Reuse

Requirements
Management

Defines the set
of capabilities for]
gathering,
analyzing and
fulfilling the
needs and
prerequisites of
an organization's
efforts.

Business
Management
Services

Management of
Processes

Requirements
Management

No Reuse

Risk
Management

Defines the set
of capabilities
that support the
identification and
probabilities or
chances of
hazards as they
relate to a task,
decision or long-
term goal.

Business
Management
Services

Management of
Processes

Risk
Management

No Reuse

Invoice /
Requisition
Tracking and
Approval

Defines the set
of capabilities
that support the
identification of
where a
shipment or
delivery is within
the business
cycle.

Business
Management
Services

Supply Chain
Management

Invoice /
Requisition
Tracking and
Approval

No Reuse

Inbound
Correspondence
Management

Defines the set
of capabilities for]
the management
of externally
initiated
communication
between an
organization and
its stakeholders.

Process
Automation
Services

Routing and
Scheduling

Inbound
Correspondence
Management

No Reuse

Access Control

Defines the set
of capabilities
that support the
management of
permissions for
logging onto a
computer or
network.

Support Services

Security
Management

Access Control

No Reuse

a. Use existing SRM Components or identify as "NEW". A "NEW" component is one not already identified as a service
component in the FEA SRM.

b. A reused component is one being funded by another investment, but being used by this investment. Rather than answer
yes or no, identify the reused service component funded by the other investment and identify the other investment using the
Unique Project Identifier (UPI) code from the OMB Ex 300 or Ex 53 submission.

c. 'Internal’ reuse is within an agency. For example, one agency within a department is reusing a service component
provided by another agency within the same department. 'External’ reuse is one agency within a department reusing a service
component provided by another agency in another department. A good example of this is an E-Gov initiative service being
reused by multiple organizations across the federal government.

d. Please provide the percentage of the BY requested funding amount used for each service component listed in the table. If
external, provide the percentage of the BY requested funding amount transferred to another agency to pay for the service. The
percentages in the column can, but are not required to, add up to 100%.
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5. Technical Reference Model (TRM) Table:
ITo demonstrate how this major IT investment aligns with the FEA Technical Reference Model (TRM), please list the Service Areas, Categories, Standards, and

Service Specifications supportin

this IT investment.

FEA SRM Component (a)

FEA TRM Service Area

FEA TRM Service Category

FEA TRM Service Standard

Service Specification (b)
(i.e., vendor and product
name)

Decision Support and Planning

Component Framework

Business Logic

Platform Independent

BEA-Java 2 platform enterprise
edition (J2EE)

Decision Support and Planning

Component Framework

Business Logic

Platform Independent

BEA-JavaScript

Data Mart

Component Framework

Data Interchange

Data Exchange

AMS-Interactive Financial
Interchange (IFX)

Data Mart Component Framework Data Interchange Data Exchange AMS-Open Financial
Interchange (OFX)

Data Mart Component Framework Data Interchange Data Exchange AMS-Universal Business
Language (UBL)

Data Mart Component Framework Data Interchange Data Exchange BEA-Electronic Business using
XML (ebXML)

Data Mart Component Framework Data Interchange Data Exchange BEA-Enterprise Application

Integration (EAI)

Decision Support and Planning

Component Framework

Data Interchange

Data Exchange

BEA-Simple Object Access
Protocol (SOAP)

Decision Support and Planning

Component Framework

Data Interchange

Data Exchange

IBM Rational-RosettaNet

Billing and Accounting

Component Framework

Data Management

Database Connectivity

BEA-Java data object (JDO)

Billing and Accounting

Component Framework

Data Management

Database Connectivity

BEA-Java Database
Connectivity (JDBC)

Billing and Accounting Component Framework Data Management Database Connectivity Microsoft-Active Data Objects
.Net (ADO.Net)

Billing and Accounting Component Framework Data Management Database Connectivity Oracle-Database Connectors

Billing and Accounting Component Framework Data Management Database Connectivity Oracle-Open Database
Connectivity (ODBC)

Standardized / Canned Component Framework Data Management Reporting and Analysis BEA-eXtensible Business
Reporting Language (XBRL)

Balanced Scorecard Component Framework Data Management Reporting and Analysis Oracle-Java Online Analytical
Processing (JOLAP)

Balanced Scorecard Component Framework Data Management Reporting and Analysis Oracle-Online Analytical

Processing (OLAP)

Standardized / Canned

Component Framework

Data Management

Reporting and Analysis

Oracle-XML for Analysis

Invoice / Requisition Tracking
and Approval

Component Framework

Presentation / Interface

Content Rendering

BEA-Wireless Markup
Language (WML)

Invoice / Requisition Tracking
and Approval

Component Framework

Presentation / Interface

Content Rendering

Microsoft/BEA-Cascading Style
Sheets (CSS)

Invoice / Requisition Tracking
and Approval

Component Framework

Presentation / Interface

Content Rendering

Microsoft/BEA-Dynamic HTML
(DHTML)

Invoice / Requisition Tracking
and Approval

Component Framework

Presentation / Interface

Dynamic Server-Side Display

BEA-Java Server Pages (JSP)

Invoice / Requisition Tracking
and Approval

Component Framework

Presentation / Interface

Dynamic Server-Side Display

Microsoft-Active Server Pages
.Net (ASP.Net)

Access Control Component Framework Security Certificates / Digital Signatures|BEA-Digital Certificate
Authentication

Access Control Component Framework Security Certificates / Digital Signatures|Verizon-Secure Sockets Layer
(SSL)

Access Control Component Framework Security Supporting Security Services |BEA-Security Assertion Markup
Language (SAML)

Access Control Component Framework Security Supporting Security Services |BEA-Web Services Security
(WS-Security)

Access Control Component Framework Security Supporting Security Services |Microsoft-Transport Layer

Security (TLS)

Loading and Archiving

Service Access and Delivery

Access Channels

Collaboration /
Communications

BEA-Facsimile (Fax)

Loading and Archiving

Service Access and Delivery

Access Channels

Collaboration /
Communications

IBM-Lotus Notes Electronic
Mail (E-mail)

Loading and Archiving

Service Access and Delivery

Access Channels

Other Electronic Channels

BEA-Uniform Resource Locator
(URL)

Business Rule Management

Service Access and Delivery

Access Channels

Other Electronic Channels

GSA-System to System

Inbound Correspondence

Service Access and Delivery

Access Channels

Web Browser

Any XML-enabled browser

Management

Inbound Correspondence Service Access and Delivery Access Channels Web Browser Internet Explorer
Management

Inbound Correspondence Service Access and Delivery Access Channels Web Browser Netscape Communicator
Management

Inbound Correspondence Service Access and Delivery Delivery Channels Extranet ISP provided connectivity
Management

Inbound Correspondence Service Access and Delivery Delivery Channels Internet ISP provided connectivity
Management

Debt Collection Service Access and Delivery Delivery Channels Intranet Cisco Network Components
Debt Collection Service Access and Delivery Service Requirements Hosting Internal (within Agency)

Auditing

Service Access and Delivery

Service Requirements

Legislative / Compliance
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5. Technical Reference Model (TRM) Table:
ITo demonstrate how this major IT investment aligns with the FEA Technical Reference Model (TRM), please list the Service Areas, Categories, Standards, and

Service Specifications supportin

this IT investment.

FEA SRM Component (a)

FEA TRM Service Area

FEA TRM Service Category

FEA TRM Service Standard

Service Specification (b)
(i.e., vendor and product

name)
Auditing Service Access and Delivery Service Requirements Legislative / Compliance GSA-Privacy: Liberty Alliance
Auditing Service Access and Delivery Service Requirements Legislative / Compliance GSA-Privacy: Platform for
Privacy Preferences (P3P)
Auditing Service Access and Delivery Service Requirements Legislative / Compliance GSA-Section 508
Auditing Service Access and Delivery Service Requirements Legislative / Compliance GSA-Security

Credit / Charge

Service Access and Delivery

Service Transport

Service Transport

Apache-Hyper Text Transfer
Protocol (HTTP)

Credit / Charge

Service Access and Delivery

Service Transport

Service Transport

Cisco-IP Security (IPSEC)

Credit / Charge

Service Access and Delivery

Service Transport

Service Transport

IBM/Microsoft Internet Protocol
(IP)

Payment / Settlement

Service Access and Delivery

Service Transport

Service Transport

IBM/Microsoft Transport
Control Protocol (TCP)

Payment / Settlement

Service Access and Delivery

Service Transport

Service Transport

IBM/Microsoft Wireless
Application Protocol (WAP)

Payment / Settlement

Service Access and Delivery

Service Transport

Service Transport

Microsoft/IBM -Internet
Protocol (IP)

Payment / Settlement

Service Access and Delivery

Service Transport

Service Transport

Microsoft/IBM-File Transfer
Protocol (FTP)

Payment / Settlement

Service Access and Delivery

Service Transport

Service Transport

Microsoft/IBM-Transport
Control Protocol (TCP)

Payment / Settlement

Service Access and Delivery

Service Transport

Supporting Network Services

IBM/Microsoft Directory
Services (X.500)

Payment / Settlement

Service Access and Delivery

Service Transport

Supporting Network Services

IBM/Microsoft Lightweight
Directory Access Protocol
(LDAP)

Expense Management

Service Access and Delivery

Service Transport

Supporting Network Services

IBM/Microsoft Secure
multipurpose Internet mail
extensions (S / MIME)

Expense Management

Service Access and Delivery

Service Transport

Supporting Network Services

IBM/Microsoft Simple Mail
Transfer Protocol (SMTP)

Expense Management

Service Access and Delivery

Service Transport

Supporting Network Services

IBM/Microsoft-Internet
Message Access Protocol / Post
Office Protocol (IMAP / POP3)

Expense Management

Service Access and Delivery

Service Transport

Supporting Network Services

IBM/Microsoft-Multipurpose
Internet Mail Extensions
(MIME)

Extraction and Transformation

Service Interface and
Integration

Integration

Enterprise Application
Integration

BEA-Application Connectivity

Extraction and Transformation

Service Interface and
Integration

Integration

Enterprise Application
Integration

Microsoft/IBM-Application
Connectivity

Mathematical Service Interface and Integration Middleware BEA-Business Process
Integration Execution Language (BPEL)
Extraction and Transformation [Service Interface and Integration Middleware BEA-Database Access: ISQL/w
Integration
Extraction and Transformation [Service Interface and Integration Middleware BEA-Message-Oriented
Integration Middleware (MOM): IBM
Websphere MQ
Payroll Service Interface and Integration Middleware BEA-Web Services
Integration Coordination (WS-
Coordination)
Payroll Service Interface and Integration Middleware BEA-Web Services

Integration

Transactions (WS-
Transactions)

Mathematical Service Interface and Interface Service Description / Interface |BEA-Web Services Description
Integration Language (WSDL)
Payroll Service Interface and Interface Service Discovery BEA-Universal Description

Integration

Discovery and Integration
(UDDI)

Meta Data Management

Service Interface and
Integration

Interoperability

Data Format / Classification

BEA-Electronic Data
Interchange (EDI)

Meta Data Management

Service Interface and
Integration

Interoperability

Data Format / Classification

BEA-eXtensible Markup
Language (XML)

Meta Data Management

Service Interface and
Integration

Interoperability

Data Format / Classification

BEA-Namespaces

Meta Data Management

Service Interface and
Integration

Interoperability

Data Transformation

BEA-eXtensible Stylesheet
Language Transform (XSLT)

Meta Data Management

Service Interface and
Integration

Interoperability

Data Types / Validation

BEA-Document Type Definition
(DTD)

Data Mining Service Platform and Database / Storage Database BEA-XQuery
Infrastructure

Data Mining Service Platform and Database / Storage Database Microsoft-SQL Server
Infrastructure

Data Mining Service Platform and Database / Storage Database Oracle
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5. Technical Reference Model (TRM) Table:
ITo demonstrate how this major IT investment aligns with the FEA Technical Reference Model (TRM), please list the Service Areas, Categories, Standards, and

Service Specifications supportin

this IT investment.

FEA SRM Component (a)

FEA TRM Service Area

FEA TRM Service Category

FEA TRM Service Standard

Service Specification (b)
(i.e., vendor and product

name)
Infrastructure
Data Mining Service Platform and Database / Storage Storage IBM-Network-Attached Storage
Infrastructure (NAS)
Data Mining Service Platform and Database / Storage Storage IBM-Storage Area Network
Infrastructure (SAN)
Data Mining Service Platform and Delivery Servers Web Servers Microsoft-Internet Information

Infrastructure

Server

Demand Forecasting / Mgmt

Service Platform and
Infrastructure

Hardware / Infrastructure

Embedded Technology Devices

IBM-Microprocessor, Intel-
Zeon

Demand Forecasting / Mgmt

Service Platform and
Infrastructure

Hardware / Infrastructure

Embedded Technology Devices

Microsoft/IBM-Hard Disk Drive

Demand Forecasting / Mgmt

Service Platform and
Infrastructure

Hardware / Infrastructure

Embedded Technology Devices

Microsoft/IBM-Random Access
Memory (RAM)

Inbound Correspondence

Service Platform and

Hardware / Infrastructure

Local Area Network (LAN)

Cisco-Ethernet

Management Infrastructure

Revenue Management Service Platform and Hardware / Infrastructure Network Devices / Standards |Cisco-Firewall
Infrastructure

Revenue Management Service Platform and Hardware / Infrastructure Network Devices / Standards |Cisco-Gateway
Infrastructure

Strategic Planning and Mgmt |Service Platform and Hardware / Infrastructure Network Devices / Standards |Cisco-Hub
Infrastructure

Strategic Planning and Mgmt |Service Platform and Hardware / Infrastructure Network Devices / Standards |Cisco-Router
Infrastructure

Configuration Management Service Platform and Hardware / Infrastructure Network Devices / Standards |Cisco-Switch
Infrastructure

Configuration Management Service Platform and Hardware / Infrastructure Network Devices / Standards |ISP-T1/T3

Infrastructure

Configuration Management

Service Platform and
Infrastructure

Hardware / Infrastructure

Network Devices / Standards

Verizon-Digital Subscriber Line
(DSL)

Requirements Management

Service Platform and
Infrastructure

Hardware / Infrastructure

Peripherals

Dell/HP-Printer

Requirements Management

Service Platform and
Infrastructure

Hardware / Infrastructure

Servers / Computers

IBM-Mainframe

Requirements Management

Service Platform and
Infrastructure

Hardware / Infrastructure

Servers / Computers

IBM-RISC, Dell-Enterprise
Server

Inbound Correspondence
Management

Service Platform and
Infrastructure

Hardware / Infrastructure

Wide Area Network (WAN)

Lucent-Asynchronous Transfer
Mode (ATM)

Quality Management

Service Platform and

Software Engineering

Software Configuration

Inhouse-Change Management

Infrastructure Management

Quality Management Service Platform and Software Engineering Software Configuration Inhouse-Defect Tracking
Infrastructure Management

Portfolio Management Service Platform and Software Engineering Software Configuration Inhouse-Deployment
Infrastructure Management Management

Portfolio Management Service Platform and Software Engineering Software Configuration Inhouse-Issue Management
Infrastructure Management

Change Management

Service Platform and
Infrastructure

Software Engineering

Software Configuration
Management

Inhouse-Task Management

Program / Project Management

Service Platform and
Infrastructure

Software Engineering

Test Management

Inhouse-Configuration Testing

Risk Management

Service Platform and
Infrastructure

Software Engineering

Test Management

Inhouse-Functional Testing

Risk Management

Service Platform and
Infrastructure

Software Engineering

Test Management

Inhouse-Security and Access
Control Testing

Governance / Policy
Management

Service Platform and
Infrastructure

Support Platforms

Platform Dependent

MS Windows 2000

Governance / Policy
Management

Service Platform and
Infrastructure

Support Platforms

Platform Dependent

Windows.Net

Performance Management

Service Platform and
Infrastructure

Support Platforms

Platform Independent

BEA-Java 2 Platform Enterprise
Edition (J2EE)

a. Service Components identified in the previous question should be entered in this column. Please enter multiple rows for
FEA SRM Components supported by multiple TRM Service Specifications

b. In the Service Specification field, agencies should provide information on the specified technical standard or vendor

product mapped to the FEA TRM Service Standard, including model or version numbers, as appropriate.

6. Will the application leverage existing components and/or

No

applications across the Government (i.e., FirstGov, Pay.Gov,

etc)?

a. If "yes," please describe.
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Exhibit 300: Part IV: Planning For "Multi-Agency Collaboration" ONLY

Section A: Multi-Agency Collaboration Oversight (All Capital Assets)

Part IV should be completed only for investments identified as an E-Gov initiative, a Line of Business(LOB) Initiative, or a Multi-
Agency Collaboration effort. The "Multi-Agency Collaboration" choice should be selected in response to Question 6 in Part I,
Section A above. Investments identified as "Multi-Agency Collaboration" will complete only Parts I and IV of the exhibit 300.

Multi-agency Collaborations, such as E-Gov and LOB initiatives, should develop a joint exhibit 300.

1. Stakeholder Table:
IAs a joint exhibit 300, please identify all the agency stakeholders (all participating agencies, this should not be limited to agencies with financial commitment).
All agency stakeholders should be listed regardless of approval. If the partner agency has approved this joint exhibit 300 please provide the date of approval.

Partner Agency Name Partner Agency Joint Exhibit Approval Date

2. Partner Capital Assets within this Investment:

Provide the partnering strategies you are implementing with the participating agencies and organizations. Identify all partner agency capital assets supporting
the common solution (section 300.7); Managing Partner capital assets should also be included in this joint exhibit 300. These capital assets should be included
in the Summary of Spending table of Part I, Section B. All partner agency migration investments (section 53.4) should also be included in this table. Funding

contributions/fee-for-service transfers should not be included in this table. (Partner Agency Asset UPIs should also appear on the Partner Agency's exhibit 53)

Partner Agency Exhibit 53 UPI
(BY)

Partner Agency Name Partner Agency Partner Agency Asset Title

3. Partner Funding Strategies ($millions):

For jointly funded initiative activities, provide in the "Partner Funding Strategies Table": the name(s) of partner agencies; the UPI of the partner agency

investments; and the partner agency contributions for CY and BY. Please indicate partner contribution amounts (in-kind contributions should also be included

in this amount) and fee-for-service amounts. (Partner Agency Asset UPIs should also appear on the Partner Agency's exhibit 53. For non-IT fee-for-service

@amounts the Partner exhibit 53 UPI can be left blank) (IT migration investments should not be included in this table)

Partner Agency Partner exhibit 53
Name UPI (BY)

Partner Agency CY Contribution CY Fee-for-Service BY Contribution BY Fee-for-Service

An Alternatives Analysis for multi-agency collaborations should also be obtained. At least three viable alternatives, in addition to
the current baseline (i.e., the status quo), should be included in the joint exhibit 300. Use OMB Circular A-94 for all investments,
and the Clinger Cohen Act of 1996 for IT investments, to determine the criteria you should use in your Benefit/Cost Analysis.

4. Did you conduct an alternatives analysis for this investment? Yes
a. If "yes," what is the date of the analysis? 3/23/2007

b. If "no," what is the anticipated date this analysis will be
completed?

c. If no analysis is planned, please briefly explain why:

5. Alternatives Analysis Results: * Costs in millions
Use the results of your alternatives analysis to complete the following table:
Alternative Analyzed Description of Alternative Risk AdJusted_ Lifecycle Costs Risk Adjusted I_.|fecyc|e Benefits
estimate estimate

6. Which alternative was selected by the Initiative Governance process and why was it chosen?

7. What specific qualitative benefits will be realized?

8. Federal Quantitative Benefits: ($millions):
\What specific quantitative benefits will be realized (using current dollars) Use the results of your alternatives analysis to complete the following table:

Justification for Budgeted | Justification for Budgeted
Cost Savings Cost Avoidance

Budgeted Cost Savings Cost Avoidance

9. Will the selected alternative replace a legacy system in-part
or in-whole?

a. If "yes," are the migration costs associated with the
migration to the selected alternative included in this
investment, the legacy investment, or in a separate migration
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investment?

b. If "yes," please provide the following information:

|8b. List of Legacy Investment or Systems

I Name of the Legacy Investment of Systems I UPI if available Date of the System Retirement

Section B: Risk Management (All Capital Assets)

You should have performed a risk assessment during the early planning and initial concept phase of this investment's life-cycle,
developed a risk-adjusted life-cycle cost estimate and a plan to eliminate, mitigate or manage risk, and be actively managing
risk throughout the investment's life-cycle.

1. Does the investment have a Risk Management Plan?

Yes
a. If "yes," what is the date of the plan? 7/18/2006
b. Has the Risk Management Plan been significantly No

changed since last year's submission to OMB?
c. If "yes," describe any significant changes:

2. If there currently is no plan, will a plan be developed?

a. If "yes," what is the planned completion date?

b. If "no," what is the strategy for managing the risks?

Section C: Cost and Schedule Performance (All Capital Assets)

You should also periodically be measuring the performance of operational assets against the baseline established during the
planning or full acquisition phase (i.e., operational analysis), and be properly operating and maintaining the asset to maximize
its useful life. Operational analysis may identify the need to redesign or modify an asset by identifying previously undetected
faults in design, construction, or installation/integration, highlighting whether actual operation and maintenance costs vary
significantly from budgeted costs, or documenting that the asset is failing to meet program requirements.

EVM is required only on DME portions of investments. For mixed lifecycle investments, O&M milestones should still be included

in the table (Comparison of Initial Baseline and Current Approved Baseline). This table should accurately reflect the milestones
in the initial baseline, as well as milestones in the current baseline.

Answer the following questions about the status of this investment. Include information on all appropriate capital assets
supporting this investment except for assets in which the performance information is reported in a separate exhibit 300.

1. Are you using EVM to manage this investment? Yes

a. If "yes," does the earned value management system Yes
meet the criteria in ANSI/EIA Standard-748?

b. If "no," explain plans to implement EVM:

c. If "N/A," please provide date operational analysis was conducted and a brief summary of the results:

Questions#2 are NOT applicable for capital assetswith ONLY O&M

2. Is the CV% or SV% greater than +/- 10%? (CV%= CV/EV x No
100; SV%= SV/PV x 100)

a. If "yes," was it the CV or SV or both?

b. If "yes," explain the causes of the variance:

c. If "yes," describe the corrective actions:

Questions #3-4 are applicableto ALL capital assets
3. Has the investment re-baselined during the past fiscal year? No

a. If "yes," when was it approved by the agency head?
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4. Comparison of Initial Baseline and Current Approved Baseline:

Complete the following table to compare actual performance against the current performance baseline and to the initial performance baseline. In the Current Baseline section, for all
milestones listed, you should provide both the baseline and actual completion dates (e.g., "03/23/2003"/ "04/28/2004") and the baseline and actual total costs (in $ Millions). In the event
that a milestone is not found in both the initial and current baseline, leave the associated cells blank. Note that the 'Description of Milestone' and 'Percent Complete' fields are required.
Indicate '0' for any milestone no longer active.

Milestone
Number

Description
of Milestone

Initial Baseline

Current Baseline

Current Baseline

Variance
Planned Total Cost Completion Date
Completion Date ($M) (mm/dd/yyyy) Total Cost($M) ?;h::yusk; Cost($M)
(mm/dd/yyyy) | Estimated Planned | Actual Planned | Actual

Percent
Complete

Agency
Responsible
for Activity
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