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PREFACE 
 
 

 
 

This Handbook replaces the “OSQR Manual” (500-1: Peer Review 
of ARS Research Project Plans). Appendix 13 herein replaces Bul-
letin No. 07-601: Postponement Guidelines.  It is issued by the Of-
fice of Scientific Quality Review (OSQR) and is available from 
their web site (www.ars.usda.gov/osqr) in PDF format. Printed 
copies will be sent upon request. The text is formatted so as to fa-
cilitate printing in a two-sided format. 
 
Inquiries regarding this Handbook should be directed to the Office 
of Scientific Quality Review. 
 
 
Office of Scientific Quality Review 
August 2008 
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I  
RESEACH PROJECT PLANS AS PART OF  

ARS SCIENTIFIC PROGRAMS 
 
The ARS Peer Review Process is an essential part of the 5-year ARS research program cycle 
(Figure).  Review was mandated by the Agricultural Research Extension, and Education Reform 
Act of 1998 (Appendix 1), which requires successful completion of peer review as a prerequisite 
to actual performance of the work.  This handbook is intended to provide guidance as ARS re-
searchers prepare project plans.  As such, researchers are strongly urged to read it through be-
fore developing a project plan.  
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Figure.  The 5-year ARS Program Cycle showing how project plans emerge following devel-
opment of the National Program Action Plan (which may include Congressional mandates), 
peer review and certification, progress and monitoring of the work, and retrospective assess-
ment of the National Program in preparation for a new program cycle. 

 
While this outlines a general format for plans (Figure 2), the most important aspects of a highly 
rated plan are clarity, logical presentation, and ease of understanding.  Project size and/or num-
ber of objectives and sub-objectives may make departure from the prescribed format necessary to 
achieve a clear presentation.  Researchers are, above all, to provide plans that are well-
prepared, appropriately documented, logically presented, and carefully and thoroughly edited. 
 
The ultimate responsibility for quality in a project plan rests with the project team. The Office of 
Scientific Quality Review provides information on project plan development at scheduled online 
researcher briefings, through its web site (www.ars.usda.gov/osqr), at various ARS researcher 
gatherings, and through this handbook. 
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Figure 2. Basic organization of a “typical” Project Plan document showing the elements needed. Section ref-
erences in parentheses indicate where further detail may be found in this handbook. While it is expected that 
most plans will follow this format, some changes may be made (typically in organization of background and 
approach sections to facilitate ease of understanding in large, diverse plans). Be aware, however, that radi-
cal departure from the format can complicate the task for reviewers seeking this information and lead to a 
lower score. 

 
Success in Peer Review is a cooperative effort among many within the Agency. The National 
Program Staff (NPS), in cooperation with the Area Office, Research Leaders (RLs), and individ-
ual researchers, establishes objectives, outlining the research to be performed in accordance with 
Congressional mandates and customer and stakeholder input.  As plans are developed the rec-
ommendations, informal review, and guidance of RLs, the Area Office, and others is important 
to development of a clear, well-prepared plan. Research teams, in response to the NPS-issued 
objectives, develop research plans detailing the work to be performed over 5 years.  These plans 
are evaluated by a panel of external scientists who focus on three key elements of research plan-
ning:  

 
(1) Adequacy of experimental approaches and procedures;  
(2) Probability of success in accomplishing the project's objectives; and  
(3) Merit and significance of the research proposed. 

 
1.1 Office of Scientific Quality Review 
The Office of Scientific Quality Review is responsible for implementing and tracking the project 
review process under the Associate Administrator for Research Operations.  A Scientific Quality 

Outline of a “Typical” 
Project Plan 

 
Title and Investigator(s)   1 page   (p. 11, App. 2) 
Signature Page    1 page   (p. 11, App. 3) 
Table of Contents    1 page   (p. 11) 
Project summary (250 words)   ½ page   (p. 11) 
Objectives     1-3 pages   (p. 11, App. 4) 
Need for research    1-2 pages  (p. 11) 
Scientific Background     5-7 pages  (p. 12) 
Related Research & CRIS search  1-2 pages  (p. 12) 
Approach & Procedures    6-16 pages  (p. 12, App. 5) 
Physical and Human Resources  ½-1 page  (p. 12) 
Project Management & Evaluation  ½ page   (p. 12) 
Milestone Table     as needed  (p. 13, App. 6) 
Prior Period Accomplishments  2-3 pages  (p. 14) 
Literature Cited    as needed  (p. 14) 
Past Accomplishments of Project Team  1-2 pages each  (p. 14) 
Issues of Concern statements   as needed  (p. 15) 
Specific Cooperative Agreements  as needed  (p. 15) 
Appendices (letters plus other material)  as needed  (p. 15) 
 
The bolded portions are sent to reviewers both as printed documents and as part of the com-
plete electronic file as submitted to OSQR. To conserve paper, reviewers do not receive 
printed versions of the non-bold sections but they are included in their full electronic versions. 
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Review Officer is appointed from the ranks of senior ARS scientists to serve a 2-year term in an 
oversight role of the peer review process and to certify completed project plans.  
 
1.2 Peer Review and ARS Management  
ARS’ matrix management means that responsibilities for research development and management 
are shared between NPS and the Areas: 

 
Program Management (NPS), addresses the direction of national programs. National Pro-
gram Leaders (NPLs) are responsible for developing the National Program Action Plan, 
determining national research priorities, and for allocating resources. 
 
Line Management (Areas), addresses issues of research staff, physical, and human re-
sources. Areas have oversight responsibility for quality, implementation, and perform-
ance with regard to research project plans. 

 
While, on the surface, these may appear to be compartmentalized responsibilities, the essence of 
 matrix management is the cooperation from NPS through Areas to research teams and research-
ers to produce a clear, concise, and aggressive research program which addresses the most urgent 
and important needs for agriculture.  A successfully reviewed project plan represents the effort 
of all (National Program Leaders, Area Directors, Center or Institute Directors, Research Lead-
ers, Lead Scientists, and scientists) to produce a clear and effective research plan. 
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2 
ADMINISTRATION OF PEER REVIEW 

 
The ARS Peer Review Process can be seen in four stages:  

1) Identifying Projects to be Reviewed;  
2) Project Plan Development;  
3) Peer Review; and  
4) Response to the Peer Review.   

If these steps are successfully achieved, the project is certified.  This Chapter provides adminis-
trative guidance for this process. 
 
2.1 Identifying Projects to be Reviewed  
Projects for review are identified by National Program Leaders (NPLs) with input from scien-
tists, Research Leaders (RLs), and Area Directors (AD).  These discussions identify locations 
and scientists who can contribute to the National Program.  A National Program Action Plan in-
cludes locations contributing to specific components within a program.  The Program Direction 
and Resource Allocation Memo (PDRAM) outlines specific project objectives and sets a sched-
ule for the development and review of the project plan.  The initial list of projects to be reviewed 
typically (but not necessarily exclusively) will be based on category “D” projects coded to a Na-
tional Program.  In rare cases, a research team may be granted a postponement of the review of 
their plan, often on the basis of critical vacancies in scientific staff.  Some short-term (less than 5 
years) or service-based projects may be exempted from review.  The current schedule for review 
of National Programs is at www.ars.usda.gov/osqr. 
 
2.1.1 Postponing Reviews 
Two criteria may allow postponement from peer review:   

1) Vacancies or long-term absences in key scientific leadership positions; and  
2) Significant reorganization, initiation, or redirection of a project. 

 
Requests for postponement of peer review of a project plan are granted only under exceptional 
circumstances.  The Lead Scientist or Research Leader (RL) typically initiates a request, which 
should, in general, be prior to receipt of the PDRAM (Appendix 13). 

2.1.2 Exempting Projects from Peer Review 

Under certain circumstances, a project may be exempt from the peer review process.  These are 
handled on a case-by-case basis by Area Management and the relevant NPL. Decisions are sub-
ject to review by the Associate Administrator for Research Operations. 
 
2.1.3 Significant Change Necessitating New Review 
Changes to the objectives or approach in a project plan may necessitate new (ad hoc) review of 
the altered portions of a plan.   
 
Significant change is any alteration to the current project plan’s goals or objectives that would 
introduce the need for expert input that was not provided during the original peer review.  Such 
changes could involve:  

a) A new research approach that was not in the original plan;  
b) Addition of one or more newly-created objectives to the plan; or  
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c) Inclusion of not previously reviewed objectives from other projects.  
 
It is the RL’s responsibility to ensure that research is conducted as originally outlined.  Changes 
which impact the plan as noted above should be discussed with the Center, Institute, or Labora-
tory Director, Area Office, and National Program Staff (NPS) and may necessitate a new 
PDRAM and review. 
 
2.1.4 Ad Hoc Reviews  
ARS recognizes that research agendas are dynamic.  There may be modifications or new projects 
created by changes in mission or programmatic direction, Congressional mandates, redirection or 
new objectives, new initiatives or funding, and organizational and staffing changes.  A new re-
search project plan, or one that has been significantly changed, may require an ad hoc review if 
the relevant panel review session is more than 2 years away (See 2.1.3).  

Ad hoc reviewers are knowledgeable scientists within the discipline who, typically, provide writ-
ten comments.  Comments are transmitted back to the Area Office and Lead Scientist using the 
same process of comment and revision as for a scheduled panel meeting.  Where similar plans 
are scheduled for ad hoc review, the Office of Scientific Quality Review (OSQR) may assemble 
an ad hoc panel to perform the review.  Ad hoc panels generally are convened through a web-
based meeting tool, but may also be assembled for an in-person meeting.  Such panels provide 
responses in a manner similar to regularly scheduled review panels. 

2.2 Project Plan Development 
Preparing the project plan is a multi-step process.  The project team (Lead Scientist and research 
team), RL, and Center/Institute/Laboratory Director share the responsibility for the creation of a 
quality project plan.  The foundation for the project plan is the PDRAM which provides some 
background and justification for the new project, sets objectives, and allocates resources related 
to overall funding and personnel.   
 
In response to the PDRAM, the project team through the leadership of the Lead Scientist pre-
pares a Project Plan Outline (PPO) which is approved by the RL, Center/Institute/Laboratory Di-
rector, AD, and NPL.  This ensures agreement on the overall research design and approach, and 
serves as the basic outline that can be used to develop the more detailed final project plan.  
Communication among the project team and with RL, Center/Institute/Laboratory Director, Area 
Director, and NPL is critical to this process.  Quality project plans are well-prepared documents 
that describe the approach, impact, collaborations, and capabilities of the team to address the 
stated objectives.  Instructions for preparing the PPO are supplied by NPS with the PDRAM 
(Appendix 12). 
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Competitive or Non-Competitive Review? 
Review of ARS Project Plans is not competitive. The panels 
do not award research grants among several potential re-
search groups. Rather, the review is an examination of the 
scientific quality of a prospective plan. Budget and other 
resource-related evaluations are not considered. 
 
However, reviewers typically have experience in competitive 
panels for USDA or other agencies. Thus, they carry with 
them a sense of quality based on the highly competitive 
plans seen elsewhere. That understanding can significantly 
influence their notions of an acceptable research plan. 
 
Further, it is not unusual or unexpected for panelists to 
gauge their understanding of plan quality and Action Class 
scores against the other plans they review in the panel. In 
this light, several strong plans in a panel can “raise the bar” 
for what is expected to achieve a high score. 
 
In short, this review is not competitive, but researchers are 
strongly urged to treat it as if it were! 

2.3 Peer Review Outcomes 
Peer review by OSQR-appointed panel or ad 
hoc reviewers results in both quantitative and 
qualitative evaluations.  Quantitative response 
is in the form of Action Class Scores (see 
section 3.4.1 for description of Action 
Classes) provided by each reviewer.  (The 
overall action class for a plan is the average 
of all individual scores.)  Qualitative review is 
in the form of a consensus narrative detailing 
specific review comments and 
recommendations.  OSQR distributes review 
results to the research team’s AD, with copies 
to the National Program team.  These are for-
warded to the research team through the line 
management.  Also included are instructions 
for revising and responding to reviewers’ 
comments.  
 

2.4 Revision and Response to Peer Review 
The Administrative Procedures Act and the Federal Advisory Committee Act, require ARS to 
make a reasonable effort to use the advice received from peer reviewers and to provide response 
to that advice.  It is for this reason that a revised project plan, regardless of the Action Class 
Score received, be accompanied by a point-by-point response to identified panel recommenda-
tions. 
 
2.5 Certification 
The Scientific Quality Review Officer, on behalf of ARS, certifies that the response to the peer 
review process is complete and that revisions to the project plan are satisfactory.  Instructions are 
contained in the certification memo to submit the AD-416/417 as the initial step in the imple-
mentation of the project.  
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3 
PROJECT PLAN DEVELOPMENT AND REVISION 

 
This chapter outlines the steps to preparing a project plan.  An excellent plan persuades review-
ers of the importance of a particular body of research, the wisdom and creativeness of the pro-
posed approach, and the expertise of the project team.  
 
There are two steps to preparing a project plan (See 2.2).  First is development of the Project 
Plan Outline (PPO), lists the objectives and an overview of the intended approach and proce-
dures. This serves as the basic outline to be used in the second step of developing a full, detailed 
project plan.  
 
3.1 Project Plan Outline 
The PPO is required by the National Program Staff (NPS) to ensure there is agreement among 
the research team and NPS on objectives, approach, and procedures.  Guidelines for preparation 
of the PPO are supplied by NPS (Appendix 12).  
 

 
 
3.2 Conflict of Interest List 
A Conflict of Interest (COI) List for each Category 1 and 4 scientist (i.e., all listed on the project 
cover page) on the project must be provided as a separate document.  For each, provide a list 
containing the names of those with conflicts and the nature of that conflict.  Conflict of interest 
relationships include: co-author; collaborator; supervisor or subordinate within 4 years; student 
or post-doctoral relationships within 8 years; or a potentially direct financial benefit from the 
research.  If in doubt, contact the Office of Scientific Quality Review (OSQR). 
 
An example COI List can be found on the OSQR Web site at www.ars.usda.gov/osqr.  While a 
tabular listing is requested, it is not essential to conform to this style.  OSQR will accept copies 
of similar conflicts forms for other programs, such as those required by the National Research 
Initiative, providing that they are developed using criteria no less than those stated here. In gen-
eral, COI Lists are due shortly after receipt of the Program Direction and Resource Allocation 
Memo (PDRAM). See the Schedule of Peer Reviews at the above web site for the precise date 
for your National Program. 
 
3.3 Project Plans  
The project plan is a stand-alone document that enables reviewers to evaluate the merit, feasibil-
ity, and relevance of the proposed research.  It should frame the research need, objectives, hy-
potheses (or non-hypothesis research goals), and expected outcomes for a defined program of 
research.  The plan details experimental approaches, procedures, contingencies, and collabora-
tions necessary for accomplishing the proposed research.  Clear, concise, and organized commu-
nication demonstrates to reviewers the team’s ability to achieve their objectives.  Thus, well-
written project plans provide tangible evidence of the quality of science within ARS. 
  

The PPO is ONLY an outline. Review panels expect to see considerably greater detail in project 
plans. The descriptions in a PPO are sufficient ONLY to provide a general overview for the National 
Program Leader. Be sure that your plan presents a clear, detailed set of approaches similar in detail 
to the methods section of a scientific paper.
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I don’t have enough pages! 
Many tell us that they simply do not have enough room to adequately explain their plan. In fact, a majority of project 
plans use fewer pages than they are allotted. Further, reviewers frequently tell us that we could reduce the page 
limits further. 
 
The key to success is not length, but a clearly set out, logical, narrative that provides a concise and authoritative 
understanding of the basis for the work and the path to success. Achieving this requires careful editing, thoughtful 
writing, and frank critical review by colleagues (before reviewers see it). 
 
The essential questions, knowledge gaps, methods, and anticipated results should be clearly understood from the 
summary information in the opening pages of your plan (before the Background or Approach and Procedures sec-
tions). Panels understand that there are page restrictions and, typically, are led to ask for more information because 
the opening portions of the plan are unclear. 

Plans are, typically, for 5 years, and are intended to be dynamic.  Thus, as research proceeds, the 
intended plan may need to be altered.  Intermediate research results and discoveries may require 
the reformulation of hypotheses, experimental designs, or milestones. Where these changes are 
deemed significant, review of new portions of the plan may be needed (See Section 2.1.3). 
 
3.3.1 Project Plan Formatting 
While the size and scope of a plan may dictate a particular organization to provide ease of un-
derstanding, the basic formats below aid in tracking and managing plans in the peer review 
process. 
 
Filenames, Headers, and Footers  
For the project plan, create and name the file: 
NP# Lead Scientist last name project # PrePlan.   
Example: 303 Smith 1234-56789-000-00D PrePlan 
 
Text Headers should contain Lead Scientist last name flushed left, page numbers flushed right, 
please do not show a page number on the cover page. 
 
Footer should contain a version date flushed left and file name flushed right. The version date 
should reflect the most recent changes.   
 
Page Limits The page length for the project plan, including the sections from Objectives 
through Approach and Procedures (but not including Literature Cited), varies from 15 to 30 
pages depending on the number of scientists (SYs) as follows: 
 

SYs on Project  Maximum Number of Pages  
<2      15 
2 - 3.9      20 
4 – 6.9      25 
≥7      30 

 
 
 
 
 
 
 
 
 
 
 
 
 

Extra Pages  
Two to four additional pages of tables, figures, diagrams, etc. may be included.  The Milestone 
Table is not included in the page limit.  For plans with many SYs and objectives, it may be nec-
essary to alter the overall format to achieve a clear, readable result (as, for example, moving 
background sections to precede the approach for the objectives where they are relevant). 
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3.3.2 Project Plan Submission 
Project plans are submitted electronically through the Area Office.  Plans should be sent to the 
Area Office as Word files. That office will convert the plan to PDF format for transmission to 
OSQR.  The exception is the signature page for the post project plan.  For this, once the plan is 
ready for certification, a printed copy with the original signature of the Area Director is required. 
 
3.3.3 Project Plan Components and Instructions 
This section provides guidance on the elements in a project plan, along with an order for their 
presentation. While all of this information is needed, each plan is unique and researchers are re-
minded that the principal aim is to present a logical, easily readable, document.  Do not treat 
these as “boxes” on a government form. Similarly, assigning responsibility for writing of sec-
tions or subsections to colleagues and assembling the parts without careful editing for consis-
tency of message can lead to a poor review outcome. 
 
Cover Page – See Appendix 2 for an example. 
 
Signatures – Separate signature pages are required for Pre-Review, Post-Review, and Re-
Review of the project plans (Appendix 3).  Please note the statements that accompany signa-
tures which imply signatory responsibility for the content of the project plan. 
  
Table of Contents – Include the major headings in your plan, as suggested in this section.  The 
order may be altered to suit the scope and size of your plan; and to enhance clarity. 
 
Project Summary – Like the abstract of a paper this should be summarize the project in about 
250 words (10 to 12 sentences).  The text should aim at a general audience and provide a clear 
description of the overall goals, essential questions/knowledge gaps, general approach, and ex-
pected outcomes or benefits of the research. It is crucial that the reader gain a clear, but brief, 
knowledge of your project here to enable them to better understand the context for the greater 
detail provided later in the document. 
 
Objectives – The objectives should be as in the PDRAM or the subsequently-approved PPO.  
Accompanying this should be one to three paragraphs illustrating the linkages and general bases 
for this set of objectives to be part of this plan. This provides a framework for the objectives and 
a clear context that will guide the reviewer.  A figure to illustrate the relationships among objec-
tives, overall goals or outcomes, and staff can be most valuable and is strongly encouraged (Ap-
pendix 4). Such a figure or diagram can be useful in refining the prior Project Summary section. 
 
Need for Research – This short section (1-2 pages) summarizes the nature of the problem to be 
addressed, its relevance to the National Program Action Plan, the anticipated products, the poten-
tial benefits, the customers/recipients of the research, and, where appropriate, their involvement. 
 Rather than detailing these as individual subsections, including the information in a single narra-
tive will provide a clear picture while conserving pages. Build upon, rather than repeat, the pro-
ject summary. 
 
Scientific Background – Do not repeat information from the previous sections.  The "Scientific 
Background" section should focus on presenting the relevant (key) literature and identifying the 
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What is “Appropriate” Detail? 
The level of detail in a Project Plan is a balance 
between what is needed to understand the plan and 
the space available. There is no set formula or 
guide. Very clear, well-written, and sound hypothe-
ses, goals, and general procedures go a long way 
towards assuring reviewers that the plan is sound. r. 
 
Lack of clarity may have a negative influence, how-
ever. A panel may request more detail because the 
overall flow and logic is not clear. As scientists, their 
solution to a lack of understanding is, often (and 
understandably), to seek more data.  
 
Lastly, some panels have said that although a plan 
is clear, it needs more detail for them to feel that 
they have fully discharged their review responsibili-
ties. In such cases they may ask many questions but 
provide a somewhat higher (Moderate or Minor) 
score thus acknowledging that they think the basic 
core is sound. This, of course, assumes that the plan 
is at or near its page limit…thin plans that are far 
shorter than their page limits generally fare poorly in 
review. 
 
So, in general, plans should be clear, well written, 
and easy to comprehend. Reviewers are aware of 
the challenges of space constraints. 

gaps in knowledge the research addresses.  This is, primarily, a discussion of the gaps in knowl-
edge that the research is intended to address.  The literature cited should be sufficient to allow 
reviewers to conclude the investigators have current knowledge and understanding of the field of 
study, not a comprehensive review. This should be no more than 1/3 of your allowed pages in 
length. 
 
Results of past projects or other preliminary results of the investigators relevant to the current 
project plan may also be presented.  If applicable, try to show how your project relates to other 
ongoing research within and outside ARS.  It is not necessary to cite every ARS Research Pro-
ject: only those relevant.  Some of these projects might be discussed under collaborations in the 
Approach and Procedures section.  It is important that peer reviewers see that investigators are 
aware of others performing similar research.  

 
Related Research – This very important section 
shows the relationship of the research to other 
efforts within and outside USDA. Do not repeat 
detail that may be in the prior section. This includes 
the CRIS search. If not included in the scientific 
background you may make this a separate section. 
The purpose is to show linkages and relation to 
other, related and similar, work. This is particularly 
important where there are related or analogous ARS 
projects. As well, if there are significant efforts 
outside of ARS, demonstrating your knowledge 
and/or cooperation with them can be important to 
note here or elsewhere (For example, as a 
collaborator in the Approach and Procedures 
section). See http://cris.csrees.usda.gov for 
information on doing a search for related USDA 
research. 
 
Approach and Research Procedures – For each 
objective, elaborate on the following: 
Experimental Design – Describe in appropriate 
detail the experimental design and the related 
procedures.  State, if applicable, the question (hy-
pothesis) that will be tested and how experimental 
results will be evaluated (Appendix 5).  Detail 

should be sufficient to inform the reviewer of the nature and appropriateness of the planned ex-
periments and the competence of the project team.  
 
Contingencies – Discuss specific approaches and experimental options that will be undertaken if 
the research plan proceeds faster or slower than anticipated, or if early plans prove impractical or 
unsuccessful.  (See Box: Contingencies).  

Collaborations – Describe collaborations with other scientists to accomplish portions of this re-
search.  These should include collaborations with scientists within and outside ARS.  Collabora-
tions should be documented by a letter from the scientist that specifically details the collabora-
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tion, how they will contribute to the project, and the level of commitment anticipated.  A letter 
assures reviewers that the collaboration is in place. 
 
Physical and Human Resources – Describe the major physical resources (i.e., facilities, major 
instrumentation and equipment, etc.) that are available to accomplish the research.  Show the 
number (FTE) of project personnel (e.g., post-docs, technicians, graduate students) available for 
this project. While these may note be listed elsewhere this is important for demonstrating that 
there are sufficient persons to accomplish the proposed work. 
 
Vacancies in the research team should be addressed in this section with a discussion of the an-
ticipated expertise and discipline and the expected contributions of this person to the project. 
 

 
 
Project Management and Evaluation – It is particularly important for projects with several 
researchers to describe the overall management and evaluation plan.  This section provides a ba-
sis for demonstrating how the project team functions and makes decisions.  
 
Milestones Table – (Does not count against page limit) This illustrates intended progress 
through the project plan. Reviewers look here to understand the path of the project. Milestones 
are points where significant accomplishments can be documented. (See Box: What is a Mile-
stone?)  These are identified for each objective or subobjective and hypothesis.  The table also 
describes how progress will be documented through products (e.g., scientific papers, databases, 
germplasm releases, technology transfer, CRADAs).  (Appendix 6) 

Contingencies 
In a memo to Area researchers on developing a project plan Dr. Steve Shafer, former Midwest Area Director, gave the following 
useful guidance about contingencies. 
 

This is a frequently misunderstood section, and frankly, I think it has evolved since we started doing these project 
plans…This is definitely not a place to describe work you would do if you get new funding, either appropriated or grants.  
This project plan should describe what you will do over the next five years with the specific funds currently appropriated by 
Congress for the work.  Contingencies should describe what will drive your choices of direction as you get results.  Another 
way to think about this might be: What would make us decide to modify our [objectives or] sub-objectives? 
 
A very good approach to Contingencies is to link the section explicitly with Milestones that you specify in the Milestone ta-
ble that comes later in the Plan…If you create good Milestones that serve as decision points along the way, then Contin-
gencies are the decisions that come as a result of achieving those Milestones.  For example, a good milestone may be 
completion of a particular experiment that provides important data in the general progress of the plan.  You may not know 
exactly how that experiment is going to turn out (that’s why they call it “research”, right?), but getting those data is a key 
event.  Once you have that data set, you know whether to choose one course of action and sequence of next experiments, 
or some other course of action.  Approached this way, contingencies are the options you will choose among when a mile-
stone is achieved. This is a very effective way to address both Milestones and Contingencies and shows the reviewers ad-
ditional depth to your thinking.   
 

To this we would add that Contingencies may also be options you might consider should work proceed differently (faster or 
slower) than you expect. They are not what you would do should a hurricane destroy your laboratory (although we all know that 
can happen!). 



 

 14

What is a Milestone? 
In ancient Rome the Emperor Augustus placed a gilded 
pillar at the center of the Forum, the Millarium Aureum. 
This marked the starting point for a system of roads, all of 
which led to Rome. The roads were marked every mile 
(mille – Latin for 1,000 – the distance a Roman Legion 
covered in 1,000 paces) with a stone millarium or mile-
stone. The milestones had several purposes. By them 
travelers knew that they were on a Roman road, had a 
standardized sense of the distance between two points, 
and these markers showed them just where in their trav-
els they were in relation to the Eternal City.  
 
A research milestone is the measure that tells you, as a 
researcher, that your work is progressing. It is not a goal 
or a research accomplishment, nor is it a specific action 
(such as the purchase of a piece of equipment). Rather, it 
is how you can tell that things are being accomplished. It 
can be in terms of numbers of samples processed, spe-
cific experiments begun or completed, or any other 
measure you might use.  
 
Milestones are measures of progress (to the Romans, 
distance), thus, it may be that you, as a research scien-
tist, do not always estimate them accurately at the outset. 
Hence, as you arrive at one it may be necessary to revise 
future milestones to more accurately capture and track 
your work. Thus, the milestone table of OSQR Research 
Plans is intended to be dynamic and allows for the ad-
justment of milestones into the future to meet the realities 
of research while enabling you, as the researcher to as-
sess your progress. (Having said that, the Agency does 
not want its scientists casually changing prior project 
milestones to match what was actually achieved during a 
given year. That would defeat the purpose of having 
milestones. See your Area for guidance on when and 
how to appropriately revise project milestones.) 
 
In summary, when you construct your research mile-
stones, think in terms of those steps along the path (indi-
cators of progress) rather than the goal at the end of your 
journey. 

 
As the work proceeds, milestones may need to 
be adjusted.  Researchers should consult with 
the Area Office about the appropriate mecha-
nism for this.  OSQR does not monitor 
changes to milestones after certification (See 
Section 3.3). 
 
Accomplishments from Prior Project Pe-
riod – (Does not count against page limit). 
This section summarizes the research accom-
plishments from research by this team, rele-
vant to this project plan, and which has termi-
nated within the last 2 years. The purpose of 
this section is to provide the reviewers greater 
detail on prior work (which may have been 
briefly described in the background). The fol-
lowing information should be included:   
 
Terminating project number, title, and project 
period; Investigators; and Project accom-
plishments and impact; including: Summary 
of the most significant accomplishments and 
their related impact, including publications; 
and Description of how the objectives and ac-
complishments relate to the current plan. 
 
Literature Cited – Begin this section on a 
new page.  Literature can be listed alphabeti-
cally by author or in order of citation in the 
text.  If papers are cited by author and year, 
they must be listed alphabetically here.  Any 
citation format accepted by a peer-reviewed 
scientific journal that includes all authors, ar-
ticle title, and complete page numbers may be 
used.  
 
Past Accomplishments of Investigator(s)  – 
Begin each investigator's past accomplish-

ments on a new page.  In one single-spaced page or less for each, provide education and work 
experience, and describe accomplishments of the investigator(s) of this project over the past 10 
years that are significant and pertinent to the proposed research.  Follow this with a list of not 
more than 20 of their major publications.  These should be formatted as in your Literature Cited. 
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Issues of Concern Statement – Address these, as appropriate to the plan.  For those issues that 
are not applicable, list the title and note as “not applicable.”  Where appropriate, identify the nec-
essary reviews and/or permits, and give status and ID number or note that such have been re-
quested.  

- Animal Care 
- Endangered Species 
- National Environmental Policy Act: Research teams should consult their Area Envi-

ronmental Specialist regarding the potential environmental impact of their research. 
ARS research projects are typically considered Categorically Excluded under the Na-
tional Environmental Policy Act regulations.  Project plans could then include the fol-
lowing statement: "On the basis that this Federal project is undertaken for the sole pur-
pose of conducting research, this project is categorically excluded, in accordance with 
the National Environmental Policy Act (NEPA)." 

- Human Study Procedure: Where appropriate (as, for example, plans in the Human Nu-
trition National Program) should document their compliance with regulations and poli-
cies regarding the use of human subjects.  

- Laboratory Hazards 
- Occupational Safety and Health 
- Recombinant DNA Procedures: The IBC license number must be included in the project 

plan if there is work with recombinant DNA. 
- Homeland Security: See the following web sites:  

http://www.arsnet.usda.gov/ohs/ 
http://www.arsnet.usda.gov/OHS/biosafety/materials_toxins.htmI 
http://www.arsnet.usda.gov/OHS/biosafety/SelectAgents.doc)  

- Intellectual Property Issues (see details in Appendix 8) 
 

Existing Specific Cooperative Agreements (SCAs)  – An SCA related to the proposed Project 
Plan should be described in the Approach and Procedures section under the appropriate objec-
tive.  The collaboration associated with the SCA should be documented either by a letter or an 
appended copy of the SCA.   
 
Appendices – On a new page, list appendices by page number.  Letters of collaboration are to be 
included in the appendix.  Include scans of collaborator letters at the end of the project plan ap-
pendices.   
 
3.4 Response to the Peer Review  
Following review, OSQR sends results to the Area Director.  Two documents accompany this. 
First, are the panel’s consensus recommendations (with expanding text boxes inserted for the 
scientist’s response).  Second, is the “Action Class” Rating Worksheet (See Appendix 9: Action 
Class Worksheet) that lists each reviewer’s score and the overall rating of the project plan. Re-
sponses are required wherever an “ARS Response” text box has been inserted by OSQR. When 
revising a project plan be aware that there are NO PAGE LIMITS for the revised plan. 
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3.4.1 Action Class Rating 
The possible Action Class Ratings and the level of response are as follows: 
No Revision Required.  An excellent plan:  no revision is required, but minor changes to the 
project plan might be considered. 
Minor Revision Required.  The project plan is very good, and requires only minor clarification 
or revision to increase quality to a higher level. 
Moderate Revision Required.  The project plan requires changes or clarification revision to the 
work on one or more objectives, perhaps involving alteration of the experimental approaches, in 
order to increase quality to a higher level.  The project plan may also need some rewriting for 
greater clarity. 
Major Revision Required.  There are significant flaws in the experimental design and/or ap-
proach or a lack of clarity which hampers understanding.  Significant revision, rewriting and re-
review are essential. 
Not feasible.  The plan is not feasible as proposed.  Deficiencies may exist in approach, experi-
mental design, presentation, or expertise that make the plan, as presented, unlikely to succeed, 
poorly conceived, or impossible to assess. 
 

3.4.2 How to Respond 
Panel Recommendations will contain expandable text boxes labeled “ARS Response” for an-
swering the queries and recommendations of the panel.  Responses are needed ONLY where a 
response box is present.  In most cases, scientists review and respond to the guidance provided.  
(See Appendix 10: Sample Peer Review Recommendations and ARS Responses)  When com-
ments involve recommendations or questions about project objectives, NPLs share responsibility 
for formulating the response. 
 
There are no page limits for the revisions, but content and clarity are preferable to volume.  Re-
vised text should focus on the comments/recommendations and be of appropriate length.  Re-
sponses must clearly indicate which components of the recommendation(s) were adopted, indi-
cate if alternative changes were made, and if applicable, the rationale for not accepting a recom-
mendation.  A suitable response includes commentary or answer to the stated issue and notation 
(i.e., page number) where any changes based on this issue appear in the text.  In the body of the 
plan revisions should be highlighted in bold.  
 
While all recommendations must be carefully considered, there is no requirement that all be in-
corporated.  It is entirely acceptable to disagree with a panel recommendation.  However, if a 
suggestion is not taken, appropriate justification is needed.  The response should be professional 
and convey a respectful difference of opinion. 
 
Once the project plan has been revised, Lead Scientists obtain approval from their RL, and Cen-
ter, Institute, or Laboratory Director.  The revised project plan, and the ARS response form are 
then forwarded to the Area Director for approval.  The plan and responses are then forwarded to 
OSQR with copies to NPS.   
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3.4.3 Post-Peer Review Signature Page 
The post-peer review signature page is used once the project is ready for certification.  Signa-
tures are required of the RL; Center, Institute, or Laboratory Director; and Area Director (or their 
designee).  As the highest line of authority in the decision for the conduct of research by a desig-
nated research team, the Area Director’s signature must be the last signature and must be origi-
nal.  See Appendix 3 for statements that must appear on this signature page.   
 
3.4.4 Action Classes and Actions 
The initial review of a project plan is analogous to the review of a paper by a peer-reviewed jour-
nal. Following review, panels may deem the plan sufficient (No Revision) as presented or pro-
vide guidance to the Scientific Quality Review Officer (SQRO) for specific issues (Minor or 
Moderate Revision scores).  Alternately, a panel will reevaluate the plan following response and 
(perhaps extensive) revision by the research team (Major Revision or Not Feasible scores). 
 
No, Minor, or Moderate Revision Scores  
Plans receiving an Action Class rating of “No Revision”, “Minor Revision”, or “Moderate Revi-
sion” follow the above (Section 3.4.2) procedure and, once complete, are approved and certified 
by the Scientific Quality Review Officer. 
 
Major Revision Scores  
If the Action Class after initial review is “Major Revision,” the plan must be revised and submit-
ted for re-review by the dates indicated in the notification of the review outcome.  Response is as 
noted in section 3.4.2 above.  Any change to the plan objectives must be coordinated between 
the Area and NPS and may necessitate issuance of a revised PDRAM.  Revised plans will be re-
reviewed by the panel and provided a second Action Class score and consensus review com-
ments. 
 
Not Feasible Scores  
For Action Class scores of “Not Feasible”, the Area Director, Center, Institute, or Laboratory 
Director, RL (if applicable), Lead Scientist, and NPS collaborate to determine the appropriate 
course of action.  It is presumed that, in general, these plans will be revised (Section 3.4.2), but 
final decision is at the discretion of NPS and the Area.  Revised plans will be re-reviewed.   
 
Panel Re-Review   
Re-review is conducted by the original panel who are asked to assess if the revised plan ade-
quately addresses concerns stated in the original review.  Panels may not raise new issues that 
were not stated in their first review unless introduced in the revision.  Re-review meetings typi-
cally are held 2 to 3 weeks after the due date for revised plans.  Panels are discharged at the con-
clusion of a Re-review meeting and are not available for further meetings or review. 
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4 
COMPONENTS OF PEER REVIEW 

 
4.1 Panel Chairs and Panelists 
Peer reviewers are scientific, technical, or industrial experts possessing relevant and extensive 
knowledge and experience.  Participants are from outside of ARS and are free of conflicts of in-
terest with regard to projects they review.  On rare occasions, ARS scientists may serve as ad 
hoc reviewers or panelists. 
 
4.2 How Panels Are Selected 
The Office of Scientific Quality Review (OSQR) is responsible for selecting panel chairs, guid-
ing panelist selection, and scheduling reviews.  Panels are assigned groups of projects based 
upon input from the National Program Leaders (NPLs).  Final decision on panels is the responsi-
bility of OSQR.   
 
Nominations for chairs are gathered from a wide array of sources, including ARS scientists or 
administrators, the National Program Staff, Deputy Administrators, and Area Directors.  The 
Scientific Quality Review Officer (SQRO) selects the panel chair and may invite persons not 
otherwise suggested.  Issues of expertise, geographic breadth, and gender or ethnic diversity are 
considered.  Panel chairs receive an orientation on the peer review process, and background on 
the National Program. 
 
4.3 Responsibilities and Administration 
The efforts of panel chairs and panelists are essential to a successful peer review.  Thus, signifi-
cant effort is taken to assure that highly qualified individuals are invited to chair panels and to 
serve as panel reviewers. 
 
4.3.1 Panel Chairs  
Panel chairs select their panels, assign review responsibilities, and facilitate discussions.  Candi-
date panelists are examined by OSQR for conflicts of interest (using a variety of resources, in-
cluding the Conflict of Interest Lists provided by Lead Scientists).  A final proposed list of pan-
elists must be approved by the SQRO.  The Officer’s approval considers: qualifications and re-
search activity; conflicts of interest; geographic diversity of the panel; affiliation; and gender, 
race, and ethnic balance. 

 
Panel chairs are charged with ensuring review quality, enforcing procedures, moderating panel 
discussions, and validating their panel’s final recommendations.  After review, the chair provides 
a statement summarizing the review.  The identity of the panel chair is part of the OSQR public 
record. 
 
4.3.2 Panelists  
Panelists assess the scientific and technical quality of research project plans.  While their rec-
ommendations are not binding upon the Agency, their insights and suggestions are carefully 
considered, ensuring the quality and credibility of ARS’ overall scientific program.  All panelists 
sign a Confidentiality Agreement (Appendix 11) to protect potentially sensitive information in-
cluded in ARS research project plans.  The identity of panelists is not part of the OSQR public 
record.  
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4.3.3 Panelist Preparation 
Preparing panelists is an important part of the peer review.  Essential to their work is a clear un-
derstanding of the unique nature of this particular review. This includes differentiation of this 
ARS review from competitive reviews, its similarity to manuscript review, the nature and origin 
of plan objectives, and the role of stakeholders, Congress, and others in setting research direc-
tions. 

Conflicts of Interest  
Peer reviewers who have a conflict of interest with a particular plan are excused from all consid-
erations of that plan.  Final decision on conflicts rests with the SQRO in accordance with the fol-
lowing guidelines. Panelists may not have a direct institutional affiliation with the research team 
or have direct financial interest in the outcome of the research.  In addition, conflicts include the 
following relationship with a member of the research team in the preceding 4 years: research col-
laboration (including sharing of research grant responsibility), or co-authorship. A direct student 
or postdoctoral relationship (including advising) with a member of the research team within the 
preceding 8 years is also considered a conflict of interest.  

Confidentiality of Information  
ARS research project plans may include information about the underlying research and existing 
or anticipated research results that are considered by ARS to be proprietary or confidential.  Re-
viewers must agree to not copy, quote, discuss, or otherwise use material from the proposal out-
side the panel review process. (Appendix 11) 

Reviewer Training  
Panelists receive both written and detailed web-based training on the OSQR peer review process. 
This includes an overview of the process and its unique aspects.  A presentation by NPLs intro-
duces reviewers to the relevant National Program Action Plan and the scope of projects being 
reviewed.  

 
4.4 Release of Information 
Deliberations of the panel are confidential.  Recommendations represent the consensus views of 
the whole panel, are completed during the meeting, and validated by the panel chair before de-
livery to OSQR.  The Officer assures that recommendations are clear, complete, and reflective of 
the Action Class Score.  Panel Recommendations and the Action Class are then transmitted to 
NPS and Areas along with guidance on the timing and appropriate actions for response (See Sec-
tion 3.4).  
 
4.5 Re-Reviews 
A re-review is a second peer review of the project plan performed by the original panel (see Sec-
tion 3.4).  Re-reviews are the expected corrective action when plans receive “Major Revision” or 
“Not Feasible” Action Class. No other avenue to reconsider a score exists. The research team is 
typically provided ten weeks to revise the plan for re-review by the panel.  Dates for receipt of 
revised plans are firm and cannot be extended.  If not officially postponed, plans not received in 
sufficient time to enable review by the panel will be deemed to have failed Re-review.  
 
4.6 Panel Reports, Distribution of Scores 
Each panel chair provides a statement summarizing the activities of their panel, general observa-
tions, and any recommendations for ARS with regard to the review process or the National Pro-
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gram.  Statements become part of a report that includes demographic information about the panel 
and the distribution of scores.  These reports are available to ARS employees upon request. 
 
4.7 Ad Hoc Reviews  
Ad hoc reviews are solicited outside of a regularly scheduled panel for the evaluation of project 
plans that are new, have been postponed, or have been significantly modified.  Ad hoc reviewers 
are subject to the same confidentiality and conflict of interest policies as panel reviewers.  As in 
the panel review process, Lead Scientists are required to formally submit their responses to ad 
hoc reviews through their Area Director (See Section 3.4). 
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5 
ROLES AND RESPONSIBILITIES 

 
5.1 Administrator’s Office 
The ARS Administrator’s office provides executive-level oversight of the ARS Peer Review 
Process, communicating Agency policy and procedures for peer review to internal and external 
parties.  Updates on the Peer Review Process are provided to the National Agricultural Research, 
Extension, Education, Economics Advisory Board, the Office of Management and Budget, and 
others, as requested.  The Administrator’s Office represents ARS and appoints the Scientific 
Quality Review Officer (SQRO). 
 
The Administrator’s Council of senior leaders in ARS advises the Administrator of emerging 
issues and policy needs associated with or affected by the Peer Review Process. 
 
5.2 The Office of Scientific Quality Review 
The goal of the Office of Scientific Quality Review (OSQR) is to create an environment in 
which ARS project plans receive objective, fair, and rigorous external peer review.  OSQR man-
ages the Peer Review Process, including policies, processes, and procedures, and has autonomy 
to establish processes and goals for the peer review.  OSQR personnel report to the Associate 
Administrator for Research Operations and maintain strict independence, both from the National 
Program Staff (NPS) and the Areas.  

5.2.1 Scientific Quality Review Officer  
The SQRO is a collateral duty position to provide professional oversight of Peer Review and 
panel operations.  The SQRO enforces Agency policy and requirements, evaluates panel results, 
and transfers peer review recommendations. 

5.2.1 Peer Review Program Coordinator  
The Peer Review Program Coordinator is a permanent member of the OSQR staff and manages 
the day-to-day operations of the Peer Review Process.  The Coordinator is responsible for com-
municating and enforcing Agency policy and requirements; oversees and supervises OSQR staff; 
performs analyses of review results; and collaborates with the SQRO on issues of communica-
tion, training, policy, and procedure.  
 
5.3 Area Director’s Office 
The Area Director (AD), Associate AD and/or Assistant AD work with the Research Leader 
(RL) and the Center, Institute, or Laboratory Director in assuring timely completion of the pro-
ject plan.  The Area Office also works with NPS to ensure that the Project Plan Outline (PPO) 
objectives and approaches are consistent with the National Program goals.  They also work 
through line managers to provide direction and instruction in addressing the recommendations 
and suggestions of peer reviewers.  The Area Program Analyst (PA) is the point of control on 
proper execution of peer review policies and practices and tracks and monitors deadlines to en-
sure timeliness. Area Offices set and administer internal review procedures and practices to as-
sure that plans are complete and that they meet high standards of technical merit and written 
clarity. While changes to objectives require concurrence of the National Program Leader (NPL), 
alterations to milestones are approved by the Area Office. 
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5.4 National Program Leader/Deputy Administrator 
NPS, including National Program Leaders and Deputy Administrators, provide programmatic 
direction to lead scientists through line management.  National Program Teams develop Program 
Direction and Resource Allocation Memos (PDRAMs) in consultation with the Area Office, RL, 
and Lead Scientist.  National Program Teams review planned research to verify adherence to the 
Action Plan and programmatic direction.  They provide recommendations to OSQR for panels, 
and provide materials and information about the National Program to panelists. Any changes to 
project objectives must be approved by the relevant NPL. 
 
5.5 Research Leader, Lead Scientists, and Research Team 
The Lead Scientist works with the RL in developing a consensus with NPS on each project's di-
rection and scope by documenting the project's relevance to the National Program Action Plan 
and scientific approach.  The Lead Scientist/RL create the PPO and research project plan accord-
ing to programmatic direction from NPS.  The Lead Scientist submits the project plan in a timely 
manner to ensure adequate opportunity for internal review.  After initial panel review, the Lead 
Scientist/RL review recommendations and make appropriate modifications, submitting them to 
the Area Director for review and approval.  
 
5.6 ARS Focus Group on Peer Review 
The ARS Focus Group on Peer Review provides a valuable conduit for communication between 
OSQR and ARS scientists to promote the effectiveness and enhance the quality of the ARS Peer 
Review Process. A representative from each Area, NPS, and the Area PAs serve on this group. 
They bring forward and discuss a variety of concerns related to project plans and peer review on 
behalf of their Area colleagues. Where appropriate they make recommendations on how to ad-
dress issues. Thus they comprise an important and valuable mechanism for airing peer review 
related issues. The chair of the Focus Group is appointed by the Associate Administrator for Re-
search Operations from among their membership. 
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LIST OF ACRONYMS AND ABBREVIATIONS 
 

 
AA  Associate Administrator  
AAD  Associate or Assistant Area Director 
AC  Administrator's Council   
AD  Area Director  
ADODR  Authorized Departmental Officer’s Designated Representative  
ARS  Agricultural Research Service 
ARIS  Agricultural Research Information System 
CRIS  Current Research Information System  
DA  Deputy Administrator 
LS  Lead Scientist 
NAL   National Agricultural Library 
NPL   National Program Leader 
NPS  National Program Staff 
ODA   Office of the Deputy Administrator, NPS 
OSQR   Office of Scientific Quality Review 
PA  Program Analyst 
PDRAM Program Direction and Resource Allocation Memo 
PPO  Project Plan Outline 
RL  Research Leader  
SCA  Specific Cooperative Agreement 
SQRO  Scientific Quality Review Officer 
SY  Scientist Year (may also refer to an individual as a “Lead SY”) 
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GLOSSARY 
 

 
Action Class: Action Classes refer to the degree of revision peer reviewers believe project plans 
require.  These provide an overall assessment of the quality of project plans. 
 
Administrator's Council: The Administrator’s Council (AC) is composed of the Administrator, 
Associate Administrators, Deputy Administrators in NPS, Area Directors, and the Director of the 
National Agricultural Library.  Senior Advisors include the heads of offices reporting directly to 
the Administrator. 
 
Agricultural Research Information System (ARIS): An electronic system for the filing and 
retrieval of information about individual agricultural research projects.  All ARS research pro-
jects are part of the ARIS and are assigned an ARS research project number (often incorrectly 
referred to as a “CRIS number”).  See also: “Research project.” 
 
ARS Resource Management System: A system for central management of resource assets to 
enhance and control program accountability within ARS. 
 
Authorized Departmental Officer’s Designated Representative (ADODR): The ARS indi-
vidual responsible for the proper conduct of an extramural research project. 
 
Biohazard: Any microorganism (including, but not limited to, bacteria, viruses, fungi, 
rickettsiae, or protozoa), parasite, vector, biological toxin, infectious substance, or naturally oc-
curring, bioengineered, or synthesized component of any such microorganism or infectious sub-
stance, capable of causing: (1) Death, disease, or other biological malfunction in another living 
organism or deterioration of food, water, equipment, supplies, or material; or (2) Deleterious al-
teration of the environment. 
 
Category: An ARS system of administrative designations for groups of positions having gener-
ally similar characteristics, primarily for personnel and budgetary tracking purposes.  Category 
has no legal or administrative significance outside of ARS.  Some positions may perform duties 
from more than one category.  ARS categories established for professional scientific positions 
are as follows: 
 

Category 1 (Research Scientist): Permanent positions in which the highest level of 
work, for a major portion of time, involves personal conduct or conduct and leadership of 
theoretical and experimental investigations primarily of a basic or applied nature such as: 
determining the nature, magnitude, and interrelationships of physical, biological, and 
psychological phenomena and processes; and creating or developing principles, criteria, 
methods, and a body of knowledge generally applicable for use by others.  Category 1 
positions are SY positions. 

 
Category 2 (Nonpermanent Research/Service Scientist): Professional scientific posi-
tions which are established on a nonpermanent basis, are filled through temporary or term 
appointments, and entail research and/or service science work.  Examples are Research 
Associate, Research Affiliate, Visiting Scientist, and individuals reemployed in ARS af-
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ter having retired from Category 1 or Category 4 positions. 
 

Category 3 (Support Scientist): Professional scientist positions which function to pro-
vide direct support or service to one or more Category 1 or 4 positions.  The work of such 
positions is characterized by responsible involvement in one or more, but not all, phases 
of research (particularly not the problem selection and definition phases); and responsible 
participation in analysis and preliminary interpretation of data (but not including respon-
sibility for final interpretation and conclusion, which relate the results to the field of re-
search involved).  Examples include, but are not limited to: (1) Conducting literature 
searches; (2) Selecting procedures and conducting experiments; (3) Collecting and ana-
lyzing data or specimens; or (4) Preparing technical reports.  

 
Category 4 (Service Scientist): Permanent positions whose incumbents either primarily 
or exclusively serve as project or program leaders over, or personally perform, work as-
signed to ARS involving professional scientific services to the public or to other govern-
mental agencies, such as: Identification of animals, plants, or insects; Diagnosis of dis-
eases; Mass production of plants, animals, or insects; Collection, introduction, and main-
tenance of germplasm or specimens; Vaccine production; Education, extension, or tech-
nology transfer activities; or Nutrient data and food intake surveys.  Category 4 positions 
are SY positions. 

 
Category 6 (Specialist): “Specialist" positions which perform scientific program man-
agement, administration and/or analytical duties and therefore require professional educa-
tion and training. Examples are: Area Director, Center Director, Agricultural Administra-
tor, and National Program Leader (NPL). 

 
Extramural Research: Research or research-related services from organizations or individuals 
outside ARS (e.g., through Specific Cooperative Agreement, contract, or grant). 
 
National Program: The National Program in which an ARS Research Project has its greatest 
focus.  Projects also may be related to other National Programs on a contributory basis. 
 
National Program Action Plan: A document which addresses: 1) Rationale and purpose for a 
National Program; 2) The National Program’s background; 3) National Program components; 4) 
Anticipated products and/or potential benefits over 5 years; and 5) Research objectives by pro-
gram component.  The document incorporates issues raised by Congress, stakeholders, and re-
searchers (ARS and non-ARS) associated with a particular National Program. 
 
National Program Code:  The National Program in which an ARS Research Project has its 
greatest focus.  Projects also may be related to other National Programs. 
 
National Program Leader (NPL): See National Program Staff. 
 
National Program Staff (NPS): More properly, this is the Office of National Programs (ONP). 
This staff serves the Administrator of ARS in developing and coordinating research plans and 
strategies on a national basis.  The ONP, through its National Program Leaders (NPLs) sets Na-
tional Program directions, establishes priorities, and allocates resources, in consultation with 
Area Directors, stakeholders, and scientists.  
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Office of National Programs (ONP): See National Program Staff. 
 
Panel Chair: The OSQR-appointed facilitator and manager of a peer review panel.  See Chapter 
4 for description of the Chair’s selection and responsibilities. 
 
Peer Review: A process by which independent reviewers assess a research project plan for its 
scientific and technical quality and suitability of approach in an area of their expertise. 
 
Peer Reviewer: An individual designated as qualified and capable of independently and criti-
cally assessing the scientific and technical quality of a research project plan, and who is free of 
real or perceived conflicts of interest (See Chapter 4).  
 
Panel Recommendation: A document from a peer review panel that contains a critical review 
of an ARS research project plan.  Its recommendations contain input from all members and re-
flect the consensus recommendations and comments of the panel. 
 
Primary Reviewer: The lead peer reviewer assigned to perform a comprehensive and extensive 
review of a particular research project plan based upon applicable scientific or subject matter ex-
pertise, and to lead panel discussions about the project plan. 
 
Program Analyst: The control point and coordinators in Areas and at NPS for the timely and 
orderly implementation, management, and evaluation of research monitoring activities relative to 
the peer review process. 
 
Program Direction and Resource Allocation Memo (PDRAM): A document developed by the 
National Program Staff in consultation with researchers, Research Leaders, Cen-
ter/Laboratory/Institute Directors and the Areas Office which allocates resources and identifies 
objectives within the National Program Action Plan that the Area Office directs to a specific pro-
ject.   
 
Project Plan: A document detailing the research need, objectives, appropriate hypotheses, ex-
perimental approaches, contingencies, collaborations necessary for accomplishment of the 
planned research, and the milestones and products expected from the successful completion of 
the research project, and developed according to guidelines set forth herein. 
 
Project Plan Outline (PPO): A planning and communications document that develops the di-
rection, objectives, and approach for research to be conducted in the project.  This assures con-
currence of researchers and NPLs on the approach and procedures before a full plan is prepared. 
 Instructions for preparing a PPO are provided by NPS when a PDRAM is issued.   
 
Reorganization: The establishment, discontinuance, consolidation, transfer, or realignment of 
work, functions, areas of responsibility, or geographical jurisdiction, and changes in official or-
ganizational titles. 
 
Research Position Evaluation System (RPES): The RPES process is the periodic review of 
Category 1 scientists.  The factors considered include assignment, research objectives, assigned 
authority, and accomplishments.  This process is detailed in Manual 431.1, 
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www.afm.ars.usda.gov/rpes/index.html. 
 
Research Project: A phrase used to describe the category of ARS research projects that have 
been funded through ARS headquarters, and for which the project identification number ends 
with the character ‘D’.  All D projects are peer-reviewed, unless deemed exempt.  ARS Head-
quarters projects are further classified with ‘0500’ in the first four characters of the ARS re-
search project number and are usually exempt because the research is short-term or is considered 
to be for demonstration purposes.  Several other types of research projects exist, such as trusts (-
00T) and specific cooperative agreements (-01S).   
 
Research Unit (also Management Unit): The ARS unit where the research under consideration 
is performed.  
 
Secondary Reviewer: A peer reviewer assigned to perform a comprehensive and extensive re-
view of a particular project plan based on applicable scientific or subject matter expertise.  A 
secondary reviewer provides additional in-depth analysis and may act as the primary reviewer in 
the absence of the primary reviewer. 
 
Scientist Year (SY): The effort of an ARS research scientist for 1 year.  Fractional efforts in a 
given project are possible when a scientist is involved in more than one project during the course 
of a fiscal year.  The term is also used as a synonym for a research scientist. 
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APPENDIX 1 
Authorities for Peer Review 

 
 
The 1998 Farm Bill 

The Agricultural Research Extension, and Education Reform Act of 1998 (Public Law 
105-185, Section 103d) 
SEC. 103. RELEVANCE AND MERIT OF AGRICULTURAL RESEARCH, 
EXTENSION, AND EDUCATION FUNDED BY THE DEPARTMENT. 
(d) SCIENTIFIC PEER REVIEW OF AGRICULTURAL RESEARCH- 

(1) PEER REVIEW PROCEDURES- The Secretary shall establish procedures 
that ensure scientific peer review of all research activities conducted by the De-
partment. 
(2) Review panel required--As part of the procedures established under paragraph 
(1), a review panel shall verify, at least once every 5 years, that each research ac-
tivity of the Department and research conducted under each research program of 
the Department has scientific merit and relevance. 
(3) Mission area.--If the research activity or program to be reviewed is included in 
the research, educational, and economics mission area of the Department, the re-
view panel shall consider-- 

(A) the scientific merit and relevance of the activity or research in light of 
the priorities established pursuant to section 102; and 
(B) the national or multistate significance of the activity or research. 

(4) Composition of review panel.-- 
(A) In general.--A review panel shall be composed of individuals with sci-
entific expertise, a majority of who are not employees of the agency 
whose research is being reviewed. 
(B) Scientists from colleges and universities.--To the maximum extent 
practicable, the Secretary shall use scientists from colleges and universi-
ties to serve on the review panels. 

(5) Submission of results.--The results of the panel reviews shall be submitted to 
the Advisory Board. 

 
 

Related Authorities 
A number of other public laws relate to the activities of peer review and government advisory 
committees, in general. The following highlights the most relevant of these and how they impact 
the peer review process. 
The Administrative Procedures Act 
According to provisions of the Administrative Procedures Act, public comment solicited from 
the general public through the Federal Register, or other means, is often required prior to mak-
ing significant decisions or taking significant actions.  Public comment is open to all issues, 
whereas peer review is limited to the consideration of technical issues.  Thus, peer review rec-
ommendations are not open to public involvement because they are from independent, subject-
matter experts. 
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The Freedom of Information Act (FOIA) 
External groups may obtain general, non-sensitive peer review data via procedures made in com-
pliance with the ARS Freedom of Information Act (ARS 158.1 FOIA & Privacy Act Procedures; 
February 23, 1998).  These procedures outline the limitations on release of certain types of in-
formation, such as names and addresses of peer reviewers, and the right for the OSQR to dele-
gate access to individual research project plans to the Area Directors.  A FOIA request is not 
necessary to obtain a general report from panel chairs, the distribution of scores, or a list of pro-
jects reviewed by a panel. 
 
The Federal Advisory Committee Act (FACA) 
The Federal Advisory Committee Act (FACA) requires non-governmental advisor’s opinions to 
be taken individually for formal and established federal advisory committees.  However, since 
the ARS Peer Review Process does not require chartered peer review committees, individual ac-
tion class scores from peer reviewers are averaged.  The primary reviewer composes comments 
and recommendations that represent the panel’s consensus.  The provisions of FACA do not ap-
ply for these final recommendations. 
 
The Paperwork Reduction Act 
To maintain a reasonable work load on peer reviewers, it is ARS’ policy that research project 
plans have page limits.  Instructions encourage research teams to write concisely and compre-
hensively.   
 
Title 44-Public Printing and Documents 
Title 44 covers all record keeping and documentation rules for Federal agencies.  Sec. 3101, 
“Records management by agency heads; general duties” directs all agencies to develop proce-
dures to properly document agency decisions.  The Office of Scientific Quality Review 
(OSQR) records the results of all peer reviews as a matter of Agency record.  Individual peer re-
view forms remain confidential in OSQR and are not distributed.  No peer review-related docu-
ments are distributed externally; however, an Annual Report of Progress about the overall suc-
cess of the Peer Review Process is available upon request. 
 



 

 35

APPENDIX 2 
Example of a Project Plan Cover Page 

 
Project Plan 

NP 108 Food Safety 
August-September 2005 

 
 
Old ARS Research Project Number 
 1234-56789-000-00D 
 
Management Research Unit 
 Food Safety and Technology Laboratory 
 
Location 
 Beltsville, Maryland 
 
Title 
 Food Safety Technologies to Avoid Spoilage in Food Systems  
 
Investigators 
 Fred Flintstone, Lead Scientist    1.0 
 Henry Slate      1.0_ 
 
Non-ARS Investigators 
 Barney Rubble        .50 (Non-ARS) 
 
Scientific Staff Years 
 2.50 
 
Planned Duration 

60 months 
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APPPENDIX 3 
Signature Pages 

 
[Pre-Peer Review Signature Page] 

 
Lead Scientist, Project Number and Title 

 
 

This project plan demonstrates clearly how the research team will conduct research in a manner 
appropriate for this area of research.  The funds committed toward this project are sufficient to 
support the planned research. 
 
______________________________________  ______________ 
Research Leader      Date 
 
 
This project plan was prepared by a qualified research team and demonstrates the research 
team’s best effort towards achieving the assigned research objectives. 
 
______________________________________  ______________ 
Center, Institute or Lab Director    Date 
 
 
This project plan was prepared by a qualified research team and demonstrates the research 
team’s best effort towards achieving the assigned research objectives.  All internal review and 
approval requirements have been met.  This project plan is relevant to the Agricultural Research 
Service’s National Program [enter NP # and title] Action Plan and was prepared in accordance 
with the outlined objectives, experimental approach, and project duration previously agreed to by 
the National Program Team and Research Team.  To validate the plan’s readiness for implemen-
tation and gain recommendations for improvement, the project plan is now available for peer re-
view. 
 
______________________________________  ______________ 
Area Director       Date 
 
 
These officials have not performed a scientific merit peer review.  Their statements do not neces-
sarily require expertise in the scientific subjects associated with this research.  The approval to 
implement this project plan cannot be made without scientific peer review by the Office of Scien-
tific Quality Review, ARS, USDA. 
 
For labs that have a 3-tier organization structure (vs. the 4-tier organization that is implied on the signa-
ture page), you may combine the first and second signature block.  If your lab uses a different title for the 
Research Leader or Center Director, you may edit the title lines accordingly. 
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[Post-Peer Review Signature Page] 
 
 

Lead Scientist, Project Number and Title 
 

 
This project plan was revised, as appropriate, according to the peer review recommendations 
and/or other insights developed while considering the peer review recommendations.  A re-
sponse to each peer review recommendation is attached.  If recommendations were not adopted, 
a rationale is provided. 
 
______________________________________  ______________ 
Research Leader      Date 
 
 
This final version of the project plan reflects the best efforts of the research team to consider the 
recommendations provided by peer reviewers.  The responses to the peer review recommenda-
tions are satisfactory. 
 
______________________________________  ______________ 
Center, Institute or Lab Director    Date 
 
 
The attached plan for the project identified above was created by a team of credible researchers 
and externally reviewed and recognized by the team’s management and National Program 
Leader to establish the project’s relevance and dedication to the Agricultural Research Service’s 
mission and Congressional mandates.  It reflects the best efforts of the research team to consider 
the recommendations provided by peer reviewers.  The responses to the peer review recommen-
dations are satisfactory.  The project plan has completed a scientific merit peer review in accor-
dance with the Research Title of the 1998 Farm Bill (PL105-185) and was deemed feasible for 
implementation.  Reasonable consideration was given to each recommendation for improvement 
provided by the peer reviewers. 
 
______________________________________  ______________ 
Area Director (original signature required)  Date 
 
 
For labs that have a 3-tier organization structure (vs. the 4-tier organization that is implied on the signa-
ture page), you may combine the first and second signature block.  If your lab uses a different title for the 
Research Leader or Center Director, you may edit the title lines accordingly. 
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[Re-Review Signature Page] 
 
 

Lead Scientist, Project Number and Title 
 
 

This project plan was revised according to the recommendations made by the panel, and demon-
strates how the team will conduct the research.  The funds committed toward this project are suf-
ficient to support the planned research. 
 
______________________________________  ______________ 
Research Leader      Date 
 
This project plan was prepared by a qualified research team and demonstrates the research 
team’s best effort towards achieving the assigned research objectives. 
 
______________________________________  ______________ 
Center, Institute or Lab Director    Date 
 
This project plan was prepared by a qualified research team and demonstrates the research 
team’s best effort towards achieving the assigned research objectives.  All internal review and 
approval requirements have been met.  This project plan is relevant to the Agricultural Research 
Service’s National Program [enter NP # and title] Action Plan and was prepared in accordance 
with the outlined objectives, experimental approach, and project duration previously agreed to by 
the National Program Team and Research Team.  To validate the plan’s readiness for implemen-
tation and gain recommendations for improvement, the project plan is now available for peer re-
view. 
 
______________________________________  ______________ 
Area Director       Date 
 
 
These officials have not performed a scientific merit peer review.  Their statements do not neces-
sarily require expertise in the scientific subjects associated with this research.  The approval to 
implement this project plan cannot be made without scientific peer review by the Office of Scien-
tific Quality Review, ARS, USDA. 
 
For labs that have a 3-tier organization structure (vs. the 4-tier organization that is implied on the signa-
ture page), you may combine the first and second signature block.  If your lab uses a different title for the 
Research Leader or Center Director, you may edit the title lines accordingly. 
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APPENDIX 4 
Sample Project Flow Diagram 

 
Sample Flow Chart 

A Useful addition to Objectives or Approach and Procedures 
(Sample used by permission of authors) 

 
The flow chart below describes interrelationships of research approaches, objectives, proce-
dures, and personnel within this project and between ARS projects. 

How a chart helps: 
1. Shows who is working on each objective (but be sure you haven't said that a 0.1SY researcher is responsible for a 
large part of the work!). 
2. Illustrates how the whole project team relates (include vacant positions and back up your need for a person with 
the expertise to do this in the text of your plan). 
3. Demonstrates a "path to success" (more than saying who will do what, it shows how each contributes to the "flow" 
of the research). 
4. Helps to integrate the objectives showing how they relate to one another. Where there are subobjectives be sure 
that it is clear how they fit. 
Producing such a diagram takes time, and care to be sure that your narrative confirms and expands upon this. If you 
say one thing here and something else in your narrative then this can hurt instead of help! 

INOCULATION OF DIFFERENTIALLY 
RESISTAN T (R) MAIZE GER MPL ASM

2.  Plant Tran sformation, Tissu e Culture/Regeneration
Tobacco mod el, Cotton (Rajasekaran)

1.  Vector Design (Cary)

***BREEDING, RELEASE AFL ATOXIN RESISTANT 
GERMPL ASM, COMMERCIALIZ ATION PROCESS

PROTEOMICS; N ATIVE RESISTANCE 
TR AIT (PROTEIN/GENE) 

IDENTIFICATION AND D ATAB ASE 

INTEGRATION OF PROTEOMICS, PLANT BREEDING AND PLANT GENETIC ENGINEERING 
FOR ENHANCEMENT OF HOST PLANT RESISTANCE TO AFLATOXIN CONTAMINATION

3.  Protein/DNA/mRNA Analysis (Cary)

Cooperating CRIS 6435- 41420-004.
Assess plant R factors--Aflatoxin
reduction relationship s; use fungal 
genomics to ID bioch emical targ ets for 
aflatoxin biosynthetic path way 
inhibition (Bhatnagar, Yu)

ID “R” Proteins Correlat ed 
with Either: 1. Gro wth or 2. 

Aflatoxin Inhibition

Microsequencing, GenBank 
Search, ID Genes, Clone Genes, 
use Genes as Selectable Markers 
or in Plant Transformation 
(Brown, Cleveland, Chen** )

OBJECTIVE  1. Id entif y corn var ieties 
sho wing redu ction in fungal gro wth 
OR aflatoxin contamination levels  
(Brown, Cleveland)

OBJECTIVE 2. Identif y R related 
proteins in resistant corn through 
proteomics; ARS (Brown, Cleveland), 
LSU Staff/Facilities (**Chen/Damann)

OBJECTIVE 4. H yperspectral 
Imaging; Rapid Detection–
spectral signatures of fungus/ 
aflatoxin & resistance traits
ARS (Bro wn, Cleveland), ITD* 
(Hruska)

4.  Greenhouse testing for Aflatoxin Resistan ce (Klich) 
Field testing (Cooperating CRIS 6430-42000-018, Cotty)

MARKER-ASSISTED BREEDING (corn)
*** ARS & Institute for International     

Tropical Agriculture (IITA) Breeders

*SPECIFIC COOPERATIVE AGREEMENT (SCA) 
INSTITUTE FOR TECHNOLOGY DEVELOPMENT  
(ITD)

**SCA WITH LSU

OBJECTIVE  3.
ID“Foreign genes” (Cary, 
Rajasekaran, Cleveland)

PL ANT GENETIC ENGINEERING (cotton)             
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APPENDIX 5 
Hypothesis and Non Hypothesis Research 

 
Most scientific research is hypothesis-driven. That is, it seeks to address a specific, measurable, 
and answerable question, which may be intermediate to its ultimate objective, but essential to 
attaining the same. A well constructed hypothesis has several characteristics: it is clear, testable, 
falsifiable, and serves as the basis for constructing a clear set of experiments that will allow ei-
ther its acceptance or rejection. One of the most frequent comments OSQR receives from re-
viewers is that plans contain hypotheses that do not meet these standards. There are several po-
tential areas of difficulty (thanks to Dr. Steve Shafer, Midwest Area Director): 
 
Too Complex: Hypothesis statements that contain words like “and” and “or” are essentially 
“compound hypotheses. This makes testing difficult if not impossible because while part may be 
true the other may not be so.  
 
Imprecise:  Hypotheses should be definite statements for which the answer can be confirmed or 
rejected. Use of “may”, “might”, “could” make the statement equivocal and render it impossible 
to reject the hypothesis (it may be true even if your result says it’s not!). 
 
Misdirected to Researcher:  The hypothesis is a test that tells you something about what you are 
researching. It does not address your capabilities. Example: “Discovering the mechanism behind 
X will enable us to better detect the pathogen.” This tests the ability of the researchers to take 
information and use it. It is a result of successful hypothesis driven research. Rather the hypothe-
sis should focus on the experimental system.  
 
Statements of the Obvious:  “Disease results from expression of genes for virulence in the genes 
for susceptibility in the host.” Actually this also is too complex (see the “and”?). Instead the hy-
pothesis should focus on a particular expression of a particular gene or set of genes. 
 
Global Statements:  “Quantifying X will provide significant increases in income for industry.” 
This is utterly untestable in 5-year plan and is really a potential outcome, not a hypothesis. 
 
Some ARS research is not hypothesis-driven. This work may include model development, plant 
breeding, database development, high throughput genomics, service work, and engineering. Even 
where research is not guided by a hypothesis, there should be a clearly articulated goal to assure 
the reviewer that the work has a clear direction and is not a “random walk.” For example, plant 
exploration is not, typically, hypothesis-driven, but the work should have a clearly stated set of 
goals that will guide it over the research period. 
 
There is a wealth of Internet resources on how to prepare clear, testable hypotheses. In addition 
many areas have statisticians available who can work with project teams to construct hypotheses 
and, help you assess whether your research might not be better focused by adding them. In gen-
eral, we have found that reviewers find equal fault with plans that omit hypotheses where they 
are appropriate and with those that artificially “squeeze” in one of the above examples. 
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APPENDIX 6 
Milestone Table Format 

 
The goal of the Milestone Table is to present a summary of the project in a form that enables re-
viewers to readily see the plan of work and the intended path to achieving identified project 
goals. In addition, it can be used to link to Annual Report of Progress (421’s) and Performance 
Plans.  The table is a dynamic representation of the project that captures the important progress 
and products derived over the project lifecycle. In this way it can become a useful tool for pro-
ject management after the OSQR peer review.  The table may be expanded by copying any rele-
vant sections 
 
The form below is for a Milestone Table. This and a sample completed table are available on the 
OSQR website www.ars.usda.gov/osqr. Note that boxes in the table available at the OSQR web-
site expand to allow for additional text. We suggest using a narrow font such as Arial Narrow to 
better utilize space. 
 
Project Titlea  Project No.b  
National Programc  
Objectived  
Subobjectivee  
NP Action Plan Compo-
nentf 

 

NP Action Plan Problem 
Statementg 

 

Hypothesish 
SY 

Teami Months Milestonesj 
Progress/ 
Changesk Productsl 

 12    
 24    
 36    
 48    

 

 60    
Hypothesis SY 

Team 
Months Milestones Progress/ 

Changes 
Products 

 12    
 24    
 36    
 48    

 

 60    
 
Footnotes 
a Project Title from the project plan. 
b Project Number from the ARS-416. 
c Number and name of the primary National Program. 
d Objective from the project plan. 
e Sub-objective from project plan (if used, if not this line can be deleted). 
f Component(s) from the National Program Action Plan that can be used to identify the component being addressed for each 
objective or sub-objective. 
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g Problem Statement(s) from the National Program Action Plan that can be used to identify the problem being addressed for 
each objective or sub-objective. 
h A statement of the hypothesis for the objective, if appropriate.  Otherwise, the non-hypothesis statement. 
iInitials of the project team members contributing expertise to the specific hypothesis and significant collaborators (if a vacancy 
exists on the project, identify this position within the table). 
jMilestones for the specific months of the project, be as specific as possible as to the measurable milestones. 
kThe Progress/Changes section may be completed at the end of each year by the project team as part of the Project Manage-
ment and Evaluation process and a summary of these are entered into the table. When there is a revised milestone or hypothesis 
this is entered for the next period of the project plan. Consult your Area Office for guidance on altering milestones. 
lSpecific products of the project for each hypothesis line. 
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APPENDIX 7. 
Project Plan Checklist 

 
Lead scientists are responsible for writing project plans for their prospective research in accor-
dance with the peer review schedule designated for their primary national program.  They must 
create a plan that displays scientific merit, creativity, and excellence.  Success in writing a plan 
depends on attention to production of a clear, understandable, and logical flow through the writ-
ten document.  The project plan should be a seamless and clear presentation of the work to be 
undertaken. 
 
Well-crafted project plans cannot be prepared overnight.  They must be clear, thoughtful narra-
tives that convey the objectives and experimental plans for the work in a way that showcases the 
unique expertise of the project team.  Preparation of plans is a team effort that requires care and 
attention equal to that needed to write peer-reviewed manuscripts or competitive research pro-
posals. 
  
The following checklist is intended as a guide in the development of a project plan. Additional 
information may be found at www.ars.usda.gov/osqr. 
 
General preparation: 

• Read this Manual. 
• Attend Web-based training provided by the Office of Scientific Quality Review (OSQR) 

for your National Program.  You will receive information about this shortly after receipt 
of your Program Direction and Resource Allocation Memo (PDRAM). 

• See the OSQR Web site (www.ars.usda.gov/osqr) for additional resources. 
 
Preliminary Planning After Receiving the PDRAM: 

• Prepare the Project Plan Outline (PPO) with instructions and due date provided by the 
National Program Staff (NPS). 

• Note deadlines and allow sufficient time for thorough internal review and revision. 
• Update Conflict of Interest lists.  
• Confirm collaborations with current or potential collaborators. The body of your plan (in 

Approach and Procedures) will need to show how these fit into the work and a letter con-
firming their role and commitment will need to be appended to the final plan. Where ap-
propriate a Memorandum of Understanding or Specific Cooperation Agreement may be 
provided in place of a letter to document the collaboration. 

 
Project Plan Development: 
This process should begin with discussion about the PDRAM, but no later than after its receipt.  
It is important that the plan present a clear path through the research that documents the contri-
butions of the team and collaborators. The Project Plan Outline (PPO) is intended to be an essen-
tial first step in the preparation of a plan. A well-prepared PPO captures the overall direction and 
approach for a plan and serves as an outline for the Project Plan. Once the PPO is approved, it 
can then be used to prepare the final Project Plan. As you do this, please keep the following is-
sues in mind. 



 

 48

• Prepare the project plan, building upon and adding detail (“fleshing out”) to what is out-
lined in the PPO. 

• Send your draft plan to colleagues for informal review.  Plan to have a draft plan several 
weeks early to allow time for review by colleagues, associates, and line management; and 
to provide sufficient opportunity for revision. 

• Provide plan to line management in sufficient time for their review and sign-off.  Areas 
will provide deadlines for accomplishing this and to allow for revisions that may be re-
quested. 

• Thoroughly proofread plans.  The most frequent problems with low-scoring plans relates 
to lack of clarity, poor, or awkward writing.  Allow time to assure that your plan presents 
a clear and readily understood path.  

 
Internal/Informal Peer Review Networks: 
Examine your plan for clarity of presentation and seek review by others to assure that it is a 
clear, easily understood, presentation.  The most successful project plans are those that have 
been examined by others, both inside and outside the Agency prior to submission.   
 
Review of the project plan by colleagues helps to ensure the plan is clearly written, experiments 
are adequately described, and state-of-the-art approaches and techniques are proposed.  Panel 
members often cite project plans written by multiple scientists as lacking a “seamless” approach. 
If necessary, you may alter the general format of the plan (without eliminating requested infor-
mation) to produce a more readable draft.  In particular, plans with several objectives or sub-
objectives may be better served by an organization that brings together the background and ap-
proach for groups of related portions so that reviewers are not required to find disparate pieces 
spread throughout your plan.  
 
Project Plan Revision and Response to the Review: 
Upon receiving the peer review results, meet with the research team and develop reasonable and 
professional responses to recommendations.  Note: If the project plan receives a ‘major revision’ 
or ‘not feasible’ action class rating, consult first with management and NPS to determine the 
next steps. 

• Develop a final revised plan in accordance with instructions (see Chapter 3). 
o Address each area where an “ARS Response Box” is found in the Panel Review 

Comments received from OSQR. 
o Make appropriate changes to your project plan in Bold.   

• If revision includes changes to the plan objectives, contact NPS as a new PDRAM may 
be required. 

• Secure line management approval of your revised plan. 
• Upon receiving a certification from OSQR, the program analyst will coordinate the crea-

tion of the new ARS Research Project (AD-416/417). 
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APPENDIX 8. 
Intellectual Property 

 
In developing and executing research projects in ARS, it is critical to understand the role of in-
tellectual property (IP) and its impact on research performance and technology transfer. 
 
In planning and conducting research IP may impact the work and the ultimate use of resulting 
technologies. These include confidentiality of information; the proprietary nature of materials, 
processes and/or research tools; and intellectual property issues associated with collaborations. 

 
Definitions 
Intellectual Property:  “… applies to any product of the human intellect … whether or not the 
subject matter is protectable... .”  These include “invention, discovery, technology, creation, de-
velopment, or other form of expression of an idea.” (excerpts from Technology Transfer Desk 
Reference, Federal Laboratory Consortium, 2003) 
 
Technology Transfer:  The process by which research results are adopted and put into practice. 
 
Developing the Project Plan 
It is important to recognize and identify potential IP issues in developing the project plan to 
avoid potential conflicts in using the results of the research or difficulties in ultimately transfer-
ring the technology.  If materials or methods/processes used are proprietary or protected by pat-
ents or other means, it may limit the ability to transfer the technology to end users and/or it may 
increase the cost for customers.  For guidance on identification or management of IP issues, con-
tact Patent Advisors and Technology Transfer Coordinators in the ARS Office of Technology 
Transfer. 
 

Materials and Experimental Procedures:  In developing a project plan and in selection of 
experimental methods, the materials and/or methods proposed for the research approach 
should be reviewed to identify any potential IP issues, and, if so, to identify the owners of 
the technology.  Technologies to be used that are patented or proprietary should be 
clearly identified, including ownership, and, if necessary, Material Transfer Agreements 
should be initiated.  Consideration should be given to the impacts of using protected 
technologies on the outcomes of the research and, if appropriate, alternatives should be 
identified.   
 
Scientific Background and Literature Review:  In conducting a literature review for the 
proposed project, it is useful to check the citations of the publications for references to 
patents that may be relevant to the materials or procedures of the proposed research ap-
proach.  If appropriate to the field of research, a patent search should be performed to 
identify any potential IP issues that may be associated with the use of proprietary infor-
mation or materials.  Publication of research results in journals does not preclude the ex-
istence of associated patents, even if they are not referenced in the publication.   

 
Collaborations:  Collaborative efforts may include, but are not limited to, development 
of the research plan, cooperative research activities, and/or transfer of materials to or 
from ARS.  To preserve any potential IP rights, Confidentiality Agreements should be 
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used when developing the project with collaborators or sharing new or unpublished ideas 
or data.  Use of Cooperator’s confidential information in the research project may limit 
the ability to publish or transfer the results of the research.  Such issues should be dis-
cussed in advance and appropriate Confidentiality Agreements or Research Agreements 
put in place prior to initiation of the research.  In addition, if materials will be transferred 
to or from ARS, a Material Transfer Agreement should be used if these are patented or 
proprietary.  If there is a potential for IP to result from the project, cooperative research 
agreements (e.g.: Memorandum of Understanding, Trust Agreement, Specific Coopera-
tive Agreement, or Cooperative Research and Development Agreement) should be devel-
oped to define management of associated intellectual property issues.  

 
Transferring the Technology 
Anticipated Products and Customers of the Research: 
The Federal Technology Act of 1986 assigns each ARS scientist the responsibility for technol-
ogy transfer.  Because ARS is a publicly-funded Federal institution, the transfer of ARS technol-
ogy to customers is the primary consideration in determining whether or not to protect any in-
ventions that result from ARS research.  Examples of technology transfer include demonstra-
tions, presentations, publications, utility or plant patents, plant variety protection certificates, and 
biological material inventions.  ARS protects intellectual property only if it enhances or is neces-
sary for successful technology transfer.  Consult with ARS Patent Advisors and Technology 
Transfer Coordinators for evaluation of potential IP to determine the most appropriate mecha-
nisms for transfer of new ARS technologies. 
 
In developing a project plan and identifying customers of the research, there should be an 
evaluation of the potential outcomes and products of the research which identifies the ultimate 
users; how technology will be transferred; if further development or protection will be needed to 
transfer the technology; if there are regulatory actions or approvals needed, and if so, appropriate 
steps to be taken to prevent premature disclosure of confidential information and to protect po-
tential IP rights (Confidentiality Agreements, Material Transfer Agreements, Cooperative Re-
search Agreements).  Avoiding premature disclosure is critical because there may be substantial 
overseas markets for U.S. companies developing products from ARS technologies. Any enabling 
oral or printed disclosure of an invention eliminates patent options in foreign countries unless an 
application has already been filed in the United States.  Web page publication of meeting ab-
stracts, field days, and open house poster sessions can potentially constitute a disclosure.  Scien-
tists should consult with their ARS Patent Advisor in advance. 
 
For further assistance 
To maximize the ability to perform research and to facilitate technology transfer, it is important 
to be aware of current and emerging technologies and to identify protected intellectual property 
issues associated with them.  Likewise, it is critical to evaluate research results for potential IP 
and to work with the Office of Technology Transfer to select the optimal vehicles for transfer of 
new technologies to our customers. For further information and assistance see: 
 
Patents, identifying background IP, how to do a patent search, patentability issues:   
ARS Patent Advisors 
 
Confidentiality Agreements, Material Transfer Agreements, Research Agreements:   
ARS Technology Transfer Coordinators 
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APPENDIX 9: 
Action Class Rating Worksheet 

 

ACTION CLASS RATING WORKSHEET 

United States Department of Agriculture               Agricultural Re-
search Service                                      Office of Scientific Quality 

Review 

National Program:  

Project Plan Title:    

Review Dates:   Lead Scientist:   

SEE GUIDELINES FOR REVIEWING ARS RESEARCH PROJECT 
PLANS 

Individual quality ratings translate into the following numeri-
cal values: 

Scientific Quality Review Officers:  The Officer whose signature 
appears below agrees to treat the contents of this Plan as confiden-
tial and that no basis for a conflict of interest has been found.  Final 
determination of conflicts of interest, which are outlined in the Peer 
Review Guidelines for ARS Panel Reviewers, resides with the OSQR. 

Reviewer Quality Rating Numerical Value 

No Revision Required = 8 points No revision is required, but 
minor changes to the project plan may be made. 

1   

2 
 

 

3   

4   

5   

6   

Minor Revision Required = 6 points The project plan is basi-
cally feasible as written but requires some revision to in-
crease quality to a higher level. 

7   

8   

9   

10   

Total # of 
Reviewers:   Total Rating: 0 

Average Rating:   

Moderate Revision Required = 4 points The project plan is 
basically feasible as written but requires moderate revision in 
the Approach and Procedures of one or more objectives, per-
haps involving changes to the experimental approaches, in 
order to increase the quality to a higher level.  The project 
plan may also need some rewriting for greater clarity. 

EVALUATION 

            No Revision Required ( ≥ 7.0)  

            Minor Revision Required (5.1 to 6.9) 

             Moderate Revision Required (3.1 to 5.0) 

             Major Revision Required (1.1 to 3.0) 

             Not Feasible (<1.1) 

Major Revision Required = 2 points Substantial revision in 
the Approach and Procedures of one or more objectives is 
necessary, but the project plan should be sound and feasible 
after significant revision. 

Per project plan, individual panelist quality ratings will be tallied, 
divided by the total number of panelists (panel members, plus panel 
chair, excluding ad hoc reviewers), and rounded to the nearest 
tenth to arrive at a final project score. Final project ratings are 
shown above. 

Not Feasible = 0 points The project plan has major flaws or 
deficiencies, and cannot be simply revised to produce a sound 
project.  If the project is not terminated, a complete redes-
ign and rewrite are required. 

 

Scientific Quality Review Officer                                                                              Date 
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APPENDIX 10. 
Sample of Peer Review Recommendations 

and ARS Response 
 
Project Title: Development of Gentle Intervention Processes to Enhance the Safety of Heat 
Sensitive Foods 
 
Lead Scientist: ARS Scientist                          National Program: 108 Food Safety-Postharvest 
_____________________________________________________________________ 
1. Adequacy of Approach and Procedures: Are the hypotheses and/or plan of work well con-
ceived?  Are the experiments, analytical methods, and approaches and procedures appropriate 
and sufficient to accomplish the objectives?  How could the approach or research procedures be 
improved? 
 
Comments: 
1. The hypothesis that… condensing steam will inactivate bacteria on the surface of solid foods 
without causing thermal damage if the interfering air and water layers on the surface are re-
moved by vacuum and the condensed steam is removed to evaporatively cool the surface… is 
scientifically sound and workable.  Indeed, the group has developed and tested the technology 
with a pilot plant prototype and chicken pieces, which indicated a 2 log reduction of LM in ini-
tial studies.  Further refinement will involve retrofitting the prototype to treat the whole carcass 
(surface, visceral cavity) and development of a field VSV pasteurization system.  Additional 
studies will focus on ready-to-eat meats, specifically hot dogs (and the known LM hazard) and 
catfish, with both aspects under appropriate CRADAs.  The former is a high priority research 
need for food safety regulatory agencies, and the contingency inactivation studies “in-package” 
(within plastic) should probably be elevated to practice in the proposal.  The portion of the pro-
posal indicating the development of models and process simulations, towards determining the 
mechanism of VSV inactivation, is appropriate, but of lower priority in the overall project 
schema.  Any modeling aspect should be focused on process delivery and eventual development 
and validation of performance standards to support food safety. 
 
2. The controversial theory that “pasteurization” of heat-sensitive foods is accomplished by ap-
plied voltage or magnetic field and, perhaps, can be demonstrated with the incumbents’ 
“uniquely modified RF heater” is the overall working hypothesis for this objective.  This entire 
objective is very high risk, but the payoff is potentially high.  The proposal articulates a clear, 
stepwise protocol.  The modified RF “heater” appears to be designed to offset the often-stated 
criticism towards the non-thermal theories that precise measurements of the time-“temperature” 
history and its spatial variations are lacking. 
 
Recommendations: 
1. Objective 1 - The proposal needs to incorporate a more specific explanation of the steps 
needed to determine the effectiveness of the VSV treatment.  Will naturally occurring pathogen 
populations be known or established? 
ARS Response: We added more detail to the plan of work (see pp 12-13). Specifically, we will 
use Null hypothesis to determine statistically significant differences between the treated and con-
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trol, within 1 day, across 3 days, over weeks and seasons. Each company will have their own 
specific tests to run to determine effectiveness.  We will test for Campylobacter and generic E. 
coli at Athens.  One company has expressed an interest in looking at Salmonella.  At that plant, 
they will test for it. It is the objective to develop the process for commercial adoption.  We ex-
pect individual companies will do more specific tests and share the data.  In all cases in which it 
is feasible, we will try to establish the pathogens present. 
 
2. Objective 1 – Although the primary focus of the research may be on reducing microbial popu-
lations on  the surface of solid foods, the evaluation of the process should incorporate measure-
ments of the process impact on product quality; color, texture, etc. 
ARS Response: We agree, but that is best left to the companies to do.  They are the 'product 
specialists' and are much better equipped to do those studies.  They have the equipment, experi-
ence and personnel to do them.  We added text to indicate that industry will do these tests as part 
of our collaborative arrangements (see p. 13).  The research on this objective is at the develop-
mental stage.  We need industry to cooperate in testing at processing plants.  We will supply the 
equipment and expertise on the VSV intervention processor.  We will do the microbiology 
evaluation although industry will undoubtedly do their own microbiology evaluation as well.  
Industry is best equipped to evaluate the consumer acceptance of the product. We are in a better 
position to do basic research into the mechanism and model the process. 
 
3. Objective 1 – The portion of the proposal on models and simulation of the bacterial “destruc-
tion” process needs to be developed with much more specific information on the approach to be 
used and the outcomes to be achieved.  The models should focus on process delivery and even-
tual development and validation of performance standards to support food safety. 
ARS Response: We agree.  This research objective belongs to a high level vacancy, as yet un-
filled.  However, we added a detailed research plan based on our conception (see pp 18-19). It is 
a difficult research assignment and we hope to hire a highly qualified engineer to do it.  
 
4. Objective 2 – The hypothesis of the research should be reversed to prove that a non-thermal 
influence on inactivation of microbial cells does exist. 
ARS Response: We concur and changed the order as suggested (see p. 19). 
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APPENDIX 11. 
Confidentiality Agreement 

 
OSQR Confidentiality Agreement 

  
For Review of ARS Research Project Plans by the National Program Panel: 

 
 

  
 
For Review of a Specific ARS Research Project Plan: 

 
 

 
 

 
THIS AGREEMENT is by and between the US. Department of Agriculture, Agricultural Research Service 
 
(hereinafter ARS), and   

 
(hereinafter Reviewer). 

 (Name of Reviewer)  
 
WHEREAS, in order for Reviewer to assess the scientific merit of ARS Research Project Plan(s), (hereinafter project plan(s)), ARS 

may have included detailed information in the project plan(s) about the underlying research and existing and anticipated research 

results that is considered by ARS to be proprietary or confidential information (hereinafter Confidential Information); and 

 
THEREFORE, Reviewer agrees to maintain in complete confidence and secrecy the Confidential Information contained in the pro-

ject plan(s), will not disclose directly or indirectly the Confidential Information to others, and will not use or make use of the Confi-

dential Information, except in connection with said reviews. 

 
For purposes of this Agreement, such Confidential Information shall not include: 

1. Information already known to Reviewer; 

2. Information which Reviewer receives from a third party who has not obtained such information directly or indirectly from 

ARS; 

3. Information that has become public knowledge through no actions of Reviewer; or 

4. Information received after the disclosure from a third party having the right to the information and who does not impose a 
confidentiality obligation on Reviewer. 

 
This Confidentiality Agreement shall remain in effect for five years from the Effective Date. 
 
Signatures:  
Peer Reviewer:  __________________________________________________ Date _____________________ 
ARS Representative:   _____________________________________________ Date _____________________ 
Please fax this form to OSQR at 301-504-1251 as soon as possible.  Then mail the original to the address below. 

 
Public Burden Statement: According to the Paperwork Reduction Act of 1995, an Agency may not conduct or sponsor, 
and a person is not required to respond to a collection of information unless it displays a valid OMB number.  The valid 
OMB control number for this information collection is 0518-0028.  The time required to complete this information 
collection is estimated to average 30 minutes per response, including the time for reviewing instructions, searching 
existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of 
information. 
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APPENDIX 12. 
NPS Guidelines: Project Plan Outlines 

 
Development of National Program 5-Year Project Plans 

PDRAMs and PPOs 
 

A National Program (NP) is a set of research projects directed toward common goals to solve agricultural 
problems of high priority.  The role of the National Program Staff (NPS) is to maintain relevancy of re-
search programs, and the role of line management is to ensure the quality of the research activities that 
make up those programs.  

o The National Program Team, with stakeholder/customer/scientist input, identifies high priority 
problems and develops an Action Plan integrating scientific and stakeholder needs into a program 
research strategy for the 5-year cycle.   

The Action Plan establishes the basis of the necessary dialogue between NPS and scien-
tists and between Deputy Administrators (DAs) and Area Directors (ADs) that defines re-
search approaches to solve problems that are relevant to the needs of U.S. agriculture.  

o The DA and NP Team discuss relevant portions of the Action Plan with each AD and Center Di-
rector (CD)/Research Leader (RL)/Lead Scientist (LS), as appropriate, to identify the capacity, 
capabilities, and resources available, as well as the potential contributions of each project to solve 
problems addressed by the Action Plan, resulting in a resource strategy for research projects. 

The dialogue enables ADs and RLs to communicate any concerns with proposed research 
re: available resources -- monetary, facility, or staff.  The Resource Strategy for research 
projects defines the most effective use of available resources and is compiled by compo-
nent in the Resources section of the Action Plan.  This dialogue is essential for develop-
ing the Program Direction Resource Allocation Memo (PDRAM). 

 
PDRAM 
The PDRAM outlines the project’s objectives and linkages to the National Program Action Plan. 

o The National Program Leader (NPL), through the DA, forwards the PDRAM identifying new 
project objectives to the AD with a copy to the Office of Scientific Review (OSQR), who in turn, 
transmits an implementation letter to the relevant LS, usually including the PDRAM. 

While objectives must be explicit, they should allow sufficient latitude for the creativity 
and insight of the SY(s) in the development of the project plan.   

o Within 2 weeks of receiving the PDRAM, the LS submits to OSQR, through the RL/CD/AD, the 
Conflict of Interest Statement (COI) for each investigator assigned to the project. 

Submission of the COI meets the functional needs of OSQR. 
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Project Plan Outline (PPO) 
The PPO functions as the outline for developing the Project Plan and assures that there is concurrence 
between the researcher and NP Team on the approaches, goals, and outcomes of the planned work.  
The PPO eliminates the need for a project prospectus. 
o Within nine weeks of receiving the PDRAM, the Lead Scientist submits a PPO to the NP Team, 

through the RL/CD/AD, for concurrence.  The PPO format (10 pages maximum, not including 
cover page) includes the following elements: 

- Cover Page - Please include the following information: 
• National Program under which the research is to be conducted. 
• Dates for the peer review period as noted on the PDRAM. 
• Old Project/Bridging Project Number(s) and note if resources from the 

old project are being split. 
• Name of Research Management Unit. 
• Location, city and state. 
• Title (not to exceed 140 characters). 
• Investigators, List all scientists assigned to conduct the research being 

planned and their percent commitment to the project, shown in decimal 
format (e.g., 0.50, 1.00). (This will include all ARS Category 1 or 4 
scientists assigned to the project and possibly non-ARS scientists.  Iden-
tify the Lead Scientist.  All scientists not employed by ARS need to be 
identified as 'non-ARS’ scientists. The investigator list should reflect 
what is proposed for the new project, and need not match the SY listing 
of the current project in ARIS. Everyone on the list must have an accom-
plishments section in the back of the plan.) 

• Scientific Staff Years, list as decimal. (Total does not include scientists 
not employed by the ARS.) 

• Planned Duration, list in terms of total months. 
• Signatures of RL or CD, and AD. 
• NPL Signature Block, NPL approval of the PPO is required prior to the 

preparation of the Project Plan.  Any NPS approved substantive 
changes in objectives must be immediately communicated to OSQR. 

- Objectives - List the objectives as stated in the PDRAM and any 
sub-objectives that will be part of the project plan.  Latitude is given for creation 
of sub-objectives not specified in the PDRAM. 

- Approach and Research Procedures - For each objective, elaborate on the fol-
lowing: 

• Experimental Design – Describe in appropriate detail, as you would for a 
standard grant proposal, the experimental design and the related proce-
dures. State, if applicable, the question (hypothesis) that will be tested 
and how experimental results will be evaluated.  (See Hypothesis-driven 
research and Non-hypothesis-driven research, pg. 4)  Detail should be 
sufficient to inform the National Program Leader of the nature and ap-
propriateness of the planned experiments and the competence of the pro-
ject team.  

• Contingencies – Discuss specific approaches and experimental options 
that will be undertaken if the research plan proceeds faster or slower than 
anticipated, or if early plans prove impractical or unsuccessful.  Contin-
gencies should describe what will drive your choices of direction as you 
get results.  Another way to think about this might be: What would make 
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us decide to modify the objectives or sub-objectives?  (See OSQR man-
ual for additional information.) 

• Collaborations – Describe collaborations with other scientists to accom-
plish portions of this research. These should include collaborations with 
scientists within and outside ARS.  In the Project Plan all collaborations 
will need to be documented by a letter from the scientist that specifically 
details the collaboration, how they will contribute to the project, and the 
level of commitment anticipated.   

If appropriate, sets for the above subsections may be used for each ma-
jor sub-objective. 

  - Potential Benefits Expected from Attaining Objectives (Outcomes) State how 
anticipated research results will advance a field of science; lead to economic, en-
vironmental, and/or health benefits for consumers; or enable the formulation of 
policies and regulations in support of U.S. agriculture by Action and Regulatory 
agencies. 

  - Anticipated Products of the Research - Describe what ARS has promised to do 
or produce. 

  
The PPO is an outline of a portion of the Project Plan and should provide a basis for continued discussion 
between LS/RL and NPS that should improve experimental design and logical flow.  As such, it will en-
sure consistency between the Project Plan and the PDRAM.  The table below highlights the sections of 
the Project Plan Outline that could be used to develop the more expansive project plan. 

 
PPO Project Plan 

Cover Page with Signatures Cover Page with Signatures 
 Table of Contents 
  Project Summary 
Objectives/ Sub-objectives Objectives/Sub-objectives 
Potential Benefits Expected from   Attaining 
Objectives 
Anticipated Products of the Research 
 

Need for Research (should include the following 
information, although not necessarily as discreet sec-
tions) 

• Description of Problem to be Solved 
• Relevance to ARS National Program Ac-

tion Plan 
• Potential Benefits Expected from Attain-

ing Objectives 
• Anticipated Products of the Research 
• Customers of the research and their in-

volvement 
 Scientific Background 
Approach and Research Procedures 
Statement of Issue to be addressed (hypothe-
sis or non-hypothesis research) 

• Experimental Design 
• Contingencies 
• Collaborations 

Approach and Research Procedures (expanded 
from PPO to provide additional detail sufficient for 
reviewers ) 

• Experimental Design 
• Contingencies 
• Collaborations 

 Physical and Human Resources 
 Project Management and Evaluation 
 Milestones 
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PPO Project Plan 
 Accomplishments from Prior Project Period 
 Literature Cited 
 Past Accomplishments of Investigator(s) 
 Issues of Concern Statement 
 Appendix 
 
 
 
NOTE:  A hypothesis must be testable and falsifiable.  There are research projects that may have no hy-
pothesis. Many non-hypothesis-driven research projects can be characterized as descriptive, explorative, 
or discovery research. Such projects involve the study of a biological system or an aspect of a system 
about which we do not know enough to formulate hypotheses. The general approach is to gather large 
volumes of information about the particular system or biological function, then analyze the data to dis-
cover linkages or other significant characteristics that will provide insight into the mechanism and func-
tion of the system. 
     Examples of research that may not have hypotheses include: 

Systems research 
Model development 

 High throughput genomics and other “-omics” research and global gene expression 
research – this type of non-hypothesis-driven research is often called data-driven 
research. 
Methods development for analyte detection -- excluded is comparing new methods to 
currently available methods. 
Product development, although some hypotheses may be tested while conducting the 
research. This research is goal- or customer-oriented. 
Service projects – taxonomy, IR-4, germplasm repository. 
 

 
          Revised 07/31/2008 
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APPENDIX 13. 
Postponement Guidelines 

 
This replaces Bulletin No. 07-601: 

Guidelines for the Postponement of Research Project Plan Peer Reviews 
 
Postponement of peer review will be approved only under special circumstances where poten-
tial options have been exhausted.  Once a panel has been appointed for review of a set of   pro-
ject plans removal or postponement of plans undermines the credibility and integrity of the 
Agency and its peer review process.  Cooperation at all program and administrative levels is 
needed to ensure that deadlines are met and that plans are reviewed on time.  Before considering 
postponement, the Lead Scientist and Research Leader, Center/Institute/ Laboratory Director are 
expected to make every effort to complete the plan as scheduled.   
  
While requests for postponement are not frequently approved, there are criteria that may support 
such a request: 
 

1.  Key Scientific Leadership Vacancies and Long-Term Absences.  Departure or ab-
sences of key staff or new appropriations providing for new projects may result in critical 
leadership vacancies. Departure or absences of staff or new appropriations may result in 
projects with critical vacancies in leadership and/or scientific expertise. Where vacancies 
or absences are anticipated, it is expected that options to enable completion of the project 
plan will be diligently considered. Note that the absence of a single scientist, other than 
the Lead Scientist, from a multiple-scientist project is generally not sufficient to warrant 
postponement of review. 

 
2.  Significant Reorganization or Redirection of Research. Reorganization or redirec-
tion of research projects should be done in sufficient time to allow development of pro-
ject plans on the assigned National Program schedule (see Schedule of Peer Reviews at 
www.ars.usda.gov/osqr).  Postponement will be considered when unanticipated appro-
priations or actions that result in initiation, reorganization, or redirection of research are 
received. 

 
It is anticipated that careful consideration of all options will result in very few requests for post-
ponement. Consultation with the Area Director and appropriate National Program Leader and 
Deputy Administrator must occur before requesting postponement. Requests for approval of a 
postponement originate with the Lead Scientist or Research Leader and addressed to the Associ-
ate Administrator, Research Management and Operations. (See the memo template below.)  It is 
important that the request for a postponement be made before an OSQR Review Panel has been 
selected and it is expected that requests generally would not be made after receipt of a PDRAM 
by the Area Director. 

 
The memo to the Associate Administrator contains the following information: 

 
1. Project Number 
2. Title of the Project 
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3. National Program 
4. Management Unit 
5. Name of the Lead Scientist 
6. Name of the Research Leader, Center/Institute/Laboratory Director (if applicable), Area 

Director, National Program Leader, and Deputy Administrator, who the memo goes 
“through” for concurrence. 

7. Investigators assigned to the project and percent time contribution by each. 
8. Specific reason(s) for the requested postponement. 
9. Efforts made to complete the project plan write-up, and why they were unsuccessful. 
10. Time period of the requested postponement and proposed date when the plan will be 

ready for review. 
 

Requests for postponement are routed electronically through the Research Leader, the appropri-
ate Center/Institute/Laboratory Director, Area Director, and the appropriate National Program 
Leader and Deputy Administrator, with a copy to the relevant Area and National Program Ana-
lyst.  In addition, a copy of the request is sent to OSQR at the time it is initially sent from the 
Area to the National Program Leader.  If the Deputy Administrator recommends approval of the 
postponement, the request then is forwarded by OSQR to the Associate Administrator, Research 
Management and Operations; who will approve or disapprove the request. Postponement re-
quests should not be sent directly to the Associate Administrator, Research Management and 
Operations. 
 
The Associate Administrator’s decision is sent by email to the Area Director with a copy to the 
National Program Leader, Deputy Administrator, and OSQR. The relevant Area and NPS Pro-
gram Analysts are informed of the decision by OSQR. 

 
Until a request for postponement is approved, plans are due as originally scheduled.  

 
1) Responsibilities 

All involved, line management and National Program Staff, are to make every effort to en-
sure that research projects are submitted in a timely manner for peer review.  
 
1. Associate Administrator for Research Management and Operations, where applicable, 

through the OSQR, assures ARS is in compliance with P.L. 104-185; Section 103(d). 
Considers reasons why project has not met schedule along with recommendations for the 
postponement, makes, and communicates a final decision of approval or disapproval, and 
expected date of submission of the project for review to the Area Director, Deputy Ad-
ministrator, National Program Leader, and OSQR. 

 
2. Office of Scientific Quality Review administers and provides guidance on the ARS Peer 

Review Process. Tracks progress and status of postponement requests and transmits those 
recommended for approval by Deputy Administrators to the Associate Administrator for 
Research Operations and Management. 

 
3. Area Directors discuss, review rationale for the project not meeting the schedule, and ap-

prove or disapprove requests for the postponement. Consider input on the rationale for 
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postponements from the Lead Scientists, Research Leader, Center/Institute/ Laboratory 
Director and National Program Team. 

 
4. National Program Leaders and Deputy Administrators discuss, review rationale for the 

projects not meeting the schedule, and approve or disapprove requests for the postpone-
ment of peer review.   

 
5. Research Leaders review and approve or disapprove requests for the postponement of 

peer reviews. Research Leaders may also initiate requests for postponements. 
 

6. Lead Scientists (or individuals acting in their capacity) request postponement of the peer 
review after all alternatives and options to submit the project in a timely manner have 
been exhausted. 

 
7. Program Analyst tracks requests through ARIS Peer Review Tracking System. 
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Template – Memo Requesting Postponement Approval 
 
Note: The Office of Scientific Quality Review (OSQR) should receive a 
copy of the initial request and, if recommended for approval, the complete 
request for transmittal to and approval or disapproval by the Associate 
Administrator, Research Management and Operations. 

 
 
[Date] 
 
 
  SUBJECT: Request for Approval of Postponement of Project [number] 
  [Title] from NP [number] Peer Review Session 
 
              TO: Antoinette A. Betschart 
  Associate Administrator 
  Research Management and Operations 
 
 
THROUGH: _____________________ 
  Deputy Administrator, Division 
 
  _____________________ 
  National Program Leader 
 
  _____________________ 
  Area Director, Area 
 
  _____________________ 
  Center/Institute/Laboratory Director, Unit Name 
 
  ______________________ 
  Research Leader, Management Unit 
 
 
         FROM: ______________________ 
  Lead Scientist, Management Unit 
 
 
We request that the project [title] be postponed from the peer review scheduled for [month, year] 
by the Office of Scientific Quality Review [peer/ad hoc/re-review] panel as part of the review of 
NP [number] project plans. 
 
Reason for Request: Provide a clear description of the circumstances that preclude review, and 
options considered for completion of the plan. 
 



 

 65

Lead Scientist:  Lead SY 
 
Investigators: List investigators with percent time, as shown on the project cover sheet 
 
Time period of the requested postponement and anticipated date of submission:  [month, year] 
cc: 
OSQR 
Area PA 
NPS PA 
 
From OSQR:  If postponement is approved, OSQR anticipates this plan would be in the follow-
ing review: [date]  
 
 


