



<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>				1. CONTRACT ID CODE W-19800		PAGE OF PAGES 1 2	
2. AMENDMENT/MODIFICATION NO. 71		3. EFFECTIVE DATE June 18, 2003		4. REQUISITION/PURCHASE REQ. NO. see following page		5. PROJECT NO. (If applicable) -	
6. ISSUED BY NASA/GSFC/Headquarters Procurement Office Mail code 210.H, Attn: Christopher D. Whyte Greenbelt, MD 20771-0001		CODE 210.H		7. ADMINISTERED BY (If other than Item 6)		CODE	
8. NAME AND ADDRESS OF CONTRACTOR (No. Street, county, State and ZIP Code)  Science Applications International Corporation 7980 Science Applications Court CV-48 Vienna, VA 22183				(4)		9A. AMENDMENT OF SOLICITATION NO.	
						9B. DATED (SEE ITEM 11)	
						10A. MODIFICATION OF CONTRACT/ORDER NO. W-19800	
						10B. DATED (SEE ITEM 11) May 3, 2000	
CODE 52302		FACILITY CODE					
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS							
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning one (1) copy of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. ACCOUNTING AND APPROPRIATION DATA (If required) See following page.							
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.							
(4)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.						
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).						
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 52.243-02 Changes Clause and FAR 52.232-22 Limitation of Funds (April 1984);						
	D. OTHER Specify type of modification and authority						
E. IMPORTANT: Contractor <u>      </u> is not, <u>X</u> is required to sign this document and return 3 copies to the issuing office.							
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings including solicitation/contract subject matter where feasible.)  The purpose of this modification is to authorize performance for subtask 10.20 and to provide incremental funding for the core contract requirement and various subtasks.  Accordingly, see page 2:							
<small>Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.</small>							
15A. NAME AND TITLE OF SIGNER (Type or print)  Jennifer Kupec, Contract Manager				16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)  Christopher D. Whyte, Contracting Officer			
15B. CONTRACTOR OFFEROR   (Signature of person authorized to sign)		15C. DATE SIGNED  July 11, 2003		16B. UNITED STATES OF AMERICA  BY  (Signature of Contracting Officer)		16C. DATE SIGNED  7/11/03	
NSN 7540-01-152-8070 PREVIOUS EDITION UNUSABLE		Computer Generated		30-105 Prescribed by GSA		STANDARD FORM 30 (REV. 10-83) FAR (48 CFR) 53.243	

1. **B.4 ESTIMATED COST AND AWARD FEE** paragraph(2) is revised as follows:

2. The estimated cost of all 10.0 subtasks (0201AC-AC through 0201AC-BV) is changed as follows:

Mod 70		Mod 71
FROM: \$76,012,434.25	BY: \$1,202,500.62	TO: \$77,214,934.87

The maximum available award fee is changed as follows:

FROM: \$4,482,426.54	BY: \$62,904.07	TO: \$4,545,330.61
----------------------	-----------------	--------------------

Total estimated cost and maximum award fee is changed as follows:

FROM \$80,494,860.79	BY: \$1,265,404.69	TO: \$81,760,265.48
----------------------	--------------------	---------------------

Note: Specific estimated costs are attached in Table A

2. **Section B.5, CONTRACT FUNDING**, is revised as follows:

(a). For purposes of payment of cost, exclusive of fee, in accordance with the Limitation of Funds clause, the total amount allotted by the Government is changed as follows:

Mod 70		Mod 71
CORE	FROM: \$36,320,600.82	BY: \$2,452,124.00
SUBTASKS	FROM: \$53,818,051.95	BY: \$2,230,769.78
		TO: \$38,772,724.82
		TO: \$56,048,821.73

(b) Total Fee funding for CLIN 0201AC-AB is changed as follows:

Mod 70		Mod 71
FROM: \$5,345,368.77	BY: \$238,462.92	TO: \$5,583,831.69

Note: Specific funding amounts are attached in Table A.

3. **ACCOUNTING AND APPROPRIATION DATA**

The funds added by this modification also update Block 21 of the SOLICITATION, OFFER AND AWARD, SF33. The accounting and appropriations data for this modification, by subCLIN, is provided in the attached spreadsheet.

4. **10.0 SPECIAL REQUIREMENTS FOR HEADQUARTERS OFFICES**

Pursuant to SOW 10.2, *Tasking Process*, NASA issues or renews subtask 10.20. The period of performance is from the date of subtask inception to May 31, 2004, unless otherwise noted. The latest revised Statements of Work is provided as attachment to this modification.

-- End of Modification 71 --

Subtask CLIN	Task	From	Contract Value Cost		From	Contract Value Fee	
			By	To		By	To
0201AB-B5	10.02	\$79,578.00		\$79,578.00	\$4,248.00		\$4,248.00
0201AB-B6	10.03	\$59,571.00		\$59,571.00	\$3,826.00		\$3,826.00
0201AB-B7	10.04	\$49,604.41		\$49,604.41	\$2,988.85		\$2,988.85
0201AB-B8	10.06	\$123,018.53		\$123,018.53	\$7,793.91		\$7,793.91
0201AB-B9	10.08	\$3,959,712.00		\$3,959,712.00	\$245,808.58		\$245,808.58
0201AC-BY	10.09	\$110,150,189.22		\$110,150,189.22	\$599,266.17		\$599,266.17
0201AC-BY	(excludes catalog)	\$496,487.68	\$730,203.62	\$1,216,691.30	\$20,270.32	\$30,425.07	\$50,695.39
0201AC-BF	10.12	\$1,915,249.26		\$1,915,249.26	\$118,586.92		\$118,586.92
0201AC-AG	10.15	\$4,404,227.79		\$4,404,227.79	\$290,677.54		\$290,677.54
0201AC-BU	10.16	\$311,228.00		\$311,228.00	\$16,657.03		\$16,657.03
0201AC-BV	10.17	\$149,833.00		\$149,833.00	\$8,614.04		\$8,614.04
0201AC-BW	10.18	\$484,976.17		\$484,976.17	\$32,534.12		\$32,534.12
0201AC-BX	10.19	\$906,118.94		\$906,118.94	\$64,387.62		\$64,387.62
	10.20		\$472,297.00	\$472,297.00		\$32,479.00	\$32,479.00
0201AA-AI	10.22	\$420,911.00		\$420,911.00	\$30,123.00		\$30,123.00
0201AC-AH	10.30	\$4,023,648.11		\$4,023,648.11	\$228,681.21		\$228,681.21
0201AC-AI	10.33	\$1,021,430.20		\$1,021,430.20	\$24,382.00		\$24,382.00
0201AC-AJ	10.34	\$1,060,458.82		\$1,060,458.82	\$62,682.61		\$62,682.61
0201AC-AK	10.41	\$1,846,195.28		\$1,846,195.28	\$119,571.99		\$119,571.99
0201AC-AL	10.46	\$1,319,199.86		\$1,319,199.86	\$83,805.10		\$83,805.10
0201AC-AM	10.47	\$2,738,090.76		\$2,738,090.76	\$171,169.29		\$171,169.29
0201AC-AN	10.48	\$716,784.30		\$716,784.30	\$47,418.82		\$47,418.82
0201AC-AO	10.51	\$74,422.00		\$74,422.00	\$2,978.04		\$2,978.04
0201AC-AP	10.52	\$902,943.92		\$902,943.92	\$57,883.37		\$57,883.37
0201AC-AQ	10.53	\$8,694,555.16		\$8,694,555.16	\$557,153.54		\$557,153.54
	10.54	\$46,683.00		\$46,683.00	\$3,286.00		\$3,286.00
0201AC-AR	10.57	\$1,864,258.09		\$1,864,258.09	\$118,756.99		\$118,756.99
0201AB-AS	10.58	\$83,285.93		\$83,285.93	\$5,050.20		\$5,050.20
0201AB-AT	10.61	\$3,284,120.62		\$3,284,120.62	\$188,039.51		\$188,039.51
0201AC-AU	10.62	\$1,134,266.67		\$1,134,266.67	\$70,400.80		\$70,400.80
0201AC-AV	10.66	\$193,716.10		\$193,716.10	\$12,489.84		\$12,489.84
0201AC-AW	10.68	\$369,738.04		\$369,738.04	\$23,082.65		\$23,082.65
0201AC-AX	10.69	\$918,289.85		\$918,289.85	\$56,077.10		\$56,077.10
	10.78	\$1,895,701.43		\$1,895,701.43	\$51,185.00		\$51,185.00
0201AC-BT	10.81	\$1,570,000.00		\$1,570,000.00	\$71,941.36		\$71,941.36
0201AC-BG	10.82	\$482,816.48		\$482,816.48	\$33,091.85		\$33,091.85
0201AC-AZ	10.83	\$826,265.26		\$826,265.26	\$51,665.92		\$51,665.92
0201AB-BA	10.84	\$686,757.52		\$686,757.52	\$33,852.80		\$33,852.80
0201AC-BB	10.85	\$806,907.87		\$806,907.87	\$46,658.09		\$46,658.09
0201AC-BD	10.86	\$1,851,727.38		\$1,851,727.38	\$53,278.35		\$53,278.35
0201AC-BE	10.87	\$1,889,992.07		\$1,889,992.07	\$105,026.70		\$105,026.70
0201AC-BF	10.88	\$1,030,792.58		\$1,030,792.58	\$61,170.04		\$61,170.04
0201AC-BG	10.89	\$2,624,956.94		\$2,624,956.94	\$163,273.65		\$163,273.65
0201AB-BH	10.90	\$51,482.00		\$51,482.00	\$3,148.80		\$3,148.80
0201AB-BI	10.91	\$1,954,935.92		\$1,954,935.92	\$79,220.98		\$79,220.98
0201AB-BJ	10.92	\$625,142.00		\$625,142.00	\$39,943.58		\$39,943.58
0201AC-BK	10.93	\$193,118.58		\$193,118.58	\$13,125.09		\$13,125.09
0201AC-BL	10.94	\$293,880.00		\$293,880.00	\$20,370.69		\$20,370.69
	10.95	\$10,591.00		\$10,591.00	\$659.00		\$659.00
0201AC-BN	10.96	\$4,792,028.95		\$4,792,028.95	\$327,735.17		\$327,735.17
0201AB-BO	10.97	\$150,042.00		\$150,042.00	\$9,152.30		\$9,152.30
0201AC-BP	10.98	\$196,159.65		\$196,159.65	\$13,385.70		\$13,385.70
0201AC-BQ	10.99	\$515,229.00		\$515,229.00	\$28,841.23		\$28,841.23
Total Task Orders		\$76,012,435.25	\$1,202,500.62	\$77,214,935.87	\$4,482,426.56	\$52,904.07	\$4,535,330.63

Subtask CLIN	Task	From	Contract Funding Cost	To	From	Contract Funding Fee	To	TOTAL FUNDING	Est End Date of Funding
0201AB-B5	10.02	\$79,578.00		\$79,578.00	\$4,249.00		\$4,249.00	\$83,827.00	closed
0201AB-B6	10.03	\$59,571.00		\$59,571.00	\$3,899.00		\$3,899.00	\$63,470.00	closed
0201AB-B7	10.04	\$49,804.41		\$49,804.41	\$4,037.12		\$4,037.12	\$53,841.53	closed
0201AB-B8	10.06	\$79,046.01		\$79,046.01	\$5,775.93		\$5,775.93	\$84,821.94	April 26, 2003
0201AB-B9	10.08	\$3,107,222.51	427,500.00	\$3,534,722.51	132,776.81	22,500.00	\$155,276.81	\$3,689,998.32	May 31, 2003
0201AC-BY	10.09	\$3,409,654.95	80,287.79	\$3,489,942.74	179,455.05	4,226.62	\$183,681.67	\$3,673,624.41	May 31, 2003
0201AC-BY	(excludes catalog)	\$466,487.66	730,203.62	\$1,216,691.30	20,270.32	30,425.07	\$50,695.39	\$1,267,386.69	May 31, 2003
0201AC-BY	Catalog	\$1,538,076.41		\$1,538,076.41	79,806.39		\$184,562.18	\$3,572,582.34	May 31, 2003
0201AC-BY	10.12	\$3,388,000.16		\$3,388,000.16	184,562.18		\$9,200.00	\$3,572,582.34	no date
0201AC-BY	10.15	\$120,800.00		\$120,800.00	9,200.00		\$9,200.00	\$130,000.00	May 31, 2003
0201AC-BY	10.16	\$149,833.00		\$149,833.00	24,531.00		\$24,531.00	\$174,364.00	May 31, 2003
0201AC-BY	10.17	\$387,286.00		\$387,286.00	20,288.00		\$20,288.00	\$407,574.00	May 31, 2003
0201AC-BY	10.18	\$515,411.00		\$515,411.00	20,288.00		\$20,288.00	\$535,709.00	May 31, 2003
0201AC-BY	10.19	\$615,411.00		\$615,411.00	20,288.00		\$20,288.00	\$635,709.00	May 31, 2003
0201AC-BY	10.20	\$408,500.00	190,000.00	\$598,500.00	21,500.00	10,000.00	\$31,500.00	\$630,000.00	May 31, 2003
0201AC-BY	10.22	\$3,342,005.00		\$3,342,005.00	246,704.09		\$246,704.09	\$3,588,709.09	May 31, 2003
0201AC-BY	10.30	\$243,385.76		\$243,385.76	24,382.24		\$24,382.24	\$267,768.00	closed
0201AC-BY	10.33	\$794,679.53	142,500.00	\$937,179.53	38,489.48	7,500.00	\$46,089.48	\$983,169.01	May 31, 2003
0201AC-BY	10.34	\$1,163,315.13	190,000.00	\$1,353,315.13	59,452.30	10,000.00	\$69,452.30	\$1,422,767.43	May 31, 2003
0201AC-BY	10.41	\$1,037,710.45		\$1,037,710.45	65,839.15		\$65,839.15	\$1,103,549.60	May 31, 2003
0201AC-BY	10.46	\$2,067,012.71		\$2,067,012.71	116,019.29		\$116,019.29	\$2,183,032.00	March 28, 2003
0201AC-BY	10.47	\$583,545.00		\$583,545.00	42,360.59		\$42,360.59	\$625,905.59	May 31, 2003
0201AC-BY	10.48	\$66,750.00		\$66,750.00	2,918.00		\$2,918.00	\$69,668.00	May 31, 2003
0201AC-BY	10.51	\$852,880.60		\$852,880.60	47,423.80		\$47,423.80	\$899,304.40	May 31, 2003
0201AC-BY	10.52	\$7,361,308.16		\$7,361,308.16	461,817.62		\$461,817.62	\$7,823,125.78	May 31, 2003
0201AC-BY	10.53	\$27,333.00		\$27,333.00	1,439.00		\$1,439.00	\$28,772.00	May 31, 2003
0201AC-BY	10.54	\$1,460,922.20		\$1,460,922.20	99,461.45		\$99,461.45	\$1,560,383.65	March 28, 2003
0201AC-BY	10.57	\$83,285.93		\$83,285.93	6,240.57		\$6,240.57	\$89,526.50	no date
0201AC-BY	10.58	\$2,746,665.74	247,000.00	\$2,993,665.74	174,955.13	13,000.00	\$187,955.13	\$3,181,620.87	May 31, 2003
0201AC-BY	10.61	\$899,828.43		\$899,828.43	\$17,138.57		\$17,138.57	\$914,967.00	May 31, 2003
0201AC-BY	10.62	\$123,307.77		\$123,307.77	\$7,945.56	\$1,200.00	\$9,145.56	\$132,453.33	May 31, 2003
0201AC-BY	10.66	\$323,211.31		\$323,211.31	\$17,689.94	\$3,648.00	\$21,337.94	\$344,549.25	May 31, 2003
0201AC-BY	10.68	\$405,277.36		\$405,277.36	\$27,338.74		\$27,338.74	\$432,616.10	May 31, 2003
0201AC-BY	10.69	\$1,639,285.00		\$1,639,285.00	\$57,328.66		\$57,328.66	\$1,696,613.66	closed
0201AC-BY	10.78	\$1,528,621.00		\$1,528,621.00	\$69,417.00		\$69,417.00	\$1,598,038.00	closed
0201AC-BY	10.81	\$351,703.00		\$351,703.00	\$18,968.90		\$18,968.90	\$370,671.90	March 28, 2003
0201AC-BY	10.82	\$66,062.25		\$66,062.25	\$37,638.49	\$5,653.00	\$43,291.49	\$109,353.74	December 6, 2002
0201AC-BY	10.83	\$607,601.43		\$607,601.43	\$33,651.57		\$33,651.57	\$641,253.00	no date
0201AC-BY	10.84	\$534,048.49		\$534,048.49	\$39,018.51		\$39,018.51	\$573,067.00	May 31, 2003
0201AC-BY	10.85	\$1,396,475.00		\$1,396,475.00	\$69,373.25		\$69,373.25	\$1,465,848.25	April 25, 2003
0201AC-BY	10.86	\$283,052.50		\$283,052.50	\$54,980.40		\$54,980.40	\$338,032.90	April 25, 2003
0201AC-BY	10.87	\$504,030.00		\$504,030.00	\$63,993.40		\$63,993.40	\$568,023.40	February 28, 2003
0201AC-BY	10.88	\$1,097,000.00		\$1,097,000.00	\$71,348.80		\$71,348.80	\$1,168,348.80	April 25, 2003
0201AC-BY	10.89	\$38,281.00		\$38,281.00	\$2,548.80		\$2,548.80	\$40,829.80	no date
0201AC-BY	10.90	\$1,236,000.00		\$1,236,000.00	\$43,000.00		\$43,000.00	\$1,279,000.00	closed
0201AC-BY	10.91	\$625,142.00		\$625,142.00	\$45,028.30		\$45,028.30	\$670,170.30	no date
0201AC-BY	10.92	\$167,934.00		\$167,934.00	\$12,539.50		\$12,539.50	\$180,473.50	May 31, 2003
0201AC-BY	10.93	\$291,560.00		\$291,560.00	\$14,104.55	\$1,250.00	\$15,354.55	\$306,914.55	May 31, 2003
0201AC-BY	10.94	\$2,971.00		\$2,971.00	\$763.00		\$763.00	\$3,734.00	closed
0201AC-BY	10.95	\$4,124,247.07		\$4,124,247.07	\$331,472.90		\$331,472.90	\$4,455,719.97	May 31, 2003
0201AC-BY	10.96	\$150,042.00		\$150,042.00	\$9,153.00		\$9,153.00	\$159,195.00	no date
0201AC-BY	10.97	\$188,241.00		\$188,241.00	\$11,611.04		\$11,611.04	\$199,852.04	May 31, 2003
0201AC-BY	10.98	\$422,270.00		\$422,270.00	\$27,730.00		\$27,730.00	\$450,000.00	May 31, 2003
0201AC-BY	10.99	\$53,816,051.95		\$53,816,051.95	\$3,165,244.41	\$109,402.92	\$3,274,647.33	\$57,090,699.28	May 31, 2003
Total Task Orders			\$2,230,789.78	\$56,048,821.73	\$3,165,244.41	\$109,402.92	\$3,274,647.33	\$59,313,469.06	



# Accounting and Appropriation Data for W19800, Modification 71 (ISEM)

PR	Core/Task	Amount	
4200018186	10.00	2,044,465.00	
4200018186	10.0A	107,603.00	
		2,152,068.00	2,152,068.00
4200018541	10.00	407,659.00	
4200018541	10.0A	21,456.00	
		429,115.00	429,115.00
4200020060	10.09(Cat)	21,600.00	
4200020060	10.09(Cat)A	900.00	
4200020060	10.09	2,375.00	
4200020060	10.09A	125.00	
		25,000.00	25,000.00 Code AO
4200020496	10.09(Cat)	259,200.00	
4200020496	10.09(Cat)A	10,800.00	
4200020496	10.09	28,500.00	
4200020496	10.09A	1,500.00	
		300,000.00	300,000.00 Code Y
4200013049	10.09(Cat)	881.50	
4200013049	10.09(Cat)A	36.73	
4200013049	10.09	96.92	
4200013049	10.09A	5.10	
		1,020.26	1,020.26 Code M
4200017249	10.09(Cat)	86,400.00	
4200017249	10.09(Cat)A	3,600.00	
4200017249	10.09	9,500.00	
4200017249	10.09A	500.00	
		100,000.00	100,000.00 Code S
4200017485	10.09(Cat)	5,792.12	
4200017485	10.09(Cat)A	241.34	
4200017485	10.09	636.86	
4200017485	10.09A	33.52	
		6,703.84	6,703.84 CIP
4200018506	10.09(Cat)	344,666.00	
4200018506	10.09(Cat)A	14,361.00	
4200018506	10.09	37,897.00	
4200018506	10.09A	1,995.00	
		398,919.00	398,919.00 Code S
4200018926	10.09(Cat)	8,640.00	
4200018926	10.09(Cat)A	360.00	
4200018926	10.09	950.00	
4200018926	10.09A	50.00	
		10,000.00	10,000.00 CIA 15
4200018860	10.09(Cat)	3,024.00	
4200018860	10.09(Cat)A	126.00	
4200018860	10.09	332.00	
4200018860	10.09A	18.00	

		3,500.00	3,500.00 Code Q
4200017494	10.08	427,500.00	
4200017494	10.08A	22,500.00	
		450,000.00	450,000.00
4200018623	10.20	190,000.00	
4200018623	10.20A	10,000.00	
		200,000.00	200,000.00
4200017494	10.34	142,500.00	
4200017494	10.34A	7,500.00	
		150,000.00	150,000.00
4200017494	10.41	190,000.00	
4200017494	10.41A	10,000.00	
		200,000.00	200,000.00
4200013466	10.61	247,000.00	
4200013466	10.61A	13,000.00	
		260,000.00	260,000.00
4200015280	10.66	22,800.00	
4200015280	10.66A	1,200.00	
		24,000.00	24,000.00
4200017511	10.68	69,317.00	
4200017511	10.68A	3,648.00	
		72,965.00	72,965.00
4200020717	10.83	47,500.00	
4200020717	10.83A	2,500.00	
		50,000.00	50,000.00
4200018390	10.83	59,911.37	
4200018390	10.83A	3,153.23	
		63,064.60	63,064.60
4200018849	10.94	23,750.00	
4200018849	10.94A	1,250.00	
		25,000.00	25,000.00
	Core cost	2,452,124.00	
	Core Fee	129,059.00	
	Task Cost	1,500,566.16	
	Task Fee	78,977.85	
	Cat Cost	730,203.62	
	Cat Fee	30,425.07	
	Total	4,921,355.70	4,921,355.70
	Total Fee	238,461.92	
	Task/Cat Cost	2,230,769.78	
	Task/Cat Fee	109,402.92	
	10.09 Cost	80,287.79	
	10.09 Fee	4,226.62	