

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE W-19800		PAGE OF PAGES 1 2	
2. AMENDMENT/MODIFICATION NO. 70		3. EFFECTIVE DATE June 10, 2003		4. REQUISITION/PURCHASE REQ. NO. see following page	
5. PROJECT NO. (If applicable)		6. ISSUED BY NASA/GSFC/Headquarters Procurement Office Mail code 210.H, Attn: Christopher D. Whyte Greenbelt, MD 20771-0001		7. ADMINISTERED BY (If other than Item 6) CODE	
8. NAME AND ADDRESS OF CONTRACTOR (No. Street, county, State and ZIP Code) Science Applications International Corporation 7980 Science Applications Court CV-48 Vienna, VA 22183		9. AMENDMENT OF SOLICITATION NO. 9B. DATED (SEE ITEM 11) 10A. MODIFICATION OF CONTRACT/ORDER NO. W-19800 10B. DATED (SEE ITEM 13) May 3, 2000		11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended.	
12. ACCOUNTING AND APPROPRIATION DATA (If required) See following page.		13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.		14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCR section headings, including solicitation/contract subject matter where feasible)	

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning one (1) copy of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATA SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See following page.

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(4)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 52.243-02 Changes Clause and FAR 52.232-22 Limitation of Funds (April 1984);
	D. OTHER Specify type of modification and authority



E. IMPORTANT: Contractor _____ is not, X is required to sign this document and return 3 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCR section headings, including solicitation/contract subject matter where feasible)

The purpose of this modification is to authorize performance for subtasks 10.22, 10.54, and 10.69 and to provide incremental funding for the core contract requirement and various subtasks.

Accordingly, see page 2:

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Jennifer Kupec, SAIC Contracts Manager		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Christopher D. Whyte, Contracting Officer	
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)		16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)	
15C. DATE SIGNED June 13, 2003		16C. DATE SIGNED June 13, 2003	

1. **B.4 ESTIMATED COST AND AWARD FEE** paragraph(2) is revised as follows:

2. The estimated cost of all 10.0 subtasks (0201AC-AC through 0201AC-BV) is changed as follows:

Mod 68		Mod 69
FROM: \$74,898,705.25	BY: \$1,113,729	TO: \$76,012,434.25

The maximum available award fee is changed as follows:

FROM: \$4,411,213.54	BY: \$71,213	TO: \$4,482,426.54
----------------------	--------------	--------------------

Total estimated cost and maximum award fee is changed as follows:

FROM \$79,309,918.79	BY: \$1,184,942	TO: \$80,494,860.79
----------------------	-----------------	---------------------

Note: Specific estimated costs are attached in Table A

2. **Section B.5, CONTRACT FUNDING**, is revised as follows:

(a). For purposes of payment of cost, exclusive of fee, in accordance with the Limitation of Funds clause, the total amount allotted by the Government is changed as follows:

Mod 69		Mod 70	
CORE	FROM: \$35,613,252.82	BY: \$707,348	TO: \$36,320,600.82
SUBTASKS	FROM: \$51,030,784.90	BY: \$2,787,267	TO: \$53,818,051.90

(b) Total Fee funding for CLIN 0201AC-AB is changed as follows:

Mod 69		Mod 70
FROM: \$5,162,352.77	BY: \$183,016	TO: \$5,345,368.77

Note: Specific funding amounts are attached in Table A.

3. **ACCOUNTING AND APPROPRIATION DATA**

The funds added by this modification also update Block 21 of the SOLICITATION, OFFER AND AWARD, SF33. The accounting and appropriations data for this modification, by subCLIN, is provided in the attached spreadsheet.

4. **10.0 SPECIAL REQUIREMENTS FOR HEADQUARTERS OFFICES**

Pursuant to SOW 10.2, *Tasking Process*, NASA issues or renews subtasks 10.22, 10.54, and 10.69. The periods of performance are from the date of subtask inceptions to May 31, 2004, unless otherwise noted. The latest revised Statements of Work are provided as attachments to this modification.

-- End of Modification 70 --

Accounting and Appropriation Data for W19800, Modification 70 (ISEM)

PR	PLI	Core/Task	Amount	
4200013552	56	10.00	707,348.00	
4200013552	56	10.0A	37,229.00	
			744,577.00	744,577.00
4200017476	57	10.09	1,208,686.00	
4200017476	57	10.09A	63,615.00	
			1,272,301.00	1,272,301.00
4200013475	58	10.09	251,101.00	
4200013475	58	10.09A	13,216.00	
			264,317.00	264,317.00
4200011661	59	10.09(Cat)	12,960.00	Code R
4200011661	59	10.09(Cat)A	540.00	
4200011661	59	10.09	1,425.00	
4200011661	59	10.09A	75.00	
			15,000.00	15,000.00
4200012857	60	10.09(Cat)	64,800.00	Code Y
4200012857	60	10.09(Cat)A	2,700.00	
4200012857	60	10.09	7,125.00	
4200012857	60	10.09A	375.00	
			75,000.00	75,000.00
4200014927	61	10.22	408,500.00	
4200014927	61	10.22A	21,500.00	
4200014927	61	10.69	197,600.00	
4200014927	61	10.69A	10,400.00	
4200014927	61	10.98	76,000.00	
4200014927	61	10.98A	4,000.00	
			718,000.00	718,000.00
4200017344	62	10.54	27,333.00	
4200017344	62	10.54A	1,439.00	
			28,772.00	28,772.00
4200012263	63	10.86	95,000.00	
4200012263	63	10.86A	5,000.00	
			100,000.00	100,000.00
4200013612	64	10.30	363,850.00	
4200013612	64	10.30A	19,150.00	
			383,000.00	383,000.00
4200014714	65	10.09(Cat)	5,357.00	CIP
4200014714	65	10.09(Cat)A	223.00	
4200014714	65	10.09	589.00	
4200014714	65	10.09A	31.00	
			6,200.00	6,200.00
4200017426	66	10.18	66,941.00	
4200017426	66	10.18A	3,523.00	
			70,464.00	70,464.00
		Core cost	707,348.00	

		Core Fee	37,229.00	
		Task Cost	2,704,150.00	
		Task Fee	142,324.00	
		Cat Cost	83,117.00	
		Cat Fee	3,463.00	
		Total	3,677,631.00	3,677,631.00
		Total Fee	183,016.00	
		Task/Cat Cost	2,787,267	
		10.09 Cost	1,468,926	
		10.09 Fee	77,312	

Subtask CLIN	Task	Contract Value Cost		Contract Value Fee		Cost		Fee		TOTAL FUNDING	Est End Date of Funding
		From	To	By	To	From	To	Current Funding	Current Funding	FUNDING	
0201AB-B5	10.02	\$79,578.00	\$79,578.00		\$4,249.00	\$4,249.00	\$4,249.00	\$79,578.00	\$4,249.00	\$83,827.00	closed
0201AB-B6	10.03	\$59,571.00	\$59,571.00		\$3,828.00	\$3,828.00	\$3,828.00	\$59,571.00	\$3,828.00	\$63,400.00	closed
0201AB-B7	10.04	\$49,604.41	\$49,604.41		\$2,988.85	\$2,988.85	\$2,988.85	\$49,604.41	\$2,988.85	\$52,593.26	closed
0201AB-B8	10.05	\$123,018.53	\$123,018.53		\$7,793.91	\$7,793.91	\$7,793.91	\$123,018.53	\$7,793.91	\$130,812.44	April 25, 2003
0201AB-B9	10.06	\$3,959,712.00	\$3,959,712.00		\$245,808.58	\$245,808.58	\$245,808.58	\$3,959,712.00	\$245,808.58	\$4,205,520.58	May 31, 2003
0201AB-B10	10.07 (excludes catalog)	\$10,150,189.22	\$10,150,189.22		\$596,266.17	\$596,266.17	\$596,266.17	\$10,150,189.22	\$596,266.17	\$10,746,455.39	May 31, 2003
0201AB-B11	10.08 (excludes catalog)	\$403,370.88	\$403,370.88		\$16,807.12	\$16,807.12	\$16,807.12	\$403,370.88	\$16,807.12	\$420,178.00	no date
0201AB-B12	10.09	\$1,915,249.28	\$1,915,249.28		\$118,598.92	\$118,598.92	\$118,598.92	\$1,915,249.28	\$118,598.92	\$2,033,848.20	May 31, 2003
0201AB-B13	10.10	\$4,404,227.79	\$4,404,227.79		\$290,677.54	\$290,677.54	\$290,677.54	\$4,404,227.79	\$290,677.54	\$4,694,905.33	May 31, 2003
0201AB-B14	10.11	\$311,228.00	\$311,228.00		\$16,657.03	\$16,657.03	\$16,657.03	\$311,228.00	\$16,657.03	\$327,885.03	no date
0201AB-B15	10.12	\$149,833.00	\$149,833.00		\$8,614.04	\$8,614.04	\$8,614.04	\$149,833.00	\$8,614.04	\$158,447.04	May 31, 2003
0201AB-B16	10.13	\$484,975.17	\$484,975.17		\$32,534.12	\$32,534.12	\$32,534.12	\$484,975.17	\$32,534.12	\$517,509.29	May 31, 2003
0201AB-B17	10.14	\$906,118.94	\$906,118.94		\$64,387.62	\$64,387.62	\$64,387.62	\$906,118.94	\$64,387.62	\$970,506.56	May 31, 2003
0201AB-B18	10.15	\$0.00	\$0.00		\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	May 31, 2003
0201AB-B19	10.16	\$4,023,648.11	\$4,023,648.11		\$228,681.21	\$228,681.21	\$228,681.21	\$4,023,648.11	\$228,681.21	\$4,252,329.32	May 31, 2003
0201AB-B20	10.17	\$1,021,430.20	\$1,021,430.20		\$24,382.00	\$24,382.00	\$24,382.00	\$1,021,430.20	\$24,382.00	\$1,045,812.20	closed
0201AB-B21	10.18	\$1,060,458.82	\$1,060,458.82		\$62,682.61	\$62,682.61	\$62,682.61	\$1,060,458.82	\$62,682.61	\$1,123,141.43	May 31, 2003
0201AB-B22	10.19	\$1,846,195.28	\$1,846,195.28		\$119,571.99	\$119,571.99	\$119,571.99	\$1,846,195.28	\$119,571.99	\$1,965,767.27	May 31, 2003
0201AB-B23	10.20	\$1,319,199.86	\$1,319,199.86		\$83,805.10	\$83,805.10	\$83,805.10	\$1,319,199.86	\$83,805.10	\$1,403,004.96	May 31, 2003
0201AB-B24	10.21	\$2,738,090.76	\$2,738,090.76		\$171,169.29	\$171,169.29	\$171,169.29	\$2,738,090.76	\$171,169.29	\$2,909,260.05	March 28, 2003
0201AB-B25	10.22	\$716,784.30	\$716,784.30		\$47,418.92	\$47,418.92	\$47,418.92	\$716,784.30	\$47,418.92	\$764,203.22	May 31, 2003
0201AB-B26	10.23	\$74,422.00	\$74,422.00		\$2,978.04	\$2,978.04	\$2,978.04	\$74,422.00	\$2,978.04	\$77,399.04	May 31, 2003
0201AB-B27	10.24	\$902,943.92	\$902,943.92		\$57,883.37	\$57,883.37	\$57,883.37	\$902,943.92	\$57,883.37	\$959,827.29	May 31, 2003
0201AB-B28	10.25	\$8,694,555.16	\$8,694,555.16		\$557,153.54	\$557,153.54	\$557,153.54	\$8,694,555.16	\$557,153.54	\$9,251,708.70	May 31, 2003
0201AB-B29	10.26	\$0.00	\$0.00		\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	May 31, 2003
0201AB-B30	10.27	\$1,864,258.09	\$1,864,258.09		\$118,756.99	\$118,756.99	\$118,756.99	\$1,864,258.09	\$118,756.99	\$1,983,015.08	March 28, 2003
0201AB-B31	10.28	\$3,285.93	\$3,285.93		\$5,050.20	\$5,050.20	\$5,050.20	\$3,285.93	\$5,050.20	\$8,336.13	no date
0201AB-B32	10.29	\$3,284,120.62	\$3,284,120.62		\$188,039.51	\$188,039.51	\$188,039.51	\$3,284,120.62	\$188,039.51	\$3,472,160.13	May 31, 2003
0201AB-B33	10.30	\$1,134,266.67	\$1,134,266.67		\$70,400.80	\$70,400.80	\$70,400.80	\$1,134,266.67	\$70,400.80	\$1,204,667.47	May 31, 2003
0201AB-B34	10.31	\$193,716.10	\$193,716.10		\$12,489.84	\$12,489.84	\$12,489.84	\$193,716.10	\$12,489.84	\$206,205.94	May 31, 2003
0201AB-B35	10.32	\$369,738.04	\$369,738.04		\$23,082.65	\$23,082.65	\$23,082.65	\$369,738.04	\$23,082.65	\$392,820.69	May 31, 2003
0201AB-B36	10.33	\$355,281.85	\$355,281.85		\$21,736.10	\$21,736.10	\$21,736.10	\$355,281.85	\$21,736.10	\$377,017.95	May 31, 2003
0201AB-B37	10.34	\$1,856,701.43	\$1,856,701.43		\$51,185.00	\$51,185.00	\$51,185.00	\$1,856,701.43	\$51,185.00	\$1,907,886.43	closed
0201AB-B38	10.35	\$1,570,000.00	\$1,570,000.00		\$71,941.36	\$71,941.36	\$71,941.36	\$1,570,000.00	\$71,941.36	\$1,641,941.36	closed
0201AB-B39	10.36	\$492,916.48	\$492,916.48		\$33,091.85	\$33,091.85	\$33,091.85	\$492,916.48	\$33,091.85	\$526,008.33	March 28, 2003
0201AB-B40	10.37	\$826,265.26	\$826,265.26		\$51,665.92	\$51,665.92	\$51,665.92	\$826,265.26	\$51,665.92	\$877,931.18	December 6, 2002
0201AB-B41	10.38	\$686,757.52	\$686,757.52		\$33,852.80	\$33,852.80	\$33,852.80	\$686,757.52	\$33,852.80	\$720,610.32	no date
0201AB-B42	10.39	\$806,907.87	\$806,907.87		\$46,658.09	\$46,658.09	\$46,658.09	\$806,907.87	\$46,658.09	\$853,565.96	May 31, 2003
0201AB-B43	10.40	\$1,651,727.38	\$1,651,727.38		\$53,278.35	\$53,278.35	\$53,278.35	\$1,651,727.38	\$53,278.35	\$1,705,005.73	April 25, 2003
0201AB-B44	10.41	\$1,889,992.07	\$1,889,992.07		\$105,026.70	\$105,026.70	\$105,026.70	\$1,889,992.07	\$105,026.70	\$1,995,018.77	April 25, 2003
0201AB-B45	10.42	\$1,030,792.58	\$1,030,792.58		\$61,170.04	\$61,170.04	\$61,170.04	\$1,030,792.58	\$61,170.04	\$1,091,962.62	February 28, 2003
0201AB-B46	10.43	\$2,624,956.94	\$2,624,956.94		\$163,273.65	\$163,273.65	\$163,273.65	\$2,624,956.94	\$163,273.65	\$2,788,230.59	April 25, 2003
0201AB-B47	10.44	\$51,492.00	\$51,492.00		\$3,146.80	\$3,146.80	\$3,146.80	\$51,492.00	\$3,146.80	\$54,638.80	no date
0201AB-B48	10.45	\$1,954,935.92	\$1,954,935.92		\$79,220.98	\$79,220.98	\$79,220.98	\$1,954,935.92	\$79,220.98	\$2,034,156.90	no date
0201AB-B49	10.46	\$625,142.00	\$625,142.00		\$39,943.58	\$39,943.58	\$39,943.58	\$625,142.00	\$39,943.58	\$665,085.58	no date
0201AB-B50	10.47	\$193,118.58	\$193,118.58		\$13,125.09	\$13,125.09	\$13,125.09	\$193,118.58	\$13,125.09	\$206,243.67	May 31, 2003
0201AB-B51	10.48	\$293,880.00	\$293,880.00		\$20,370.69	\$20,370.69	\$20,370.69	\$293,880.00	\$20,370.69	\$314,250.69	May 31, 2003
0201AB-B52	10.49	\$10,591.00	\$10,591.00		\$659.00	\$659.00	\$659.00	\$10,591.00	\$659.00	\$11,250.00	May 31, 2003
0201AB-B53	10.50	\$4,792,026.85	\$4,792,026.85		\$327,735.17	\$327,735.17	\$327,735.17	\$4,792,026.85	\$327,735.17	\$5,119,762.02	closed
0201AB-B54	10.51	\$150,042.00	\$150,042.00		\$9,152.30	\$9,152.30	\$9,152.30	\$150,042.00	\$9,152.30	\$159,194.30	May 31, 2003
0201AB-B55	10.52	\$196,159.65	\$196,159.65		\$13,385.70	\$13,385.70	\$13,385.70	\$196,159.65	\$13,385.70	\$209,545.35	no date
0201AB-B56	10.53	\$515,229.00	\$515,229.00		\$28,841.23	\$28,841.23	\$28,841.23	\$515,229.00	\$28,841.23	\$544,070.23	May 31, 2003
0201AB-B57	10.54	\$74,896,706.45	\$74,896,706.45		\$1,113,728.80	\$1,113,728.80	\$1,113,728.80	\$74,896,706.45	\$1,113,728.80	\$76,010,435.25	May 31, 2003
Total Task Orders					\$4,482,426.56	\$4,482,426.56	\$4,482,426.56	\$53,818,051.95	\$3,185,244.41	\$57,003,296.36	

Task	From	To	Value
Task 1: Initial Setup	1/1/2020	12/31/2020	\$1,000,000.00
Task 2: Project Management	1/1/2020	12/31/2020	\$1,000,000.00
Task 3: Development	1/1/2020	12/31/2020	\$1,000,000.00
Task 4: Testing	1/1/2020	12/31/2020	\$1,000,000.00
Task 5: Deployment	1/1/2020	12/31/2020	\$1,000,000.00
Task 6: Maintenance	1/1/2020	12/31/2020	\$1,000,000.00
Task 7: Training	1/1/2020	12/31/2020	\$1,000,000.00
Task 8: Documentation	1/1/2020	12/31/2020	\$1,000,000.00
Task 9: Support	1/1/2020	12/31/2020	\$1,000,000.00
Task 10: Final Review	1/1/2020	12/31/2020	\$1,000,000.00
Total			\$10,000,000.00

Total Contract Value (Tasks)
\$81,001,619.80

Task 1: Initial Setup
Task 2: Project Management
Task 3: Development
Task 4: Testing
Task 5: Deployment
Task 6: Maintenance
Task 7: Training
Task 8: Documentation
Task 9: Support
Task 10: Final Review