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m Need a Sign Program

Need a New Sign
Program?

How do you know if
your facility needs a
new exterior sign
program?

Every building needs a sign program.

That common understanding starts with
the fact that today’s building codes
require certain life safety signs for
building occupancy. Added to that are
basic signs that are needed for basic
operational purposes, such as restroom
signs.

Next, comes the need for labeling
rooms. This allows for people to find
rooms, its occupants and services, have
things delivered and get repairs made.
When a building has more the one
straight corridor the need for directional
signs now becomes apparent. Add
another floor(s) and now you need
additional types of life safety signs and
floor level designations.

So clearly every building needs signs.
New buildings are easy because they
can start with a fresh new sign program
tailored to the initial occupancy of the
building and to the requirements of the
first users.

Older buildings, on the other hand,

have existing signs, however, unless

the sign program has been regularly
updated with every building remodel,
modification and occupant usage,

that sign program may be in need of
replacement or at minimum updating for
code compliance.

Every site needs a sign program.

Today'’s building codes require certain
exterior signs for building occupancy
like the identification of handicapped
entrances and parking. Also, VA
directives require certain signs be
posted at the entry to the site.

Next, comes the need for identifying
buildings and entrances. This allows for
people to find occupants and services
and have things delivered. When a

site has more than one building, then
directional signs becomes necessary.
Add even more buildings, parking lots
and roads and directional information
to drivers and pedestrians becomes
critically important for people to find the
destination.

It is clearly evident that every site needs
exterior signs. New sites can start with
a fresh new sign program, but this is not
typically common.

Most sites have been in use and have
added and removed buildings over the
years, relocated building entrances
and moved services from one building
to another. Unless the exterior sign
program has been regularly updated,
that sign program may be in need of
replacement.

Following are some tell tale indicators that your site and facility need a new
exterior sign program. Generally, the more of these that apply, the more pressing

the need.

e |s your exterior sign program older than 10 years?

e Do your exterior signs have rust showing through the paint?

e |s the name on your main site identification sign correct?

e Does your exterior sign program contain signs that are leaning or falling over?

e Have you made changes to your parking lots? (use and location)

e Have you closed or changed the use of buildings on campus?

e |s the paint or lettering pealing off your signs?

e Have your signs been vandalized and not repaired, or repaired poorly?
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m Need a Sign Program

How do you know if
your facility needs a
new exterior sign
program?
(Continued)

How does age affect
your exterior sign
program?

How do you know if
your facility needs
a new interior sign
program?

* Does you exterior sign program refer to buildings that are closed?

* Are your exterior signs faded and streaked?

e Do you have plywood or temporary signs serving as directional or identification

signs?

® Are your exterior signs covered or hidden by landscaping or trees?

e Do the exterior signs refer to departments, entrances or services that are no

longer available or current?

If your sign program is 3 to 5 years old
and you have maintained and created
or updated the necessary directional
signs every time a department or
service is moved, your sign program
can be considered reasonably current
and will function for many years to
come.

If your sign program is 5 to 10 years
old, more than likely the directional
wayfinding program has mistakes,
missing information and misleading
directional information. During the 5 to
10 year period the paint finish on the
signs is starting to show the affect of
weather aging.

Also, over a 10-year period there has
probably been a few remolding or new
construction projects that may have
created orphaned signs or signs that
are incorrectly labeling buildings or
services. Parking location and usage

has also probably changed. And, sign
programs that are 10 years old have
also probably had several people
working to maintain them over the span
of years.

At 15 years a sign program has now
past the threshold of still being usable.
Rust, corrosion, peeling and severely
faded paint mean your signs have now
reached point where they should be
replaced like any other worn out or
obsolete piece of equipment

Exterior sign programs that are over

20 years old are past the point of
usefulness. The physical condition of
the signs is usually so bad they are
actually “junk”. Other aspects with a
sign program at this age is that the
information conveyed is probably so out
of date that it actually provides little if
any help to patients and visitors.

Following are some tell tale indicators that your facility needs a new interior sign
program. Generally, the more of these that apply to your buildings, the more
pressing the need for a replacement sign program.

e |s your sign program older than 15 years?

e Does staff constantly get asked for directions from confused or lost patients

and visitors?

¢ Is your information counter over whelmed with requests for directions?

e Have your code and life safety signs been upgraded in the last 5 years?

¢ Do you have home made or paper signs identifying rooms or functioning as

directional signs?

¢ Are your directional signs and graphics still directing people to departments

that no longer exist or have moved?

e Are your interior signs in different colors at the same door or different types?
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How do you know if
your facility needs
a new interior sign
program?
(Continued)

How does age affect
your interior sign
program?

e At the same door, are your interior signs different types, colors or material?

¢ Are your room number signs mounted on the door or on the door frame above

the door?

e Are your signs mounted in the correct location?

e Are your interior signs tapped to the wall?

e Has remodeling or new construction changed the circulation routes in the

building?

e Do you have color stripes in the floor or on the wall that no longer lead to

designated departments?

e Has the use of the rooms in building changed?

¢ |s your room numbering system confusing and are numbers being used out

of sequence?

e Has there been a major relocation of services within the medical center?

e Do you receive repeated requests for wayfinding signs?

e At department entrances do you have 3 or 4 signs describing the occupant?

If your sign program is 5 years old

and you have maintained and created
the necessary directional signs every
time a department is moved, your sign
program can be considered reasonably
current and will function for many years
to come.

If your sign program is 10 years

old, more than likely the directional
wayfinding program has mistakes,
missing information and misleading
directional information. Also, over

a 10-year period there has probably
been a few remolding projects that may
have created orphaned signs or signs
that are incorrectly labeling rooms or
services.

Sign programs that are 10 years old
have also probably had several people
working to maintain them over the
span of years. The resulting effects are

such that each individual has added

or deleted items that may or may not
have been considered by the previous
individual maintaining the sign program.
The results being a sign program that
can be confusing.

At 15 years a sign program has now
past the threshold of still being usable.

So many factors have multiplied
themselves that the original sign
program is very likely so disconnected
from what was originally implemented
that there is no common thread

of communication, look, finishes,
placement or information.

Sign programs that are over 20 years
old are totally broken, dysfunctional
and should be replaced like any other
obsolete piece of equipment.
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Does your facility need
to do room renumber-
ing?

What does a new sign
program bring to a
facility?

Need a Sign Program

Following are some tell tale indicators that a building needs to have the rooms
renumbered and implement a new interior room identification sign program.

e |s your sign program older than 15 years?
¢ Has there been major remodeling with in the building?
¢ Do you have duplicate room numbers within the building?

¢ Has there been additions added to the building and were the new building room
numbers coordinated with the existing building room numbers?

e Have you had to add an lot of letters after a single room number to
accommodate new rooms?

¢ Has the use of the rooms in building changed?
e Has there been a major relocation of services within the building?

e |f a patient or visitor is given a room number to go to, can they find it without
asking someone for directions?

In a complete facility replacement sign project, it is important that improved pa-

tient wayfinding is not hindered by keeping an outdated and broken room renum-
bering systems due to the desire to maintain current facility management systems
like VISTA. There are now various ways to address new room numbering in facility
management systems that maintain the database with current room renumbering.

Refer to the Room Renumbering section of this Guide for additional information.

Implementing a new sign program is project has a positive impact on every
individual that uses your facility, patients, visitors and employees.

These are just a few of the things achieved.

e |mproved patient satisfaction.

e Improved image of the VA to the patients and visitors.

e Improved employee moral.

¢ Improved professional image in the medical community.

¢ Reduced staff time in providing directions to patients and visitors.

e Modernized appearance to older buildings.

02/2005 Page 8-4



m Need a Sign Program

Getting Help

Sample:

Statement of Work

It is recommended that an Environmental Graphic Design firm be engaged for the
development of large-scale interior and exterior sign programs. The contractual
options are: (1) Include services as a part of an overall A/E contract; (2) Utilize
existing “Open-Ended A/E” contracts and engage the firm as a subcontractor; (3)
Hire an Environmental Graphic Design firm like any other A/E firm.

The following documentation describes a typical scope of work for engaging
environmental graphic design programming services for a project. This outline
can be used as a template. Also following are samples of evaluation criteria
and questions that can used as an aid in the selection process for a qualified
Environmental Graphic Design firm.

STATEMENT OF WORK
VAMC
ENVIRONMENTAL GRAPHIC PLANNING SERVICES

This statement of work is to provide environmental graphic design services.

The project will plan, design and program an interior and exterior sign and graphics
program for the VAMC and Community Based Outpatient Clinics (CBOCs)
located in the area. The exterior sign program will identify buildings and
provide directional wayfinding. The interior sign program will develop a new room
numbering system, provide for new life safety signs, new room identification and a
directional way-finding sign program.

During the course of the development of the directional way-finding sign program for the
interior, coordination will be conducted with the facility to identify architectural, interior
design and communication issues at the facility that can be improved to provide better
circulation and communication of services for patients and visitors. In the development of
the directional way-finding sign program for the exterior, coordination will be conducted
to identify site circulation issues for both vehicles and pedestrians that can be improved to
provide better circulation and parking for patients and visitors.

The sign program “design look™ will be developed to coordinate with the VA Sign &
Graphic Design Guide utilizing a component base sign system.

A. QUALIFICATIONS FOR SCOPE OF WORK

The Environmental Graphic Design firm shall have experience in providing design services
specifically for the development of interior and exterior signage for health care facilities.
The environmental graphic designer’s activities and experience requirements are:

1. Primary business activity (70%) is in the field of Environmental Graphic Design
performing the work of sign programming and design.

2. Project Manager assigned to signage planning, way finding and programming must
have extensive experience with programming the room and informational signing
for the interior and exterior of large medical centers. Included are the development
of a wayfinding (directional) sign programs, room number and life safety signing, the
development of pedestrian and vehicle way-finding sign programs, building and
entrance identification and traffic/regulatory signing. Extensive experience refers to
having worked on and managed multiple large sized (250+bed) medical centers as
well as psychiatric hospitals, nursing homes and outpatient clinics.

3. Ability to provide sign location plans in AutoCAD (if AutoCAD files are available
from the VA for the buildings and sites involved).

4. Professional member of the Society for Environmental Graphic Design.
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Sample:

Statement of Work
(Continued)

Thorough familiarity with the VA’s Sign & Graphic Design Guide.

Knowledge of medical terminology and operational characteristics of hospitals and
clinics.

Selected firm will be excluded from bidding the sign product and installation.

Project manager assigned to the project must have experience in developing new
room numbering systems for medical centers.

B. PROJECT SCOPE OF WORK

1.

INTERIOR TASKS

The Environmental Graphic Design firm will review the existing room numbering
system and advise the medical center if it needs to be replaced. If the existing room
numbering system is “broken”, the Environmental Graphic Design firm will
develop a new room numbering system for all rooms and all floors of the selected
medical center/clinic. This room numbering system is one that is to be directed
toward visitors and staff. Proposed options for new room numbering system will
be reviewed with facility Engineering and Interior Design.

The Environmental Graphic Design firm will design and program an interior room
identification sign program. This will involve programming and sign location plans
being prepared for all of the room identification signs throughout the selected
medical center/ facility. This will include a complete sign message schedule
identifying each sign, its message and its type. Sign location plans will be prepared
showing the placement/location of the signs.

The Environmental Graphic Design firm will design and program a life safety,
code and regulatory sign program. This will involve programming and sign
location plans being prepared for all of the regulatory, code and life safety signs
throughout the selected medical center/facility. This will include a complete sign
message schedule identifying each sign, its message and its type. Sign location
plans will be prepared showing the placement/location of regulatory, code and life
safety signs.

The Environmental Graphic Design firm will design and program a directional
wayfinding sign program. This will involve programming and sign location plans
being prepared for all of the directional signs throughout the selected medical
center/facility. This will include a complete sign message schedule identifying
each sign, its message and its type. Sign location plans will be prepared showing
the placement/location of directional signs.

The Environmental Graphic Design Specialist will develop a report identifying
architectural, interior design and communication problems at the facilities that
need to be changed and improved to provide better identification, circulation and
communication of services for patients and visitors.

The Environmental Graphic Design firm will develop the design scheme for the
“look” of the interior sign program. The design will generally define the various
types of signs that will be used throughout the project along with issues of image,
materials and finishes, type style and layout, and color. Terminology, names and
titles, flexibility of the system, form and scale, and legibility will also be
considerations in developing the design scheme. The design documents will
identify material finishes, trims, sign construction, installation and other design
details. The documents will include elevation drawing of each sign type with
applicable size and layout dimensions and any necessary side, top and back views.
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Sample:

Statement of Work
(Continued)

The Environmental Graphic Design firm will prepare complete specifications for
the product being specified for the project.

The Environmental Graphic Design firm will prepare suitable documentation
necessary for the VA to obtain pricing/quotations for the demolition of existing
signs and the installation of new signs. The Environmental Graphics Design firm
will be required to prepare any of the VA’s bidding documentation, excluding VA’s
standard forms.

The Environmental Graphic Design firm will prepare a pre-construction budget for
product, demolition and installation.

The Environmental Graphic Design firm will provide construction implementation
services which include reviewing submittal and shop drawings submissions and
perform a pre-installation walk thru with contractor. At completion of installation,
the Environmental Graphic Design firm will make a final inspection walk through
and prepare a “punch list” report noting deficiencies and corrections necessary for
the contractor to complete the project.

The interior signs will be designed with consideration given to the ATBCB’s
guideline for accessible signage related to the Americans with Disabilities Act.

Examples of the types of interior signs that will be included in the scope of work
are: Primary room/department identification signs; Patient room signs; Secondary
room identification signs; Informational signs; Wall and ceiling mounted
directional signs; Entrance lobby signs; Network identification signage;
Regulatory, life safety code and restrictive signs.

2. EXTERIOR TASKS

The Environmental Graphic Design firm will design and program an exterior
wayfinding/ directional sign program. This will involve programming and sign
location plans being prepared showing the placement of the signs and their
respective messages. This will include a complete sign message schedule
identifying each sign, its message and its type. Sign location plans and
photographs will be prepared showing the exact placement/location of the
directional signs.

The Environmental Graphic Design firm will design and program an exterior
building identification sign program. This will involve programming and sign
location plans being prepared showing the placement of the signs and their
respective messages. This will include a complete sign message schedule
identifying each sign, its message and its type. Sign location plans and
photographs will be prepared showing the exact placement/location of the building
identification signs. The signs on the building may be augmented with freestanding
signs as necessary to assist in identifying buildings.

The Environmental Graphic Design Specialist will develop a report identifying
site circulation issues for both vehicles and pedestrians that can be improved to
provide better access, circulation and parking for patients and visitors.

The Environmental Graphic Design firm will develop the design scheme for the
“look” of the exterior sign program. The design will generally define the various
types of signs that will be used throughout the project along with issues of image,
materials, finishes, type style and layout, and color. Terminology, names and titles,
flexibility of the system, form and scale, and legibility will also be considerations
in developing the design scheme. The design documents will identify material
finishes, trims, sign construction, installation and other design details.
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Sample:

Statement of Work
(Continued)

The documents will include elevation drawing of each sign type with applicable
size and layout dimensions and any necessary side, top and back views.

The Environmental Graphic Design firm will prepare complete specifications for
the product being specified for the project.

The Environmental Graphic Design firm will prepare suitable documentation
necessary for the VA to obtain pricing/quotations for the demolition of existing
signs and the installation of new signs. The design firm will not be required to
prepare any of the VA’s bidding documentation.

The Environmental Graphic Design firm will provide construction implementation
services which include reviewing submittal and shop drawings submissions and
perform a pre-installation walk thru with contractor. At completion of installation,
the Environmental Graphic Design firm will make a final inspection walk through
and prepare a “punch list” report noting deficiencies and corrections necessary for
the contractor to complete the project.

The Environmental Graphic Design firm will prepare a pre-construction budget for
product, demolition and installation.

Examples of the types of exterior signs that will be included in the scope of work
are: Freestanding, wall or building mounted identification signs; Freestanding, wall
or building mounted directional signs; Parking lot identification & parking stall
signs; Traffic signs; Site identification signs.

AREA OF WORK

The interior sign area of work at VAMC is defined as the
interior of the medical center complex and community based outpatient
clinics (CBOCs).

The exterior sign area of work at VAMC is defined as the
traffic and parking lot signs and building identification signage.

4. PHASES OF WORK

Phase 1 - PLANNING

Project begins with an initial meeting with the Environmental Graphic Design
firm, the network planner, the medical center/facility project coordinator, and
appropriate VAMC staff. It begins by defining and refining the scope of the project
in greater detail and reviewing the responsibilities of the Environmental Graphic
Design firm and facility staff regarding input, design, documentation, coordination,
direction and approvals. A project schedule will be established which relates to the
project’s sequence of events and priorities of importance. Functional relationships
will be discussed regarding design character, implementation phasing, document
submissions and purchasing/bidding procedures.

Deliverables: 3 hard copies and 1 electronic file (PDF format); A project schedule.
Phase 2 - NEW ROOM NUMBER PROGRAMMING

The Environmental Graphic Design firm will survey and review the selected
medical center/facility buildings and develop a new room numbering system. The

room numbering scheme will be presented to the Facility Director and appropriate
staff for their review and comment.
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Sample:

Statement of Work
(Continued)

Deliverables: 3 hard copies and 1 electronic file (PDF & DWG format). Drawings
illustrating the proposed room numbering scheme. A conversion table listing new
and old room numbers.

Phase 3 - PRELIMINARY PROGRAMMING & DESIGN

The Environmental Graphic Design firm will revise the new room numbering
system based upon comments received from the facility. When the room
numbering revisions are complete, the Environmental Graphic Design firm will
issue the final documentation to the facility project coordinator that will consist
of floor plans, which list both the new and the old number. This documentation
will be incorporated into the new room identification sign program.

The Environmental Graphic Design firm will survey and review the project for
sign locations, text and placements. With the exterior signs, evaluations will be
made regarding sign illumination requirements. For the exterior directional signs,
evaluations will involve analyzing public, employee and vehicular circulation
and traffic flow patterns around the project site. On the basis of information
gathered in these activities and in the Planning Phase, the Environmental Graphic
Design firm will develop the schematic design scheme for the “look™ of the sign
program. The Environmental Graphic Design firm will identify finishes, trims,
types of signs and other design details. This will all be based upon a component
based sign system as identified in the VA Sign & Graphic design Guide, created
for the Department of Veterans Affairs. Emphasis will be placed on developing

a sign program that provides the facility with a progressive professional look,
coordinated with the building’s interior design and architecture, re-cycle element
of the existing exterior sign program, if possible, and address the facility’s
maintenance requirements. For both the interior of the buildings and the exterior
signs for the campus, a preliminary sign location plan will be prepared along with
a preliminary sign message schedule.

The schematic design scheme, preliminary sign location plan and preliminary
message schedule will be presented to Facility Management, coordinated by the
facility project manager, for their review and comment. The Environmental
Graphic Design Specialist will assist the facility in the review of the documents
and the assembly of the facilities review comments.

Deliverables: 3 hard copies and 1 electronic file (PDF); Drawings illustrating the
proposed look, color, trim, etc. of the interior and exterior sign program;
Preliminary sign location plan and message schedule.

Phase 4 - FINAL PROGRAMMING & DESIGN

After the schematic design of the sign program and the preliminary sign location
plan and message schedule has been reviewed and approved by the medical center/
facility, the Environmental Graphic Design firm will proceed to develop the draft
of the sign project documents involving the sign type drawings and specifications.

These documents will show preliminary illustrations of all interior and exterior
sign types in the sign program. A preliminary draft of the specifications and
budget will be developed that will define the cost of implementing the program.
The Environmental Graphic Design firm will revise the sign location plan and
message schedule. These documents will be presented to appropriate facility staff
for review and comment.

Deliverables: 3 hard copies and 1 electronic file (PDF); Preliminary version of the
sign project manual showing all of the sign types, revised sign location plans and
message schedule; Preliminary specifications and budget.
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Sample:

Statement of Work
(Continued)

Phase 5 - CONSTRUCTION DOCUMENTS

In this phase, the Environmental Graphic Design firm refines and finalizes the
physical design of the signs, based upon client input from design development
documents. The facility project coordinator will return the design development
sign type drawings, sign location plan and message schedule to the Environmental
Graphic Design firm with final comments and final revisions. The Environmental
Graphic Design firm will prepare the final sign project manual. The sign project
manual will follow the general format of detailed sign type drawings, defining all
of the signs in the hierarchy of the sign program, selected sign construction
details, sign installation details and specifications. The sign type drawings

will include elevation drawings of each sign type with applicable size and layout
dimensions and any necessary side, top and back views. It will also contain

the interior and exterior sign message schedule, which defines the wording of each
sign, referenced to the particular sign type and location. Final specifications will be
provided for both the interior and exterior signs. Final sign location plans, in

the form of AUTOCAD files will be provided for both the interior and exterior
sign locations. A pre-construction budget estimate will be developed for
implementing the program.

Deliverables: 3 hard copies and 1 electronic file (PDF & DWG format); Sign
Project Manual/Document containing — Specifications, Sign Type Elevation,
Layout, Detail and Mounting Drawings, Sign Message Schedule and Sign
Location Drawings, pre-construction budget.

Phase 6 - CONSTRUCTION / IMPLEMENTATION PHASE

The Environmental Graphic Design firm is to assist the facility project
coordinator with the following services.

1) The Environmental Graphic Design firm will provide advice and direction
to the VA in matters related to the contractors and suppliers during the
course of the implementation of the project. The Environmental Graphic
Design firm will have no direct or indirect affiliation with any of the
contractors or suppliers involved with the implementation of the project.

2) Review all design submissions at the medical center with VAMC project
coordinator and other appropriate staff.

3) Review the fabricator/sign contractors’ submittals, shop drawings and
samples to insure compliance with the Bid/Project Design Documents.
The review could consist of one complete submittal and one revised
submittal.

4) The Environmental Graphic Design firm will visit the project site with the
facility project coordinator and the sign contractor and perform a pre-
installation walk through for both the interior and exterior sign project.

5) At the completion of all fabrication and installation, the Environmental
Graphic Design firm will make a final inspection walk through of the
project and prepare a report noting deficiencies and corrections necessary
for the sign contractor to complete both the interior and the exterior sign
projects.

6) At the completion of final inspection corrections, the Environmental
Graphic Design firm will make a final inspection walk through of the
project and prepare a report noting if there are still any outstanding
deficiencies and corrections necessary for the sign contractor to
complete both the interior and the exterior sign projects.
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Sample: 5. PRELIMINARY PROJECT SCHEDULE
Statement of Work Phase 1: weeks; Phase 2: weeks; Phase 3: weeks;
(Continued) Phase 4: weeks; Phase 5: weeks

6. EXCLUSIONS

The fabrication and installation of signs, site electrical and the engineering within
signs is by others. Interior signs not included in the scope of work are: illuminated
fire safety exit signs, signs related to or on equipment or fixtures, and signs relating to
employee operational matters. Exterior signs not included in the scope of work are:
parking stall identification, signs related to or on equipment or fixtures and striping and
pavement markings.

7. PROJECT COORDINATOR

NOTE

This statement of work is a general guide to assist in the development of a scope
for a project and facility. Close coordination with a Contacting Officer will help
tailor the document to meet current Contracting requirements and procedures.
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Sample:

Federal Business
Opportunity Ad

DESCRIPTION: IDENTIFINITE DELIVERY CONTRACT (OPEN-END) FOR
ENVIRONMENTAL GRAPHIC DESIGN PROGRAMMING SERVICES

The project will provide professional services necessary for various environmental graphic
design services for VA medical centers located in the VA Integrated Service Network
(VISN) ____ . The VISN ____ facilities will include VAMC . Also included
will be various Community Based Outpatient Clinics in the VISN ____ catchment area.
Services include design and program of interior and exterior signage, directional wayfinding
signage, new room numbering system directed towards visitors and staff, life safety, code
and regulatory signage, traffic regulatory signs. This will involve programming and sign
location plans for all signs throughout the medical center/facility. Area of consideration is
within the continental United States. The environmental graphic design firm shall perform
work on an indefinite quantity (Open-Ended) basis. When services are required, a work
order will be issued. Work orders will be issued by the Contracting Officer and will detail
the scope of work. The environmental graphic designer and Contracting Officer will
review the scope of work and negotiate the amount of hours required and the completion
schedule. VA intends to award an open-ended Environmental Graphic Design contract.
The Government is uncertain as to the number of task orders that will be placed against the
contract during the term of the contract. Award of individual task orders is contingent upon
project funding. Selection criteria will be based on: (1) Primary business activity (70%) is
in the field of Environmental Graphic Design performing the work of signage programming
and design. (2) Project Manager assigned signage programming must have extensive
experience with programming the room and informational signing for the interior of large
medical centers including the development of a way-finding (directional) sign program

and life safety signing. Extensive experience refers to having worked on and managed
multiple large sized (250+ bed) medical centers as well as psychiatric hospitals, nursing
homes, and outpatient clinics. (3) Project Manager assigned signage programming must
have extensive experience with programming the signing for the exterior of large medical
centers. This includes the development of pedestrian and vehicle way-finding (directional)
signs program, building and entrance identification and traffic/regulatory signing. Extensive
experience refers to having worked on exterior sign programs for multiple medical centers
in rural, suburban, and urban locations. (4) Ability to provide sign location plans in
AutoCAD (if AutoCAD files are available from the VA for the buildings and sites involved).
(5) Professional member of the Society for Environmental Graphic Design. (6) Thorough
familiarity with the VA’s Environmental Graphic Design Program Guide. (7) Knowledge
of medical terminology and operational characteristics of hospitals, psychiatric hospitals,
nursing homes, and outpatient clinics. (8) Selected firm will be excluded from bidding

the sign product, demolition and installation. (9) Project manager assigned to the project
must have experience in developing new room numbering systems for medical centers.
Environmental Graphic Design firms that meet the requirements listed in this announcement
are invited to submit two (2) copies of the completed Standard Forms (SF) 254 and 255 by

. SIC code 8711 applies. No bid packages are available. This is not a
Request for Proposal (RFP).

02/2005 Page 8-12



m Need a Sign Program

Sample:

Rating Factors

Following are some rating factors that can be used in the selection process for an
Environmental Graphic Design firm.

1. Primary business activity (70%) is in the field of Environmental Graphic Design per-
forming the work of signage programming and design.

2. Project Manager assigned signage programming must have extensive experience with
programming the room and informational signing for the interior of large medical centers
including the development of a way-finding (directional) sign program and life safety sign-
ing. Extensive experience refers to having worked on and managed multiple large sized
(250+ bed) medical centers as well as psychiatric hospitals nursing homes, and outpatient
clinics.

3. Project Manager assigned signage programming must have extensive experience with
programming the signing for the exterior of large medical centers. This includes the de-
velopment of pedestrian and vehicle way-finding (directional) signs program, building and
entrance identification and traffic/regulatory signing. Extensive experience refers to having
worked on exterior sign programs for multiple medical centers in rural, suburban, and urban
locations.

4. Ability to provide sign location plans in AutoCAD (if AutoCAD files are available from
the VA for the buildings and sites involved).

5. Professional member of the Society for Environmental Graphic Design.
6. Thorough familiarity with the VA’s Sign & Graphic Design Guide.

7. Knowledge of medical terminology and operational characteristics of hospitals,
psychiatric hospitals, nursing homes, and outpatient clinics.

8. Selected firm will be excluded from bidding the sign product, demolition and
installation.

9. Project manager assigned to the project must have experience in developing new room
numbering systems for medical centers.

10. Provide 5 client references (past projects) that can be contacted for background and
performance information on the Environmental Graphic Design firm.
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Sample:

Questions for
Environmental Graphic
Design Firm During
Interview

Following are some interview questions that can be used in the selection process
for evaluating an Environmental Graphic Design firm.

9.

What type of firm is ?

How long has the firm been in business?

Is your firm affiliated with, or a division of, another firm or sign company?
Does your firm sell signs or any other manufactured product?

How long has the firm been designing sign programs for medical centers?
How many sign programs has the firm designed for medical centers?

What is the largest hospital that your firm has designed a sign program for?
How many VA Medical Centers has your firm design and programmed a sign ?

Does the firm have any VA projects currently underway?

10. What comprises the firm’s staff and what is their experience in the field of Environmen-
tal Graphic Design?

I1.

12.

13.

What is the educational background of the staff?
How many people typically work on a project?

Who works on the Design Phase of a project and then who works on the Construction

Phase?

14.

15.

16.

17.

18.

19.

20.

What are the 5 most recent projects bid?

What are the 5 most recent projects completed? (fabricated and installed)
What are the 5 most recent hospital and medical facility projects?

What are 5 projects currently in design at your firm?

Has your firm received any awards for design excellence?

Has your firm had any litigation involvement in the last 5 years?

Is your firm a Veteran owned firm?
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The Project Process

Engaging an
Environmental
Graphic Design firm

The process to develop a new sign program for a medical center, a site or a build-
ing, can take several months or even a year to complete.

Programming the signage requirements for a facility first requires a definition of the
project to be undertaken.

Interior sign programs are generally best undertaken along with along projects
that involve remolding, repainting or refurbishing. When an old sign program is
removed there is generally considerable refurbishment needed to walls. A new in-
terior sign program will generally have less than two thirds of the signs that are re-
moved replaced, so there is considerable patching, repairs and painting involved.

An exterior sign program may require repairs to landscaping, running electrical
circuits and repairing walks, walls and paving surfaces. So it is best to undertake
an exterior sign program for an entire medical campus rather than attempting to
do it on a piecemeal basis. Doing just a portion of a campus will lead to confusion
on the part of patients and visitors because when the see new signs they will not
be sure that the information on an old signs is correct.

The following is a sign program project template that outlines the various tasks,
documentation and events in a sign project for a building or a site. This overview
can also function as a “project road map” to keep a sign project on track for mile-
stones and deliverables.

Objective
What is looking to be accomplished.

e Selection of a qualified firm to provide sign
programming and design services

Environmental Graphic e Submitting profile and qualifications
Design Firm Tasks
What is being done by the

Environmental Graphic Design firm.

Documentation e GSA Form 330

What is being delivered.

VA Project Management
Tasks
What is being done by the VA.

e Coordination of the review and approval process
with Contracting.

e Assembly of the personnel that will be involved in
the selection review process.

Approvals e Coordinated by Contracting

What approvals need to be achieved.

Time ® 8to 16 weeks

What is the time required.
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Establishing the Objective

Project Team What is looking to be accomplished.

e Development of project milestones.

e Development of the review and approval process.

e Assembly of the personnel that will be involved in
the project.

Environmental Graphic
Design Firm Tasks

What is being done by the
Environmental Graphic Design firm.

¢ Project manager and design team staff finalized.
e Prepare a project time line

Documentation
What is being delivered.

e Project time line

VA Project Management
Tasks
What is being done by the VA.

e Develop the core committee that will function as
the project lead

e Develop a process for reviewing the project
documentation

Approvals

What approvals need to be achieved.

e Prepare a project document review time line
e Develop the channel of approvals that will be
utilized for the project

Time
What is the time required.

e 2 to 4 weeks

Programming Objective

¢ Defining the project.

Defining the scope of the What is looking to be accomplished.
project, the criteria for the
design and any special

e Defining the influences.
e |dentifying the coordinating elements.

requirements.

Environmental Graphic
Design Firm Tasks

What is being done by the
Environmental Graphic Design firm.

e Determine where signs are needed.

e Develop a preliminary message schedule of text for
the signs.

e Determine the types of signs required.

e Determine the circulation system and decision
points.

e |dentify specific site and/or architectural conditions.

¢ Define special requirements for lighting, installation,
maintenance.

e |dentify coordination issues with architect,
landscape architect and interior designer.

e Establish budget objectives.

Documentation
What is being delivered.

e Sign message schedule and location plan.

VA Project Management
Tasks
What is being done by the VA.

* Review the sign message schedule and location
plan providing comment and revisions.
¢ Provide input & direction on budgets.

Approvals

What approvals need to be achieved.

Time
What is the time required.

¢ Depending on the overall size of the project, this
can take 2 to 12 weeks.
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Design Development
Creating the design look of the
sign and graphics program and

resolving issues.

Final Design
Preparation of documentation
for the manufacturing and
installation of the sign and
graphics program.

Need a Sign Program

Objective
What is looking to be accomplished.

¢ Defining the look, image and design character.
* Applying the image and design character to the
needs defined in the Programming Phase.

Environmental Graphic
Design Firm Tasks

What is being done by the
Environmental Graphic Design firm.

¢ Define the various types of signs that will be used.

¢ Define issues of image, finishes, layout, and color.

e Define terminology, names and titles.

e Drawings of all the interior and exterior sign types
that will be included in the sign program.

¢ Revise the sign location plan and message
schedule.

e Develop preliminary budget.

e Coordinate with other design consultants.

Documentation
What is being delivered.

e Presentation drawings of the proposed design look.
¢ Drawings showing all sign types.

¢ Revised sign location plans and message schedule.
e Preliminary budget.

VA Project Management
Tasks
What is being done by the VA.

® Review design concepts and drawings and provide
comments.

* Review sign message schedule and location plan
providing comment and revision.

Approvals

What approvals need to be achieved.

¢ VA approval of Design Development documents.

Time
What is the time required.

e Starting during Programming, this phase will take 5
to 10 weeks.

Objective
What is looking to be accomplished.

¢ Final documentation for purchasing implementation

Environmental Graphic
Design Firm Tasks

What is being done by the
Environmental Graphic Design firm.

¢ Prepare final sign location plans and message
schedule.

¢ Prepare final sign type drawings, text layout,
construction details.

® Prepare installation and mounting details.

e Prepare specifications.

e Develop pre-construction budget.

¢ Provide list of pre-qualified GSA sign
manufacturers.

Documentation
What is being delivered.

* Drawings showing all sign types, details, mounting
and layouts.

¢ Final signh messages schedule and location plan.

e Pre-construction budget

e Specifications.

VA Project Management
Tasks
What is being done by the VA.

* Review the final sign location plan, message
schedule, sign type drawings and specifications.

Approvals

What approvals need to be achieved.

¢ VA approval of Final Design documents.

Time
What is the time required.

e This phase will take 6 to 8 weeks.
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Purchasing

Bidding and entering into a
contract for manufacturing and
installation.

Demolition
Removal of existing sign
program

Need a Sign Program

Objective
What is looking to be accomplished.

® Engage a qualified manufacturer and installer

Environmental Graphic
Design Firm Tasks

What is being done by the
Environmental Graphic Design firm.

¢ Assist in the pricing process by answering
questions and providing clarifications

Documentation
What is being delivered.

e Form 90-2237
e Statement of Work
e Estimate

VA Project Management
Tasks
What is being done by the VA.

e Contracting Officer conducts the purchasing
process.

Approvals

What approvals need to be achieved.

¢ Pricing Abstract

e Technical Team

e Contractor Qualifications
e Grade Review

Time
What is the time required.

e This phase will take 4 to 10 weeks.

Objective
What is looking to be accomplished.

¢ Defining what work is to be accomplished
regarding removal of existing signs

Environmental Graphic
Design Firm Tasks

What is being done by the
Environmental Graphic Design firm.

e Develop documentation

Documentation
What is being delivered.

e Documentation describing the scope of demolition
work. This can consist of photographs, description
of work and plans not location of signs to be
removed

VA Project Management
Tasks
What is being done by the VA.

¢ Provide direction on the scope of demolition to be
addressed.

e Review demolition documentation.

e Review sign removal schedule and plan providing
comment and revisions.

Approvals

What approvals need to be achieved.

¢ VA approval of demolition documents

Time
What is the time required.

e 2 to 4 weeks
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Implementation Objective
Manufacturing and installation What is looking to be accomplished.

Getting Help for a
Small Project

e |nstall and complete the project

Environmental Graphic
Design Firm Tasks

What is being done by the
Environmental Graphic Design firm.

* Review of shop drawings.

e Review of materials, finishes, colors and samples.
e Develop change orders.

e Perform pre-installation walk through.

e Perform punch list inspection.

e Prepare punch list report.

Documentation
What is being delivered.

¢ Reviewed shop drawings.
e Reviewed materials, finishes, colors and samples.
e Punch list inspection report.

VA Project Management
Tasks
What is being done by the VA.

¢ Review shop drawings.

® Review materials, finishes, colors and samples.
e Review punch list inspection report.

¢ Provide access to the building and site.

e Coordination with facility staff.

Approvals

What approvals need to be achieved.

e Acceptance of installed project.
® Receiving Report

Time
What is the time required.

e Generally projects take from 12 to 20 weeks,
depending on their size and scope.

While this information will provide guidance for all projects, much of what has
been discussed relates to large scale sign programs. The approach for small
projects will be similar whether design/programming services are engaged or the

work is done “in house”.

Specifying environmental graphic design and programming services as a part of
a sign order for a small sign project is an option that can be considered. However,
be careful in retaining control and defining the qualification of the programmer/
designer that will be doing the work.

There is an inherent conflict of interests with the programmer/designer working for
the manufacturer and not the ultimate client (you), with a tendency to over specify
the quantity of sign products needed or the types of signs being provided. Make
sure the scope of work being provided by a manufacturer is also clearly spelled
out, in detail, relating to the exact type of programming services that is going to be

provided.

Be suspect if the manufacturer does not identify the true cost for programming
services and “buries” it in the product cost. Programming services are never free.
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Exterior Programming The intent of this page is to illustrate how the message schedule (Figure 1)
correlates to it’s respective sign location plan (Figure 2). The message schedule
calls out typical signs used in programming the exterior site. For more information
regarding the general location and installation of these signs, please see the
construction and installation details.

Figure 1
Exterior Message Schedule
Building Name
. . . . . Revised
Location | Sign Type Sign Text Side| Quantity Notes Date
The location| The sign | The sign text displays the copy exactly as it will The quantity| The notes column | 00/04
number type links | read on the sign. lists the is for any additional
references | aspecific [ The line breaks, abbreviations and logos etc. number special requests or
the number | sign to this| should all be included in this column the way of signs notations about the
onthesign | location. | inwhich it will read on the sign. required | sign
location If the sign is double-sided, both sides should be at this
plan listed. location.
002 EN03.02 | & Exit Al
—> Visitor Parking B
Patient Drop Off
001 EN09.07 Medical Center (logo) 1
(underscore)
003 EN09.03 2151 N. Harbor Blvd. 1
004 EN05.03 Service 1
Vehicles
Only
007 EN10.03 YIELD 1
Figure 2
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Interior Programming The intent of this page is to illustrate how the message schedule (Figure 3)
correlates to it’s respective sign location plan (Figure 4). The message schedule
calls out typical signs used in programming the interior of a building. For more
information regarding the location of restroom and stairwell signs, please see the

construction and installation details.

Figure 3 Interior Message Schedule
Building Name Glass
Side Backer
: . . -+ Layout/ Revised
Floor Location | Sign Type | Sign Text Quantity Symbol Notes Date
Listing the | The location | The sign The sign text displays the copy exactly as The quan-| This The notes Swgns_ Date
floor num- [ number type links | it will read on the sign. tity lists | column _ccflumn o0 | the docu-
beraids | references | the appro- | The line breaks, arrows, abbreviations and the num- | calls out :dgi[(ional 225 | ment was|
insorting | the number | priate logos etc., should all be included in this ber specific requests 2| revised.
and onthe sign | sign to this | column the way in which it will read on the of signs | Symbols | or ) panel
organizing | location location. | sign. If the sign is double-sided, both sides atthis  [used notations el
the files. | plan. should be listed. location. |90 the a_boutthe adhesije
signs. [ Sign- tape.
2 201 IN14.01 | € Clinic E
Main Lobby 1
—> Therapy Services
Radiation Therapy
Mount to
2 203 IN19.01 1 es
Pharmacy sidelight |”
CAUTION .
2 207 IN01.22 BIOHAZARD 1 Biohaz. | Mount to
{symbol) symbol | door
1359
IN03.01
2 2 i 1
06 IN04.02 Soiled
Utility
Men
IN09.01
2 205 (men symbol) 1 symbol
2 202 IN03.01 1360 1
N Main Lobby A 1
2 200 IN16.02 - - -
& Physical Therapy B

Figure 4

|

200A FI—I 2008
202
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