



ICD-10 Timeline for Small Hospitals at a Glance

	2013													2014											
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep +	Oct	Nov	Dec	
PLANNING																					D				
Identify resources																					E				
Create project team																					A				
Assess effects																									
Create project plan																									
Secure budget																					L.				
C C																									
COMMUNICATIONS																					N				
Inform staff																					E				
Contact vendors																					0				
Contact payers		1																			C				
Monitor vendor prep																					т				
Monitor payer prep																					1				
TESTING																									
High-level training																					,				
for test team																					2				
Level 1: internal				\star																	0				
Level 2: external										\star											1				
															4										
	OMPREHENSIVE TRAINING																								
Documentation																	Ongoing practice before "go live"								
Coding																	Ongoing practice before "go live"								