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OFFICE OF THE DEPUTY ASSISTANT SECRETARY OF DEFENSE FOR SYSTEMS ENGINEERING 

Template for the Preliminary Design Review (PDR) Report 

Cover Page  
 Program name, acquisition category (ACAT) level, Component 
 Program Manager, Program Executive Officer, and Component 

submittal/concurrence/approval (if required by the Component) 

Preliminary Design Review  
 Process.  Describe the PDR process and how the PDR was conducted.  List the subordinate 

PDRs leading up to system‐level PDR (i.e., the number of component, subsystem and/or 
systems level PDRs). 

 Agenda.  Attach the detailed PDR agenda. 

 PDR Participants.  Provide a table of all participants [name(s), organization(s), and areas 
of expertise and/or functional areas of responsibility] and identify the independent subject 
matter experts and the PDR chair(s).  

 SystemLevel PDR Entry Criteria.  Provide a list of the entry criteria and indicate if all 
criteria were met prior to conducting the PDR.  If all entry criteria were not met, provide the 
rationale for conducting the PDR, identify who made the decision to proceed with the PDR, 
and describe the impact to the program if the review had been delayed until all entry 
criteria were achieved. 

 PDR Exit Criteria.  Provide a list of the PDR exit criteria and indicate which have been met.  

 PDR Issues, Actions, and Closure Plans (consider a table and, depending on length, 
include as an attachment) 

o List and summarize issues and actions (Requests for Action) and their planned 
closure dates.  

o Describe the plan to close any open PDR actions and any requirements/design gaps.  
Mention if convening a Configuration Steering Board is planned and/or warranted. 

o Describe any PDR functionality (such as preliminary hardware or software design) 
that is yet to be allocated and the method to assess its impact on system design. 

o Justify why the Milestone Decision Authority should consider the PDR complete 
when open action items still exist. 

Summary of Preliminary Design  
 Allocated Baseline.  Describe all the engineering products that now constitute the system 

allocated baseline.  Also describe how the baseline will be configuration controlled. 

 Integration.  Discuss the establishment of interface requirements in the system allocated 
baseline including System of Systems interface agreements (i.e., interface control 
documents (ICD), interface description documents (IDD), interface requirements 
documents (IRD), and architectures).  
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For more information or to provide comments: http://www.acq.osd.mil/se/ | ddrese@osd.mil

Template for the Preliminary Design Review (PDR) Report (Con’t) 

Summary of Preliminary Design (Con’t) 
 Drawings.  Provide the status of the number of incomplete drawings/design models.  List 

the components/subsystems they are related to and percentage of drawings expected to be 
released to manufacturing by the critical design review.  Consider inserting a chart.  Also 
discuss the identification and drawing release of critical safety items and critical application 
items. 

 Traceability.  Discuss the traceability of requirements and artifacts included in the 
allocated baseline. 

Status of Special Topics 
 Requirements.  Discuss how the preliminary design supports the fulfillment of the user’s 

requirements.  Discuss the number and significance of requirements which the preliminary 
design is not expected to achieve and the plan to resolve these design gaps (e.g., updating 
the threshold requirement in the capability development document (CDD) to reflect what is 
currently achievable based on the preliminary design, deferring the capability to the next 
increment, working to achieve the threshold requirement in the critical design, etc.). Assess 
whether the accomplishment of the performance requirements in the preliminary design is 
aligned with the program’s funding and schedule. 

 Manufacturing.  Discuss any key manufacturing efforts and the current Engineering and 
Manufacturing Readiness Levels (EMRL) or Manufacturing Readiness Levels (MRL) if such 
measures are used by the program.  

 Reliability and Maintainability.  Discuss the status of the reliability, maintainability, and 
Built‐In Test (BIT) engineering design activities (i.e., allocations, models, block diagrams, 
preliminary predictions, Failure Mode, Effects and Criticality Analysis (FMECA), etc.).  
Address whether the preliminary design meets all R&M specification and capabilities 
document requirements.  If the assessment of the preliminary design does not meet the 
requirements, describe the program’s proposed corrective actions.  

 Software.  Discuss the status of software requirements decomposition to design 
documents, build contents, software code estimates, significance of software design not yet 
estimated, and expected software development schedule and resources.  Address any 
anticipated computer storage space issue and percentage of processor usage. 

 Risk.  Provide a summary of moderate/high risks for the system.  Indicate whether plans to 
mitigate the risks are fully funded and on track.  Insert the system level risk cube from the 
PDR and mitigation activities. 

 
 
For more information or to provide comments: http://www.acq.osd.mil/se/ | dasd-se@osd.mil 


