3.10.1-16 Changes and Changed Conditions (February 2003)

(a) The Contracting Officer may, in writing, order changes in the drawings and specifications
within the general scope of the contract.

(b) The Contractor shall promptly notify the Contracting Officer, in writing, of subsurface or latent
physical conditions differing materially from those indicated in this contract or unknown unusual
physical conditions at the site before proceeding with the work.

(c) If changes under paragraph (a) or conditions under paragraph (b) increase or decrease the
cost of, or time required for performing the work, the Contracting Officer shall make an equitable
adjustment (see paragraph (d)) upon submittal of a proposal for adjustment (hereafter referred to
as proposal) by the Contractor before final payment under the contract.

(d) The Contracting Officer shall not make an equitable adjustment under paragraph (b) unless-

(1) The Contractor has submitted and the Contracting Officer has received the
required written notice; or

(2) The Contracting Officer waives the requirement for the written notice.

(e) Failure to agree to any adjustment shall be a dispute under the contract
"Disputes" clause.

(End of clause)

PRESCRIPTION

Shall be used in RFI/RFPs and contracts for construction.



