
3.2.2.3-56 Schedules for Construction Contracts (July 2004)  
(a) The Contractor shall, within five days after the work commences on the contract or another 
period of time determined by the Contracting Officer, prepare and submit to the Contracting 
Officer for approval three copies of a practicable schedule showing the order in which the 
Contractor proposes to perform the work, and the dates on which the Contractor contemplates 
starting and completing the several salient features of the work (including acquiring materials, 
plant, and equipment).  

The schedule shall be in the form of a progress chart of suitable scale to indicate appropriately 
the percentage of work scheduled for completion during the contract period. If the Contractor fails 
to submit a schedule within the time prescribed, TSA may withhold approval of payments until the 
Contractor submits the required schedule. Should the Contractor fall behind its schedule, a 
revised schedule shall be forwarded with the next Contractor's request for payments. Additional 
schedules shall be furnished to TSA as soon as practicable if requested by the Contracting 
Officer.  
 
(b) With each payment request the Contractor shall submit a copy of the last submitted schedule 
annotated to indicate actual progress made to date. If at any time, in the opinion of the 
Contracting Officer, the Contractor has fallen behind the schedule to an extent which would 
jeopardize timely completion, the Contractor shall take the steps necessary to improve its 
progress, including those that may be required by the Contracting Officer, to enable timely 
completion without additional cost to TSA. The Contracting Officer may require the Contractor to 
implement such things as increasing the number of shifts, the amount of overtime, days of work 
per week, and/or the amount of constructor plant being utilized. The Contractor shall submit any 
supplementary schedules the Contracting Officer deems necessary to demonstrate how the rate 
of progress necessary for timely completion will be regained.  
 
(c) Failure of the Contractor to comply with the requirements of the Contracting Officer under this 
clause shall be grounds for a determination by the Contracting Officer that the Contractor is not 
performing the work with sufficient diligence to ensure completion within the time specified in the 
contract. Upon making this determination, the Contracting Officer may terminate the Contractor's 
right to proceed with the work, or any separable part of it, in accordance with the default terms of 
this contract. 

(End of clause) 
 
PRESCRIPTION 
May be used in RFIs/RFPs and contracts when a fixed price construction contract is 
contemplated and the period of actual work performance exceeds 60 days. The clause is not 
applicable to term type (level of effort) contracts.  
 


