
3.10.1-10 Stop-Work Order--Facilities (February 2003) 
(a) The Contracting Officer may, at any time, by written order to the Contractor, require the 
Contractor to stop all, or any part, of the acquisition, construction, or installation work called for by 
this contract for a period of 90 days after the order is delivered to the Contractor, and for any 
further period to which the parties may agree. The order shall be specifically identified as a stop-
work order issued under this clause. Upon receipt of the order, the Contractor shall, at 
Government expense, immediately comply with its terms and take all reasonable steps to 
minimize the incurrence of cost allocable to the work covered by the order during the period of 
work stoppage. Within a period of 90 days after a stop-work order is delivered to the Contractor, 
or within any extension of that period to which the parties shall have agreed, the Contracting 
Officer shall either- 

(1) Cancel the stop-work order; or 

(2) Terminate the work covered by the order as provided in the termination 
provisions clause of this contract. 

(b) If a stop-work order issued under this clause is canceled or the period of the order or any 
extension thereof expires, the Contractor shall resume work. The Contracting Officer shall make 
an equitable adjustment in the delivery completion schedule, the estimated cost, or both, and the 
contract shall be modified, in writing, accordingly, if-- 

(1) The stop-work order results in an increase in the time required for, or in the 
Contractor's cost properly allocable to, the performance of any part of this 
contract; and 

(2) The Contractor asserts its right to the adjustment within 30 days after the end 
of the period of work stoppage; provided, that, if the Contracting Officer decides 
the facts justify the action, the Contracting Officer may receive and act upon a 
proposal submitted at any time before final payment under this contract. 

(c) If a stop-work order is not canceled and the work covered by the order is terminated, the 
Contracting Officer shall allow reasonable costs resulting from the stop-work order in arriving at 
the termination settlement. 
(d) An appropriate equitable adjustment may be made in any related contract of the Contractor 
that provides for adjustment and is affected by any stop-work order under this clause. The 
Government shall not be liable to the Contractor for damages or loss of profits because of a stop-
work order issued under this clause. 

(End of clause) 
PRESCRIPTION
Shall be used in RFI/RFPs and contracts when a facilities acquisition contract or a consolidated 
facilities contract is contemplated. 
 


