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Starting Year : 2006
Final Year : 2011
Payback Year : Immediate

NPV in 2025($K): -1,164,282

1-Time Cost($K): 208,681
Net Costs in 2005 Constant Dollars ($K)
2006 2007 2008 2009 2010 2011 Total Beyond
MilCon 1,950 536 1,296 115 0 0 3,898 0
Person 1,576 -3,903 -35,419 -55,547 -79,749 -83,993 -257,035 -84,082
Overhd 1,196 -4,169 -4,908 -5,523 -5,689 -5,744 -24,838 -5,887
Moving 21,593 47,397 29,562 36,481 8,121 676 143,831 0
Missio 0 -430 -1,961 -7,178 -12,790 -14,452 -36,811 -14,452
Other 766 3,517 785 2,101 805 -32 7,941 -32
TOTAL 27,080 42,949 -10,646 -29,551 -89,302 -103,545 -163,014 -104,454
2006 2007 2008 2009 2010 2011 Total

POSITIONS ELIMINATED

Off 0 0 0 1 0 0 1

Enl 0 0 0 5 0 0 5

Civ 56 441 348 312 43 0 1,200

TOT 56 441 348 318 43 0 1,206
POSITIONS REALIGNED

Off 1 13 3 6 10 0 33

Enl 13 42 36 52 4 0 147

Stu 0 0 0 0 0 0 0

Civ 731 1,571 998 1,538 348 23 5,209

TOT 745 1,626 1,037 1,596 362 23 5,389
Summary:

As of 25 April 2005 (COBRA Screen Notes: Eight locations use static data; and remainder use fully
burdened facilities square foot rates to determine space cost/savings. )

SCREEN ONE

Candidate Recommendation: Close the Defense Finance and Accounting Service (DFAS) sites at Rock

Island IL; Pensacola Saufley Field, FL; Norfolk Naval Station, VA; Lawton, OK; Pensacola Naval Air Station,
FL; Omaha, NE; Dayton, OH; St. Louis, MO; San Antonio, TX; San Diego, CA; Pacific Ford Island, HI;

Patuxent River, MD; Limestone, ME; Charleston, SC; Orlando, FL; Rome, NY; Lexington, KY; Kansas City,

MO; Seaside, CA; San Bernardino, CA; and Oakland, CA; by relocating and consolidating business,

corporate and administrative functions to the Defense Supply Center-Columbus, OH, the Buckley Air Force
Base Annex, Denver, CO, or the MG Emmett J. Bean Federal Center, Indianapolis, IN.

Realign the DFAS Arlington, VA, site by relocating and consolidating business, corporate and administrative
functions to the Defense Supply Center-Columbus, OH, the Buckley Air Force Base Annex, Denver, CO, or

the MG Emmett J. Bean Federal Center, Indianapolis, IN. Retain a minimum essential DFAS liaison staff to
support the Under Secretary of Defense (Comptroller)/Chief Financial Officer, Military Service Chief Financial
Officers, and Congressional requirements.

Realign the DFAS Cleveland, OH, site by relocating and consolidating business, corporate and
administrative functions to the Defense Supply Center-Columbus, OH, the Buckley Air Force Base Annex,
Denver, CO, or the MG Emmett J. Bean Federal Center, Indianapolis, IN. Retain an enclave for the Military
Retired and Annuitant Pay Services contract function and government oversight.

Realign Columbus, OH, by relocating up to 55% of the Accounting Operation functions and associated
corporate and administrative functions to Denver, CO, or Indianapolis, IN, and up to 30% of the Commercial
Pay function and associated corporate and administrative functions to Indianapolis, IN, for strategic
redundancy .

Realign Denver, CO, by relocating up to 25% of the Accounting Operation functions and associated

corporate and administrative functions to Columbus, OH, or Indianapolis, IN, and up to 35% of the Military
Pay function and associated corporate and administrative functions to Indianapolis, IN, for strategic
redundancy .

Realign Indianapolis, IN, by relocating up to 10% of the Accounting Operation functions and associated



corporate and administrative functions to Columbus, OH or Denver, CO, and up to 20% of the Commercial
Pay function and associated corporate and administrative functions to Columbus, OH, for strategic
redundancy .

The twenty-six business operational locations involved in this recommendation are listed below:
- Arlington, VA

2 Charleston, SC

3 Cleveland, OH

4. Columbus, OH

5. Dayton, OH

6 Denver, CO

7 Indianapolis, IN

8. Kansas City, MO

9. Lawton, OK

10. Lexington, KY

11. Limestone, ME

12. Norfolk Naval Station, VA

13. Oakland, CA

14. Omaha, NE

15. Orlando, FL

16. Pacific Ford Island, HI

17. Patuxent River, MD

18. Pensacola Naval Air Station, FL

19. Pensacola Saufley Field, FL

20. Rock Island, 1L

21. Rome, NY

22. San Antonio, TX

23. San Bernardino, CA

24. San Diego, CA

25. Seaside, CA

26. St. Louis, MO

Justification: This action accomplishes a major facilities reduction and business line mission realignment,
transforming the current DFAS organization into an optimum facilities configuration, which includes strategic
redundancy to minimize risks associated with man-made or natural disasters/challenges. All three of the
gaining sites meet DoD Antiterrorism/Force Protection (AT/FP) Standards. The current number of business
line operating locations (26) inhibits the ability of DFAS to reduce unnecessary redundancy and leverage
benefits from economies of scale and synergistic efficiencies. Overall excess facility capacity includes
approximately 43% or 1.776M Gross Square Feet (GSF) in administrative space and 69% or .526M GSF in
warehouse space with many locations lacking adequate threat protection as defined in DoD AT/FP

Standards. Finally, the three locations have potential to evolve into separate Business Line Centers of
Excellence and further enhance "unit cost" reductions beyond the BRAC facilities/personnel savings

aspect.

The three gaining locations were identified through a process that used Capacity Analysis, Military Value,
Optimization Modeling, and knowledge of the DFAS organization, and business line mission functions. The
Military Value analysis, of 26 business operating locations, ranked the Buckley AF Base Annex, CO, the
Defense Supply Center-Columbus, OH, and the MG Emmett J. Bean Federal Center, Indianapolis, IN, as 3,

7, and 9 respectively. The Optimization analysis not only included the factors of available capacity and
expansion capability, but also included business line process and business operational considerations in
identifying the three-location combination as providing the optimal facilities approach to hosting DFAS
business line missions/functions.

Subject matter knowledge of DFAS®"s three business line missions and its operational components, along

with business process review considerations and scenario basing strategy, was used to focus reduction of
the 26 locations and identification of the three gaining locations. The scenario basing strategy included
reducing the number of locations to the maximum extent possible, while balancing the requirements for an
environment meeting DoD antiterrorist and Force Protection standards, strategic business line redundancy,
area workforce availability and to include an anchor entity for each business line and thus retain necessary
organizational integrity to support DoD customer needs while the DFAS organization relocation is executed.

COBRA GENERAL INPUT NOTES:

1. Scenario costing is executed through two COBRA runs, because 26 locations are involved and COBRA
only accepts a maximum of 20.

2. Static data was used for the following DoD Installations:

a. Offutt AFB, NE (SGBP) - DFAS Omaha

b Defense Supply Center - Columbus, OH (39225) - DFAS Columbus

c NAS Pensacola, FL (N00204) - DFAS Pensacola NAS and DFAS Pensacola Saufley Field.

d. NAVSTA Norfolk, VA (N62688) - DFAS Norfolk

e. NAVSTA Pearl Harbor, HI (N62813) - DFAS Pacific (Ford Island)

f. Sill, OK (40801) - DFAS Lawton

g Rock Island, IL (17755) - DFAS Rock Island

h. Air Reserve Personnel, CO (FEQM) - DFAS Denver

3. Two DFAS entities located at Pensacola NAS and Pensacola Saufley Field are included as part of
Pensacola NAS, because Pensacola Saufley Field is a sub-location of Pensacola NAS and its information is
included in Pensacola NAS"s static data.

a. Other personnel/organizations that may need access to DFAS records, etc. to accomplish that



organization®s mission (not DFAS"s mission) were not included/costed with DFAS personnel moves.

b. Because the Defense Military Personnel Office (DMPO) and Managerial Systems Accountants/Mission
Support Accountants (MSA) positions were not included in the scenario, those programmed personnel
numbers were subtracted from the programmed personnel numbers for each FY.

4. Reference question 6195. Question 6195 was not used in the analysis, rather an assumption was made
that DFAS will not exceed assigned (FY 2003) warehouse/storage space at the three gaining locations.
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Costs in 2005 Constant Dollars ($K)

MilCon
Person
Overhd
Moving
Missio
Other

TOTAL

Savings in 2005 Constant Dollars

MilCon
Person
Overhd
Moving
Missio
Other

TOTAL

2006 2007
1,950 536
4,521 18,301
1,286 1,740

21,618 47,518
0 0

766 3,517
30,141 71,613
2006 2007

0 0
2,945 22,204
90 5,909

25 121

0 430

0 0
3,060 28,664

K

2008
1,296
14,688
1,001
29,632
0

785

47,402

2008

0
50,108
5,909
70
1,961
0

58,048

2009
115
18,802
1,308
36,590
671
2,101

59,587

2009

0
74,348
6,832
108
7,849
0

89,137

2010
0
7,340
1,143
8,169
1,711
805

19,168

2010

0
87,089
6,832
48
14,501
0

108,470

Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

2011

4,616
1,088
676
2,138
-32

8,486

2011

88,609
6,832

16,590
0

112,030



TOTAL COBRA ONE-TIME COST REPORT (COBRA v6.10) - Page 1/16
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department
Scenario File

: Other Agency

05\HSA0018 V5 - P1 - 3 May O5\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April 05\BRAC2005.SFF

(A1l values in 2005 Constant Dollars)

Category
Construction

Military Construction
Total - Construction

Personnel
Civilian RIF
Civilian Early Retirement
Eliminated Military PCS
Unemployment

Total - Personnel

Overhead
Program Management Cost
Support Contract Termination
Mothball / Shutdown

Total - Overhead

Moving

Civilian Moving

Civilian PPP

Military Moving

Freight

Information Technologies

One-Time Moving Costs
Total - Moving

Other
HAP / RSE
Environmental Mitigation Costs
Mission Contract Startup and Termination
One-Time Unique Costs
Total - Other

Cost

3,898,208

38,951,416
6,376,191
30,470
2,928,757

4,033,887
0
190,350

130,121,291
8,767,512
828,750
3,639,735
846,600

0

8,058,204
10,000

: C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O5\HSA0018 V5 - 3 May

Sub-Total

3,898,208

48,286,835

4,224,237

144,203,888

8,068,204

One-Time Savings
Military Construction Cost Avoidances
Military Moving
One-Time Moving Savings
Environmental Mitigation Savings
One-Time Unique Savings

Total Net One-Time Costs

208,308,204
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Base: DFAS — Charleston SC, SC (HSA026)
(A1l values in 2005 Constant Dollars)

Category Cost Sub-Total
Construction

Military Construction 0
Total - Construction 0

Personnel
Civilian RIF 1,205,363
Civilian Early Retirement 371,659
Eliminated Military PCS 0
Unemployment 93,471
Total - Personnel 1,670,493

Overhead
Program Management Cost
Support Contract Termination
Mothball / Shutdown

Total - Overhead 0

[eNoNe]

Moving
Civilian Moving 9,322,061
Civilian PPP 141,984
Military Moving 0
Freight 264,113
Information Technologies 53,600
One-Time Moving Costs 0
Total - Moving 9,781,758

Other
HAP / RSE 0
Environmental Mitigation Costs 0
Mission Contract Startup and Termination 0
One-Time Unique Costs 0
Total - Other 0

One-Time Savings
Military Construction Cost Avoidances 0
Military Moving 0
One-Time Moving Savings 0
Environmental Mitigation Savings 0
One-Time Unique Savings 0

Total Net One-Time Costs 11,452,251
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Base: DFAS — Cleveland OH, OH (HSA027)
(All values in 2005 Constant Dollars)

Category Cost Sub-Total
Construction

Military Construction 0
Total - Construction 0
Personnel

Civilian RIF 3,512,214

Civilian Early Retirement 990,373

Eliminated Military PCS 0

Unemployment 267,060
Total - Personnel 4,769,647
Overhead

Program Management Cost 0

Support Contract Termination 0

Mothball / Shutdown 0
Total - Overhead 0
Moving

Civilian Moving 21,026,322

Civilian PPP 35,496

Military Moving 39,412

Freight 626,587

Information Technologies 155,200

One-Time Moving Costs 0
Total - Moving 21,883,017
Other

HAP / RSE 2,282,461

Environmental Mitigation Costs 0

Mission Contract Startup and Termination 0

One-Time Unique Costs 0
Total - Other 2,282,461
Total One-Time Costs 28,935,125
One-Time Savings

Military Construction Cost Avoidances 0

Military Moving 36,925

One-Time Moving Savings 0

Environmental Mitigation Savings 0

One-Time Unique Savings 0
Total One-Time Savings 36,925

Total Net One-Time Costs 28,898,201
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Base: DSC - Columbus, OH (39225)
(A1l values in 2005 Constant Dollars)

Category Cost Sub-Total
Construction

Military Construction 3,898,208
Total - Construction 3,898,208
Personnel

Civilian RIF 7,902,481

Civilian Early Retirement 929,239

Eliminated Military PCS 0

Unemployment 600,885
Total - Personnel 9,432,606
Overhead

Program Management Cost 1,749,596

Support Contract Termination 0

Mothball / Shutdown 0
Total - Overhead 1,749,596
Moving

Civilian Moving 16,595,281

Civilian PPP 2,094,264

Military Moving 0

Freight 319,678

Information Technologies 103,800

One-Time Moving Costs 0
Total - Moving 19,113,023
Other

HAP / RSE 0

Environmental Mitigation Costs 0

Mission Contract Startup and Termination 0

One-Time Unique Costs 0
Total - Other 0
Total One-Time Costs 34,193,434

One-Time Savings
Military Construction Cost Avoidances 0
Military Moving 0
One-Time Moving Savings 0
Environmental Mitigation Savings 0
One-Time Unique Savings 0

Total Net One-Time Costs 34,193,434
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Base: DFAS — Kansas City M, MO (HSAO31)
(A1l values in 2005 Constant Dollars)

Category Cost Sub-Total
Construction

Military Construction 0
Total - Construction 0
Personnel

Civilian RIF 1,962,099

Civilian Early Retirement 554,478

Eliminated Military PCS 0

Unemployment 151,334
Total - Personnel 2,667,911
Overhead

Program Management Cost 0

Support Contract Termination 0

Mothball / Shutdown 0
Total - Overhead 0
Moving

Civilian Moving 12,643,045

Civilian PPP 0

Military Moving 127,516

Freight 321,792

Information Technologies 94,000

One-Time Moving Costs 0
Total - Moving 13,186,353
Other

HAP / RSE 1,405,039

Environmental Mitigation Costs 0

Mission Contract Startup and Termination 0

One-Time Unique Costs 0
Total - Other 1,405,039
Total One-Time Costs 17,259,303
One-Time Savings

Military Construction Cost Avoidances 0

Military Moving 105,757

One-Time Moving Savings 0

Environmental Mitigation Savings 0

One-Time Unique Savings 0
Total One-Time Savings 105,757

Total Net One-Time Costs 17,153,546
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Base: SILL, OK (40801)
(A1l values in 2005 Constant Dollars)

Category Cost Sub-Total
Construction

Military Construction 0
Total - Construction 0
Personnel

Civilian RIF 573,982

Civilian Early Retirement 179,835

Eliminated Military PCS 30,470

Unemployment 44,510
Total - Personnel 828,798
Overhead

Program Management Cost 481,058

Support Contract Termination 0

Mothball / Shutdown 47,250
Total - Overhead 528,308
Moving

Civilian Moving 3,796,291

Civilian PPP 70,992

Military Moving 166,728

Freight 234,389

Information Technologies 36,000

One-Time Moving Costs 0
Total - Moving 4,304,400
Other

HAP / RSE 259,852

Environmental Mitigation Costs 0

Mission Contract Startup and Termination 0

One-Time Unique Costs 0
Total - Other 259,852
Total One-Time Costs 5,921,357
One-Time Savings

Military Construction Cost Avoidances 0

Military Moving 78,703

One-Time Moving Savings 0

Environmental Mitigation Savings 0

One-Time Unique Savings 0
Total One-Time Savings 78,703

Total Net One-Time Costs 5,842,654
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Base: DFAS - Limestone ME, ME (HSA049)
(A1l values in 2005 Constant Dollars)

Category Cost Sub-Total
Construction

Military Construction 0
Total - Construction 0
Personnel

Civilian RIF 803,575

Civilian Early Retirement 239,780

Eliminated Military PCS 0

Unemployment 62,314
Total - Personnel 1,105,669
Overhead

Program Management Cost 0

Support Contract Termination 0

Mothball / Shutdown 0
Total - Overhead 0
Moving

Civilian Moving 4,991,207

Civilian PPP 70,992

Military Moving 0

Freight 186,229

Information Technologies 35,600

One-Time Moving Costs 0
Total - Moving 5,284,028
Other

HAP / RSE 0

Environmental Mitigation Costs 0

Mission Contract Startup and Termination 0

One-Time Unique Costs 0
Total - Other 0
Total One-Time Costs 6,389,697

One-Time Savings
Military Construction Cost Avoidances 0
Military Moving 0
One-Time Moving Savings 0
Environmental Mitigation Savings 0
One-Time Unique Savings 0

Total Net One-Time Costs 6,389,697
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Base: NAVSTA NORFOLK, VA (N62688)
(A1l values in 2005 Constant Dollars)

Category Cost Sub-Total
Construction

Military Construction 0
Total - Construction 0
Personnel

Civilian RIF 1,090,567

Civilian Early Retirement 299,725

Eliminated Military PCS 0

Unemployment 84,569
Total - Personnel 1,474,861
Overhead

Program Management Cost 203,561

Support Contract Termination 0

Mothball / Shutdown 46,350
Total - Overhead 249,911
Moving

Civilian Moving 6,244,901

Civilian PPP 248,472

Military Moving 9,748

Freight 202,395

Information Technologies 44,600

One-Time Moving Costs 0
Total - Moving 6,750,116
Other

HAP / RSE 742,725

Environmental Mitigation Costs 0

Mission Contract Startup and Termination 0

One-Time Unique Costs 0
Total - Other 742,725
Total One-Time Costs 9,217,614
One-Time Savings

Military Construction Cost Avoidances 0

Military Moving 7,385

One-Time Moving Savings 0

Environmental Mitigation Savings 0

One-Time Unique Savings 0
Total One-Time Savings 7,385

Total Net One-Time Costs 9,210,229
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Base: NAVSTA PEARL HARBOR, HI (N62813)
(A1l values in 2005 Constant Dollars)

Category Cost Sub-Total
Construction

Military Construction 0
Total - Construction 0
Personnel

Civilian RIF 646,959

Civilian Early Retirement 189,186

Eliminated Military PCS 0

Unemployment 44,510
Total - Personnel 880,656
Overhead

Program Management Cost 308,740

Support Contract Termination 0

Mothball / Shutdown 25,650
Total - Overhead 334,390
Moving

Civilian Moving 7,816,680

Civilian PPP 141,984

Military Moving 284,470

Freight 386,011

Information Technologies 31,000

One-Time Moving Costs 0
Total - Moving 8,660,146
Other

HAP / RSE 1,082,975

Environmental Mitigation Costs 0

Mission Contract Startup and Termination 0

One-Time Unique Costs 0
Total - Other 1,082,975
Total One-Time Costs 10,958,166
One-Time Savings

Military Construction Cost Avoidances 0

Military Moving 54,122

One-Time Moving Savings 0

Environmental Mitigation Savings 0

One-Time Unique Savings 0
Total One-Time Savings 54,122

Total Net One-Time Costs 10,904,045



COBRA ONE-TIME COST REPORT (COBRA v6.10) - Page 10/16
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: NAS PENSACOLA, FL (N0O0204)
(A1l values in 2005 Constant Dollars)

Category Cost Sub-Total
Construction

Military Construction 0
Total - Construction 0
Personnel

Civilian RIF 2,238,532

Civilian Early Retirement 611,439

Eliminated Military PCS 0

Unemployment 173,589
Total - Personnel 3,023,560
Overhead

Program Management Cost 1,058,412

Support Contract Termination 0

Mothball / Shutdown 71,100
Total - Overhead 1,129,512
Moving

Civilian Moving 13,871,752

Civilian PPP 0

Military Moving 4,608

Freight 375,648

Information Technologies 95,400

One-Time Moving Costs 0
Total - Moving 14,347,409
Other

HAP / RSE 1,117,694

Environmental Mitigation Costs 0

Mission Contract Startup and Termination 0

One-Time Unique Costs 0
Total - Other 1,117,694
Total One-Time Costs 19,618,175
One-Time Savings

Military Construction Cost Avoidances 0

Military Moving 4,188

One-Time Moving Savings 0

Environmental Mitigation Savings 0

One-Time Unique Savings 0
Total One-Time Savings 4,188

Total Net One-Time Costs 19,613,987



COBRA ONE-TIME COST REPORT (COBRA v6.10) - Page 11/16
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: DFAS - San Bernardin, CA (HSA050)
(A1l values in 2005 Constant Dollars)

Category Cost Sub-Total
Construction

Military Construction 0
Total - Construction 0

Personnel
Civilian RIF 497,279
Civilian Early Retirement 129,836
Eliminated Military PCS 0
Unemployment 35,608
Total - Personnel 662,723

Overhead
Program Management Cost
Support Contract Termination
Mothball / Shutdown

Total - Overhead 0

[eNoNe]

Moving
Civilian Moving 3,709,711
Civilian PPP 70,992
Military Moving 0
Freight 102,406
Information Technologies 17,200
One-Time Moving Costs 0
Total - Moving 3,900,309

Other
HAP / RSE 0
Environmental Mitigation Costs 0
Mission Contract Startup and Termination 0
One-Time Unique Costs 0
Total - Other 0

One-Time Savings
Military Construction Cost Avoidances 0
Military Moving 0
One-Time Moving Savings 0
Environmental Mitigation Savings 0
One-Time Unique Savings 0

Total Net One-Time Costs 4,563,032



COBRA ONE-TIME COST REPORT (COBRA v6.10) - Page 12/16
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: DFAS — Seaside CA, CA (HSA046)
(A1l values in 2005 Constant Dollars)

Category Cost Sub-Total
Construction

Military Construction 0
Total - Construction 0
Personnel

Civilian RIF 192,846

Civilian Early Retirement 67,134

Eliminated Military PCS 0

Unemployment 13,353
Total - Personnel 273,333
Overhead

Program Management Cost 0

Support Contract Termination 0

Mothball / Shutdown 0
Total - Overhead 0
Moving

Civilian Moving 1,850,353

Civilian PPP 70,992

Military Moving 44,995

Freight 66,133

Information Technologies 8,800

One-Time Moving Costs 0
Total - Moving 2,041,273
Other

HAP / RSE 354,647

Environmental Mitigation Costs 0

Mission Contract Startup and Termination 0

One-Time Unique Costs 0
Total - Other 354,647
Total One-Time Costs 2,669,253
One-Time Savings

Military Construction Cost Avoidances 0

Military Moving 15,983

One-Time Moving Savings 0

Environmental Mitigation Savings 0

One-Time Unique Savings 0
Total One-Time Savings 15,983

Total Net One-Time Costs 2,653,269



COBRA ONE-TIME COST REPORT (COBRA v6.10) - Page 13/16
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: DFAS — St. Louis MO, MO (HSA047)
(A1l values in 2005 Constant Dollars)

Category Cost Sub-Total
Construction

Military Construction 0
Total - Construction 0
Personnel

Civilian RIF 979,290

Civilian Early Retirement 276,741

Eliminated Military PCS 0

Unemployment 75,667
Total - Personnel 1,331,698
Overhead

Program Management Cost 0

Support Contract Termination 0

Mothball / Shutdown 0
Total - Overhead 0
Moving

Civilian Moving 6,679,417

Civilian PPP 35,496

Military Moving 5,320

Freight 127,242

Information Technologies 44,000

One-Time Moving Costs 0
Total - Moving 6,891,475
Other

HAP / RSE 812,811

Environmental Mitigation Costs 0

Mission Contract Startup and Termination 0

One-Time Unique Costs 0
Total - Other 812,811
Total One-Time Costs 9,035,984
One-Time Savings

Military Construction Cost Avoidances 0

Military Moving 5,786

One-Time Moving Savings 0

Environmental Mitigation Savings 0

One-Time Unique Savings 0
Total One-Time Savings 5,786

Total Net One-Time Costs 9,030,197



COBRA ONE-TIME COST REPORT (COBRA v6.10) - Page 14/16
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: Air Reserve Personne, CO (FEQM)
(A1l values in 2005 Constant Dollars)

Category Cost Sub-Total
Construction

Military Construction 0
Total - Construction 0
Personnel

Civilian RIF 16,247,639

Civilian Early Retirement 1,198,522

Eliminated Military PCS 0

Unemployment 1,197,319
Total - Personnel 18,643,479
Overhead

Program Management Cost 232,518

Support Contract Termination 0

Mothball / Shutdown 0
Total - Overhead 232,518
Moving

Civilian Moving 14,606,955

Civilian PPP 5,537,376

Military Moving 145,954

Freight 262,806

Information Technologies 80,600

One-Time Moving Costs 0
Total - Moving 20,633,691
Other

HAP / RSE 0

Environmental Mitigation Costs 10,000

Mission Contract Startup and Termination 0

One-Time Unique Costs 0
Total - Other 10,000
Total One-Time Costs 39,519,689
One-Time Savings

Military Construction Cost Avoidances 0

Military Moving 64,318

One-Time Moving Savings 0

Environmental Mitigation Savings 0

One-Time Unique Savings 0
Total One-Time Savings 64,318

Total Net One-Time Costs 39,455,370



COBRA ONE-TIME COST REPORT (COBRA v6.10) - Page 15/16
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: DFAS — Indianapolis, IN (HSAO030)
(A1l values in 2005 Constant Dollars)

Category Cost Sub-Total
Construction

Military Construction 0
Total - Construction 0

Personnel
Civilian RIF 345,010
Civilian Early Retirement 96,085
Eliminated Military PCS 0
Unemployment 26,706
Total - Personnel 467,801

Overhead
Program Management Cost
Support Contract Termination
Mothball / Shutdown

Total - Overhead 0

[eNoNe]

Moving
Civilian Moving 2,193,958
Civilian PPP 177,480
Military Moving 0
Freight 40,002
Information Technologies 13,000
One-Time Moving Costs 0
Total - Moving 2,424,441

Other
HAP / RSE 0
Environmental Mitigation Costs 0
Mission Contract Startup and Termination 0
One-Time Unique Costs 0
Total - Other 0

One-Time Savings
Military Construction Cost Avoidances 0
Military Moving 0
One-Time Moving Savings 0
Environmental Mitigation Savings 0
One-Time Unique Savings 0

Total Net One-Time Costs 2,892,242



COBRA ONE-TIME COST REPORT (COBRA v6.10) - Page 16/16
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: DFAS — Dayton OH, OH (HSA029)
(A1l values in 2005 Constant Dollars)

Category Cost Sub-Total
Construction

Military Construction 0
Total - Construction 0

Personnel
Civilian RIF 753,578
Civilian Early Retirement 242,158
Eliminated Military PCS 0
Unemployment 57,863
Total - Personnel 1,053,600

Overhead
Program Management Cost
Support Contract Termination
Mothball / Shutdown

Total - Overhead 0

[eNoNe]

Moving
Civilian Moving 4,773,356
Civilian PPP 70,992
Military Moving 0
Freight 124,301
Information Technologies 33,800
One-Time Moving Costs 0
Total - Moving 5,002,450

Other
HAP / RSE 0
Environmental Mitigation Costs 0
Mission Contract Startup and Termination 0
One-Time Unique Costs 0
Total - Other 0

One-Time Savings
Military Construction Cost Avoidances 0
Military Moving 0
One-Time Moving Savings 0
Environmental Mitigation Savings 0
One-Time Unique Savings 0

Total Net One-Time Costs 6,056,049



TOTAL COBRA REALIGNMENT DETAIL REPORT (COBRA v6.10) - Page 1/48
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

ONE-TIME COSTS 2006 2007 2008 2009 2010 2011 Total
————— ($K)-———- —-—— ———- ———- ——— ———- ——— ————
CONSTRUCTION
MILCON 1,950 536 1,296 115 0 0 3,898
0&M
CIV SALARY
Civ RIF 2,715 12,863 9,342 11,705 2,265 60 38,951
Civ Retire 765 2,011 1,353 1,848 374 25 6,376
CIV MOVING
Per Diem 2,693 5,403 3,400 4,742 1,083 78 17,400
POV Miles 96 278 135 77 27 3 617
Home Purch 8,875 17,384 11,102 14,332 3,190 307 55,191
HHG 2,439 6,285 3,304 3,060 822 73 15,984
Misc 570 1,238 790 1,176 261 18 4,053
House Hunt 1,834 3,947 2,372 2,987 712 54 11,908
PPP 426 3,159 2,556 2,307 319 0 8,767
RITA 3,939 7,910 4,984 6,528 1,477 129 24,967
FREIGHT
Packing 36 81 52 77 17 1 264
Freight 526 1,205 619 861 156 8 3,376
Vehicles 0 0 0 0 0 0 0
Unemployment 205 966 703 877 173 4 2,929
OTHER
Info Tech 117 259 166 247 55 4 847
Prog Manage 1,676 1,257 438 328 191 143 4,034
Supt Contrac 0 0 0 0 0 0 0
Mothball 2 142 0 46 0 0 190
1-Time Move 0 0 0 0 0 0 0
MIL PERSONNEL
MIL MOVING
Per Diem 8 48 16 17 3 0 92
POV Miles 4 24 8 9 1 0 46
HHG 39 241 88 111 31 0 510
Misc 14 55 39 58 14 0 180
OTHER
Elim PCS 0 0 0 30 0 0 30
OTHER
HAP / RSE 767 3,521 799 2,133 838 0 8,058
Environmental 0 10 0 0 0 0 10
Misn Contract 0 0 0 0 0 0 0
1-Time Other 0 0 0 0 0 0 0
TOTAL ONE-TIME 29,700 68,825 43,563 53,673 12,011 909 208,681



Department
Scenario File
05\HSA0018 V5 -

Option Pkg Name:
: C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May

Std Fctrs File
05\HSA0018 V5 -

RECURRINGCOSTS

0&M
Sustainment
Recap
BOS
Civ Salary
TRICARE

MIL PERSONNEL
Off Salary
Enl Salary
House Allow

OTHER
Mission Activ
Misc Recur

TOTAL RECUR

TOTAL COST

ONE-TIME SAVES
————— ($K)-———-
CONSTRUCTION
MILCON
0&M
1-Time Move
MIL PERSONNEL
Mil Moving
OTHER

Environmental
1-Time Other
TOTAL ONE-TIME

RECURRINGSAVES
————— FK)-———-
FAM HOUSE OPS
0&M
Sustainment
Recap
BOS
Civ Salary
MIL PERSONNEL
Off Salary
Enl Salary
House Allow
OTHER
Procurement
Mission Activ
Misc Recur
TOTAL RECUR

TOTAL SAVINGS

TOTAL COBRA REALIGNMENT DETAIL REPORT (COBRA v6.10) - Page 2/48
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

: Other Agency
: C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O5\HSA0018 V5 - 3 May

P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr
HSA0018 V5 - P1

P1 - 3 May O5\COBRA 6.10 - 20 April 05\BRAC2005.SFF

2006 2007 2008 2009 2010 2011 Total
0 0 0 0 0 0 0

0 0 0 0 0 0 0
-393 341 563 934 952 945 3,341
736 2,022 2,841 3,619 3,694 3,694 16,607
-2 -14 -14 -32 -32 -32 -127

0 0 0 0 0 0 0

0 0 0 0 0 0 0

99 439 449 722 833 833 3,374

0 0 0 671 1,711 2,138 4,520

0 0 0 0 0 0 0

441 2,789 3,839 5,914 7,157 7,577 27,716
30,141 71,613 47,402 59,587 19,168 8,486 236,397
2006 2007 2008 2009 2010 2011 Total
0 0 0 0 0 0 0

0 0 0 0 0 0 0

25 121 70 108 48 0 373

0 0 0 0 0 0 0

0 0 0 0 0 0 0

25 121 70 108 48 0 373
2006 2007 2008 2009 2010 2011 Total
0 0 0 0 0 0 0

22 1,430 1,430 1,621 1,621 1,621 7,744

11 711 711 840 840 840 3,955

57 3,768 3,768 4,370 4,370 4,370 20,704
2,820 21,594 49,427 73,170 85,541 87,061 319,614
0 0 0 62 125 125 312

0 0 0 206 412 412 1,030

126 609 680 910 1,010 1,010 4,347

0 0 0 0 0 0 0

0 430 1,961 7,849 14,501 16,590 41,331

0 0 0 0 0 0 0
3,035 28,543 57,978 89,029 108,421 112,030 399,038
3,060 28,664 58,048 89,137 108,470 112,030 399,411

3,694
-32

833
2,138
7,577

7,577

1,621
840
4,370
87,061

125
412
1,010

0
16,590
0
112,030

112,030

23

23



Department
Scenario File
05\HSA0018 V5 -

Std Fctrs File
05\HSA0018 V5 -

ONE-TIME NET

CONSTRUCTION
MILCON
0&M
Civ Retir/RIF
Civ Moving
Info Tech
Other
MIL PERSONNEL
Mil Moving
OTHER
HAP / RSE
Environmental
Misn Contract
1-Time Other
TOTAL ONE-TIME

RECURRING NET
————— (BK)-----
FAM HOUSE OPS
0&M
Sustainment
Recap
BOS
Civ Salary
TRICARE
MIL PERSONNEL
Mil Salary
House Allow
OTHER
Procurement
Mission Activ
Misc Recur
TOTAL RECUR

TOTAL NET COST

TOTAL COBRA REALIGNMENT DETAIL REPORT (COBRA v6.10) - Page 3/48

Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

: Other Agency
: C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O5\HSA0018 V5 - 3 May

P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr
Option Pkg Name: HSA0018 V5 - P1

o C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs -

P1 - 3 May O5\COBRA 6.10 - 20 April 05\BRAC2005.SFF

2006

1,950

3,481
21,435
117
1,884

41

767

29,675

2006

-22
-11
-450
-2,083
-2

=27

agooo

-2,59

27,080

2007

536

14,874
46,891
259
2,365

247

3,521
10

0

0
68,703

2007

-1,430
-711
-3,427
-19,572
-14

-170

-430
-25,754

42,949

2008

1,296
10,695
29,315

166

1,141

81

799

43,493
2008

-1,430
-711
-3,205
-46,586
-14

-232

-1,961
0
-54,139

-10,646

2009

115

13,552
36,148
247
1,251

117

2,133
0

0

0
53,564

2009

-1,621
-840
-3,436
-69,550
-32

-268
-188
-7,178
-83,115

-29,551

2010

0

2,640
8,066

364

-537
-178
-12,790
-101,265

-89,302

May O5\HSA0018 V5 - 3 May

2011

0

85
673
4
147

o

-1,621
-840
-3,425
-83,368
-32

-537
-178

0
-14,452
0
-104,454

-103,545

-537
-178
-14,452
-104,454

-104,454

24

24



COBRA REALIGNMENT DETAIL REPORT (COBRA v6.10) - Page 4/48
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: DFAS — Charleston SC, SC (HSA026)

ONE-TIME COSTS 2006 2007 2008 2009 2010 2011 Total
_____ $K)————— —_— S S S U U P
CONSTRUCTION
MILCON 0 0 0 0 0 0 0
0&M
CIV SALARY
Civ RIFs 0 0 1,205 0 0 0 1,205
Civ Retire 0 0 372 0 0 0 372
CIV MOVING
Per Diem 0 0 1,186 0 0 0 1,186
POV Miles 0 0 50 0 0 0 50
Home Purch 0 0 4,005 0 0 0 4,005
HHG 0 0 1,204 0 0 0 1,204
Misc 0 0 268 0 0 0 268
House Hunt 0 0 833 0 0 0 833
PPP 0 0 142 0 0 0 142
RITA 0 0 1,776 0 0 0 1,776
FREIGHT
Packing 0 0 17 0 0 0 17
Freight 0 0 247 0 0 0 247
Vehicles 0 0 0 0 0 0 0
Unemployment 0 0 93 0 0 0 93
OTHER
Info Tech 0 0 54 0 0 0 54
Prog Manage 0 0 0 0 0 0 0
Supt Contrac 0 0 0 0 0 0 0
Mothball 0 0 0 0 0 0 0
1-Time Move 0 0 0 0 0 0 0

MIL PERSONNEL

MIL MOVING

Per Diem 0 0 0 0 0 0 0

POV Miles 0 0 0 0 0 0 0

HHG 0 0 0 0 0 0 0

Misc 0 0 0 0 0 0 0
OTHER

Elim PCS 0 0 0 0 0 0 0
OTHER

HAP / RSE 0 0 0 0 0 0 0
Environmental 0 0 0 0 0 0 0
Misn Contract 0 0 0 0 0 0 0
1-Time Other 0 0 0 0 0 0 0
TOTAL ONE-TIME 0 0 11,452 0 0 0 11,452



COBRA REALIGNMENT DETAIL REPORT (COBRA v6.10) - Page 5/48
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: DFAS — Charleston SC, SC (HSA026)

RECURRINGCOSTS 2006 2007 2008 2009 2010 2011 Total
————— (BK)----- -— —-—— —-—— —-—— —-—— —-—— ——
0&M

Sustainment 0 0 0 0 0 0 0
Recap 0 0 0 0 0 0 0
BOS 0 0 0 0 0 0 0
Civ Salary 0 0 0 0 0 0 0
TRICARE 0 0 0 0 0 0 0
MIL PERSONNEL

Off Salary 0 0 0 0 0 0 0
Enl Salary 0 0 0 0 0 0 0
House Allow 0 0 0 0 0 0 0
OTHER

Mission Activ 0 0 0 0 0 0 0
Misc Recur 0 0 0 0 0 0 0
TOTAL RECUR 0 0 0 0 0 0 0
TOTAL COSTS 0 0 11,452 0 0 0 11,452
ONE-TIME SAVES 2006 2007 2008 2009 2010 2011 Total
————— FK)-———- —-—— ———- ———- ——— ———- ———- ———
CONSTRUCTION

MILCON 0 0 0 0 0 0 0
0&M

1-Time Move 0 0 0 0 0 0 0
MIL PERSONNEL

Mil Moving 0 0 0 0 0 0 0
OTHER

Environmental 0 0 0 0 0 0 0
1-Time Other 0 0 0 0 0 0 0
TOTAL ONE-TIME 0 0 0 0 0 0 0
RECURRINGSAVES 2006 2007 2008 2009 2010 2011 Total
————— FK)-———- —-—— ———- ———- ——— ———- ———- ———
FAM HOUSE OPS 0 0 0 0 0 0 0
0&M

Sustainment 0 0 0 0 0 0 0
Recap 0 0 0 0 0 0 0
BOS 0 0 0 0 0 0 0
Civ Salary 0 0 632 1,263 1,263 1,263 4,422
MIL PERSONNEL

Off Salary 0 0 0 0 0 0 0
Enl Salary 0 0 0 0 0 0 0
House Allow 0 0 0 0 0 0 0
OTHER

Procurement 0 0 0 0 0 0 0
Mission Activ 0 0 341 681 681 681 2,384
Misc Recur 0 0 0 0 0 0 0
TOTAL RECUR 0 0 973 1,944 1,944 1,944 6,806
TOTAL SAVINGS 0 0 973 1,944 1,944 1,944 6,806

26

[eNeoNe]

[eNeoNe]

26



COBRA REALIGNMENT DETAIL REPORT (COBRA v6.10) - Page 6/48
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: DFAS — Charleston SC, SC (HSA026)

ONE-TIME NET 2006 2007 2008 2009 2010 2011 Total
_____ $K)————— —— —— ——— ——— ——— ——— ———
CONSTRUCTION

MILCON 0 0 0 0 0 0 0
0&M

Civ Retir/RIF 0 0 1,577 0 0 0 1,577

Civ Moving 0 0 9,728 0 0 0 9,728

Info Tech 0 0 54 0 0 0 54

Other 0 0 93 0 0 0 93
MIL PERSONNEL

Mil Moving 0 0 0 0 0 0 0
OTHER

HAP / RSE 0 0 0 0 0 0 0
Environmental 0 0 0 0 0 0 0

Misn Contract 0 0 0 0 0 0 0

1-Time Other 0 0 0 0 0 0 0
TOTAL ONE-TIME 0 0 11,452 0 0 0 11,452
RECURRING NET 2006 2007 2008 2009 2010 2011 Total Beyond
————— ($K)-———- -—— ——— —-—— —-—— —-—— —-—— ——— —————
FAM HOUSE OPS 0 0 0 0 0 0 0 0
0&M

Sustainment 0 0 0 0 0 0 0 0
Recap 0 0 0 0 0 0 0 0
BOS 0 0 0 0 0 0 0 0
Civ Salary 0 0 -632 -1,263 -1,263 -1,263 -4,422 -1,263
TRICARE 0 0 0 0 0 0 0 0
MIL PERSONNEL

Mil Salary 0 0 0 0 0 0 0 0
House Allow 0 0 0 0 0 0 0 0
OTHER

Procurement 0 0 0 0 0 0 0 0
Mission Activ 0 0 -341 -681 -681 -681 -2,384 -681
Misc Recur 0 0 0 0 0 0 0 0
TOTAL RECUR 0 0 -973 -1,944 -1,944 -1,944 -6,806 -1,944

TOTAL NET COST

o
o

10,479 -1,944 -1,944 -1,944 4,646 -1,944



COBRA REALIGNMENT DETAIL REPORT (COBRA v6.10) - Page 7/48
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: DFAS — Cleveland OH, OH (HSA027)

ONE-TIME COSTS 2006 2007 2008 2009 2010 2011 Total
_____ $K)————— —— —— ——— ——— ——— ——— ———
CONSTRUCTION
MILCON 0 0 0 0 0 0 0
0&M
CIV SALARY
Civ RIFs 410 234 0 2,868 0 0 3,512
Civ Retire 110 61 0 819 0 0 990
CIV MOVING
Per Diem 360 199 0 2,512 0 0 3,071
POV Miles 5 3 0 41 0 0 49
Home Purch 1,031 569 0 7,488 0 0 9,088
HHG 217 120 0 1,617 0 0 1,954
Misc 87 48 0 626 0 0 761
House Hunt 225 124 0 1,581 0 0 1,931
PPP 0 0 0 35 0 0 35
RITA 478 264 0 3,429 0 0 4,172
FREIGHT
Packing 5 3 0 40 0 0 48
Freight 50 27 0 501 0 0 578
Vehicles 0 0 0 0 0 0 0
Unemployment 31 18 0 218 0 0 267
OTHER
Info Tech 17 10 0 128 0 0 155
Prog Manage 0 0 0 0 0 0 0
Supt Contrac 0 0 0 0 0 0 0
Mothball 0 0 0 0 0 0 0
1-Time Move 0 0 0 0 0 0 0
MIL PERSONNEL
MIL MOVING
Per Diem 0 0 0 2 0 0 2
POV Miles 0 0 0 1 0 0 1
HHG 0 0 0 22 0 0 22
Misc 0 0 0 15 0 0 15
OTHER
Elim PCS 0 0 0 0 0 0 0
OTHER
HAP / RSE 259 143 0 1,880 0 0 2,282
Environmental 0 0 0 0 0 0 0
Misn Contract 0 0 0 0 0 0 0
1-Time Other 0 0 0 0 0 0 0
TOTAL ONE-TIME 3,288 1,822 0 23,824 0 0 28,935



COBRA REALIGNMENT DETAIL REPORT (COBRA v6.10) - Page 8/48
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: DFAS — Cleveland OH, OH (HSA027)

RECURRINGCOSTS 2006 2007 2008 2009 2010 2011 Total
————— (BK)----- -— —-—— —-—— —-—— —-—— —-—— ——
0&M

Sustainment 0 0 0 0 0 0 0
Recap 0 0 0 0 0 0 0
BOS 0 0 0 0 0 0 0
Civ Salary 0 0 0 0 0 0 0
TRICARE 0 0 0 0 0 0 0
MIL PERSONNEL

Off Salary 0 0 0 0 0 0 0
Enl Salary 0 0 0 0 0 0 0
House Allow 0 0 0 0 0 0 0
OTHER

Mission Activ 0 0 0 0 0 0 0
Misc Recur 0 0 0 0 0 0 0
TOTAL RECUR 0 0 0 0 0 0 0
TOTAL COSTS 3,288 1,822 0 23,824 0 0 28,935
ONE-TIME SAVES 2006 2007 2008 2009 2010 2011 Total
————— FK)-———- —-—— ———- ———- ——— ———- ———- ———
CONSTRUCTION

MILCON 0 0 0 0 0 0 0
0&M

1-Time Move 0 0 0 0 0 0 0
MIL PERSONNEL

Mil Moving 0 0 0 37 0 0 37
OTHER

Environmental 0 0 0 0 0 0 0
1-Time Other 0 0 0 0 0 0 0
TOTAL ONE-TIME 0 0 0 37 0 0 37
RECURRINGSAVES 2006 2007 2008 2009 2010 2011 Total
————— FK)-———- —-—— ———- ———- ——— ———- ———- ———
FAM HOUSE OPS 0 0 0 0 0 0 0
0&M

Sustainment 0 0 0 0 0 0 0
Recap 0 0 0 0 0 0 0
BOS 0 0 0 0 0 0 0
Civ Salary 0 0 0 102 203 203 509
MIL PERSONNEL

Off Salary 0 0 0 0 0 0 0
Enl Salary 0 0 0 0 0 0 0
House Allow 0 0 0 102 102 102 307
OTHER

Procurement 0 0 0 0 0 0 0
Mission Activ 0 0 0 4,414 8,828 8,828 22,070
Misc Recur 0 0 0 0 0 0 0
TOTAL RECUR 0 0 0 4,618 9,134 9,134 22,886
TOTAL SAVINGS 0 0 0 4,655 9,134 9,134 22,923

29
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COBRA REALIGNMENT DETAIL REPORT (COBRA v6.10) - Page 9/48
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: DFAS — Cleveland OH, OH (HSA027)

ONE-TIME NET 2006 2007 2008 2009 2010 2011 Total
_____ $K)————— —— —— ——— ——— ——— ——— ———
CONSTRUCTION

MILCON 0 0 0 0 0 0 0
0&M

Civ Retir/RIF 520 295 0 3,687 0 0 4,502

Civ Moving 2,461 1,357 0 17,871 0 0 21,688

Info Tech 17 10 0 128 0 0 155

Other 31 18 0 218 0 0 267
MIL PERSONNEL

Mil Moving 0 0 0 2 0 0 2
OTHER

HAP / RSE 259 143 0 1,880 0 0 2,282
Environmental 0 0 0 0 0 0 0

Misn Contract 0 0 0 0 0 0 0

1-Time Other 0 0 0 0 0 0 0
TOTAL ONE-TIME 3,288 1,822 0 23,787 0 0 28,898
RECURRING NET 2006 2007 2008 2009 2010 2011 Total Beyond
————— ($K)-———- -—— ——— —-—— —-—— —-—— —-—— ——— —————
FAM HOUSE OPS 0 0 0 0 0 0 0 0
0&M

Sustainment 0 0 0 0 0 0 0 0
Recap 0 0 0 0 0 0 0 0
BOS 0 0 0 0 0 0 0 0
Civ Salary 0 0 0 -102 -203 -203 -509 -203
TRICARE 0 0 0 0 0 0 0 0
MIL PERSONNEL

Mil Salary 0 0 0 0 0 0 0 0
House Allow 0 0 0 -102 -102 -102 -307 -102
OTHER

Procurement 0 0 0 0 0 0 0 0
Mission Activ 0 0 0 -4,414 -8,828 -8,828 -22,070 -8,828
Misc Recur 0 0 0 0 0 0 0 0
TOTAL RECUR 0 0 0 -4,618 -9,134 -9,134 -22,886 -9,134
TOTAL NET COST 3,288 1,822 0 19,169 -9,134 -9,134 6,012 -9,134



COBRA REALIGNMENT DETAIL REPORT (COBRA v6.10) - Page 10/48
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: DSC - Columbus, OH (39225)

ONE-TIME COSTS 2006 2007 2008 2009 2010 2011 Total
_____ $K)————— —— —— ——— ——— ——— ——— ———
CONSTRUCTION
MILCON 1,950 536 1,296 115 0 0 3,898
0&M
CIV SALARY
Civ RIFs 1,405 2,810 1,522 1,112 1,054 0 7,902
Civ Retire 391 122 61 306 37 12 929
CIV MOVING
Per Diem 1,410 0 0 903 0 20 2,333
POV Miles 47 0 0 7 0 0 54
Home Purch 4,262 0 0 2,890 0 65 7,217
HHG 1,235 0 0 460 0 10 1,705
Misc 293 0 0 221 0 5 519
House Hunt 949 0 0 548 0 12 1,509
PPP 177 852 461 284 319 0 2,094
RITA 1,949 0 0 1,279 0 29 3,257
FREIGHT
Packing 18 0 0 14 0 0 32
Freight 198 0 0 87 0 2 287
Vehicles 0 0 0 0 0 0 0
Unemployment 107 214 116 84 80 0 601
OTHER
Info Tech 59 0 0 44 0 1 104
Prog Manage 532 399 299 224 168 126 1,749
Supt Contrac 0 0 0 0 0 0 0
Mothball 0 0 0 0 0 0 0
1-Time Move 0 0 0 0 0 0 0
MIL PERSONNEL
MIL MOVING
Per Diem 0 0 0 0 0 0 0
POV Miles 0 0 0 0 0 0 0
HHG 0 0 0 0 0 0 0
Misc 0 0 0 0 0 0 0
OTHER
Elim PCS 0 0 0 0 0 0 0
OTHER
HAP / RSE 0 0 0 0 0 0 0
Environmental 0 0 0 0 0 0 0
Misn Contract 0 0 0 0 0 0 0
1-Time Other 0 0 0 0 0 0 0
TOTAL ONE-TIME 14,982 4,933 3,755 8,580 1,658 284 34,193



COBRA REALIGNMENT DETAIL REPORT (COBRA v6.10) - Page 11/48
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: DSC - Columbus, OH (39225)

RECURRINGCOSTS 2006 2007 2008 2009 2010 2011 Total
————— (BK)----- -— —-—— —-—— —-—— —-—— —-—— ——
0&M

Sustainment 0 0 0 0 0 0 0
Recap 0 0 0 0 0 0 0
BOS -393 341 563 934 952 945 3,341
Civ Salary 0 847 1,215 1,492 1,551 1,551 6,656
TRICARE 0 -3 -3 -17 -17 -17 -58
MIL PERSONNEL

Off Salary 0 0 0 0 0 0 0
Enl Salary 0 0 0 0 0 0 0
House Allow 0 199 199 343 343 343 1,428
OTHER

Mission Activ 0 0 0 0 0 0 0
Misc Recur 0 0 0 0 0 0 0
TOTAL RECUR -393 1,384 1,973 2,752 2,829 2,822 11,367
TOTAL COSTS 14,589 6,317 5,729 11,332 4,487 3,106 45,560
ONE-TIME SAVES 2006 2007 2008 2009 2010 2011 Total
————— FK)-———- —-—— ———- ———- ——— ———- ———- ———
CONSTRUCTION

MILCON 0 0 0 0 0 0 0
0&M

1-Time Move 0 0 0 0 0 0 0
MIL PERSONNEL

Mil Moving 0 0 0 0 0 0 0
OTHER

Environmental 0 0 0 0 0 0 0
1-Time Other 0 0 0 0 0 0 0
TOTAL ONE-TIME 0 0 0 0 0 0 0
RECURRINGSAVES 2006 2007 2008 2009 2010 2011 Total
————— FK)-———- —-—— ———- ———- ——— ———- ———- ———
FAM HOUSE OPS 0 0 0 0 0 0 0
0&M

Sustainment 0 0 0 0 0 0 0
Recap 0 0 0 0 0 0 0
BOS 0 0 0 0 0 0 0
Civ Salary 887 6,174 12,345 15,837 18,651 20,109 74,003
MIL PERSONNEL

Off Salary 0 0 0 0 0 0 0
Enl Salary 0 0 0 0 0 0 0
House Allow 0 0 0 0 0 0 0
OTHER

Procurement 0 0 0 0 0 0 0
Mission Activ 0 0 0 0 0 0 0
Misc Recur 0 0 0 0 0 0 0
TOTAL RECUR 887 6,174 12,345 15,837 18,651 20,109 74,003
TOTAL SAVINGS 887 6,174 12,345 15,837 18,651 20,109 74,003

[eNoNe]
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COBRA REALIGNMENT DETAIL REPORT (COBRA v6.10) - Page 12/48
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: DSC - Columbus, OH (39225)

ONE-TIME NET 2006 2007 2008 2009 2010 2011 Total
_____ $K)————— —— —— ——— ——— ——— ——— ———
CONSTRUCTION

MILCON 1,950 536 1,296 115 0 0 3,898
0&M

Civ Retir/RIF 1,796 2,932 1,583 1,418 1,090 12 8,832

Civ Moving 10,538 852 461 6,693 319 145 19,009

Info Tech 59 0 0 44 0 1 104

Other 639 613 415 309 248 126 2,350
MIL PERSONNEL

Mil Moving 0 0 0 0 0 0 0
OTHER

HAP / RSE 0 0 0 0 0 0 0
Environmental 0 0 0 0 0 0 0

Misn Contract 0 0 0 0 0 0 0

1-Time Other 0 0 0 0 0 0 0
TOTAL ONE-TIME 14,982 4,933 3,755 8,580 1,658 284 34,193
RECURRING NET 2006 2007 2008 2009 2010 2011 Total Beyond
————— ($K)-———- -—— ——— —-—— —-—— —-—— —-—— ——— —————
FAM HOUSE OPS 0 0 0 0 0 0 0 0
0&M

Sustainment 0 0 0 0 0 0 0 0
Recap 0 0 0 0 0 0 0 0
BOS -393 341 563 934 952 945 3,341 945
Civ Salary -887 -5,326 -11,130 -14,345 -17,100 -18,558 -67,346 -18,558
TRICARE 0 -3 -3 -17 -17 -17 -58 -17
MIL PERSONNEL

Mil Salary 0 0 0 0 0 0 0 0
House Allow 0 199 199 343 343 343 1,428 343
OTHER

Procurement 0 0 0 0 0 0 0 0
Mission Activ 0 0 0 0 0 0 0 0
Misc Recur 0 0 0 0 0 0 0 0
TOTAL RECUR -1,280 -4,790 -10,371 -13,085 -15,822 -17,287 -62,636 -17,287

TOTAL NET COST 13,702 143 -6,616 -4,505 -14,164 -17,003 -28,442 -17,287



COBRA REALIGNMENT DETAIL REPORT (COBRA v6.10) - Page 13/48
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: DFAS — Kansas City M, MO (HSAO31)

ONE-TIME COSTS 2006 2007 2008 2009 2010 2011 Total
_____ $K)————— —_— S S S U U P
CONSTRUCTION
MILCON 0 0 0 0 0 0 0
0&M
CIV SALARY
Civ RIFs 115 635 0 0 1,212 0 1,962
Civ Retire 36 181 0 0 337 0 554
CIV MOVING
Per Diem 146 538 0 0 1,083 0 1,767
POV Miles 3 19 0 0 27 0 50
Home Purch 428 1,714 0 0 3,190 0 5,332
HHG 103 506 0 0 822 0 1,432
Misc 29 143 0 0 261 0 433
House Hunt 94 371 0 0 712 0 1,177
PPP 0 0 0 0 0 0 0
RITA 196 780 0 0 1,477 0 2,452
FREIGHT
Packing 2 10 0 0 17 0 29
Freight 23 105 0 8 156 0 292
Vehicles 0 0 0 0 0 0 0
Unemployment 9 49 0 0 93 0 151
OTHER
Info Tech 6 33 0 0 55 0 94
Prog Manage 0 0 0 0 0 0 0
Supt Contrac 0 0 0 0 0 0 0
Mothball 0 0 0 0 0 0 0
1-Time Move 0 0 0 0 0 0 0

MIL PERSONNEL

MIL MOVING

Per Diem 0 5 0 0 3 0 8

POV Miles 0 3 0 0 1 0 4

HHG 0 47 0 0 31 0 78

Misc 0 23 0 0 14 0 37
OTHER

Elim PCS 0 0 0 0 0 0 0
OTHER

HAP / RSE 91 476 0 0 838 0 1,405
Environmental 0 0 0 0 0 0 0
Misn Contract 0 0 0 0 0 0 0
1-Time Other 0 0 0 0 0 0 0
TOTAL ONE-TIME 1,283 5,637 0 8 10,331 0 17,259



COBRA REALIGNMENT DETAIL REPORT (COBRA v6.10) - Page 14/48
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: DFAS — Kansas City M, MO (HSAO31)

RECURRINGCOSTS 2006 2007 2008 2009 2010 2011 Total
————— (BK)----- -— —-—— —-—— —-—— —-—— —-—— ——
0&M

Sustainment 0 0 0 0 0 0 0
Recap 0 0 0 0 0 0 0
BOS 0 0 0 0 0 0 0
Civ Salary 0 0 0 0 0 0 0
TRICARE 0 0 0 0 0 0 0
MIL PERSONNEL

Off Salary 0 0 0 0 0 0 0
Enl Salary 0 0 0 0 0 0 0
House Allow 0 0 0 0 0 0 0
OTHER

Mission Activ 0 0 0 0 0 0 0
Misc Recur 0 0 0 0 0 0 0
TOTAL RECUR 0 0 0 0 0 0 0
TOTAL COSTS 1,283 5,637 0 8 10,331 0 17,259
ONE-TIME SAVES 2006 2007 2008 2009 2010 2011 Total
————— FK)-———- —-—— ———- ———- ——— ———- ———- ———
CONSTRUCTION

MILCON 0 0 0 0 0 0 0
0&M

1-Time Move 0 0 0 0 0 0 0
MIL PERSONNEL

Mil Moving 0 57 0 0 48 0 106
OTHER

Environmental 0 0 0 0 0 0 0
1-Time Other 0 0 0 0 0 0 0
TOTAL ONE-TIME 0 57 0 0 48 0 106
RECURRINGSAVES 2006 2007 2008 2009 2010 2011 Total
————— FK)-———- —-—— ———- ———- ——— ———- ———- ———
FAM HOUSE OPS 0 0 0 0 0 0 0
0&M

Sustainment 0 0 0 0 0 0 0
Recap 0 0 0 0 0 0 0
BOS 0 0 0 0 0 0 0
Civ Salary 0 0 0 0 0 0 0
MIL PERSONNEL

Off Salary 0 0 0 0 0 0 0
Enl Salary 0 0 0 0 0 0 0
House Allow 0 160 160 160 261 261 1,002
OTHER

Procurement 0 0 0 0 0 0 0
Mission Activ 0 0 0 0 2,089 4,178 6,267
Misc Recur 0 0 0 0 0 0 0
TOTAL RECUR 0 160 160 160 2,350 4,439 7,269
TOTAL SAVINGS 0 217 160 160 2,398 4,439 7,374
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COBRA REALIGNMENT DETAIL REPORT (COBRA v6.10) - Page 15/48
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: DFAS — Kansas City M, MO (HSAO31)

ONE-TIME NET 2006 2007 2008 2009 2010 2011 Total
_____ $K)————— —— —— ——— ——— ——— ——— ———
CONSTRUCTION

MILCON 0 0 0 0 0 0 0
0&M

Civ Retir/RIF 151 816 0 0 1,549 0 2,516

Civ Moving 1,025 4,185 0 8 7,746 0 12,965

Info Tech 6 33 0 0 55 0 94

Other 9 49 0 0 93 0 151
MIL PERSONNEL

Mil Moving 0 21 0 0 0 0 22
OTHER

HAP / RSE 91 476 0 0 838 0 1,405
Environmental 0 0 0 0 0 0 0

Misn Contract 0 0 0 0 0 0 0

1-Time Other 0 0 0 0 0 0 0
TOTAL ONE-TIME 1,283 5,580 0 8 10,282 0 17,153
RECURRING NET 2006 2007 2008 2009 2010 2011 Total Beyond
————— ($K)-———- -—— ——— —-—— —-—— —-—— —-—— ——— —————
FAM HOUSE OPS 0 0 0 0 0 0 0 0
0&M

Sustainment 0 0 0 0 0 0 0 0
Recap 0 0 0 0 0 0 0 0
BOS 0 0 0 0 0 0 0 0
Civ Salary 0 0 0 0 0 0 0 0
TRICARE 0 0 0 0 0 0 0 0
MIL PERSONNEL

Mil Salary 0 0 0 0 0 0 0 0
House Allow 0 -160 -160 -160 -261 -261 -1,002 -261
OTHER

Procurement 0 0 0 0 0 0 0 0
Mission Activ 0 0 0 0 -2,089 -4,178 -6,267 -4,178
Misc Recur 0 0 0 0 0 0 0 0
TOTAL RECUR 0 -160 -160 -160 -2,350 -4,439 -7,269 -4,439

TOTAL NET COST 1,283 5,419 -160 -152 7,933 -4,439 9,885 -4,439



COBRA REALIGNMENT DETAIL REPORT (COBRA v6.10) - Page 16/48
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: SILL, OK (40801)

ONE-TIME COSTS 2006 2007 2008 2009 2010 2011 Total
_____ $K)————— —— —— ——— ——— ——— ——— ———
CONSTRUCTION
MILCON 0 0 0 0 0 0 0
0&M
CIV SALARY
Civ RIFs 0 0 0 574 0 0 574
Civ Retire 0 0 0 180 0 0 180
CIV MOVING
Per Diem 17 0 0 592 0 0 610
POV Miles 1 0 0 23 0 0 23
Home Purch 35 0 0 1,288 0 0 1,323
HHG 16 0 0 563 0 0 579
Misc 4 0 0 130 0 0 134
House Hunt 12 0 0 411 0 0 423
PPP 0 0 0 71 0 0 71
RITA 19 0 0 684 0 0 704
FREIGHT
Packing 0 0 0 11 0 0 11
Freight 20 0 0 133 0 0 223
Vehicles 0 0 0 0 0 0 0
Unemployment 0 0 0 44 0 0 44
OTHER
Info Tech 1 0 0 35 0 0 36
Prog Manage 176 132 99 74 0 0 481
Supt Contrac 0 0 0 0 0 0 0
Mothball 1 0 0 46 0 0 47
1-Time Move 0 0 0 0 0 0 0
MIL PERSONNEL
MIL MOVING
Per Diem 1 0 0 15 0 0 16
POV Miles 0 0 0 8 0 0 9
HHG 7 0 0 89 0 0 96
Misc 3 0 0 43 0 0 46
OTHER
Elim PCS 0 0 0 30 0 0 30
OTHER
HAP / RSE 7 0 0 253 0 0 260
Environmental 0 0 0 0 0 0 0
Misn Contract 0 0 0 0 0 0 0
1-Time Other 0 0 0 0 0 0 0
TOTAL ONE-TIME 393 132 99 5,297 0 0 5,921



Department
Scenario File
05\HSA0018 V5 -

Option Pkg Name:
: C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May

Std Fctrs File
05\HSA0018 V5 -

COBRA REALIGNMENT DETAIL REPORT (COBRA v6.10) - Page 17/48
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

: Other Agency
: C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O5\HSA0018 V5 - 3 May

P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr
HSA0018 V5 - P1

P1 - 3 May O5\COBRA 6.10 - 20 April 05\BRAC2005.SFF

Base: SILL, OK (40801)

RECURRINGCOSTS

0&M
Sustainment
Recap
BOS
Civ Salary
TRICARE

MIL PERSONNEL
Off Salary
Enl Salary
House Allow

OTHER
Mission Activ
Misc Recur

TOTAL RECUR

TOTAL COSTS

ONE-TIME SAVES
_____ ($K)-———-
CONSTRUCTION
MILCON
0&M
1-Time Move
MIL PERSONNEL
Mil Moving
OTHER
Environmental
1-Time Other
TOTAL ONE-TIME

RECURRINGSAVES
————— FK)-———-
FAM HOUSE OPS
0&M
Sustainment
Recap
BOS
Civ Salary
MIL PERSONNEL
Off Salary
Enl Salary
House Allow
OTHER
Procurement
Mission Activ
Misc Recur
TOTAL RECUR

TOTAL SAVINGS

2006 2007 2008 2009 2010 2011 Total
0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0
393 132 99 5,297 0 0 5,921
2006 2007 2008 2009 2010 2011 Total
0 0 0 0 0 0 0

0 0 0 0 0 0 0

7 0 0 71 0 0 79

0 0 0 0 0 0 0

0 0 0 0 0 0 0

7 0 0 71 0 0 79
2006 2007 2008 2009 2010 2011 Total
0 0 0 0 0 0 0

6 6 6 197 197 197 609

4 4 4 133 133 133 411
19 19 19 621 621 621 1,918
0 0 0 266 532 532 1,330

0 0 0 62 125 125 312

0 0 0 206 412 412 1,030
17 17 17 200 200 200 653
0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0
46 46 46 1,686 2,220 2,220 6,264
53 46 46 1,757 2,220 2,220 6,343

[eNeoNe]

[eNeoNe]
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COBRA REALIGNMENT DETAIL REPORT (COBRA v6.10) - Page 18/48
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: SILL, OK (40801)

ONE-TIME NET 2006 2007 2008 2009 2010 2011 Total
_____ $K)————— —_—— _— _— _— _— _— ————
CONSTRUCTION

MILCON 0 0 0 0 0 0 0
0&M

Civ Retir/RIF 0 0 0 754 0 0 754

Civ Moving 195 0 0 3,906 0 0 4,102

Info Tech 1 0 0 35 0 0 36

Other 177 132 99 164 0 0 573
MIL PERSONNEL

Mil Moving 4 0 0 114 0 0 118
OTHER

HAP / RSE 7 0 0 253 0 0 260
Environmental 0 0 0 0 0 0 0

Misn Contract 0 0 0 0 0 0 0

1-Time Other 0 0 0 0 0 0 0
TOTAL ONE-TIME 385 132 99 5,226 0 0 5,843
RECURRING NET 2006 2007 2008 2009 2010 2011 Total Beyond
————— ($K)-———- -—— ——— —-—— —-—— —-—— —-—— ——— —————
FAM HOUSE OPS 0 0 0 0 0 0 0 0
0&M

Sustainment -6 -6 -6 -197 -197 -197 -609 -197
Recap -4 -4 -4 -133 -133 -133 -411 -133
BOS -19 -19 -19 -621 -621 -621 -1,918 -621
Civ Salary 0 0 0 -266 -532 -532 -1,330 -532
TRICARE 0 0 0 0 0 0 0 0
MIL PERSONNEL

Mil Salary 0 0 0 -268 -537 -537 -1,342 -537
House Allow -17 -17 -17 -200 -200 -200 -653 -200
OTHER

Procurement 0 0 0 0 0 0 0 0
Mission Activ 0 0 0 0 0 0 0 0
Misc Recur 0 0 0 0 0 0 0 0
TOTAL RECUR -46 -46 -46 -1,686 -2,220 -2,220 -6,264 -2,220

TOTAL NET COST 339 86 53 3,540 -2,220 -2,220 -422 -2,220



COBRA REALIGNMENT DETAIL REPORT (COBRA v6.10) - Page 19/48
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: DFAS - Limestone ME, ME (HSA049)

ONE-TIME COSTS 2006 2007 2008 2009 2010 2011 Total
_____ $K)————— —_— S S S U U P
CONSTRUCTION
MILCON 0 0 0 0 0 0 0
0&M
CIV SALARY
Civ RIFs 0 0 803 0 0 0 803
Civ Retire 0 0 240 0 0 0 240
CIV MOVING
Per Diem 0 0 737 0 0 0 737
POV Miles 0 0 41 0 0 0 41
Home Purch 0 0 1,689 0 0 0 1,689
HHG 0 0 898 0 0 0 898
Misc 0 0 178 0 0 0 178
House Hunt 0 0 552 0 0 0 552
PPP 0 0 71 0 0 0 71
RITA 0 0 895 0 0 0 895
FREIGHT
Packing 0 0 11 0 0 0 11
Freight 1 0 174 0 0 0 175
Vehicles 0 0 0 0 0 0 0
Unemployment 0 0 62 0 0 0 62
OTHER
Info Tech 0 0 36 0 0 0 36
Prog Manage 0 0 0 0 0 0 0
Supt Contrac 0 0 0 0 0 0 0
Mothball 0 0 0 0 0 0 0
1-Time Move 0 0 0 0 0 0 0

MIL PERSONNEL

MIL MOVING

Per Diem 0 0 0 0 0 0 0

POV Miles 0 0 0 0 0 0 0

HHG 0 0 0 0 0 0 0

Misc 0 0 0 0 0 0 0
OTHER

Elim PCS 0 0 0 0 0 0 0
OTHER

HAP / RSE 0 0 0 0 0 0 0
Environmental 0 0 0 0 0 0 0
Misn Contract 0 0 0 0 0 0 0
1-Time Other 0 0 0 0 0 0 0
TOTAL ONE-TIME 1 0 6,389 0 0 0 6,390



COBRA REALIGNMENT DETAIL REPORT (COBRA v6.10) - Page 20/48
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: DFAS - Limestone ME, ME (HSA049)

RECURRINGCOSTS 2006 2007 2008 2009 2010 2011 Total
————— (BK)----- -— —-—— —-—— —-—— —-—— —-—— ——
0&M

Sustainment 0 0 0 0 0 0 0
Recap 0 0 0 0 0 0 0
BOS 0 0 0 0 0 0 0
Civ Salary 0 0 0 0 0 0 0
TRICARE 0 0 0 0 0 0 0
MIL PERSONNEL

Off Salary 0 0 0 0 0 0 0
Enl Salary 0 0 0 0 0 0 0
House Allow 0 0 0 0 0 0 0
OTHER

Mission Activ 0 0 0 0 0 0 0
Misc Recur 0 0 0 0 0 0 0
TOTAL RECUR 0 0 0 0 0 0 0
TOTAL COSTS 1 0 6,389 0 0 0 6,390
ONE-TIME SAVES 2006 2007 2008 2009 2010 2011 Total
————— FK)-———- —-—— ———- ———- ——— ———- ———- ———
CONSTRUCTION

MILCON 0 0 0 0 0 0 0
0&M

1-Time Move 0 0 0 0 0 0 0
MIL PERSONNEL

Mil Moving 0 0 0 0 0 0 0
OTHER

Environmental 0 0 0 0 0 0 0
1-Time Other 0 0 0 0 0 0 0
TOTAL ONE-TIME 0 0 0 0 0 0 0
RECURRINGSAVES 2006 2007 2008 2009 2010 2011 Total
————— FK)-———- —-—— ———- ———- ——— ———- ———- ———
FAM HOUSE OPS 0 0 0 0 0 0 0
0&M

Sustainment 0 0 0 0 0 0 0
Recap 0 0 0 0 0 0 0
BOS 0 0 0 0 0 0 0
Civ Salary 0 0 233 465 465 465 1,629
MIL PERSONNEL

Off Salary 0 0 0 0 0 0 0
Enl Salary 0 0 0 0 0 0 0
House Allow 0 0 0 0 0 0 0
OTHER

Procurement 0 0 0 0 0 0 0
Mission Activ 0 0 210 421 421 421 1,473
Misc Recur 0 0 0 0 0 0 0
TOTAL RECUR 0 0 443 886 886 886 3,102
TOTAL SAVINGS 0 0 443 886 886 886 3,102

[eNeoNe]

[eNeoNe]
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Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: DFAS - Limestone ME, ME (HSA049)

ONE-TIME NET 2006 2007 2008 2009 2010 2011 Total
_____ $K)————— —— —— ——— ——— ——— ——— ———
CONSTRUCTION

MILCON 0 0 0 0 0 0 0
0&M

Civ Retir/RIF 0 0 1,043 0 0 0 1,043

Civ Moving 1 0 5,247 0 0 0 5,248

Info Tech 0 0 36 0 0 0 36

Other 0 0 62 0 0 0 62
MIL PERSONNEL

Mil Moving 0 0 0 0 0 0 0
OTHER

HAP / RSE 0 0 0 0 0 0 0
Environmental 0 0 0 0 0 0 0

Misn Contract 0 0 0 0 0 0 0

1-Time Other 0 0 0 0 0 0 0
TOTAL ONE-TIME 1 0 6,389 0 0 0 6,390
RECURRING NET 2006 2007 2008 2009 2010 2011 Total Beyond
————— ($K)-———- -—— ——— —-—— —-—— —-—— —-—— ——— —————
FAM HOUSE OPS 0 0 0 0 0 0 0 0
0&M

Sustainment 0 0 0 0 0 0 0 0
Recap 0 0 0 0 0 0 0 0
BOS 0 0 0 0 0 0 0 0
Civ Salary 0 0 -233 -465 -465 -465 -1,629 -465
TRICARE 0 0 0 0 0 0 0 0
MIL PERSONNEL

Mil Salary 0 0 0 0 0 0 0 0
House Allow 0 0 0 0 0 0 0 0
OTHER

Procurement 0 0 0 0 0 0 0 0
Mission Activ 0 0 -210 -421 -421 -421 -1,473 -421
Misc Recur 0 0 0 0 0 0 0 0
TOTAL RECUR 0 0 -443 -886 -886 -886 -3,102 -886

TOTAL NET COST

=
o

5,946 -886 -886 -886 3,287 -886



COBRA REALIGNMENT DETAIL REPORT (COBRA v6.10) - Page 22/48
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: NAVSTA NORFOLK, VA (N62688)

ONE-TIME COSTS 2006 2007 2008 2009 2010 2011 Total
_____ $K)————— —— —— ——— ——— ——— ——— ———
CONSTRUCTION
MILCON 0 0 0 0 0 0 0
0&M
CIV SALARY
Civ RIFs 0 1,090 0 0 0 0 1,090
Civ Retire 0 300 0 0 0 0 300
CIV MOVING
Per Diem 11 815 0 0 0 0 826
POV Miles 1 26 0 0 0 0 26
Home Purch 30 2,634 0 0 0 0 2,664
HHG 15 728 0 0 0 0 743
Misc 2 218 0 0 0 0 220
House Hunt 8 553 0 0 0 0 562
PPP 0 248 0 0 0 0 248
RITA 14 1,189 0 0 0 0 1,204
FREIGHT
Packing 0 14 0 0 0 0 14
Freight 2 186 0 0 0 0 188
Vehicles 0 0 0 0 0 0 0
Unemployment 0 84 0 0 0 0 84
OTHER
Info Tech 0 44 0 0 0 0 45
Prog Manage 116 87 0 0 0 0 203
Supt Contrac 0 0 0 0 0 0 0
Mothball 0 46 0 0 0 0 46
1-Time Move 0 0 0 0 0 0 0
MIL PERSONNEL
MIL MOVING
Per Diem 0 0 0 0 0 0 0
POV Miles 0 0 0 0 0 0 0
HHG 0 6 0 0 0 0 6
Misc 0 3 0 0 0 0 3
OTHER
Elim PCS 0 0 0 0 0 0 0
OTHER
HAP / RSE 5 738 0 0 0 0 743
Environmental 0 0 0 0 0 0 0
Misn Contract 0 0 0 0 0 0 0
1-Time Other 0 0 0 0 0 0 0
TOTAL ONE-TIME 205 9,012 0 0 0 0 9,218



COBRA REALIGNMENT DETAIL REPORT (COBRA v6.10) - Page 23/48
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: NAVSTA NORFOLK, VA (N62688)

RECURRINGCOSTS 2006 2007 2008 2009 2010 2011 Total
————— (BK)----- -— —-—— —-—— —-—— —-—— —-—— ——
0&M

Sustainment 0 0 0 0 0 0 0
Recap 0 0 0 0 0 0 0
BOS 0 0 0 0 0 0 0
Civ Salary 0 0 0 0 0 0 0
TRICARE 0 0 0 0 0 0 0
MIL PERSONNEL

Off Salary 0 0 0 0 0 0 0
Enl Salary 0 0 0 0 0 0 0
House Allow 0 0 0 0 0 0 0
OTHER

Mission Activ 0 0 0 0 0 0 0
Misc Recur 0 0 0 0 0 0 0
TOTAL RECUR 0 0 0 0 0 0 0
TOTAL COSTS 205 9,012 0 0 0 0 9,218
ONE-TIME SAVES 2006 2007 2008 2009 2010 2011 Total
————— FK)-———- —-—— ———- ———- ——— ———- ———- ———
CONSTRUCTION

MILCON 0 0 0 0 0 0 0
0&M

1-Time Move 0 0 0 0 0 0 0
MIL PERSONNEL

Mil Moving 0 7 0 0 0 0 7
OTHER

Environmental 0 0 0 0 0 0 0
1-Time Other 0 0 0 0 0 0 0
TOTAL ONE-TIME 0 7 0 0 0 0 7
RECURRINGSAVES 2006 2007 2008 2009 2010 2011 Total
————— FK)-———- —-—— ———- ———- ——— ———- ———- ———
FAM HOUSE OPS 0 0 0 0 0 0 0
0&M

Sustainment 3 489 489 489 489 489 2,448
Recap 1 221 221 221 221 221 1,106
BOS 4 652 652 652 652 652 3,265
Civ Salary 0 1,064 2,128 2,128 2,128 2,128 9,575
MIL PERSONNEL

Off Salary 0 0 0 0 0 0 0
Enl Salary 0 0 0 0 0 0 0
House Allow 0 25 25 25 25 25 123
OTHER

Procurement 0 0 0 0 0 0 0
Mission Activ 0 0 0 0 0 0 0
Misc Recur 0 0 0 0 0 0 0
TOTAL RECUR 9 2,451 3,515 3,515 3,515 3,515 16,518
TOTAL SAVINGS 9 2,458 3,515 3,515 3,515 3,515 16,525

44
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COBRA REALIGNMENT DETAIL REPORT (COBRA v6.10) - Page 24/48
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: NAVSTA NORFOLK, VA (N62688)

ONE-TIME NET 2006 2007 2008 2009 2010 2011 Total
_____ $K)————— —— —— ——— ——— ——— ——— ———
CONSTRUCTION

MILCON 0 0 0 0 0 0 0
0&M

Civ Retir/RIF 0 1,390 0 0 0 0 1,390

Civ Moving 83 6,612 0 0 0 0 6,696

Info Tech 0 44 0 0 0 0 45

Other 117 218 0 0 0 0 334
MIL PERSONNEL

Mil Moving 0 2 0 0 0 0 2
OTHER

HAP / RSE 5 738 0 0 0 0 743
Environmental 0 0 0 0 0 0 0

Misn Contract 0 0 0 0 0 0 0

1-Time Other 0 0 0 0 0 0 0
TOTAL ONE-TIME 205 9,005 0 0 0 0 9,210
RECURRING NET 2006 2007 2008 2009 2010 2011 Total Beyond
————— ($K)-———- -—— ——— —-—— —-—— —-—— —-—— ——— —————
FAM HOUSE OPS 0 0 0 0 0 0 0 0
0&M

Sustainment -3 -489 -489 -489 -489 -489 -2,448 -489
Recap -1 -221 -221 -221 -221 -221 -1,106 -221
BOS -4 -652 -652 -652 -652 -652 -3,265 -652
Civ Salary 0 -1,064 -2,128 -2,128 -2,128 -2,128 -9,575 -2,128
TRICARE 0 0 0 0 0 0 0 0
MIL PERSONNEL

Mil Salary 0 0 0 0 0 0 0 0
House Allow 0 -25 -25 -25 -25 -25 -123 -25
OTHER

Procurement 0 0 0 0 0 0 0 0
Mission Activ 0 0 0 0 0 0 0 0
Misc Recur 0 0 0 0 0 0 0 0
TOTAL RECUR -9 -2,451 -3,515 -3,515 -3,515 -3,515 -16,518 -3,515

TOTAL NET COST 196 6,554 -3,515 -3,515 -3,515 -3,515 -7,307 -3,515



COBRA REALIGNMENT DETAIL REPORT (COBRA v6.10) - Page 25/48
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: NAVSTA PEARL HARBOR, HI (N62813)

ONE-TIME COSTS 2006 2007 2008 2009 2010 2011 Total
_____ $K)————— —— —— ——— ——— ——— ——— ———
CONSTRUCTION
MILCON 0 0 0 0 0 0 0
0&M
CIV SALARY
Civ RIFs 0 647 0 0 0 0 647
Civ Retire 0 189 0 0 0 0 189
CIV MOVING
Per Diem 31 737 0 0 0 0 768
POV Miles 3 85 0 0 0 0 88
Home Purch 127 3,026 0 0 0 0 3,153
HHG 63 1,576 0 0 0 0 1,639
Misc 5 121 0 0 0 0 126
House Hunt 27 663 0 0 0 0 690
PPP 0 142 0 0 0 0 142
RITA 54 1,297 0 0 0 0 1,351
FREIGHT
Packing 0 9 0 0 0 0 10
Freight 8 369 0 0 0 0 376
Vehicles 0 0 0 0 0 0 0
Unemployment 0 44 0 0 0 0 44
OTHER
Info Tech 1 30 0 0 0 0 31
Prog Manage 176 132 0 0 0 0 309
Supt Contrac 0 0 0 0 0 0 0
Mothball 1 25 0 0 0 0 26
1-Time Move 0 0 0 0 0 0 0
MIL PERSONNEL
MIL MOVING
Per Diem 1 42 0 0 0 0 44
POV Miles 1 20 0 0 0 0 21
HHG 6 185 0 0 0 0 190
Misc 1 28 0 0 0 0 29
OTHER
Elim PCS 0 0 0 0 0 0 0
OTHER
HAP / RSE 37 1,046 0 0 0 0 1,083
Environmental 0 0 0 0 0 0 0
Misn Contract 0 0 0 0 0 0 0
1-Time Other 0 0 0 0 0 0 0
TOTAL ONE-TIME 544 10,414 0 0 0 0 10,958



COBRA REALIGNMENT DETAIL REPORT (COBRA v6.10) - Page 26/48
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: NAVSTA PEARL HARBOR, HI (N62813)

RECURRINGCOSTS 2006 2007 2008 2009 2010 2011 Total Beyond
————— (BK)----- -— —-—— —-—— —-—— —-—— —-—— —— —————
0&M

Sustainment 0 0 0 0 0 0 0 0
Recap 0 0 0 0 0 0 0 0
BOS 0 0 0 0 0 0 0 0
Civ Salary 0 0 0 0 0 0 0 0
TRICARE 0 0 0 0 0 0 0 0
MIL PERSONNEL

Off Salary 0 0 0 0 0 0 0 0
Enl Salary 0 0 0 0 0 0 0 0
House Allow 0 0 0 0 0 0 0 0
OTHER

Mission Activ 0 0 0 0 0 0 0 0
Misc Recur 0 0 0 0 0 0 0 0
TOTAL RECUR 0 0 0 0 0 0 0 0
TOTAL COSTS 544 10,414 0 0 0 0 10,958 0
ONE-TIME SAVES 2006 2007 2008 2009 2010 2011 Total

————— FK)-———- —-—— ———- ———- ——— ———- ———- ———
CONSTRUCTION

MILCON 0 0 0 0 0 0 0
0&M

1-Time Move 0 0 0 0 0 0 0

MIL PERSONNEL

Mil Moving 1 52 0 0 0 0 54
OTHER

Environmental 0 0 0 0 0 0 0

1-Time Other 0 0 0 0 0 0 0
TOTAL ONE-TIME 1 52 0 0 0 0 54
RECURRINGSAVES 2006 2007 2008 2009 2010 2011 Total Beyond
————— FK)-———- —-—— ———- ———- ——— ———- ———- ——— —————
FAM HOUSE OPS 0 0 0 0 0 0 0 0
0&M

Sustainment 13 377 377 377 377 377 1,899 377
Recap 6 167 167 167 167 167 839 167
BOS 34 1,017 1,017 1,017 1,017 1,017 5,122 1,017
Civ Salary 0 787 1,574 1,574 1,574 1,574 7,083 1,574
MIL PERSONNEL

Off Salary 0 0 0 0 0 0 0 0
Enl Salary 0 0 0 0 0 0 0 0
House Allow 17 304 304 304 304 304 1,539 304
OTHER

Procurement 0 0 0 0 0 0 0 0
Mission Activ 0 0 0 0 0 0 0 0
Misc Recur 0 0 0 0 0 0 0 0
TOTAL RECUR 70 2,653 3,440 3,440 3,440 3,440 16,482 3,440

TOTAL SAVINGS 72 2,705 3,440 3,440 3,440 3,440 16,536 3,440



COBRA REALIGNMENT DETAIL REPORT (COBRA v6.10) - Page 27/48
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: NAVSTA PEARL HARBOR, HI (N62813)

ONE-TIME NET 2006 2007 2008 2009 2010 2011 Total
_____ $K)————— —— —— ——— ——— ——— ——— ———
CONSTRUCTION

MILCON 0 0 0 0 0 0 0
0&M

Civ Retir/RIF 0 836 0 0 0 0 836

Civ Moving 320 8,025 0 0 0 0 8,345

Info Tech 1 30 0 0 0 0 31

Other 177 202 0 0 0 0 379
MIL PERSONNEL

Mil Moving 7 223 0 0 0 0 230
OTHER

HAP / RSE 37 1,046 0 0 0 0 1,083
Environmental 0 0 0 0 0 0 0

Misn Contract 0 0 0 0 0 0 0

1-Time Other 0 0 0 0 0 0 0
TOTAL ONE-TIME 542 10,361 0 0 0 0 10,904
RECURRING NET 2006 2007 2008 2009 2010 2011 Total Beyond
————— ($K)-———- -—— ——— —-—— —-—— —-—— —-—— ——— —————
FAM HOUSE OPS 0 0 0 0 0 0 0 0
0&M

Sustainment -13 =377 -377 =377 -377 -377 -1,899 -377
Recap -6 -167 -167 -167 -167 -167 -839 -167
BOS -34 -1,017 -1,017 -1,017 -1,017 -1,017 -5,122 -1,017
Civ Salary 0 -787 -1,574 -1,574 -1,574 -1,574 -7,083 -1,574
TRICARE 0 0 0 0 0 0 0 0
MIL PERSONNEL

Mil Salary 0 0 0 0 0 0 0 0
House Allow -17 -304 -304 -304 -304 -304 -1,539 -304
OTHER

Procurement 0 0 0 0 0 0 0 0
Mission Activ 0 0 0 0 0 0 0 0
Misc Recur 0 0 0 0 0 0 0 0
TOTAL RECUR -70 -2,653 -3,440 -3,440 -3,440 -3,440 -16,482 -3,440

TOTAL NET COST 472 7,709 -3,440 -3,440 -3,440 -3,440 -5,578 -3,440
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Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: NAS PENSACOLA, FL (N0O0204)

ONE-TIME COSTS 2006 2007 2008 2009 2010 2011 Total
_____ $K)————— —— —— ——— ——— ——— ——— ———
CONSTRUCTION
MILCON 0 0 0 0 0 0 0
0&M
CIV SALARY
Civ RIFs 0 2,238 0 0 0 0 2,238
Civ Retire 0 611 0 0 0 0 611
CIV MOVING
Per Diem 0 2,071 0 0 0 0 2,071
POV Miles 0 89 0 0 0 0 89
Home Purch 0 5,075 0 0 0 0 5,075
HHG 0 2,128 0 0 0 0 2,128
Misc 0 476 0 0 0 0 476
House Hunt 0 1,464 0 0 0 0 1,464
PPP 0 0 0 0 0 0 0
RITA 0 2,569 0 0 0 0 2,569
FREIGHT
Packing 0 30 0 0 0 0 30
Freight 0 346 0 0 0 0 346
Vehicles 0 0 0 0 0 0 0
Unemployment 0 173 0 0 0 0 173
OTHER
Info Tech 0 95 0 0 0 0 95
Prog Manage 605 454 0 0 0 0 1,058
Supt Contrac 0 0 0 0 0 0 0
Mothball 0 71 0 0 0 0 71
1-Time Move 0 0 0 0 0 0 0
MIL PERSONNEL
MIL MOVING
Per Diem 0 0 0 0 0 0 0
POV Miles 0 0 0 0 0 0 0
HHG 0 3 0 0 0 0 3
Misc 0 1 0 0 0 0 1
OTHER
Elim PCS 0 0 0 0 0 0 0
OTHER
HAP / RSE 0 1,118 0 0 0 0 1,118
Environmental 0 0 0 0 0 0 0
Misn Contract 0 0 0 0 0 0 0
1-Time Other 0 0 0 0 0 0 0
TOTAL ONE-TIME 605 19,013 0 0 0 0 19,618
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Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: NAS PENSACOLA, FL (N0O0204)

RECURRINGCOSTS 2006 2007 2008 2009 2010 2011 Total
————— (BK)----- -— —-—— —-—— —-—— —-—— —-—— ——
0&M

Sustainment 0 0 0 0 0 0 0
Recap 0 0 0 0 0 0 0
BOS 0 0 0 0 0 0 0
Civ Salary 0 0 0 0 0 0 0
TRICARE 0 0 0 0 0 0 0
MIL PERSONNEL

Off Salary 0 0 0 0 0 0 0
Enl Salary 0 0 0 0 0 0 0
House Allow 0 0 0 0 0 0 0
OTHER

Mission Activ 0 0 0 0 0 0 0
Misc Recur 0 0 0 0 0 0 0
TOTAL RECUR 0 0 0 0 0 0 0
TOTAL COSTS 605 19,013 0 0 0 0 19,618
ONE-TIME SAVES 2006 2007 2008 2009 2010 2011 Total
————— FK)-———- —-—— ———- ———- ——— ———- ———- ———
CONSTRUCTION

MILCON 0 0 0 0 0 0 0
0&M

1-Time Move 0 0 0 0 0 0 0
MIL PERSONNEL

Mil Moving 0 4 0 0 0 0 4
OTHER

Environmental 0 0 0 0 0 0 0
1-Time Other 0 0 0 0 0 0 0
TOTAL ONE-TIME 0 4 0 0 0 0 4
RECURRINGSAVES 2006 2007 2008 2009 2010 2011 Total
————— FK)-———- —-—— ———- ———- ——— ———- ———- ———
FAM HOUSE OPS 0 0 0 0 0 0 0
0&M

Sustainment 0 558 558 558 558 558 2,788
Recap 0 320 320 320 320 320 1,599
BOS 0 2,080 2,080 2,080 2,080 2,080 10,398
Civ Salary 0 0 0 0 0 0 0
MIL PERSONNEL

Off Salary 0 0 0 0 0 0 0
Enl Salary 0 0 0 0 0 0 0
House Allow 0 11 11 11 11 11 57
OTHER

Procurement 0 0 0 0 0 0 0
Mission Activ 0 0 0 0 0 0 0
Misc Recur 0 0 0 0 0 0 0
TOTAL RECUR 0 2,968 2,968 2,968 2,968 2,968 14,842
TOTAL SAVINGS 0 2,973 2,968 2,968 2,968 2,968 14,847

50

[eNeoNe]

[eNeoNe]

[ NeNeoNe]

2,96

2,968

50
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Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: NAS PENSACOLA, FL (N0O0204)

ONE-TIME NET 2006 2007 2008 2009 2010 2011 Total
_____ $K)————— —— —— ——— ——— ——— ——— ———
CONSTRUCTION

MILCON 0 0 0 0 0 0 0
0&M

Civ Retir/RIF 0 2,850 0 0 0 0 2,850

Civ Moving 0 14,247 0 0 0 0 14,247

Info Tech 0 95 0 0 0 0 95

Other 605 698 0 0 0 0 1,303
MIL PERSONNEL

Mil Moving 0 0 0 0 0 0 0
OTHER

HAP / RSE 0 1,118 0 0 0 0 1,118
Environmental 0 0 0 0 0 0 0

Misn Contract 0 0 0 0 0 0 0

1-Time Other 0 0 0 0 0 0 0
TOTAL ONE-TIME 605 19,009 0 0 0 0 19,614
RECURRING NET 2006 2007 2008 2009 2010 2011 Total Beyond
————— ($K)-———- -—— ——— —-—— —-—— —-—— —-—— ——— —————
FAM HOUSE OPS 0 0 0 0 0 0 0 0
0&M

Sustainment 0 -558 -558 -558 -558 -558 -2,788 -558
Recap 0 -320 -320 -320 -320 -320 -1,599 -320
BOS 0 -2,080 -2,080 -2,080 -2,080 -2,080 -10,398 -2,080
Civ Salary 0 0 0 0 0 0 0 0
TRICARE 0 0 0 0 0 0 0 0
MIL PERSONNEL

Mil Salary 0 0 0 0 0 0 0 0
House Allow 0 -11 -11 -11 -11 -11 -57 -11
OTHER

Procurement 0 0 0 0 0 0 0 0
Mission Activ 0 0 0 0 0 0 0 0
Misc Recur 0 0 0 0 0 0 0 0
TOTAL RECUR 0 -2,968 -2,968 -2,968 -2,968 -2,968 -14,842 -2,968

TOTAL NET COST 605 16,041 -2,968 -2,968 -2,968 -2,968 4,771 -2,968
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Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: DFAS - San Bernardin, CA (HSA050)

ONE-TIME COSTS 2006 2007 2008 2009 2010 2011 Total
_____ $K)————— —_— S S S U U P
CONSTRUCTION
MILCON 0 0 0 0 0 0 0
0&M
CIV SALARY
Civ RIFs 0 497 0 0 0 0 497
Civ Retire 0 130 0 0 0 0 130
CIV MOVING
Per Diem 0 430 0 0 0 0 430
POV Miles 0 22 0 0 0 0 22
Home Purch 0 1,668 0 0 0 0 1,668
HHG 0 486 0 0 0 0 486
Misc 0 86 0 0 0 0 86
House Hunt 0 313 0 0 0 0 313
PPP 0 71 0 0 0 0 71
RITA 0 705 0 0 0 0 705
FREIGHT
Packing 0 5 0 0 0 0 5
Freight 2 95 0 0 0 0 97
Vehicles 0 0 0 0 0 0 0
Unemployment 0 36 0 0 0 0 36
OTHER
Info Tech 0 17 0 0 0 0 17
Prog Manage 0 0 0 0 0 0 0
Supt Contrac 0 0 0 0 0 0 0
Mothball 0 0 0 0 0 0 0
1-Time Move 0 0 0 0 0 0 0

MIL PERSONNEL

MIL MOVING

Per Diem 0 0 0 0 0 0 0

POV Miles 0 0 0 0 0 0 0

HHG 0 0 0 0 0 0 0

Misc 0 0 0 0 0 0 0
OTHER

Elim PCS 0 0 0 0 0 0 0
OTHER

HAP / RSE 0 0 0 0 0 0 0
Environmental 0 0 0 0 0 0 0
Misn Contract 0 0 0 0 0 0 0
1-Time Other 0 0 0 0 0 0 0
TOTAL ONE-TIME 2 4,561 0 0 0 0 4,563
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Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: DFAS - San Bernardin, CA (HSA050)

RECURRINGCOSTS 2006 2007 2008 2009 2010 2011 Total
————— (BK)----- -— —-—— —-—— —-—— —-—— —-—— ——
0&M

Sustainment 0 0 0 0 0 0 0
Recap 0 0 0 0 0 0 0
BOS 0 0 0 0 0 0 0
Civ Salary 0 0 0 0 0 0 0
TRICARE 0 0 0 0 0 0 0
MIL PERSONNEL

Off Salary 0 0 0 0 0 0 0
Enl Salary 0 0 0 0 0 0 0
House Allow 0 0 0 0 0 0 0
OTHER

Mission Activ 0 0 0 0 0 0 0
Misc Recur 0 0 0 0 0 0 0
TOTAL RECUR 0 0 0 0 0 0 0
TOTAL COSTS 2 4,561 0 0 0 0 4,563
ONE-TIME SAVES 2006 2007 2008 2009 2010 2011 Total
————— FK)-———- —-—— ———- ———- ——— ———- ———- ———
CONSTRUCTION

MILCON 0 0 0 0 0 0 0
0&M

1-Time Move 0 0 0 0 0 0 0
MIL PERSONNEL

Mil Moving 0 0 0 0 0 0 0
OTHER

Environmental 0 0 0 0 0 0 0
1-Time Other 0 0 0 0 0 0 0
TOTAL ONE-TIME 0 0 0 0 0 0 0
RECURRINGSAVES 2006 2007 2008 2009 2010 2011 Total
————— FK)-———- —-—— ———- ———- ——— ———- ———- ———
FAM HOUSE OPS 0 0 0 0 0 0 0
0&M

Sustainment 0 0 0 0 0 0 0
Recap 0 0 0 0 0 0 0
BOS 0 0 0 0 0 0 0
Civ Salary 0 396 792 792 792 792 3,564
MIL PERSONNEL

Off Salary 0 0 0 0 0 0 0
Enl Salary 0 0 0 0 0 0 0
House Allow 0 0 0 0 0 0 0
OTHER

Procurement 0 0 0 0 0 0 0
Mission Activ 0 205 409 409 409 409 1,841
Misc Recur 0 0 0 0 0 0 0
TOTAL RECUR 0 601 1,201 1,201 1,201 1,201 5,405
TOTAL SAVINGS 0 601 1,201 1,201 1,201 1,201 5,405

53

[eNeoNe]

[eNeoNe]

53
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Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: DFAS - San Bernardin, CA (HSA050)

ONE-TIME NET 2006 2007 2008 2009 2010 2011 Total
_____ $K)————— —— —— ——— ——— ——— ——— ———
CONSTRUCTION

MILCON 0 0 0 0 0 0 0
0&M

Civ Retir/RIF 0 627 0 0 0 0 627

Civ Moving 2 3,881 0 0 0 0 3,883

Info Tech 0 17 0 0 0 0 17

Other 0 36 0 0 0 0 36
MIL PERSONNEL

Mil Moving 0 0 0 0 0 0 0
OTHER

HAP / RSE 0 0 0 0 0 0 0
Environmental 0 0 0 0 0 0 0

Misn Contract 0 0 0 0 0 0 0

1-Time Other 0 0 0 0 0 0 0
TOTAL ONE-TIME 2 4,561 0 0 0 0 4,563
RECURRING NET 2006 2007 2008 2009 2010 2011 Total Beyond
————— ($K)-———- -—— ——— —-—— —-—— —-—— —-—— ——— —————
FAM HOUSE OPS 0 0 0 0 0 0 0 0
0&M

Sustainment 0 0 0 0 0 0 0 0
Recap 0 0 0 0 0 0 0 0
BOS 0 0 0 0 0 0 0 0
Civ Salary 0 -396 -792 -792 -792 -792 -3,564 -792
TRICARE 0 0 0 0 0 0 0 0
MIL PERSONNEL

Mil Salary 0 0 0 0 0 0 0 0
House Allow 0 0 0 0 0 0 0 0
OTHER

Procurement 0 0 0 0 0 0 0 0
Mission Activ 0 -205 -409 -409 -409 -409 -1,841 -409
Misc Recur 0 0 0 0 0 0 0 0
TOTAL RECUR 0 -601 -1,201 -1,201 -1,201 -1,201 -5,405 -1,201

TOTAL NET COST

N

3,960 -1,201 -1,201 -1,201 -1,201 -842 -1,201
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Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: DFAS — Seaside CA, CA (HSA046)

ONE-TIME COSTS 2006 2007 2008 2009 2010 2011 Total
_____ $K)————— —_— S S S U U P
CONSTRUCTION
MILCON 0 0 0 0 0 0 0
0&M
CIV SALARY
Civ RIFs 193 0 0 0 0 0 193
Civ Retire 67 0 0 0 0 0 67
CIV MOVING
Per Diem 174 0 0 0 0 0 174
POV Miles 11 0 0 0 0 0 11
Home Purch 919 0 0 0 0 0 919
HHG 225 0 0 0 0 0 225
Misc 34 0 0 0 0 0 34
House Hunt 132 0 0 0 0 0 132
PPP 71 0 0 0 0 0 71
RITA 355 0 0 0 0 0 355
FREIGHT
Packing 3 0 0 0 0 0 3
Freight 63 0 0 0 0 0 63
Vehicles 0 0 0 0 0 0 0
Unemployment 13 0 0 0 0 0 13
OTHER
Info Tech 9 0 0 0 0 0 9
Prog Manage 0 0 0 0 0 0 0
Supt Contrac 0 0 0 0 0 0 0
Mothball 0 0 0 0 0 0 0
1-Time Move 0 0 0 0 0 0 0

MIL PERSONNEL

MIL MOVING

Per Diem 6 0 0 0 0 0 6

POV Miles 2 0 0 0 0 0 2

HHG 27 0 0 0 0 0 27

Misc 10 0 0 0 0 0 10
OTHER

Elim PCS 0 0 0 0 0 0 0
OTHER

HAP / RSE 355 0 0 0 0 0 355
Environmental 0 0 0 0 0 0 0
Misn Contract 0 0 0 0 0 0 0
1-Time Other 0 0 0 0 0 0 0
TOTAL ONE-TIME 2,669 0 0 0 0 0 2,669
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Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: DFAS — Seaside CA, CA (HSA046)

RECURRINGCOSTS 2006 2007 2008 2009 2010 2011 Total
————— (BK)----- -— —-—— —-—— —-—— —-—— —-—— ——
0&M

Sustainment 0 0 0 0 0 0 0
Recap 0 0 0 0 0 0 0
BOS 0 0 0 0 0 0 0
Civ Salary 0 0 0 0 0 0 0
TRICARE 0 0 0 0 0 0 0
MIL PERSONNEL

Off Salary 0 0 0 0 0 0 0
Enl Salary 0 0 0 0 0 0 0
House Allow 0 0 0 0 0 0 0
OTHER

Mission Activ 0 0 0 0 0 0 0
Misc Recur 0 0 0 0 0 0 0
TOTAL RECUR 0 0 0 0 0 0 0
TOTAL COSTS 2,669 0 0 0 0 0 2,669
ONE-TIME SAVES 2006 2007 2008 2009 2010 2011 Total
————— FK)-———- —-—— ———- ———- ——— ———- ———- ———
CONSTRUCTION

MILCON 0 0 0 0 0 0 0
0&M

1-Time Move 0 0 0 0 0 0 0
MIL PERSONNEL

Mil Moving 16 0 0 0 0 0 16
OTHER

Environmental 0 0 0 0 0 0 0
1-Time Other 0 0 0 0 0 0 0
TOTAL ONE-TIME 16 0 0 0 0 0 16
RECURRINGSAVES 2006 2007 2008 2009 2010 2011 Total
————— FK)-———- —-—— ———- ———- ——— ———- ———- ———
FAM HOUSE OPS 0 0 0 0 0 0 0
0&M

Sustainment 0 0 0 0 0 0 0
Recap 0 0 0 0 0 0 0
BOS 0 0 0 0 0 0 0
Civ Salary 261 521 521 521 521 521 2,867
MIL PERSONNEL

Off Salary 0 0 0 0 0 0 0
Enl Salary 0 0 0 0 0 0 0
House Allow 91 91 91 91 91 91 549
OTHER

Procurement 0 0 0 0 0 0 0
Mission Activ 0 225 225 225 225 225 1,125
Misc Recur 0 0 0 0 0 0 0
TOTAL RECUR 352 838 838 838 838 838 4,541
TOTAL SAVINGS 368 838 838 838 838 838 4,557

[eNeoNe]

[eNeoNe]

56

56
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Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: DFAS — Seaside CA, CA (HSA046)

ONE-TIME NET 2006 2007 2008 2009 2010 2011 Total
_____ $K)————— —— —— ——— ——— ——— ——— ———
CONSTRUCTION

MILCON 0 0 0 0 0 0 0
0&M

Civ Retir/RIF 260 0 0 0 0 0 260

Civ Moving 1,987 0 0 0 0 0 1,987

Info Tech 9 0 0 0 0 0 9

Other 13 0 0 0 0 0 13
MIL PERSONNEL

Mil Moving 29 0 0 0 0 0 29
OTHER

HAP / RSE 355 0 0 0 0 0 355
Environmental 0 0 0 0 0 0 0

Misn Contract 0 0 0 0 0 0 0

1-Time Other 0 0 0 0 0 0 0
TOTAL ONE-TIME 2,653 0 0 0 0 0 2,653
RECURRING NET 2006 2007 2008 2009 2010 2011 Total Beyond
————— ($K)-———- -—— ——— —-—— —-—— —-—— —-—— ——— —————
FAM HOUSE OPS 0 0 0 0 0 0 0 0
0&M

Sustainment 0 0 0 0 0 0 0 0
Recap 0 0 0 0 0 0 0 0
BOS 0 0 0 0 0 0 0 0
Civ Salary -261 -521 -521 -521 -521 -521 -2,867 -521
TRICARE 0 0 0 0 0 0 0 0
MIL PERSONNEL

Mil Salary 0 0 0 0 0 0 0 0
House Allow -91 -91 -91 -91 -91 -91 -549 -91
OTHER

Procurement 0 0 0 0 0 0 0 0
Mission Activ 0 -225 -225 -225 -225 -225 -1,125 -225
Misc Recur 0 0 0 0 0 0 0 0
TOTAL RECUR -352 -838 -838 -838 -838 -838 -4,541 -838

TOTAL NET COST 2,301 -838 -838 -838 -838 -838 -1,888 -838
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Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: DFAS — St. Louis MO, MO (HSA047)

ONE-TIME COSTS 2006 2007 2008 2009 2010 2011 Total
_____ $K)————— —_— S S S U U P
CONSTRUCTION
MILCON 0 0 0 0 0 0 0
0&M
CIV SALARY
Civ RIFs 0 0 979 0 0 0 979
Civ Retire 0 0 277 0 0 0 277
CIV MOVING
Per Diem 20 0 896 0 0 0 916
POV Miles 0 0 15 0 0 0 15
Home Purch 68 0 2,971 0 0 0 3,039
HHG 12 0 567 0 0 0 578
Misc 5 0 213 0 0 0 218
House Hunt 13 0 565 0 0 0 578
PPP 0 0 35 0 0 0 35
RITA 30 0 1,305 0 0 0 1,334
FREIGHT
Packing 0 0 13 0 0 0 14
Freight 4 0 110 0 0 0 113
Vehicles 0 0 0 0 0 0 0
Unemployment 0 0 76 0 0 0 76
OTHER
Info Tech 1 0 43 0 0 0 44
Prog Manage 0 0 0 0 0 0 0
Supt Contrac 0 0 0 0 0 0 0
Mothball 0 0 0 0 0 0 0
1-Time Move 0 0 0 0 0 0 0

MIL PERSONNEL

MIL MOVING

Per Diem 0 0 0 0 0 0 0

POV Miles 0 0 0 0 0 0 0

HHG 0 0 3 0 0 0 3

Misc 0 0 2 0 0 0 2
OTHER

Elim PCS 0 0 0 0 0 0 0
OTHER

HAP / RSE 14 0 799 0 0 0 813
Environmental 0 0 0 0 0 0 0
Misn Contract 0 0 0 0 0 0 0
1-Time Other 0 0 0 0 0 0 0
TOTAL ONE-TIME 167 0 8,868 0 0 0 9,036



COBRA REALIGNMENT DETAIL REPORT (COBRA v6.10) - Page 38/48
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: DFAS — St. Louis MO, MO (HSA047)

RECURRINGCOSTS 2006 2007 2008 2009 2010 2011 Total
————— (BK)----- -— —-—— —-—— —-—— —-—— —-—— ——
0&M

Sustainment 0 0 0 0 0 0 0
Recap 0 0 0 0 0 0 0
BOS 0 0 0 0 0 0 0
Civ Salary 0 0 0 0 0 0 0
TRICARE 0 0 0 0 0 0 0
MIL PERSONNEL

Off Salary 0 0 0 0 0 0 0
Enl Salary 0 0 0 0 0 0 0
House Allow 0 0 0 0 0 0 0
OTHER

Mission Activ 0 0 0 0 0 0 0
Misc Recur 0 0 0 0 0 0 0
TOTAL RECUR 0 0 0 0 0 0 0
TOTAL COSTS 167 0 8,868 0 0 0 9,036
ONE-TIME SAVES 2006 2007 2008 2009 2010 2011 Total
————— FK)-———- —-—— ———- ———- ——— ———- ———- ———
CONSTRUCTION

MILCON 0 0 0 0 0 0 0
0&M

1-Time Move 0 0 0 0 0 0 0
MIL PERSONNEL

Mil Moving 0 0 6 0 0 0 6
OTHER

Environmental 0 0 0 0 0 0 0
1-Time Other 0 0 0 0 0 0 0
TOTAL ONE-TIME 0 0 6 0 0 0 6
RECURRINGSAVES 2006 2007 2008 2009 2010 2011 Total
————— FK)-———- —-—— ———- ———- ——— ———- ———- ———
FAM HOUSE OPS 0 0 0 0 0 0 0
0&M

Sustainment 0 0 0 0 0 0 0
Recap 0 0 0 0 0 0 0
BOS 0 0 0 0 0 0 0
Civ Salary 0 0 67 133 133 133 467
MIL PERSONNEL

Off Salary 0 0 0 0 0 0 0
Enl Salary 0 0 0 0 0 0 0
House Allow 0 0 15 15 15 15 60
OTHER

Procurement 0 0 0 0 0 0 0
Mission Activ 0 0 776 1,551 1,551 1,551 5,429
Misc Recur 0 0 0 0 0 0 0
TOTAL RECUR 0 0 858 1,699 1,699 1,699 5,956
TOTAL SAVINGS 0 0 863 1,699 1,699 1,699 5,962

59

[eNeoNe]

[eNeoNe]

59
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Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: DFAS — St. Louis MO, MO (HSA047)

ONE-TIME NET 2006 2007 2008 2009 2010 2011 Total
_____ $K)————— —— —— ——— ——— ——— ——— ———
CONSTRUCTION

MILCON 0 0 0 0 0 0 0
0&M

Civ Retir/RIF 0 0 1,256 0 0 0 1,256

Civ Moving 152 0 6,690 0 0 0 6,842

Info Tech 1 0 43 0 0 0 44

Other 0 0 76 0 0 0 76
MIL PERSONNEL

Mil Moving 0 0 -0 0 0 0 -0
OTHER

HAP / RSE 14 0 799 0 0 0 813
Environmental 0 0 0 0 0 0 0

Misn Contract 0 0 0 0 0 0 0

1-Time Other 0 0 0 0 0 0 0
TOTAL ONE-TIME 167 0 8,863 0 0 0 9,030
RECURRING NET 2006 2007 2008 2009 2010 2011 Total Beyond
————— ($K)-———- -—— ——— —-—— —-—— —-—— —-—— ——— —————
FAM HOUSE OPS 0 0 0 0 0 0 0 0
0&M

Sustainment 0 0 0 0 0 0 0 0
Recap 0 0 0 0 0 0 0 0
BOS 0 0 0 0 0 0 0 0
Civ Salary 0 0 -67 -133 -133 -133 -467 -133
TRICARE 0 0 0 0 0 0 0 0
MIL PERSONNEL

Mil Salary 0 0 0 0 0 0 0 0
House Allow 0 0 -15 -15 -15 -15 -60 -15
OTHER

Procurement 0 0 0 0 0 0 0 0
Mission Activ 0 0 -776 -1,551 -1,551 -1,551 -5,429 -1,551
Misc Recur 0 0 0 0 0 0 0 0
TOTAL RECUR 0 0 -858 -1,699 -1,699 -1,699 -5,956 -1,699
TOTAL NET COST 167 0 8,005 -1,699 -1,699 -1,699 3,074 -1,699



COBRA REALIGNMENT DETAIL REPORT (COBRA v6.10) - Page 40/48
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: Air Reserve Personne, CO (FEQM)

ONE-TIME COSTS 2006 2007 2008 2009 2010 2011 Total
_____ $K)————— —— —— ——— ——— ——— ——— ———
CONSTRUCTION
MILCON 0 0 0 0 0 0 0
0&M
CIV SALARY
Civ RIFs 362 4,711 4,832 6,282 0 60 16,248
Civ Retire 101 416 404 265 0 13 1,198
CIV MOVING
Per Diem 337 613 582 0 0 58 1,590
POV Miles 17 34 29 0 0 3 83
Home Purch 1,414 2,699 2,437 0 0 242 6,791
HHG 368 741 635 0 0 63 1,807
Misc 76 146 131 0 0 13 366
House Hunt 245 459 422 0 0 42 1,169
PPP 0 1,846 1,846 1,846 0 0 5,537
RITA 585 1,107 1,008 0 0 100 2,800
FREIGHT
Packing 5 9 10 0 0 1 25
Freight 66 77 88 0 0 6 238
Vehicles 0 0 0 0 0 0 0
Unemployment 27 347 356 463 0 4 1,197
OTHER
Info Tech 15 29 34 0 0 3 81
Prog Manage 71 53 40 30 22 17 232
Supt Contrac 0 0 0 0 0 0 0
Mothball 0 0 0 0 0 0 0
1-Time Move 0 0 0 0 0 0 0
MIL PERSONNEL
MIL MOVING
Per Diem 0 0 15 0 0 0 15
POV Miles 0 0 8 0 0 0 8
HHG 0 0 85 0 0 0 85
Misc 0 0 37 0 0 0 37
OTHER
Elim PCS 0 0 0 0 0 0 0
OTHER
HAP / RSE 0 0 0 0 0 0 0
Environmental 0 10 0 0 0 0 10
Misn Contract 0 0 0 0 0 0 0
1-Time Other 0 0 0 0 0 0 0
TOTAL ONE-TIME 3,689 13,299 12,999 8,885 22 625 39,520



Department
Scenario File
05\HSA0018 V5 -

Option Pkg Name:
o C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3
05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April 05\BRAC2005.SFF

Std Fctrs File

COBRA REALIGNMENT DETAIL REPORT (COBRA v6.10) - Page 41/48

Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

: Other Agency
: C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O5\HSA0018 V5 - 3 May

P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

HSA0018 V5 - P1

Base: Air Reserve Personne, CO (FEQM)

RECURRINGCOSTS

0&M
Sustainment
Recap
BOS
Civ Salary
TRICARE

MIL PERSONNEL
Off Salary
Enl Salary
House Allow

OTHER
Mission Activ
Misc Recur

TOTAL RECUR

TOTAL COSTS

ONE-TIME SAVES
_____ ($K)-———-
CONSTRUCTION
MILCON
0&M
1-Time Move
MIL PERSONNEL
Mil Moving
OTHER
Environmental
1-Time Other
TOTAL ONE-TIME

RECURRINGSAVES
————— FK)-———-
FAM HOUSE OPS
0&M
Sustainment
Recap
BOS
Civ Salary
MIL PERSONNEL
Off Salary
Enl Salary
House Allow
OTHER
Procurement
Mission Activ
Misc Recur
TOTAL RECUR

TOTAL SAVINGS

2006 2007
0 0

0 0

0 0
736 1,139
-0 -8

0 0

0 0

77 204

0 0

0 0
812 1,335
4,502 14,634
2006 2007
0 0

0 0

0 0

0 0

0 0

0 0
2006 2007
0 0

0 0

0 0

-0 -0
178 9,999
0 0

0 0

0 0

0 0

0 0

0 0
178 9,999
178 9,999

2008

0

0

0
1,562
-8

[cNeoNe]

1,553
14,553

2008

64

[oNe]

2008

NO oo

28,01

[N eoNe]

wooo

28,07

28,137

2009

0

0

0
2,061
-14

[eNoNe]

2009

agooo

45,89

[eNoNe]

gagooo

45,89

45,895

2010

[eNoNe]

2010

ROOO

54,78

[eNoNe]

ROOO

54,78

54,781

2,084
2,708

2011

[eNoNe]

2011

ROOO

54,78

[eNoNe]

RrOOO

54,78

54,781

62

May

2,084

2,084

[eNoNe]

ROOO

54,78

54,781

62
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Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: Air Reserve Personne, CO (FEQM)

ONE-TIME NET 2006 2007 2008 2009 2010 2011 Total
_____ $K)————— —— —— ——— ——— ——— ——— ———
CONSTRUCTION

MILCON 0 0 0 0 0 0 0
0&M

Civ Retir/RIF 463 5,127 5,236 6,546 0 73 17,446

Civ Moving 3,114 7,732 7,188 1,846 0 528 20,407

Info Tech 15 29 34 0 0 3 81

Other 97 400 396 493 22 21 1,430
MIL PERSONNEL

Mil Moving 0 0 82 0 0 0 82
OTHER

HAP / RSE 0 0 0 0 0 0 0
Environmental 0 10 0 0 0 0 10

Misn Contract 0 0 0 0 0 0 0

1-Time Other 0 0 0 0 0 0 0
TOTAL ONE-TIME 3,689 13,299 12,935 8,885 22 625 39,455
RECURRING NET 2006 2007 2008 2009 2010 2011 Total Beyond
————— ($K)-———- -—— ——— —-—— —-—— —-—— —-—— ——— —————
FAM HOUSE OPS 0 0 0 0 0 0 0 0
0&M

Sustainment 0 0 0 0 0 0 0 0
Recap 0 0 0 0 0 0 0 0
BOS 0 0 -0 -0 -0 -0 -0 -0
Civ Salary 558 -8,859 -26,455 -43,833 -52,704 -52,704 -183,998 -52,704
TRICARE -0 -8 -8 -14 -14 -14 -59 -14
MIL PERSONNEL

Mil Salary 0 0 0 0 0 0 0 0
House Allow 77 204 -56 21 21 21 287 21
OTHER

Procurement 0 0 0 0 0 0 0 0
Mission Activ 0 0 0 0 0 0 0 0
Misc Recur 0 0 0 0 0 0 0 0
TOTAL RECUR 634 -8,663 -26,519 -43,826 -52,697 -52,697 -183,770 -52,697

TOTAL NET COST 4,324 4,635 -13,584 -34,941 -52,675 -52,073 -144,314 -52,697



COBRA REALIGNMENT DETAIL REPORT (COBRA v6.10) - Page 43/48
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: DFAS — Indianapolis, IN (HSAO030)

ONE-TIME COSTS 2006 2007 2008 2009 2010 2011 Total
_____ $K)————— —_— S S S U U P
CONSTRUCTION
MILCON 0 0 0 0 0 0 0
0&M
CIV SALARY
Civ RIFs 230 0 0 115 0 0 345
Civ Retire 60 0 0 36 0 0 96
CIV MOVING
Per Diem 184 0 0 108 0 0 292
POV Miles 8 0 0 1 0 0 9
Home Purch 562 0 0 399 0 0 961
HHG 183 0 0 62 0 0 246
Misc 35 0 0 30 0 0 65
House Hunt 128 0 0 66 0 0 194
PPP 177 0 0 0 0 0 177
RITA 257 0 0 169 0 0 426
FREIGHT
Packing 2 0 0 2 0 0 4
Freight 18 0 0 18 0 0 36
Vehicles 0 0 0 0 0 0 0
Unemployment 18 0 0 9 0 0 27
OTHER
Info Tech 7 0 0 6 0 0 13
Prog Manage 0 0 0 0 0 0 0
Supt Contrac 0 0 0 0 0 0 0
Mothball 0 0 0 0 0 0 0
1-Time Move 0 0 0 0 0 0 0

MIL PERSONNEL

MIL MOVING

Per Diem 0 0 0 0 0 0 0

POV Miles 0 0 0 0 0 0 0

HHG 0 0 0 0 0 0 0

Misc 0 0 0 0 0 0 0
OTHER

Elim PCS 0 0 0 0 0 0 0
OTHER

HAP / RSE 0 0 0 0 0 0 0
Environmental 0 0 0 0 0 0 0
Misn Contract 0 0 0 0 0 0 0
1-Time Other 0 0 0 0 0 0 0
TOTAL ONE-TIME 1,871 0 0 1,021 0 0 2,892



Department
Scenario File
05\HSA0018 V5 -

Option Pkg Name:
o C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3
05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April 05\BRAC2005.SFF

Std Fctrs File

Base: DFAS — Indianapolis, IN (HSAO030)
RECURRINGCOSTS 2006 2007
————— (BK)----- -— —-——
0&M

Sustainment 0 0
Recap 0 0
BOS 0 0
Civ Salary 0 35
TRICARE -1 -2
MIL PERSONNEL

Off Salary 0 0
Enl Salary 0 0
House Allow 22 35
OTHER

Mission Activ 0 0
Misc Recur 0 0
TOTAL RECUR 22 69
TOTAL COSTS 1,892 69
ONE-TIME SAVES 2006 2007
————— FK)-———- —-—— ———-
CONSTRUCTION

MILCON 0 0
0&M

1-Time Move 0 0
MIL PERSONNEL

Mil Moving 0 0
OTHER

Environmental 0 0
1-Time Other 0 0
TOTAL ONE-TIME 0 0
RECURRINGSAVES 2006 2007
————— FK)-———- —-—— ———-
FAM HOUSE OPS 0 0
0&M

Sustainment 0 0
Recap 0 0
BOS 0 0
Civ Salary 1,494 2,654
MIL PERSONNEL

Off Salary 0 0
Enl Salary 0 0
House Allow 0 0
OTHER

Procurement 0 0
Mission Activ 0 0
Misc Recur 0 0
TOTAL RECUR 1,494 2,654
TOTAL SAVINGS 1,494 2,654

COBRA REALIGNMENT DETAIL REPORT (COBRA v6.10) - Page 44/48

Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

: Other Agency
: C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O5\HSA0018 V5 - 3 May

P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

HSA0018 V5 - P1

312

2008

[eNoNe]

2008

[eNoNoNe)

3,12

[eNoNe]

oooo

3,12

3,120

671
1,093
2,115

2009

[eNoNe]

2009

[ NeoNeoNe)

3,95

[eNoNe]

[ NeNoNa]

3,95

3,958

[eNoNe]

2010

aaooo

4,02

[eNoNe]

gagooo

4,02

4,025

[eNoNe]

2011

[ NeoNeoNe)

4,08

[eNoNe]

[ NeNeoNe]

4,08

4,088

[eNoNe]

[ NeNeoNe]

19,33

19,338

65

May

[eNoNe]

[ NeNeoNe]

4,08

4,088

65
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Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: DFAS — Indianapolis, IN (HSAO030)

ONE-TIME NET 2006 2007 2008 2009 2010 2011 Total
_____ $K)————— —— —— ——— ——— ——— ——— ———
CONSTRUCTION

MILCON 0 0 0 0 0 0 0
0&M

Civ Retir/RIF 290 0 0 151 0 0 441

Civ Moving 1,556 0 0 855 0 0 2,411

Info Tech 7 0 0 6 0 0 13

Other 18 0 0 9 0 0 27
MIL PERSONNEL

Mil Moving 0 0 0 0 0 0 0
OTHER

HAP / RSE 0 0 0 0 0 0 0
Environmental 0 0 0 0 0 0 0

Misn Contract 0 0 0 0 0 0 0

1-Time Other 0 0 0 0 0 0 0
TOTAL ONE-TIME 1,871 0 0 1,021 0 0 2,892
RECURRING NET 2006 2007 2008 2009 2010 2011 Total Beyond
————— ($K)-———- -—— ——— —-—— —-—— —-—— —-—— ——— —————
FAM HOUSE OPS 0 0 0 0 0 0 0 0
0&M

Sustainment 0 0 0 0 0 0 0 0
Recap 0 0 0 0 0 0 0 0
BOS 0 0 0 0 0 0 0 0
Civ Salary -1,493 -2,618 -3,055 -3,892 -3,960 -4,022 -19,041 -4,022
TRICARE -1 -2 -2 -2 -2 -2 -9 -2
MIL PERSONNEL

Mil Salary 0 0 0 0 0 0 0 0
House Allow 22 35 250 358 469 469 1,603 469
OTHER

Procurement 0 0 0 0 0 0 0 0
Mission Activ 0 0 0 671 1,711 2,138 4,520 2,138
Misc Recur 0 0 0 0 0 0 0 0
TOTAL RECUR -1,472 -2,584 -2,807 -2,864 -1,782 -1,417 -12,927 -1,417

TOTAL NET COST 399 -2,584 -2,807 -1,843 -1,782 -1,417 -10,035 -1,417



COBRA REALIGNMENT DETAIL REPORT (COBRA v6.10) - Page 46/48
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: DFAS — Dayton OH, OH (HSA029)

ONE-TIME COSTS 2006 2007 2008 2009 2010 2011 Total
_____ $K)————— —_— S S S U U P
CONSTRUCTION
MILCON 0 0 0 0 0 0 0
0&M
CIV SALARY
Civ RIFs 0 0 0 753 0 0 753
Civ Retire 0 0 0 242 0 0 242
CIV MOVING
Per Diem 0 0 0 627 0 0 627
POV Miles 0 0 0 6 0 0 6
Home Purch 0 0 0 2,267 0 0 2,267
HHG 0 0 0 357 0 0 357
Misc 0 0 0 169 0 0 169
House Hunt 0 0 0 382 0 0 382
PPP 0 0 0 71 0 0 71
RITA 0 0 0 966 0 0 966
FREIGHT
Packing 0 0 0 10 0 0 10
Freight 0 0 0 114 0 0 114
Vehicles 0 0 0 0 0 0 0
Unemployment 0 0 0 58 0 0 58
OTHER
Info Tech 0 0 0 34 0 0 34
Prog Manage 0 0 0 0 0 0 0
Supt Contrac 0 0 0 0 0 0 0
Mothball 0 0 0 0 0 0 0
1-Time Move 0 0 0 0 0 0 0

MIL PERSONNEL

MIL MOVING

Per Diem 0 0 0 0 0 0 0

POV Miles 0 0 0 0 0 0 0

HHG 0 0 0 0 0 0 0

Misc 0 0 0 0 0 0 0
OTHER

Elim PCS 0 0 0 0 0 0 0
OTHER

HAP / RSE 0 0 0 0 0 0 0
Environmental 0 0 0 0 0 0 0
Misn Contract 0 0 0 0 0 0 0
1-Time Other 0 0 0 0 0 0 0
TOTAL ONE-TIME 0 0 0 6,056 0 0 6,056



COBRA REALIGNMENT DETAIL REPORT (COBRA v6.10) - Page 47/48
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: DFAS — Dayton OH, OH (HSA029)

RECURRINGCOSTS 2006 2007 2008 2009 2010 2011 Total
————— (BK)----- -— —-—— —-—— —-—— —-—— —-—— ——
0&M

Sustainment 0 0 0 0 0 0 0
Recap 0 0 0 0 0 0 0
BOS 0 0 0 0 0 0 0
Civ Salary 0 0 0 0 0 0 0
TRICARE 0 0 0 0 0 0 0
MIL PERSONNEL

Off Salary 0 0 0 0 0 0 0
Enl Salary 0 0 0 0 0 0 0
House Allow 0 0 0 0 0 0 0
OTHER

Mission Activ 0 0 0 0 0 0 0
Misc Recur 0 0 0 0 0 0 0
TOTAL RECUR 0 0 0 0 0 0 0
TOTAL COSTS 0 0 0 6,056 0 0 6,056
ONE-TIME SAVES 2006 2007 2008 2009 2010 2011 Total
————— FK)-———- —-—— ———- ———- ——— ———- ———- ———
CONSTRUCTION

MILCON 0 0 0 0 0 0 0
0&M

1-Time Move 0 0 0 0 0 0 0
MIL PERSONNEL

Mil Moving 0 0 0 0 0 0 0
OTHER

Environmental 0 0 0 0 0 0 0
1-Time Other 0 0 0 0 0 0 0
TOTAL ONE-TIME 0 0 0 0 0 0 0
RECURRINGSAVES 2006 2007 2008 2009 2010 2011 Total
————— FK)-———- —-—— ———- ———- ——— ———- ———- ———
FAM HOUSE OPS 0 0 0 0 0 0 0
0&M

Sustainment 0 0 0 0 0 0 0
Recap 0 0 0 0 0 0 0
BOS 0 0 0 0 0 0 0
Civ Salary 0 0 0 235 470 470 1,175
MIL PERSONNEL

Off Salary 0 0 0 0 0 0 0
Enl Salary 0 0 0 0 0 0 0
House Allow 0 0 0 0 0 0 0
OTHER

Procurement 0 0 0 0 0 0 0
Mission Activ 0 0 0 148 297 297 742
Misc Recur 0 0 0 0 0 0 0
TOTAL RECUR 0 0 0 383 767 767 1,917
TOTAL SAVINGS 0 0 0 383 767 767 1,917

[eNeoNe]

[eNeoNe]

68

68
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Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: DFAS — Dayton OH, OH (HSA029)

ONE-TIME NET 2006 2007 2008 2009 2010 2011 Total
_____ $K)————— —— —— ——— ——— ——— ——— ———
CONSTRUCTION

MILCON 0 0 0 0 0 0 0
0&M

Civ Retir/RIF 0 0 0 996 0 0 996

Civ Moving 0 0 0 4,969 0 0 4,969

Info Tech 0 0 0 34 0 0 34

Other 0 0 0 58 0 0 58
MIL PERSONNEL

Mil Moving 0 0 0 0 0 0 0
OTHER

HAP / RSE 0 0 0 0 0 0 0
Environmental 0 0 0 0 0 0 0

Misn Contract 0 0 0 0 0 0 0

1-Time Other 0 0 0 0 0 0 0
TOTAL ONE-TIME 0 0 0 6,056 0 0 6,056
RECURRING NET 2006 2007 2008 2009 2010 2011 Total Beyond
————— ($K)-———- -—— ——— —-—— —-—— —-—— —-—— ——— —————
FAM HOUSE OPS 0 0 0 0 0 0 0 0
0&M

Sustainment 0 0 0 0 0 0 0 0
Recap 0 0 0 0 0 0 0 0
BOS 0 0 0 0 0 0 0 0
Civ Salary 0 0 0 -235 -470 -470 -1,175 -470
TRICARE 0 0 0 0 0 0 0 0
MIL PERSONNEL

Mil Salary 0 0 0 0 0 0 0 0
House Allow 0 0 0 0 0 0 0 0
OTHER

Procurement 0 0 0 0 0 0 0 0
Mission Activ 0 0 0 -148 -297 -297 -742 -297
Misc Recur 0 0 0 0 0 0 0 0
TOTAL RECUR 0 0 0 -383 -767 -767 -1,917 -767

TOTAL NET COST

o
o
o

5,673 -767 -767 4,139 -767



COBRA PERSONNEL/SF/SUSTAINMENT/RECAP/BOS DELTAS REPORT (COBRA Vv6.10)
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Personnel
Base Start* Finish* Change %Change
DFAS — Charleston SC 368 0 -368 -100%
DFAS — Cleveland OH 1,047 19 -1,028 -98%
DSC - Columbus 4,461 5,403 942 21%
DFAS — Kansas City M 613 0 -613 -100%
SILL 20,529 20,296 -233 -1%
DFAS - Limestone ME 241 0 -241 -100%
NAVSTA NORFOLK 56,057 55,743 -314 -1%
NAVSTA PEARL HARBOR 40,060 39,854 -206 -1%
NAS PENSACOLA 14,602 13,965 -637 -4%
DFAS - San Bernardin 120 0 -120 -100%
DFAS — Seaside CA 61 0 -61 -100%
DFAS — St. Louis MO 293 0 -293 -100%
Air Reserve Personne 1,521 1,332 -189 -12%
DFAS — Indianapolis 1,815 4,200 2,385 131%
DFAS — Dayton OH 230 0 -230 -100%
TOTAL 142,018 140,812 -1,206 -1%
Square Footage
Base Start Finish Change %Change Chg/Per
DFAS — Charleston SC 0 0 0 0% 0
DFAS — Cleveland OH 0 0 0 0% 0
DSC - Columbus 4,562,687 4,562,687 0 0% 0
DFAS — Kansas City M 0 0 0 0% 0
SILL 21,722,000 21,617,000 -105,000 0% 451
DFAS - Limestone ME 0 0 0 0% 0
NAVSTA NORFOLK 20,726,501 20,623,501 -103,000 0% 328
NAVSTA PEARL HARBOR 25,526,083 25,469,083 -57,000 0% 277
NAS PENSACOLA 12,137,673 11,979,673 -158,000 -1% 248
DFAS - San Bernardin 0 0 0 0% 0
DFAS — Seaside CA 0 0 0 0% 0
DFAS — St. Louis MO 0 0 0 0% 0
Air Reserve Personne 597,000 597,000 0 0% 0
DFAS — Indianapolis 0 0 0 0% 0
DFAS — Dayton OH 0 0 0 0% 0

TOTAL 85,271,944 84,848,944 -423,000 0% 351



COBRA PERSONNEL/SF/SUSTAINMENT/RECAP/BOS DELTAS REPORT (COBRA v6.10) - Page 2
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department
Scenario File

: Other Agency
: C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O5\HSA0018 V5 - 3 May

05\HSA0018 V5 - P1 - 3 May O5\HSA0018 V5 - P1 - 3 May 05.cbr
Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May

05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April 05\BRAC2005.SFF

Base

DFAS — Charleston SC
DFAS — Cleveland OH
DSC - Columbus

DFAS — Kansas City M
SILL

DFAS - Limestone ME
NAVSTA NORFOLK
NAVSTA PEARL HARBOR
NAS PENSACOLA

DFAS - San Bernardin
DFAS — Seaside CA
DFAS — St. Louis MO
Air Reserve Personne
DFAS — Indianapolis
DFAS — Dayton OH

Base

DFAS — Charleston SC
DFAS — Cleveland OH
DSC - Columbus

DFAS — Kansas City M
SILL

DFAS - Limestone ME
NAVSTA NORFOLK
NAVSTA PEARL HARBOR
NAS PENSACOLA

DFAS - San Bernardin
DFAS — Seaside CA
DFAS — St. Louis MO
Air Reserve Personne
DFAS — Indianapolis
DFAS — Dayton OH

14,838,724
0
82,230,430
0

134,866,539
241,726,385
76,660,634

6,761,740
0
40,794,640
0

98,393,701

168,911,602
42,842,852

357,794,090

Base Operations Support (2005%)

Finish* Change

0 0

0 0
15,783,635 944,912
0 0
81,609,592 -620,838
0 0
134,214,387 -652,151
240,708,881 -1,017,504
74,580,960 -2,079,674
0 0

0 0

0 0

4,548 -197

0 0

0 0
546,902,004 -3,425,453
Sustainment (2005%)
Finish Change

0 0

0 0

6,761,740 0

0 0
40,597,446 -197,193
0 0
97,904,735 -488,966
168,534,421 -377,181
42,285,153 -557,699
0 0

0 0

0 0

89,555 0

0 0

0 0
356,173,050 -1,621,040

%Change

Chg/Per

71
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COBRA PERSONNEL/SF/SUSTAINMENT/RECAP/BOS DELTAS REPORT (COBRA v6.10) - Page 3
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department

: Other Agency
Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May

05\HSA0018 V5 - P1 - 3 May O5\HSA0018 V5 - P1 - 3 May 05.cbr
Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May

05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April 05\BRAC2005.SFF

Base

DFAS — Charleston SC
DFAS — Cleveland OH
DSC - Columbus

DFAS — Kansas City M
SILL

DFAS - Limestone ME
NAVSTA NORFOLK
NAVSTA PEARL HARBOR
NAS PENSACOLA

DFAS - San Bernardin
DFAS — Seaside CA
DFAS — St. Louis MO
Air Reserve Personne
DFAS — Indianapolis
DFAS — Dayton OH

Base

DFAS — Charleston SC
DFAS — Cleveland OH
DSC - Columbus

DFAS — Kansas City M
SILL

DFAS - Limestone ME
NAVSTA NORFOLK
NAVSTA PEARL HARBOR
NAS PENSACOLA

DFAS - San Bernardin
DFAS — Seaside CA
DFAS — St. Louis MO
Air Reserve Personne
DFAS — Indianapolis
DFAS — Dayton OH

Recapitalization (2005%)

Start Finish Change %Change

0 0 0 0%

0 0 0 0%

7,230,147 7,230,147 0 0%

0 0 0 0%

27,495,930 27,363,020 -132,910 0%

0 0 0 0%

44,475,137 44,254,118 -221,018 0%

74,660,194 74,493,477 -166,717 0%

24,564,584 24,244,819 -319,765 -1%

0 0 0 0%

0 0 0 0%

0 0 0 0%

68,512 68,512 0 0%

0 0 0 0%

0 0 0 0%

178,494,504 177,654,093 -840,410 0%
Sustain + Recap + BOS (2005%)

Start Finish Change %Change

0 0 0 0%

0 0 0 0%

28,830,611 29,775,522 944,912 3%

0 0 0 0%

150,521,000 149,570,058 -950,942 -1%

0 0 0 0%

277,735,377 276,373,241 -1,362,135 0%

485,298,182 483,736,779 -1,561,402 0%

144,068,071 141,110,933 -2,957,138 -2%

0 0 0 0%

0 0 0 0%

0 0 0 0%

162,811 162,614 -197 0%

0 0 0 0%

0 0 0 0%

1,086,616,051 1,080,729,148 -5,886,903 -1%
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COBRA PERSONNEL/SF/SUSTAINMENT/RECAP/BOS DELTAS REPORT (COBRA v6.10) - Page 4
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Plant Replacement Value (2005%)

Base Start Finish Change %Change Chg/Per
DFAS — Charleston SC 0 0 0 0% 0
DFAS — Cleveland OH 0 0 0 0% 0
DSC - Columbus 744,705,140 744,705,140 0 0% 0
DFAS — Kansas City M 0 0 0 0% 0
SILL 2,832,080,760 2,818,391,022 -13,689,737 0% 58,754
DFAS - Limestone ME 0 0 0 0% 0
NAVSTA NORFOLK 5,070,165,608 5,044,969,505 -25,196,103 0% 80,242
NAVSTA PEARL HARBOR 8,511,262,139 8,492,256,405 -19,005,734 0% 92,261
NAS PENSACOLA 2,800,362,634 2,763,909,411 -36,453,223 -1% 57,226
DFAS - San Bernardin 0 0 0 0% 0
DFAS — Seaside CA 0 0 0 0% 0
DFAS — St. Louis MO 0 0 0 0% 0
Air Reserve Personne 8,289,927 8,289,927 0 0% 0
DFAS — Indianapolis 0 0 0 0% 0
DFAS — Dayton OH 0 0 0 0% 0
TOTAL 19,966,866,20819,872,521,411 -94,344,797 0% 78,229
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COBRA PERSONNEL/SF/SUSTAINMENT/RECAP/BOS DELTAS REPORT (COBRA v6.10) - Page 5
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

* "Start" and "Finish" values for Personnel and BOS both include the Programmed

Installation Population (non-BRAC) Changes, so that only changes attributable
to the BRAC action are reflected in the ''Change'" columns of this report.
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TOTAL COBRA MILITARY CONSTRUCTION ASSETS REPORT (COBRA Vv6.10)
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

All values in 2005 Constant Dollars

Total Milcon Cost Total
Base Name MiICon* Avoidence Net Costs
DFAS — Charleston SC 0 0 0
DFAS — Cleveland OH 0 0 0
DSC - Columbus 3,898,208 0 3,898,208
DFAS — Kansas City M 0 0 0
SILL 0 0 0
DFAS - Limestone ME 0 0 0
NAVSTA NORFOLK 0 0 0
NAVSTA PEARL HARBOR 0 0 0
NAS PENSACOLA 0 0 0
DFAS - San Bernardin 0 0 0
DFAS — Seaside CA 0 0 0
DFAS — St. Louis MO 0 0 0
Air Reserve Personne 0 0 0
DFAS — Indianapolis 0 0 0
DFAS — Dayton OH 0 0 0
Totals: 3,898,208 0 3,898,208

* ALl MilCon Costs include Design, Site Preparation, Contingency Planning, and
SIOH Costs where applicable.
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COBRA MILITARY CONSTRUCTION ASSETS REPORT (COBRA v6.10) - Page 2
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

MilCon for Base: DSC - Columbus, OH (39225)

All values in 2005 Constant Dollars ($K)

76

New New Using Rehab Rehab Total

FAC Title UM MiICon Cost* Rehab Type Cost* Cost*
6100 General Administrative Building SF 0 0 81,469 Amber 3,898 3,898
Total Construction Cost: 3,898

- Construction Cost Avoid: 0

Total Net Milcon Cost: 3,898

* ALl MilCon Costs include Design, Site Preparation, Contingency Planning, and SIOH Costs where applicable.
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COBRA NET PRESENT VALUES REPORT (COBRA v6.10)
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Year Cost($) Adjusted Cost($) NPV($)
2006 27,080,511 26,709,164 26,709,164
2007 42,948,901 41,206,183 67,915,347
2008 -10,646,141 -9,935,951 57,979,396
2009 -29,550,695 -26,828,216 31,151,180
2010 -89,301,666 -78,866,133 -47,714,953
2011 -103,544,764 -88,954,108 -136,669,061
2012 -104,453,872 -87,290,966 -223,960,027
2013 -104,453,872 -84,913,391 -308,873,418
2014 -104,453,872 -82,600,575 -391,473,993
2015 -104,453,872 -80,350,754 -471,824,746
2016 -104,453,872 -78,162,212 -549,986,958
2017 -104,453,872 -76,033,280 -626,020,238
2018 -104,453,872 -73,962,334 -699,982,573
2019 -104,453,872 -71,947,796 -771,930,369
2020 -104,453,872 -69,988,129 -841,918,497
2021 -104,453,872 -68,081,837 -910,000, 335
2022 -104,453,872 -66,227,468 -976,227,803
2023 -104,453,872 -64,423,607 -1,040,651,410
2024 -104,453,872 -62,668,878 -1,103,320,288
2025 -104,453,872 -60,961,944 -1,164,282,232
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TOTAL COBRA PERSONNEL IMPACT REPORT (COBRA v6.10) - Page 1/16
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Rate 2006 2007 2008 2009 2010 2011 Total

CIVILIAN POSITIONS REALIGNING OUT 731 1,571 998 1,538 348 23 5,209
Early Retirement* 8.10% 57 126 82 125 28 2 420
Regular Retirement* 1.67% 14 25 17 25 6 0 87
Civilian Turnover* 9.16% 67 145 92 142 32 2 480
Civs Not Moving (RIFs)* 6.00% 43 95 59 91 21 1 310
Civilians Moving (the remainder) 550 1,180 748 1,155 261 18 3,912
Civilian Positions Available 181 391 250 383 87 5 1,297

CIVILIAN POSITIONS ELIMINATED 56 441 348 312 43 0 1,200
Early Retirement 8.10% 5 37 29 26 3 0 100
Regular Retirement 1.67% 0 7 5 5 1 0 18
Civilian Turnover 9.16% 5 41 33 29 4 0 112
Civs Not Moving (RIFs)* 6.00% 3 26 20 17 3 0 69
Priority Placement# 39.97% 23 176 140 125 17 0 481
Civilians Available to Move 20 154 121 110 15 0 420
Civilians Moving 20 58 42 21 0 0 141
Civilian RIFs (the remainder) 0 96 79 89 15 0 279

CIVILIAN POSITIONS REALIGNING IN 731 1,571 998 1,538 348 23 5,209
Civilians Moving 570 1,238 790 1,176 261 18 4,053
New Civilians Hired 161 333 208 362 87 5 1,156
Other Civilian Additions 0 0 0 0 0 0 0

TOTAL CIVILIAN EARLY RETIREMENTS 62 163 111 151 31 2 520

TOTAL CIVILIAN RIFS 46 217 158 197 39 1 658

TOTAL CIVILIAN PRIORITY PLACEMENTS# 23 176 140 125 17 0 481

TOTAL CIVILIAN NEW HIRES 161 333 208 362 87 5 1,156

* Early Retirements, Regular Retirements, Civilian Turnover, and Civilians Not
Willing to Move are not applicable for moves under fifty miles.

# Not all Priority Placements involve a Permanent Change of Station. The rate
of PPP placements involving a PCS is 50.70%



COBRA PERSONNEL IMPACT REPORT (COBRA v6.10) - Page 2/16
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: DFAS — Charleston SC, SC (HSAO26)Rate 2006 2007 2008 2009 2010 2011 Total

CIVILIAN POSITIONS REALIGNING OUT 0 0 349 0 0 0 349
Early Retirement* 8.10% 0 0 29 0 0 0 29
Regular Retirement* 1.67% 0 0 6 0 0 0 6
Civilian Turnover* 9.16% 0 0 32 0 0 0 32
Civs Not Moving (RIFs)* 6.00% 0 0 20 0 0 0 20
Civilians Moving (the remainder) 0 0 262 0 0 0 262
Civilian Positions Available 0 0 87 0 0 0 87

CIVILIAN POSITIONS ELIMINATED 0 0 19 0 0 0 19
Early Retirement 8.10% 0 0 2 0 0 0 2
Regular Retirement 1.67% 0 0 0 0 0 0 0
Civilian Turnover 9.16% 0 0 2 0 0 0 2
Civs Not Moving (RIFs)* 6.00% 0 0 1 0 0 0 1
Priority Placement# 39.97% 0 0 8 0 0 0 8
Civilians Available to Move 0 0 6 0 0 0 6
Civilians Moving 0 0 6 0 0 0 6
Civilian RIFs (the remainder) 0 0 0 0 0 0 0

CIVILIAN POSITIONS REALIGNING IN 0 0 0 0 0 0 0
Civilians Moving 0 0 0 0 0 0 0
New Civilians Hired 0 0 0 0 0 0 0
Other Civilian Additions 0 0 0 0 0 0 0

TOTAL CIVILIAN EARLY RETIRMENTS 0 0 31 0 0 0 31

TOTAL CIVILIAN RIFS 0 0 21 0 0 0 21

TOTAL CIVILIAN PRIORITY PLACEMENTS# 0 0 8 0 0 0 8

TOTAL CIVILIAN NEW HIRES 0 0 0 0 0 0 0

* Early Retirements, Regular Retirements, Civilian Turnover, and Civilians Not
Willing to Move are not applicable for moves under fifty miles.

# Not all Priority Placements involve a Permanent Change of Station. The rate
of PPP placements involving a PCS is 50.70%
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COBRA PERSONNEL IMPACT REPORT (COBRA v6.10) - Page 3/16
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: DFAS — Cleveland OH, OH (HSAO27)Rate 2006 2007 2008 2009 2010 2011 Total

CIVILIAN POSITIONS REALIGNING OUT 116 64 0 830 0 0 1,010
Early Retirement* 8.10% 9 5 0 67 0 0 81
Regular Retirement* 1.67% 2 1 0 14 0 0 17
Civilian Turnover* 9.16% 11 6 0 76 0 0 93
Civs Not Moving (RIFs)* 6.00% 7 4 0 49 0 0 60
Civilians Moving (the remainder) 87 48 0 624 0 0 759
Civilian Positions Available 29 16 0 206 0 0 251

CIVILIAN POSITIONS ELIMINATED 0 0 0 3 0 0 3
Early Retirement 8.10% 0 0 0 0 0 0 0
Regular Retirement 1.67% 0 0 0 0 0 0 0
Civilian Turnover 9.16% 0 0 0 0 0 0 0
Civs Not Moving (RIFs)* 6.00% 0 0 0 0 0 0 0
Priority Placement# 39.97% 0 0 0 1 0 0 1
Civilians Available to Move 0 0 0 2 0 0 2
Civilians Moving 0 0 0 2 0 0 2
Civilian RIFs (the remainder) 0 0 0 0 0 0 0

CIVILIAN POSITIONS REALIGNING IN 0 0 0 0 0 0 0
Civilians Moving 0 0 0 0 0 0 0
New Civilians Hired 0 0 0 0 0 0 0
Other Civilian Additions 0 0 0 0 0 0 0

TOTAL CIVILIAN EARLY RETIRMENTS 9 5 0 67 0 0 81

TOTAL CIVILIAN RIFS 7 4 0 49 0 0 60

TOTAL CIVILIAN PRIORITY PLACEMENTS# 0 0 0 1 0 0 1

TOTAL CIVILIAN NEW HIRES 0 0 0 0 0 0 0

* Early Retirements, Regular Retirements, Civilian Turnover, and Civilians Not
Willing to Move are not applicable for moves under fifty miles.

# Not all Priority Placements involve a Permanent Change of Station. The rate
of PPP placements involving a PCS is 50.70%
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COBRA PERSONNEL IMPACT REPORT (COBRA v6.10) - Page 4/16
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: DSC - Columbus, OH (39225)Rate 2006 2007 2008 2009 2010 2011 Total

CIVILIAN POSITIONS REALIGNING OUT 379 0 0 276 0 7 662
Early Retirement* 8.10% 30 0 0 22 0 1 53
Regular Retirement* 1.67% 7 0 0 5 0 0 12
Civilian Turnover* 9.16% 35 0 0 25 0 1 61
Civs Not Moving (RIFs)* 6.00% 23 0 0 17 0 0 40
Civilians Moving (the remainder) 284 0 0 207 0 5 496
Civilian Positions Available 95 0 0 69 0 2 166

CIVILIAN POSITIONS ELIMINATED 24 119 63 40 43 0 289
Early Retirement 8.10% 2 10 5 3 3 0 23
Regular Retirement 1.67% 0 2 1 1 1 0 5
Civilian Turnover 9.16% 2 11 6 4 4 0 27
Civs Not Moving (RIFs)* 6.00% 1 7 4 2 3 0 17
Priority Placement# 39.97% 10 48 25 16 17 0 116
Civilians Available to Move 9 41 22 14 15 0 101
Civilians Moving 9 0 0 14 0 0 23
Civilian RIFs (the remainder) 0 41 22 0 15 0 78

CIVILIAN POSITIONS REALIGNING IN 11 817 284 655 61 0 1,828
Civilians Moving 8 644 220 496 45 0 1,413
New Civilians Hired 3 173 64 159 16 0 415
Other Civilian Additions 0 0 0 0 0 0 0

TOTAL CIVILIAN EARLY RETIRMENTS 32 10 5 25 3 1 76

TOTAL CIVILIAN RIFS 24 48 26 19 18 0 135

TOTAL CIVILIAN PRIORITY PLACEMENTS# 10 48 25 16 17 0 116

TOTAL CIVILIAN NEW HIRES 3 173 64 159 16 0 415

* Early Retirements, Regular Retirements, Civilian Turnover, and Civilians Not
Willing to Move are not applicable for moves under fifty miles.

# Not all Priority Placements involve a Permanent Change of Station. The rate
of PPP placements involving a PCS is 50.70%
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COBRA PERSONNEL IMPACT REPORT (COBRA v6.10) - Page 5/16
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: DFAS — Kansas City M, MO (HSAO31)Rate 2006 2007 2008 2009 2010 2011 Total

CIVILIAN POSITIONS REALIGNING OUT 39 189 0 0 348 0 576
Early Retirement* 8.10% 3 15 0 0 28 0 46
Regular Retirement* 1.67% 1 3 0 0 6 0 10
Civilian Turnover* 9.16% 4 17 0 0 32 0 53
Civs Not Moving (RIFs)* 6.00% 2 11 0 0 21 0 34
Civilians Moving (the remainder) 29 143 0 0 261 0 433
Civilian Positions Available 10 46 0 0 87 0 143

CIVILIAN POSITIONS ELIMINATED 0 0 0 0 0 0 0
Early Retirement 8.10% 0 0 0 0 0 0 0
Regular Retirement 1.67% 0 0 0 0 0 0 0
Civilian Turnover 9.16% 0 0 0 0 0 0 0
Civs Not Moving (RIFs)* 6.00% 0 0 0 0 0 0 0
Priority Placement# 39.97% 0 0 0 0 0 0 0
Civilians Available to Move 0 0 0 0 0 0 0
Civilians Moving 0 0 0 0 0 0 0
Civilian RIFs (the remainder) 0 0 0 0 0 0 0

CIVILIAN POSITIONS REALIGNING IN 0 0 0 0 0 0 0
Civilians Moving 0 0 0 0 0 0 0
New Civilians Hired 0 0 0 0 0 0 0
Other Civilian Additions 0 0 0 0 0 0 0

TOTAL CIVILIAN EARLY RETIRMENTS 3 15 0 0 28 0 46

TOTAL CIVILIAN RIFS 2 11 0 0 21 0 34

TOTAL CIVILIAN PRIORITY PLACEMENTS# 0 0 0 0 0 0 0

TOTAL CIVILIAN NEW HIRES 0 0 0 0 0 0 0

* Early Retirements, Regular Retirements, Civilian Turnover, and Civilians Not
Willing to Move are not applicable for moves under fifty miles.

# Not all Priority Placements involve a Permanent Change of Station. The rate
of PPP placements involving a PCS is 50.70%
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COBRA PERSONNEL IMPACT REPORT (COBRA v6.10) - Page 6/16
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: SILL, OK (40801) Rate 2006 2007 2008 2009 2010 2011 Total
CIVILIAN POSITIONS REALIGNING OUT 4 0 0 169 0 0 173
Early Retirement* 8.10% 0 0 0 14 0 0 14
Regular Retirement* 1.67% 0 0 0 2 0 0 2
Civilian Turnover* 9.16% 0 0 0 16 0 0 16
Civs Not Moving (RIFs)* 6.00% 0 0 0 10 0 0 10
Civilians Moving (the remainder) 4 0 0 127 0 0 131
Civilian Positions Available 0 0 0 42 0 0 42
CIVILIAN POSITIONS ELIMINATED 0 0 0 8 0 0 8
Early Retirement 8.10% 0 0 0 1 0 0 1
Regular Retirement 1.67% 0 0 0 0 0 0 0
Civilian Turnover 9.16% 0 0 0 1 0 0 1
Civs Not Moving (RIFs)* 6.00% 0 0 0 0 0 0 0
Priority Placement# 39.97% 0 0 0 3 0 0 3
Civilians Available to Move 0 0 0 3 0 0 3
Civilians Moving 0 0 0 3 0 0 3
Civilian RIFs (the remainder) 0 0 0 0 0 0 0
CIVILIAN POSITIONS REALIGNING IN 0 0 0 0 0 0 0
Civilians Moving 0 0 0 0 0 0 0
New Civilians Hired 0 0 0 0 0 0 0
Other Civilian Additions 0 0 0 0 0 0 0
TOTAL CIVILIAN EARLY RETIRMENTS 0 0 0 15 0 0 15
TOTAL CIVILIAN RIFS 0 0 0 10 0 0 10
TOTAL CIVILIAN PRIORITY PLACEMENTS# 0 0 0 3 0 0 3
TOTAL CIVILIAN NEW HIRES 0 0 0 0 0 0 0

* Early Retirements, Regular Retirements, Civilian Turnover, and Civilians Not
Willing to Move are not applicable for moves under fifty miles.

# Not all Priority Placements involve a Permanent Change of Station. The rate
of PPP placements involving a PCS is 50.70%
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COBRA PERSONNEL IMPACT REPORT (COBRA v6.10) - Page 7/16
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: DFAS - Limestone ME, ME (HSAO49)Rate 2006 2007 2008 2009 2010 2011 Total

CIVILIAN POSITIONS REALIGNING OUT 0 0 234 0 0 0 234
Early Retirement* 8.10% 0 0 19 0 0 0 19
Regular Retirement* 1.67% 0 0 3 0 0 0 3
Civilian Turnover* 9.16% 0 0 22 0 0 0 22
Civs Not Moving (RIFs)* 6.00% 0 0 14 0 0 0 14
Civilians Moving (the remainder) 0 0 176 0 0 0 176
Civilian Positions Available 0 0 58 0 0 0 58

CIVILIAN POSITIONS ELIMINATED 0 0 7 0 0 0 7
Early Retirement 8.10% 0 0 1 0 0 0 1
Regular Retirement 1.67% 0 0 0 0 0 0 0
Civilian Turnover 9.16% 0 0 1 0 0 0 1
Civs Not Moving (RIFs)* 6.00% 0 0 0 0 0 0 0
Priority Placement# 39.97% 0 0 3 0 0 0 3
Civilians Available to Move 0 0 2 0 0 0 2
Civilians Moving 0 0 2 0 0 0 2
Civilian RIFs (the remainder) 0 0 0 0 0 0 0

CIVILIAN POSITIONS REALIGNING IN 0 0 0 0 0 0 0
Civilians Moving 0 0 0 0 0 0 0
New Civilians Hired 0 0 0 0 0 0 0
Other Civilian Additions 0 0 0 0 0 0 0

TOTAL CIVILIAN EARLY RETIRMENTS 0 0 20 0 0 0 20

TOTAL CIVILIAN RIFS 0 0 14 0 0 0 14

TOTAL CIVILIAN PRIORITY PLACEMENTS# 0 0 3 0 0 0 3

TOTAL CIVILIAN NEW HIRES 0 0 0 0 0 0 0

* Early Retirements, Regular Retirements, Civilian Turnover, and Civilians Not
Willing to Move are not applicable for moves under fifty miles.

# Not all Priority Placements involve a Permanent Change of Station. The rate
of PPP placements involving a PCS is 50.70%
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Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: NAVSTA NORFOLK, VA (N62688)Rate 2006 2007 2008 2009 2010 2011 Total

CIVILIAN POSITIONS REALIGNING OUT 2 277 0 0 0 0 279
Early Retirement* 8.10% 0 22 0 0 0 0 22
Regular Retirement* 1.67% 0 5 0 0 0 0 5
Civilian Turnover* 9.16% 0 25 0 0 0 0 25
Civs Not Moving (RIFs)* 6.00% 0 17 0 0 0 0 17
Civilians Moving (the remainder) 2 208 0 0 0 0 210
Civilian Positions Available 0 69 0 0 0 0 69

CIVILIAN POSITIONS ELIMINATED 0 32 0 0 0 0 32
Early Retirement 8.10% 0 3 0 0 0 0 3
Regular Retirement 1.67% 0 1 0 0 0 0 1
Civilian Turnover 9.16% 0 3 0 0 0 0 3
Civs Not Moving (RIFs)* 6.00% 0 2 0 0 0 0 2
Priority Placement# 39.97% 0 13 0 0 0 0 13
Civilians Available to Move 0 10 0 0 0 0 10
Civilians Moving 0 10 0 0 0 0 10
Civilian RIFs (the remainder) 0 0 0 0 0 0 0

CIVILIAN POSITIONS REALIGNING IN 0 0 0 0 0 0 0
Civilians Moving 0 0 0 0 0 0 0
New Civilians Hired 0 0 0 0 0 0 0
Other Civilian Additions 0 0 0 0 0 0 0

TOTAL CIVILIAN EARLY RETIRMENTS 0 25 0 0 0 0 25

TOTAL CIVILIAN RIFS 0 19 0 0 0 0 19

TOTAL CIVILIAN PRIORITY PLACEMENTS# 0 13 0 0 0 0 13

TOTAL CIVILIAN NEW HIRES 0 0 0 0 0 0 0

* Early Retirements, Regular Retirements, Civilian Turnover, and Civilians Not
Willing to Move are not applicable for moves under fifty miles.

# Not all Priority Placements involve a Permanent Change of Station. The rate
of PPP placements involving a PCS is 50.70%
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COBRA PERSONNEL IMPACT REPORT (COBRA v6.10) - Page 9/16
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: NAVSTA PEARL HARBOR, HI (N62813)Rate 2006 2007 2008 2009 2010 2011 Total

CIVILIAN POSITIONS REALIGNING OUT 6 150 0 0 0 0 156
Early Retirement* 8.10% 0 12 0 0 0 0 12
Regular Retirement* 1.67% 0 2 0 0 0 0 2
Civilian Turnover* 9.16% 1 14 0 0 0 0 15
Civs Not Moving (RIFs)* 6.00% 0 9 0 0 0 0 9
Civilians Moving (the remainder) 5 113 0 0 0 0 118
Civilian Positions Available 1 37 0 0 0 0 38

CIVILIAN POSITIONS ELIMINATED 0 21 0 0 0 0 21
Early Retirement 8.10% 0 2 0 0 0 0 2
Regular Retirement 1.67% 0 0 0 0 0 0 0
Civilian Turnover 9.16% 0 2 0 0 0 0 2
Civs Not Moving (RIFs)* 6.00% 0 1 0 0 0 0 1
Priority Placement# 39.97% 0 8 0 0 0 0 8
Civilians Available to Move 0 8 0 0 0 0 8
Civilians Moving 0 8 0 0 0 0 8
Civilian RIFs (the remainder) 0 0 0 0 0 0 0

CIVILIAN POSITIONS REALIGNING IN 0 0 0 0 0 0 0
Civilians Moving 0 0 0 0 0 0 0
New Civilians Hired 0 0 0 0 0 0 0
Other Civilian Additions 0 0 0 0 0 0 0

TOTAL CIVILIAN EARLY RETIRMENTS 0 14 0 0 0 0 14

TOTAL CIVILIAN RIFS 0 10 0 0 0 0 10

TOTAL CIVILIAN PRIORITY PLACEMENTS# 0 8 0 0 0 0 8

TOTAL CIVILIAN NEW HIRES 0 0 0 0 0 0 0

* Early Retirements, Regular Retirements, Civilian Turnover, and Civilians Not
Willing to Move are not applicable for moves under fifty miles.

# Not all Priority Placements involve a Permanent Change of Station. The rate
of PPP placements involving a PCS is 50.70%
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Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: NAS PENSACOLA, FL (NOO204)Rate 2006 2007 2008 2009 2010 2011 Total

CIVILIAN POSITIONS REALIGNING OUT 0 636 0 0 0 0 636
Early Retirement* 8.10% 0 51 0 0 0 0 51
Regular Retirement* 1.67% 0 11 0 0 0 0 11
Civilian Turnover* 9.16% 0 59 0 0 0 0 59
Civs Not Moving (RIFs)* 6.00% 0 39 0 0 0 0 39
Civilians Moving (the remainder) 0 476 0 0 0 0 476
Civilian Positions Available 0 160 0 0 0 0 160

CIVILIAN POSITIONS ELIMINATED 0 0 0 0 0 0 0
Early Retirement 8.10% 0 0 0 0 0 0 0
Regular Retirement 1.67% 0 0 0 0 0 0 0
Civilian Turnover 9.16% 0 0 0 0 0 0 0
Civs Not Moving (RIFs)* 6.00% 0 0 0 0 0 0 0
Priority Placement# 39.97% 0 0 0 0 0 0 0
Civilians Available to Move 0 0 0 0 0 0 0
Civilians Moving 0 0 0 0 0 0 0
Civilian RIFs (the remainder) 0 0 0 0 0 0 0

CIVILIAN POSITIONS REALIGNING IN 0 0 0 0 0 0 0
Civilians Moving 0 0 0 0 0 0 0
New Civilians Hired 0 0 0 0 0 0 0
Other Civilian Additions 0 0 0 0 0 0 0

TOTAL CIVILIAN EARLY RETIRMENTS 0 51 0 0 0 0 51

TOTAL CIVILIAN RIFS 0 39 0 0 0 0 39

TOTAL CIVILIAN PRIORITY PLACEMENTS# 0 0 0 0 0 0 0

TOTAL CIVILIAN NEW HIRES 0 0 0 0 0 0 0

* Early Retirements, Regular Retirements, Civilian Turnover, and Civilians Not
Willing to Move are not applicable for moves under fifty miles.

# Not all Priority Placements involve a Permanent Change of Station. The rate
of PPP placements involving a PCS is 50.70%
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Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: DFAS - San Bernardin, CA (HSAO50)Rate 2006 2007 2008 2009 2010 2011 Total

CIVILIAN POSITIONS REALIGNING OUT 0 109 0 0 0 0 109
Early Retirement* 8.10% 0 9 0 0 0 0 9
Regular Retirement* 1.67% 0 1 0 0 0 0 1
Civilian Turnover* 9.16% 0 10 0 0 0 0 10
Civs Not Moving (RIFs)* 6.00% 0 7 0 0 0 0 7
Civilians Moving (the remainder) 0 82 0 0 0 0 82
Civilian Positions Available 0 27 0 0 0 0 27

CIVILIAN POSITIONS ELIMINATED 0 11 0 0 0 0 11
Early Retirement 8.10% 0 1 0 0 0 0 1
Regular Retirement 1.67% 0 0 0 0 0 0 0
Civilian Turnover 9.16% 0 1 0 0 0 0 1
Civs Not Moving (RIFs)* 6.00% 0 1 0 0 0 0 1
Priority Placement# 39.97% 0 4 0 0 0 0 4
Civilians Available to Move 0 4 0 0 0 0 4
Civilians Moving 0 4 0 0 0 0 4
Civilian RIFs (the remainder) 0 0 0 0 0 0 0

CIVILIAN POSITIONS REALIGNING IN 0 0 0 0 0 0 0
Civilians Moving 0 0 0 0 0 0 0
New Civilians Hired 0 0 0 0 0 0 0
Other Civilian Additions 0 0 0 0 0 0 0

TOTAL CIVILIAN EARLY RETIRMENTS 0 10 0 0 0 0 10

TOTAL CIVILIAN RIFS 0 8 0 0 0 0 8

TOTAL CIVILIAN PRIORITY PLACEMENTS# 0 4 0 0 0 0 4

TOTAL CIVILIAN NEW HIRES 0 0 0 0 0 0 0

* Early Retirements, Regular Retirements, Civilian Turnover, and Civilians Not
Willing to Move are not applicable for moves under fifty miles.

# Not all Priority Placements involve a Permanent Change of Station. The rate
of PPP placements involving a PCS is 50.70%
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Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: DFAS — Seaside CA, CA (HSAO46)Rate 2006 2007 2008 2009 2010 2011 Total

CIVILIAN POSITIONS REALIGNING OUT 44 0 0 0 0 0 44
Early Retirement* 8.10% 4 0 0 0 0 0 4
Regular Retirement* 1.67% 1 0 0 0 0 0 1
Civilian Turnover* 9.16% 4 0 0 0 0 0 4
Civs Not Moving (RIFs)* 6.00% 3 0 0 0 0 0 3
Civilians Moving (the remainder) 32 0 0 0 0 0 32
Civilian Positions Available 12 0 0 0 0 0 12

CIVILIAN POSITIONS ELIMINATED 7 0 0 0 0 0 7
Early Retirement 8.10% 1 0 0 0 0 0 1
Regular Retirement 1.67% 0 0 0 0 0 0 0
Civilian Turnover 9.16% 1 0 0 0 0 0 1
Civs Not Moving (RIFs)* 6.00% 0 0 0 0 0 0 0
Priority Placement# 39.97% 3 0 0 0 0 0 3
Civilians Available to Move 2 0 0 0 0 0 2
Civilians Moving 2 0 0 0 0 0 2
Civilian RIFs (the remainder) 0 0 0 0 0 0 0

CIVILIAN POSITIONS REALIGNING IN 0 0 0 0 0 0 0
Civilians Moving 0 0 0 0 0 0 0
New Civilians Hired 0 0 0 0 0 0 0
Other Civilian Additions 0 0 0 0 0 0 0

TOTAL CIVILIAN EARLY RETIRMENTS 5 0 0 0 0 0 5

TOTAL CIVILIAN RIFS 3 0 0 0 0 0 3

TOTAL CIVILIAN PRIORITY PLACEMENTS# 3 0 0 0 0 0 3

TOTAL CIVILIAN NEW HIRES 0 0 0 0 0 0 0

* Early Retirements, Regular Retirements, Civilian Turnover, and Civilians Not
Willing to Move are not applicable for moves under fifty miles.

# Not all Priority Placements involve a Permanent Change of Station. The rate
of PPP placements involving a PCS is 50.70%
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Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: DFAS — St. Louis MO, MO (HSAO47)Rate 2006 2007 2008 2009 2010 2011 Total

CIVILIAN POSITIONS REALIGNING OUT 5 0 284 0 0 0 289
Early Retirement* 8.10% 0 0 23 0 0 0 23
Regular Retirement* 1.67% 0 0 6 0 0 0 6
Civilian Turnover* 9.16% 0 0 26 0 0 0 26
Civs Not Moving (RIFs)* 6.00% 0 0 17 0 0 0 17
Civilians Moving (the remainder) 5 0 212 0 0 0 217
Civilian Positions Available 0 0 72 0 0 0 72

CIVILIAN POSITIONS ELIMINATED 0 0 2 0 0 0 2
Early Retirement 8.10% 0 0 0 0 0 0 0
Regular Retirement 1.67% 0 0 0 0 0 0 0
Civilian Turnover 9.16% 0 0 0 0 0 0 0
Civs Not Moving (RIFs)* 6.00% 0 0 0 0 0 0 0
Priority Placement# 39.97% 0 0 1 0 0 0 1
Civilians Available to Move 0 0 1 0 0 0 1
Civilians Moving 0 0 1 0 0 0 1
Civilian RIFs (the remainder) 0 0 0 0 0 0 0

CIVILIAN POSITIONS REALIGNING IN 0 0 0 0 0 0 0
Civilians Moving 0 0 0 0 0 0 0
New Civilians Hired 0 0 0 0 0 0 0
Other Civilian Additions 0 0 0 0 0 0 0

TOTAL CIVILIAN EARLY RETIRMENTS 0 0 23 0 0 0 23

TOTAL CIVILIAN RIFS 0 0 17 0 0 0 17

TOTAL CIVILIAN PRIORITY PLACEMENTS# 0 0 1 0 0 0 1

TOTAL CIVILIAN NEW HIRES 0 0 0 0 0 0 0

* Early Retirements, Regular Retirements, Civilian Turnover, and Civilians Not
Willing to Move are not applicable for moves under fifty miles.

# Not all Priority Placements involve a Permanent Change of Station. The rate
of PPP placements involving a PCS is 50.70%
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COBRA PERSONNEL IMPACT REPORT (COBRA Vv6.10) - Page 14/16
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: Air Reserve Personne, CO (FEQM)Rate 2006 2007 2008 2009 2010 2011 Total

CIVILIAN POSITIONS REALIGNING OUT 101 146 131 0 0 16 394
Early Retirement* 8.10% 8 12 11 0 0 1 32
Regular Retirement* 1.67% 2 2 2 0 0 0 6
Civilian Turnover* 9.16% 9 14 12 0 0 1 36
Civs Not Moving (RIFs)* 6.00% 6 8 8 0 0 1 23
Civilians Moving (the remainder) 76 110 98 0 0 13 297
Civilian Positions Available 25 36 33 0 0 3 97

CIVILIAN POSITIONS ELIMINATED 0 258 257 254 0 0 769
Early Retirement 8.10% 0 21 21 21 0 0 63
Regular Retirement 1.67% 0 4 4 4 0 0 12
Civilian Turnover 9.16% 0 24 24 23 0 0 71
Civs Not Moving (RIFs)* 6.00% 0 15 15 15 0 0 45
Priority Placement# 39.97% 0 103 103 102 0 0 308
Civilians Available to Move 0 91 90 89 0 0 270
Civilians Moving 0 36 33 0 0 0 69
Civilian RIFs (the remainder) 0 55 57 89 0 0 201

CIVILIAN POSITIONS REALIGNING IN 342 324 124 173 5 0 968
Civilians Moving 267 254 94 133 5 0 753
New Civilians Hired 75 70 30 40 0 0 215
Other Civilian Additions 0 0 0 0 0 0 0

TOTAL CIVILIAN EARLY RETIRMENTS 8 33 32 21 0 1 95

TOTAL CIVILIAN RIFS 6 78 80 104 0 1 269

TOTAL CIVILIAN PRIORITY PLACEMENTS# 0 103 103 102 0 0 308

TOTAL CIVILIAN NEW HIRES 75 70 30 40 0 0 215

* Early Retirements, Regular Retirements, Civilian Turnover, and Civilians Not
Willing to Move are not applicable for moves under fifty miles.

# Not all Priority Placements involve a Permanent Change of Station. The rate
of PPP placements involving a PCS is 50.70%



COBRA PERSONNEL IMPACT REPORT (COBRA Vv6.10) - Page 15/16
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: DFAS — Indianapolis, IN (HSAO30)Rate 2006 2007 2008 2009 2010 2011 Total

CIVILIAN POSITIONS REALIGNING OUT 35 0 0 40 0 0 75
Early Retirement* 8.10% 3 0 0 3 0 0 6
Regular Retirement* 1.67% 1 0 0 1 0 0 2
Civilian Turnover* 9.16% 3 0 0 4 0 0 7
Civs Not Moving (RIFs)* 6.00% 2 0 0 2 0 0 4
Civilians Moving (the remainder) 26 0 0 30 0 0 56
Civilian Positions Available 9 0 0 10 0 0 19

CIVILIAN POSITIONS ELIMINATED 25 0 0 0 0 0 25
Early Retirement 8.10% 2 0 0 0 0 0 2
Regular Retirement 1.67% 0 0 0 0 0 0 0
Civilian Turnover 9.16% 2 0 0 0 0 0 2
Civs Not Moving (RIFs)* 6.00% 2 0 0 0 0 0 2
Priority Placement# 39.97% 10 0 0 0 0 0 10
Civilians Available to Move 9 0 0 0 0 0 9
Civilians Moving 9 0 0 0 0 0 9
Civilian RIFs (the remainder) 0 0 0 0 0 0 0

CIVILIAN POSITIONS REALIGNING IN 378 430 590 710 282 23 2,413
Civilians Moving 295 340 476 547 211 18 1,887
New Civilians Hired 83 90 114 163 71 5 526
Other Civilian Additions 0 0 0 0 0 0 0

TOTAL CIVILIAN EARLY RETIRMENTS 5 0 0 3 0 0 8

TOTAL CIVILIAN RIFS 4 0 0 2 0 0 6

TOTAL CIVILIAN PRIORITY PLACEMENTS# 10 0 0 0 0 0 10

TOTAL CIVILIAN NEW HIRES 83 90 114 163 71 5 526

* Early Retirements, Regular Retirements, Civilian Turnover, and Civilians Not
Willing to Move are not applicable for moves under fifty miles.

# Not all Priority Placements involve a Permanent Change of Station. The rate
of PPP placements involving a PCS is 50.70%
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COBRA PERSONNEL IMPACT REPORT (COBRA v6.10) - Page 16/16
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: DFAS — Dayton OH, OH (HSAO29)Rate 2006 2007 2008 2009 2010 2011 Total

CIVILIAN POSITIONS REALIGNING OUT 0 0 0 223 0 0 223
Early Retirement* 8.10% 0 0 0 19 0 0 19
Regular Retirement* 1.67% 0 0 0 3 0 0 3
Civilian Turnover* 9.16% 0 0 0 21 0 0 21
Civs Not Moving (RIFs)* 6.00% 0 0 0 13 0 0 13
Civilians Moving (the remainder) 0 0 0 167 0 0 167
Civilian Positions Available 0 0 0 56 0 0 56

CIVILIAN POSITIONS ELIMINATED 0 0 0 7 0 0 7
Early Retirement 8.10% 0 0 0 1 0 0 1
Regular Retirement 1.67% 0 0 0 0 0 0 0
Civilian Turnover 9.16% 0 0 0 1 0 0 1
Civs Not Moving (RIFs)* 6.00% 0 0 0 0 0 0 0
Priority Placement# 39.97% 0 0 0 3 0 0 3
Civilians Available to Move 0 0 0 2 0 0 2
Civilians Moving 0 0 0 2 0 0 2
Civilian RIFs (the remainder) 0 0 0 0 0 0 0

CIVILIAN POSITIONS REALIGNING IN 0 0 0 0 0 0 0
Civilians Moving 0 0 0 0 0 0 0
New Civilians Hired 0 0 0 0 0 0 0
Other Civilian Additions 0 0 0 0 0 0 0

TOTAL CIVILIAN EARLY RETIRMENTS 0 0 0 20 0 0 20

TOTAL CIVILIAN RIFS 0 0 0 13 0 0 13

TOTAL CIVILIAN PRIORITY PLACEMENTS# 0 0 0 3 0 0 3

TOTAL CIVILIAN NEW HIRES 0 0 0 0 0 0 0

* Early Retirements, Regular Retirements, Civilian Turnover, and Civilians Not
Willing to Move are not applicable for moves under fifty miles.

# Not all Priority Placements involve a Permanent Change of Station. The rate
of PPP placements involving a PCS is 50.70%
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COBRA PERSONNEL YEARLY PERCENTAGES REPORT (COBRA v6.10) - Page 1/5
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: DFAS — Charleston SC, SC (HSA026)

Pers Moved In/Added MilCon Pers Moved Out/Eliminated ShutDn
Year Total Percent TimePhase Total Percent TimePhase
2006 0 0.00% 66.67% 0 0.00% 0.00%
2007 0 0.00% 33.33% 0 0.00% 0.00%
2008 0 0.00% 0.00% 368 100.00% 100.00%
2009 0 0.00% 0.00% 0 0.00% 0.00%
2010 0 0.00% 0.00% 0 0.00% 0.00%
2011 0 0.00% 0.00% 0 0.00% 0.00%
TOTALS 0 0.00% 100.00% 368 100.00% 100.00%
Base: DFAS — Cleveland OH, OH (HSA027)

Pers Moved In/Added MilCon Pers Moved Out/Eliminated ShutDn
Year Total Percent TimePhase Total Percent TimePhase
2006 0 0.00% 50.00% 116 11.28% 11.28%
2007 0 0.00% 25.00% 64 6.23% 6.23%
2008 0 0.00% 25.00% 0 0.00% 0.00%
2009 0 0.00% 0.00% 848 82.49% 82.49%
2010 0 0.00% 0.00% 0 0.00% 0.00%
2011 0 0.00% 0.00% 0 0.00% 0.00%
TOTALS 0 0.00% 100.00% 1028 100.00% 100.00%
Base: DSC - Columbus, OH (39225)

Pers Moved In/Added MilCon Pers Moved Out/Eliminated ShutDn
Year Total Percent TimePhase Total Percent TimePhase
2006 11 0.58% 45 _54% 403 42 _.38% 42 _.38%
2007 851 44 _96% 15.00% 119 12.51% 12.51%
2008 284 15.00% 36.24% 63 6.62% 6.62%
2009 686 36.24% 3.22% 316 33.23% 33.23%
2010 61 3.22% 0.00% 43 4_.52% 4.52%
2011 0 0.00% 0.00% 7 0.74% 0.74%
TOTALS 1893 100.00% 100.00% 951 100.00% 100.00%
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COBRA PERSONNEL YEARLY PERCENTAGES REPORT (COBRA v6.10) - Page 2/5
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: DFAS — Kansas City M, MO (HSAO031)

Pers Moved In/Added MilCon Pers Moved Out/Eliminated ShutDn
Year Total Percent TimePhase Total Percent TimePhase
2006 0 0.00% 40.00% 39 6.36% 6.36%
2007 0 0.00% 20.00% 212 34_.58% 34_.58%
2008 0 0.00% 20.00% 0 0.00% 0.00%
2009 0 0.00% 20.00% 0 0.00% 0.00%
2010 0 0.00% 0.00% 362 59.05% 59.05%
2011 0 0.00% 0.00% 0 0.00% 0.00%
TOTALS 0 0.00% 100.00% 613 100.00% 100.00%

Base: SILL, OK (40801)

Pers Moved In/Added MilCon Pers Moved Out/Eliminated ShutDn
Year Total Percent TimePhase Total Percent TimePhase
2006 0 0.00% 50.00% 7 3.00% 3.00%
2007 0 0.00% 25.00% 0 0.00% 0.00%
2008 0 0.00% 25.00% 0 0.00% 0.00%
2009 0 0.00% 0.00% 226 97 .00% 97 .00%
2010 0 0.00% 0.00% 0 0.00% 0.00%
2011 0 0.00% 0.00% 0 0.00% 0.00%
TOTALS 0 0.00% 100.00% 233 100.00% 100.00%

Base: DFAS - Limestone ME, ME (HSA049)

Pers Moved In/Added MilCon Pers Moved Out/Eliminated ShutDn
Year Total Percent TimePhase Total Percent TimePhase
2006 0 0.00% 66.67% 0 0.00% 0.00%
2007 0 0.00% 33.33% 0 0.00% 0.00%
2008 0 0.00% 0.00% 241 100.00% 100.00%
2009 0 0.00% 0.00% 0 0.00% 0.00%
2010 0 0.00% 0.00% 0 0.00% 0.00%
2011 0 0.00% 0.00% 0 0.00% 0.00%

TOTALS 0 0.00% 100.00% 241 100.00% 100.00%



COBRA PERSONNEL YEARLY PERCENTAGES REPORT (COBRA v6.10) - Page 3/5
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: NAVSTA NORFOLK, VA (N62688)

Pers Moved In/Added MilCon Pers Moved Out/Eliminated ShutDn
Year Total Percent TimePhase Total Percent TimePhase
2006 0 0.00% 100.00% 2 0.64% 0.64%
2007 0 0.00% 0.00% 312 99 .36% 99 .36%
2008 0 0.00% 0.00% 0 0.00% 0.00%
2009 0 0.00% 0.00% 0 0.00% 0.00%
2010 0 0.00% 0.00% 0 0.00% 0.00%
2011 0 0.00% 0.00% 0 0.00% 0.00%
TOTALS 0 0.00% 100.00% 314 100.00% 100.00%

Base: NAVSTA PEARL HARBOR, HI (N62813)

Pers Moved In/Added MilCon Pers Moved Out/Eliminated ShutDn
Year Total Percent TimePhase Total Percent TimePhase
2006 0 0.00% 100.00% 7 3.40% 3.40%
2007 0 0.00% 0.00% 199 96.60% 96.60%
2008 0 0.00% 0.00% 0 0.00% 0.00%
2009 0 0.00% 0.00% 0 0.00% 0.00%
2010 0 0.00% 0.00% 0 0.00% 0.00%
2011 0 0.00% 0.00% 0 0.00% 0.00%
TOTALS 0 0.00% 100.00% 206 100.00% 100.00%

Base: NAS PENSACOLA, FL (N00204)

Pers Moved In/Added MilCon Pers Moved Out/Eliminated ShutDn
Year Total Percent TimePhase Total Percent TimePhase
2006 0 0.00% 100.00% 0 0.00% 0.00%
2007 0 0.00% 0.00% 637 100.00% 100.00%
2008 0 0.00% 0.00% 0 0.00% 0.00%
2009 0 0.00% 0.00% 0 0.00% 0.00%
2010 0 0.00% 0.00% 0 0.00% 0.00%
2011 0 0.00% 0.00% 0 0.00% 0.00%

TOTALS 0 0.00% 100.00% 637 100.00% 100.00%



COBRA PERSONNEL YEARLY PERCENTAGES REPORT (COBRA v6.10) - Page 4/5
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: DFAS - San Bernardin, CA (HSA050)

Pers Moved In/Added MilCon Pers Moved Out/Eliminated ShutDn
Year Total Percent TimePhase Total Percent TimePhase
2006 0 0.00% 100.00% 0 0.00% 0.00%
2007 0 0.00% 0.00% 120 100.00% 100.00%
2008 0 0.00% 0.00% 0 0.00% 0.00%
2009 0 0.00% 0.00% 0 0.00% 0.00%
2010 0 0.00% 0.00% 0 0.00% 0.00%
2011 0 0.00% 0.00% 0 0.00% 0.00%
TOTALS 0 0.00% 100.00% 120 100.00% 100.00%

Base: DFAS — Seaside CA, CA (HSA046)

Pers Moved In/Added MilCon Pers Moved Out/Eliminated ShutDn
Year Total Percent TimePhase Total Percent TimePhase
2006 0 0.00% 33.33% 61 100.00% 100.00%
2007 0 0.00% 16.67% 0 0.00% 0.00%
2008 0 0.00% 16.67% 0 0.00% 0.00%
2009 0 0.00% 16.67% 0 0.00% 0.00%
2010 0 0.00% 16.67% 0 0.00% 0.00%
2011 0 0.00% 0.00% 0 0.00% 0.00%
TOTALS 0 0.00% 100.00% 61 100.00% 100.00%

Base: DFAS — St. Louis MO, MO (HSA047)

Pers Moved In/Added MilCon Pers Moved Out/Eliminated ShutDn
Year Total Percent TimePhase Total Percent TimePhase
2006 0 0.00% 66.67% 5 1.71% 1.71%
2007 0 0.00% 33.33% 0 0.00% 0.00%
2008 0 0.00% 0.00% 288 98.29% 98.29%
2009 0 0.00% 0.00% 0 0.00% 0.00%
2010 0 0.00% 0.00% 0 0.00% 0.00%
2011 0 0.00% 0.00% 0 0.00% 0.00%

TOTALS 0 0.00% 100.00% 293 100.00% 100.00%



COBRA PERSONNEL YEARLY PERCENTAGES REPORT (COBRA v6.10) - Page 5/5
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

Base: Air Reserve Personne, CO (FEQM)

Pers Moved In/Added MilCon Pers Moved Out/Eliminated ShutDn
Year Total Percent TimePhase Total Percent TimePhase
2006 353 34.92% 68.94% 101 8.42% 8.42%
2007 344 34.03% 12.27% 404 33.67% 33.67%
2008 124 12.27% 18.30% 425 35.42% 35.42%
2009 185 18.30% 0.49% 254 21.17% 21.17%
2010 5 0.49% 0.00% 0 0.00% 0.00%
2011 0 0.00% 0.00% 16 1.33% 1.33%
TOTALS 1011 100.00% 100.00% 1200 100.00% 100.00%

Base: DFAS — Indianapolis, IN (HSA030)

Pers Moved In/Added MilCon Pers Moved Out/Eliminated ShutDn
Year Total Percent TimePhase Total Percent TimePhase
2006 381 15.33% 32.68% 60 60.00% 60.00%
2007 431 17.34% 25.31% 0 0.00% 0.00%
2008 629 25.31% 29.18% 0 0.00% 0.00%
2009 725 29.18% 11.91% 40 40.00% 40.00%
2010 296 11.91% 0.93% 0 0.00% 0.00%
2011 23 0.93% 0.00% 0 0.00% 0.00%
TOTALS 2485 100.00% 100.00% 100 100.00% 100.00%

Base: DFAS — Dayton OH, OH (HSA029)

Pers Moved In/Added MilCon Pers Moved Out/Eliminated ShutDn
Year Total Percent TimePhase Total Percent TimePhase
2006 0 0.00% 50.00% 0 0.00% 0.00%
2007 0 0.00% 25.00% 0 0.00% 0.00%
2008 0 0.00% 25.00% 0 0.00% 0.00%
2009 0 0.00% 0.00% 230 100.00% 100.00%
2010 0 0.00% 0.00% 0 0.00% 0.00%
2011 0 0.00% 0.00% 0 0.00% 0.00%

TOTALS 0 0.00% 100.00% 230 100.00% 100.00%



COBRA TOTAL PERSONNEL SUMMARY REPORT (COBRA Vv6.10)
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

TOTAL SCENARIO POPULATION (FY 2005):

Officers Enlisted Students Civilians
7,331 64,077 38,776 35,213
TOTAL PROGRAMMED INSTALLATION (NON-BRAC) CHANGES, ENTIRE SCENARIO:
2006 2007 2008 2009 2010 2011 Total
Officers -7 -8 -2 -5 -1 -1 -24
Enlisted -84 -35 -5 -124 0 0 -248
Students -458 171 0 0 0 0 -287
Civilians -664 -805 -676 -511 -480 316 -2,820
TOTAL -1,213 -677 -683 -640 -481 315 -3,379
TOTAL SCENARIO POPULATION (FY 2005, Prior to BRAC Action):
Officers Enlisted Students Civilians
7,307 63,829 38,489 32,393
TOTAL PERSONNEL REALIGNMENTS, ENTIRE SCENARIO):
2006 2007 2008 2009 2010 2011 Total
Officers 1 13 3 6 10 0 33
Enlisted 13 42 36 52 4 0 147
Students 0 0 0 0 0 0 0
Civilians 731 1,571 998 1,538 348 23 5,209
TOTAL 745 1,626 1,037 1,596 362 23 5,389
TOTAL SCENARIO POSITION CHANGES, ENTIRE SCENARIO:
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 -1 0 0 -1
Enlisted 0 0 0 -5 0 0 -5
Civilians -56 -441 -348 -312 -43 0 -1,200
TOTAL -56 -441 -348 -318 -43 0 -1,206
TOTAL SCENARIO POPULATION (After BRAC Action):
Officers Enlisted Students Civilians
7,306 63,824 38,489 31,193
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100
COBRA PERSONNEL SUMMARY REPORT (COBRA v6.10) - Page 2
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

PERSONNEL SUMMARY FOR: DFAS — Charleston SC, SC (HSA026)

BASE POPULATION (FY 2005):

Officers Enlisted Students Civilians
0 0 0 403

PROGRAMMED INSTALLATION (NON-BRAC) CHANGES FOR: DFAS — Charleston SC, SC (HSA026)
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Students 0 0 0 0 0 0 0
Civilians -13 -22 0 0 0 0 -35
TOTAL -13 -22 0 0 0 0 -35
BASE POPULATION (Prior to BRAC Action) FOR: DFAS — Charleston SC, SC (HSA026)
Officers Enlisted Students Civilians
0 0 0 368

PERSONNEL REALIGNMENTS:
To Base: DSC - Columbus, OH (39225)

2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Students 0 0 0 0 0 0 0
Civilians 0 0 106 0 0 0 106
TOTAL 0 0 106 0 0 0 106
To Base: Air Reserve Personne, CO (FEQM)
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Students 0 0 0 0 0 0 0
Civilians 0 0 86 0 0 0 86
TOTAL 0 0 86 0 0 0 86
To Base: DFAS — Indianapolis, IN (HSA030)
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Students 0 0 0 0 0 0 0
Civilians 0 0 157 0 0 0 157
TOTAL 0 0 157 0 0 0 157
TOTAL PERSONNEL REALIGNMENTS (Out of DFAS — Charleston SC, SC (HSA026)):
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Students 0 0 0 0 0 0 0
Civilians 0 0 349 0 0 0 349
TOTAL 0 0 349 0 0 0 349
SCENARIO POSITION CHANGES FOR: DFAS — Charleston SC, SC (HSA026)
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Civilians 0 0 -19 0 0 0 -19
TOTAL 0 0 -19 0 0 0 -19
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102
COBRA PERSONNEL SUMMARY REPORT (COBRA v6.10) - Page 3
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

BASE POPULATION (After BRAC Action) FOR: DFAS — Charleston SC, SC (HSA026)
Officers Enlisted Students Civilians

PERSONNEL SUMMARY FOR: DFAS — Cleveland OH, OH (HSA027)

BASE POPULATION (FY 2005):

Officers Enlisted Students Civilians
5 10 0 1,194
PROGRAMMED INSTALLATION (NON-BRAC) CHANGES FOR: DFAS — Cleveland OH, OH (HSA027)
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Students 0 0 0 0 0 0 0
Civilians -18 -37 -37 -70 0 0 -162
TOTAL -18 -37 -37 -70 0 0 -162
BASE POPULATION (Prior to BRAC Action) FOR: DFAS — Cleveland OH, OH (HSA027)
Officers Enlisted Students Civilians
5 10 0 1,032

PERSONNEL REALIGNMENTS:
To Base: DSC - Columbus, OH (39225)

2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Students 0 0 0 0 0 0 0
Civilians 0 0 0 339 0 0 339
TOTAL 0 0 0 339 0 0 339
To Base: Air Reserve Personne, CO (FEQM)
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Students 0 0 0 0 0 0 0
Civilians 0 0 0 68 0 0 68
TOTAL 0 0 0 68 0 0 68
To Base: DFAS — Indianapolis, IN (HSA030)
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 5 0 0 5
Enlisted 0 0 0 10 0 0 10
Students 0 0 0 0 0 0 0
Civilians 116 64 0 423 0 0 603
TOTAL 116 64 0 438 0 0 618
TOTAL PERSONNEL REALIGNMENTS (Out of DFAS — Cleveland OH, OH (HSA027)):
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 5 0 0 5
Enlisted 0 0 0 10 0 0 10
Students 0 0 0 0 0 0 0
Civilians 116 64 0 830 0 0 1,010
TOTAL 116 64 0 845 0 0 1,025
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103
COBRA PERSONNEL SUMMARY REPORT (COBRA v6.10) - Page 4
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

SCENARIO POSITION CHANGES FOR: DFAS — Cleveland OH, OH (HSA027)

2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Civilians 0 0 0 -3 0 0 -3
TOTAL 0 0 0 -3 0 0 -3
BASE POPULATION (After BRAC Action) FOR: DFAS — Cleveland OH, OH (HSA027)
Officers Enlisted Students Civilians
0 0 0 19
PERSONNEL SUMMARY FOR: DSC - Columbus, OH (39225)
BASE POPULATION (FY 2005):
Officers Enlisted Students Civilians
44 5 0 5,472
PROGRAMMED INSTALLATION (NON-BRAC) CHANGES FOR: DSC - Columbus, OH (39225)
2006 2007 2008 2009 2010 2011 Total
Officers -2 0 0 0 0 0 -2
Enlisted 2 0 0 0 0 0 2
Students 0 0 0 0 0 0 0
Civilians -334 -197 -159 -149 -186 -35 -1,060
TOTAL -334 -197 -159 -149 -186 -35 -1,060
BASE POPULATION (Prior to BRAC Action) FOR: DSC - Columbus, OH (39225)
Officers Enlisted Students Civilians
42 7 0 4,412
PERSONNEL REALIGNMENTS:
To Base: Air Reserve Personne, CO (FEQM)
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Students 0 0 0 0 0 0 0
Civilians 227 0 0 0 0 0 227
TOTAL 227 0 0 0 0 0 227
To Base: DFAS — Indianapolis, IN (HSA030)
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Students 0 0 0 0 0 0 0
Civilians 152 0 0 276 0 7 435
TOTAL 152 0 0 276 0 7 435
From Base: DFAS — Charleston SC, SC (HSA026)
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Students 0 0 0 0 0 0 0
Civilians 0 0 106 0 0 0 106
TOTAL 0 0 106 0 0 0 106
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104
COBRA PERSONNEL SUMMARY REPORT (COBRA v6.10) - Page 5
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

From Base: DFAS — Cleveland OH, OH (HSA027)

2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Students 0 0 0 0 0 0 0
Civilians 0 0 0 339 0 0 339
TOTAL 0 0 0 339 0 0 339
From Base: DFAS — Kansas City M, MO (HSAO031)
2006 2007 2008 2009 2010 2011 Total
Officers 0 8 0 0 0 0 8
Enlisted 0 15 0 0 0 0 15
Students 0 0 0 0 0 0 0
Civilians 0 189 0 0 61 0 250
TOTAL 0 212 0 0 61 0 273
From Base: SILL, OK (40801)
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 31 0 0 31
Students 0 0 0 0 0 0 0
Civilians 0 0 0 72 0 0 72
TOTAL 0 0 0 103 0 0 103
From Base: DFAS - Limestone ME, ME (HSA049)
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Students 0 0 0 0 0 0 0
Civilians 0 0 148 0 0 0 148
TOTAL 0 0 148 0 0 0 148
From Base: NAVSTA NORFOLK, VA (N62688)
2006 2007 2008 2009 2010 2011 Total
Officers 0 1 0 0 0 0 1
Enlisted 0 2 0 0 0 0 2
Students 0 0 0 0 0 0 0
Civilians 0 277 0 0 0 0 277
TOTAL 0 280 0 0 0 0 280
From Base: NAVSTA PEARL HARBOR, HI (N62813)
2006 2007 2008 2009 2010 2011 Total
Officers 0 1 0 0 0 0 1
Enlisted 0 7 0 0 0 0 7
Students 0 0 0 0 0 0 0
Civilians 0 24 0 0 0 0 24
TOTAL 0 32 0 0 0 0 32
From Base: NAS PENSACOLA, FL (N00204)
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Students 0 0 0 0 0 0 0
Civilians 0 228 0 0 0 0 228
TOTAL 0 228 0 0 0 0 228
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Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

From Base: DFAS - San Bernardin, CA (HSAO050)

2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Students 0 0 0 0 0 0 0
Civilians 0 26 0 0 0 0 26
TOTAL 0 26 0 0 0 0 26
From Base: DFAS — Seaside CA, CA (HSA046)
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Students 0 0 0 0 0 0 0
Civilians 11 0 0 0 0 0 11
TOTAL 11 0 0 0 0 0 11
From Base: DFAS — St. Louis MO, MO (HSA047)
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Students 0 0 0 0 0 0 0
Civilians 0 0 30 0 0 0 30
TOTAL 0 0 30 0 0 0 30
From Base: Air Reserve Personne, CO (FEQM)
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Students 0 0 0 0 0 0 0
Civilians 0 73 0 0 0 0 73
TOTAL 0 73 0 0 0 0 73
From Base: DFAS — Indianapolis, IN (HSA030)
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Students 0 0 0 0 0 0 0
Civilians 0 0 0 40 0 0 40
TOTAL 0 0 0 40 0 0 40
From Base: DFAS — Dayton OH, OH (HSA029)
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Students 0 0 0 0 0 0 0
Civilians 0 0 0 204 0 0 204
TOTAL 0 0 0 204 0 0 204
TOTAL PERSONNEL REALIGNMENTS (Out of DSC - Columbus, OH (39225)):
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Students 0 0 0 0 0 0 0
Civilians 379 0 0 276 0 7 662
TOTAL 379 0 0 276 0 7 662
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Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

TOTAL PERSONNEL REALIGNMENTS (Into DSC - Columbus, OH (39225)):

2006 2007 2008 2009 2010 2011 Total
Officers 0 10 0 0 0 0 10
Enlisted 0 24 0 31 0 0 55
Students 0 0 0 0 0 0 0
Civilians 11 817 284 655 61 0 1,828
TOTAL 11 851 284 686 61 0 1,893
SCENARIO POSITION CHANGES FOR: DSC - Columbus, OH (39225)
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Civilians -24 -119 -63 -40 -43 0 -289
TOTAL -24 -119 -63 -40 -43 0 -289
BASE POPULATION (After BRAC Action) FOR: DSC - Columbus, OH (39225)
Officers Enlisted Students Civilians
52 62 0 5,289

PERSONNEL SUMMARY FOR: DFAS — Kansas City M, MO (HSAO031)

BASE POPULATION (FY 2005):

Officers Enlisted Students Civilians
17 41 0 662
PROGRAMMED INSTALLATION (NON-BRAC) CHANGES FOR: DFAS — Kansas City M, MO (HSA031)
2006 2007 2008 2009 2010 2011 Total
Officers 1 0 0 0 0 0 1
Enlisted -22 0 0 0 0 0 -22
Students 0 0 0 0 0 0 0
Civilians 18 -23 -51 -32 2 0 -86
TOTAL -3 -23 -51 -32 2 0 -107
BASE POPULATION (Prior to BRAC Action) FOR: DFAS — Kansas City M, MO (HSAO31)
Officers Enlisted Students Civilians
18 19 0 576

PERSONNEL REALIGNMENTS:
To Base: DSC - Columbus, OH (39225)

2006 2007 2008 2009 2010 2011 Total
Officers 0 8 0 0 0 0 8
Enlisted 0 15 0 0 0 0 15
Students 0 0 0 0 0 0 0
Civilians 0 189 0 0 61 0 250
TOTAL 0 212 0 0 61 0 273

To Base: Air Reserve Personne, CO (FEQM)

2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Students 0 0 0 0 0 0 0
Civilians 39 0 0 0 5 0 44
TOTAL 39 0 0 0 5 0 44
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Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

To Base: DFAS — Indianapolis, IN (HSA030)

2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 10 0 10
Enlisted 0 0 0 0 4 0 4
Students 0 0 0 0 0 0 0
Civilians 0 0 0 0 282 0 282
TOTAL 0 0 0 0 296 0 296

TOTAL PERSONNEL REALIGNMENTS (Out of DFAS — Kansas City M, MO (HSA031)):

2006 2007 2008 2009 2010 2011 Total
Officers 0 8 0 0 10 0 18
Enlisted 0 15 0 0 4 0 19
Students 0 0 0 0 0 0 0
Civilians 39 189 0 0 348 0 576
TOTAL 39 212 0 0 362 0 613
BASE POPULATION (After BRAC Action) FOR: DFAS — Kansas City M, MO (HSA031)
Officers Enlisted Students Civilians
0 0 0 0

PERSONNEL SUMMARY FOR: SILL, OK (40801)

BASE POPULATION (FY 2005):

Officers Enlisted Students Civilians
1,248 9,490 7,975 2,329
PROGRAMMED INSTALLATION (NON-BRAC) CHANGES FOR: SILL, OK (40801)
2006 2007 2008 2009 2010 2011 Total
Officers -2 -1 0 -5 -1 -1 -10
Enlisted -9 -19 -2 -137 0 0 -167
Students -458 171 0 0 0 0 -287
Civilians -15 -16 -15 -3 0 0 -49
TOTAL -484 135 -17 -145 -1 -1 -513
BASE POPULATION (Prior to BRAC Action) FOR: SILL, OK (40801)
Officers Enlisted Students Civilians
1,238 9,323 7,688 2,280

PERSONNEL REALIGNMENTS:
To Base: DSC - Columbus, OH (39225)

2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 31 0 0 31
Students 0 0 0 0 0 0 0
Civilians 0 0 0 72 0 0 72
TOTAL 0 0 0 103 0 0 103

To Base: Air Reserve Personne, CO (FEQM)

2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 1 0 0 1
Enlisted 0 0 0 11 0 0 11
Students 0 0 0 0 0 0 0
Civilians 0 0 0 86 0 0 86
TOTAL 0 0 0 98 0 0 98
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Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

To Base: DFAS — Indianapolis, IN (HSA030)

2006 2007 2008 2009 2010 2011 Total
Officers 1 0 0 0 0 0 1
Enlisted 2 0 0 0 0 0 2
Students 0 0 0 0 0 0 0
Civilians 4 0 0 11 0 0 15
TOTAL 7 0 0 11 0 0 18
TOTAL PERSONNEL REALIGNMENTS (Out of SILL, OK (40801)):
2006 2007 2008 2009 2010 2011 Total
Officers 1 0 0 1 0 0 2
Enlisted 2 0 0 42 0 0 44
Students 0 0 0 0 0 0 0
Civilians 4 0 0 169 0 0 173
TOTAL 7 0 0 212 0 0 219
SCENARIO POSITION CHANGES FOR: SILL, OK (40801)
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 -1 0 0 -1
Enlisted 0 0 0 -5 0 0 -5
Civilians 0 0 0 -8 0 0 -8
TOTAL 0 0 0 -14 0 0 -14
BASE POPULATION (After BRAC Action) FOR: SILL, OK (40801)
Officers Enlisted Students Civilians
1,235 9,274 7,688 2,099

PERSONNEL SUMMARY FOR: DFAS - Limestone ME, ME (HSA049)

BASE POPULATION (FY 2005):

Officers Enlisted Students Civilians
0 1 0 308
PROGRAMMED INSTALLATION (NON-BRAC) CHANGES FOR: DFAS - Limestone ME, ME (HSA049)
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted -1 0 0 0 0 0 -1
Students 0 0 0 0 0 0 0
Civilians -22 -28 -17 0 0 0 -67
TOTAL -23 -28 -17 0 0 0 -68
BASE POPULATION (Prior to BRAC Action) FOR: DFAS - Limestone ME, ME (HSA049)
Officers Enlisted Students Civilians
0 0 0 241

PERSONNEL REALIGNMENTS:
To Base: DSC - Columbus, OH (39225)

2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Students 0 0 0 0 0 0 0
Civilians 0 0 148 0 0 0 148
TOTAL 0 0 148 0 0 0 148

108



109
COBRA PERSONNEL SUMMARY REPORT (COBRA v6.10) - Page 10
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

To Base: Air Reserve Personne, CO (FEQM)

2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Students 0 0 0 0 0 0 0
Civilians 0 0 2 0 0 0 2
TOTAL 0 0 2 0 0 0 2
To Base: DFAS — Indianapolis, IN (HSA030)
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Students 0 0 0 0 0 0 0
Civilians 0 0 84 0 0 0 84
TOTAL 0 0 84 0 0 0 84
TOTAL PERSONNEL REALIGNMENTS (Out of DFAS - Limestone ME, ME (HSA049)):
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Students 0 0 0 0 0 0 0
Civilians 0 0 234 0 0 0 234
TOTAL 0 0 234 0 0 0 234
SCENARIO POSITION CHANGES FOR: DFAS - Limestone ME, ME (HSA049)
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Civilians 0 0 -7 0 0 0 -7
TOTAL 0 0 -7 0 0 0 -7
BASE POPULATION (After BRAC Action) FOR: DFAS - Limestone ME, ME (HSA049)
Officers Enlisted Students Civilians
0 0 0 0

PERSONNEL SUMMARY FOR: NAVSTA NORFOLK, VA (N62688)

BASE POPULATION (FY 2005):

Officers Enlisted Students Civilians
4,095 45,691 279 6,024
PROGRAMMED INSTALLATION (NON-BRAC) CHANGES FOR: NAVSTA NORFOLK, VA (N62688)
2006 2007 2008 2009 2010 2011 Total
Officers -1 -1 0 0 0 0 -2
Enlisted 1 -1 -8 0 0 0 -8
Students 0 0 0 0 0 0 0
Civilians -21 -1 0 0 0 0 -22
TOTAL -21 -3 -8 0 0 0 -32
BASE POPULATION (Prior to BRAC Action) FOR: NAVSTA NORFOLK, VA (N62688)
Officers Enlisted Students Civilians
4,093 45,683 279 6,002

109



110
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Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

PERSONNEL REALIGNMENTS:
To Base: DSC - Columbus, OH (39225)

2006 2007 2008 2009 2010 2011 Total
Officers 0 1 0 0 0 0 1
Enlisted 0 2 0 0 0 0 2
Students 0 0 0 0 0 0 0
Civilians 0 277 0 0 0 0 277
TOTAL 0 280 0 0 0 0 280
To Base: Air Reserve Personne, CO (FEQM)
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Students 0 0 0 0 0 0 0
Civilians 2 0 0 0 0 0 2
TOTAL 2 0 0 0 0 0 2
TOTAL PERSONNEL REALIGNMENTS (Out of NAVSTA NORFOLK, VA (N62688)):
2006 2007 2008 2009 2010 2011 Total
Officers 0 1 0 0 0 0 1
Enlisted 0 2 0 0 0 0 2
Students 0 0 0 0 0 0 0
Civilians 2 277 0 0 0 0 279
TOTAL 2 280 0 0 0 0 282
SCENARIO POSITION CHANGES FOR: NAVSTA NORFOLK, VA (N62688)
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Civilians 0 -32 0 0 0 0 -32
TOTAL 0 -32 0 0 0 0 -32
BASE POPULATION (After BRAC Action) FOR: NAVSTA NORFOLK, VA (N62688)
Officers Enlisted Students Civilians
4,092 45,681 279 5,691

PERSONNEL SUMMARY FOR: NAVSTA PEARL HARBOR, HI (N62813)

BASE POPULATION (FY 2005):

Officers Enlisted Students Civilians
993 5,657 25,889 7,998
PROGRAMMED INSTALLATION (NON-BRAC) CHANGES FOR: NAVSTA PEARL HARBOR, HI (N62813)

2006 2007 2008 2009 2010 2011 Total
Officers 1 -3 -2 0 0 0 -4
Enlisted -39 -3 0 13 0 0 -29
Students 0 0 0 0 0 0 0
Civilians -84 -50 -236 -129 -296 351 -444
TOTAL -122 -56 -238 -116 -296 351 -477

BASE POPULATION (Prior to BRAC Action) FOR: NAVSTA PEARL HARBOR, HI (N62813)
Officers Enlisted Students Civilians
989 5,628 25,889 7,554
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Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

PERSONNEL REALIGNMENTS:
To Base: DSC - Columbus, OH (39225)

2006 2007 2008 2009 2010 2011 Total
Officers 0 1 0 0 0 0 1
Enlisted 0 7 0 0 0 0 7
Students 0 0 0 0 0 0 0
Civilians 0 24 0 0 0 0 24
TOTAL 0 32 0 0 0 0 32
To Base: Air Reserve Personne, CO (FEQM)
2006 2007 2008 2009 2010 2011 Total
Officers 0 2 0 0 0 0 2
Enlisted 1 18 0 0 0 0 19
Students 0 0 0 0 0 0 0
Civilians 6 126 0 0 0 0 132
TOTAL 7 146 0 0 0 0 153
TOTAL PERSONNEL REALIGNMENTS (Out of NAVSTA PEARL HARBOR, HI (N62813)):
2006 2007 2008 2009 2010 2011 Total
Officers 0 3 0 0 0 0 3
Enlisted 1 25 0 0 0 0 26
Students 0 0 0 0 0 0 0
Civilians 6 150 0 0 0 0 156
TOTAL 7 178 0 0 0 0 185
SCENARIO POSITION CHANGES FOR: NAVSTA PEARL HARBOR, HI (N62813)
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Civilians 0 -21 0 0 0 0 -21
TOTAL 0 -21 0 0 0 0 -21
BASE POPULATION (After BRAC Action) FOR: NAVSTA PEARL HARBOR, HI (N62813)
Officers Enlisted Students Civilians
986 5,602 25,889 7,377

PERSONNEL SUMMARY FOR: NAS PENSACOLA, FL (N0O0204)

BASE POPULATION (FY 2005):

Officers Enlisted Students Civilians
886 2,966 4,633 6,129
PROGRAMMED INSTALLATION (NON-BRAC) CHANGES FOR: NAS PENSACOLA, FL (N00204)
2006 2007 2008 2009 2010 2011 Total
Officers -1 0 0 0 0 0 -1
Enlisted 0 0 0 0 0 0 0
Students 0 0 0 0 0 0 0
Civilians -34 23 0 0 0 0 -11
TOTAL -35 23 0 0 0 0 -12
BASE POPULATION (Prior to BRAC Action) FOR: NAS PENSACOLA, FL (N0O0204)
Officers Enlisted Students Civilians
885 2,966 4,633 6,118
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COBRA PERSONNEL SUMMARY REPORT (COBRA Vv6.10) - Page 13
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
O05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

PERSONNEL REALIGNMENTS:
To Base: DSC - Columbus, OH (39225)

2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Students 0 0 0 0 0 0 0
Civilians 0 228 0 0 0 0 228
TOTAL 0 228 0 0 0 0 228
To Base: Air Reserve Personne, CO (FEQM)
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Students 0 0 0 0 0 0 0
Civilians 0 116 0 0 0 0 116
TOTAL 0 116 0 0 0 0 116
To Base: DFAS — Indianapolis, IN (HSA030)
2006 2007 2008 2009 2010 2011 Total
Officers 0 1 0 0 0 0 1
Enlisted 0 0 0 0 0 0 0
Students 0 0 0 0 0 0 0
Civilians 0 292 0 0 0 0 292
TOTAL 0 293 0 0 0 0 293
TOTAL PERSONNEL REALIGNMENTS (Out of NAS PENSACOLA, FL (N00204)):
2006 2007 2008 2009 2010 2011 Total
Officers 0 1 0 0 0 0 1
Enlisted 0 0 0 0 0 0 0
Students 0 0 0 0 0 0 0
Civilians 0 636 0 0 0 0 636
TOTAL 0 637 0 0 0 0 637
BASE POPULATION (After BRAC Action) FOR: NAS PENSACOLA, FL (N00204)
Officers Enlisted Students Civilians
884 2,966 4,633 5,482

PERSONNEL SUMMARY FOR: DFAS - San Bernardin, CA (HSA050)

BASE POPULATION (FY 2005):

Officers Enlisted Students Civilians
0 0 0 131

PROGRAMMED INSTALLATION (NON-BRAC) CHANGES FOR: DFAS - San Bernardin, CA (HSA050)
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Students 0 0 0 0 0 0 0
Civilians -11 0 0 0 0 0 -11
TOTAL -11 0 0 0 0 0 -11
BASE POPULATION (Prior to BRAC Action) FOR: DFAS - San Bernardin, CA (HSA050)
Officers Enlisted Students Civilians
0 0 0 120
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COBRA PERSONNEL SUMMARY REPORT (COBRA v6.10) - Page 14
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

PERSONNEL REALIGNMENTS:
To Base: DSC - Columbus, OH (39225)

2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Students 0 0 0 0 0 0 0
Civilians 0 26 0 0 0 0 26
TOTAL 0 26 0 0 0 0 26
To Base: Air Reserve Personne, CO (FEQM)
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Students 0 0 0 0 0 0 0
Civilians 0 82 0 0 0 0 82
TOTAL 0 82 0 0 0 0 82
To Base: DFAS — Indianapolis, IN (HSA030)
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Students 0 0 0 0 0 0 0
Civilians 0 1 0 0 0 0 1
TOTAL 0 1 0 0 0 0 1
TOTAL PERSONNEL REALIGNMENTS (Out of DFAS - San Bernardin, CA (HSA050)):
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Students 0 0 0 0 0 0 0
Civilians 0 109 0 0 0 0 109
TOTAL 0 109 0 0 0 0 109
SCENARIO POSITION CHANGES FOR: DFAS - San Bernardin, CA (HSA050)
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Civilians 0 -11 0 0 0 0 -11
TOTAL 0 -11 0 0 0 0 -11
BASE POPULATION (After BRAC Action) FOR: DFAS - San Bernardin, CA (HSA050)
Officers Enlisted Students Civilians
0 0 0 0

PERSONNEL SUMMARY FOR: DFAS — Seaside CA, CA (HSA046)

BASE POPULATION (FY 2005):

Officers Enlisted Students Civilians
0 13 0 51
PROGRAMMED INSTALLATION (NON-BRAC) CHANGES FOR: DFAS — Seaside CA, CA (HSA046)
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted -3 0 0 0 0 0 -3
Students 0 0 0 0 0 0 0
Civilians 0 0 0 0 0 0 0
TOTAL -3 0 0 0 0 0 -3
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Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

BASE POPULATION (Prior to BRAC Action) FOR: DFAS — Seaside CA, CA (HSA046)
Officers Enlisted Students Civilians

PERSONNEL REALIGNMENTS:
To Base: DSC - Columbus, OH (39225)

2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Students 0 0 0 0 0 0 0
Civilians 11 0 0 0 0 0 11
TOTAL 11 0 0 0 0 0 11
To Base: Air Reserve Personne, CO (FEQM)
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 10 0 0 0 0 0 10
Students 0 0 0 0 0 0 0
Civilians 33 0 0 0 0 0 33
TOTAL 43 0 0 0 0 0 43
TOTAL PERSONNEL REALIGNMENTS (Out of DFAS — Seaside CA, CA (HSA046)):
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 10 0 0 0 0 0 10
Students 0 0 0 0 0 0 0
Civilians 44 0 0 0 0 0 44
TOTAL 54 0 0 0 0 0 54
SCENARIO POSITION CHANGES FOR: DFAS — Seaside CA, CA (HSA046)
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Civilians -7 0 0 0 0 0 -7
TOTAL -7 0 0 0 0 0 -7
BASE POPULATION (After BRAC Action) FOR: DFAS — Seaside CA, CA (HSA046)
Officers Enlisted Students Civilians
0 0 0 0

PERSONNEL SUMMARY FOR: DFAS — St. Louis MO, MO (HSA047)

BASE POPULATION (FY 2005):

Officers Enlisted Students Civilians
3 2 0 323
PROGRAMMED INSTALLATION (NON-BRAC) CHANGES FOR: DFAS — St. Louis MO, MO (HSA047)
2006 2007 2008 2009 2010 2011 Total
Officers -2 0 0 0 0 0 -2
Enlisted 0 -1 0 0 0 0 -1
Students 0 0 0 0 0 0 0
Civilians 3 -35 0 0 0 0 -32
TOTAL 1 -36 0 0 0 0 -35
BASE POPULATION (Prior to BRAC Action) FOR: DFAS — St. Louis MO, MO (HSA047)
Officers Enlisted Students Civilians
1 1 0 291

114



115

115



116
COBRA PERSONNEL SUMMARY REPORT (COBRA v6.10) - Page 16
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

PERSONNEL REALIGNMENTS:
To Base: DSC - Columbus, OH (39225)

2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Students 0 0 0 0 0 0 0
Civilians 0 0 30 0 0 0 30
TOTAL 0 0 30 0 0 0 30
To Base: Air Reserve Personne, CO (FEQM)
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Students 0 0 0 0 0 0 0
Civilians 0 0 36 0 0 0 36
TOTAL 0 0 36 0 0 0 36
To Base: DFAS — Indianapolis, IN (HSA030)
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 1 0 0 0 1
Enlisted 0 0 1 0 0 0 1
Students 0 0 0 0 0 0 0
Civilians 5 0 218 0 0 0 223
TOTAL 5 0 220 0 0 0 225
TOTAL PERSONNEL REALIGNMENTS (Out of DFAS — St. Louis MO, MO (HSA047)):
2006 2007 2008 2009 2010 2011 Total
Officers 0 1 0 0 0 1
Enlisted 0 0 1 0 0 0 1
Students 0 0 0 0 0 0 0
Civilians 5 0 284 0 0 0 289
TOTAL 5 0 286 0 0 0 291
SCENARIO POSITION CHANGES FOR: DFAS — St. Louis MO, MO (HSA047)
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Civilians 0 0 -2 0 0 0 -2
TOTAL 0 0 -2 0 0 0 -2
BASE POPULATION (After BRAC Action) FOR: DFAS — St. Louis MO, MO (HSA047)
Officers Enlisted Students Civilians
0 0 0 0
PERSONNEL SUMMARY FOR: Air Reserve Personne, CO (FEQM)
BASE POPULATION (FY 2005):
Officers Enlisted Students Civilians
32 152 0 1,605
PROGRAMMED INSTALLATION (NON-BRAC) CHANGES FOR: Air Reserve Personne, CO (FEQM)
2006 2007 2008 2009 2010 2011 Total
Officers 0 -1 0 0 0 0 -1
Enlisted 0 0 0 0 0 0 0
Students 0 0 0 0 0 0 0
Civilians 2 -269 0 0 0 0 -267
TOTAL 2 -270 0 0 0 0 -268
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COBRA PERSONNEL SUMMARY REPORT (COBRA v6.10) - Page 17
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

BASE POPULATION (Prior to BRAC Action) FOR: Air Reserve Personne, CO (FEQM)
Officers Enlisted Students Civilians

PERSONNEL REALIGNMENTS:
To Base: DSC - Columbus, OH (39225)

2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Students 0 0 0 0 0 0 0
Civilians 0 73 0 0 0 0 73
TOTAL 0 73 0 0 0 0 73
To Base: DFAS — Indianapolis, IN (HSA030)
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 2 0 0 0 2
Enlisted 0 0 35 0 0 0 35
Students 0 0 0 0 0 0 0
Civilians 101 73 131 0 0 16 321
TOTAL 101 73 168 0 0 16 358
From Base: DFAS — Charleston SC, SC (HSA026)
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Students 0 0 0 0 0 0 0
Civilians 0 0 86 0 0 0 86
TOTAL 0 0 86 0 0 0 86
From Base: DFAS — Cleveland OH, OH (HSA027)
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Students 0 0 0 0 0 0 0
Civilians 0 0 0 68 0 0 68
TOTAL 0 0 0 68 0 0 68
From Base: DSC - Columbus, OH (39225)
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Students 0 0 0 0 0 0 0
Civilians 227 0 0 0 0 0 227
TOTAL 227 0 0 0 0 0 227
From Base: DFAS — Kansas City M, MO (HSAO031)
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Students 0 0 0 0 0 0 0
Civilians 39 0 0 0 5 0 44
TOTAL 39 0 0 0 5 0 44
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118
COBRA PERSONNEL SUMMARY REPORT (COBRA v6.10) - Page 18
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

From Base: SILL, OK (40801)

2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 1 0 0 1
Enlisted 0 0 0 11 0 0 11
Students 0 0 0 0 0 0 0
Civilians 0 0 0 86 0 0 86
TOTAL 0 0 0 98 0 0 98
From Base: DFAS - Limestone ME, ME (HSA049)
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Students 0 0 0 0 0 0 0
Civilians 0 0 2 0 0 0 2
TOTAL 0 0 2 0 0 0 2
From Base: NAVSTA NORFOLK, VA (N62688)
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Students 0 0 0 0 0 0 0
Civilians 2 0 0 0 0 0 2
TOTAL 2 0 0 0 0 0 2
From Base: NAVSTA PEARL HARBOR, HI (N62813)
2006 2007 2008 2009 2010 2011 Total
Officers 0 2 0 0 0 0 2
Enlisted 1 18 0 0 0 0 19
Students 0 0 0 0 0 0 0
Civilians 6 126 0 0 0 0 132
TOTAL 7 146 0 0 0 0 153
From Base: NAS PENSACOLA, FL (N00204)
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Students 0 0 0 0 0 0 0
Civilians 0 116 0 0 0 0 116
TOTAL 0 116 0 0 0 0 116
From Base: DFAS - San Bernardin, CA (HSA050)
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Students 0 0 0 0 0 0 0
Civilians 0 82 0 0 0 0 82
TOTAL 0 82 0 0 0 0 82
From Base: DFAS — Seaside CA, CA (HSA046)
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 10 0 0 0 0 0 10
Students 0 0 0 0 0 0 0
Civilians 33 0 0 0 0 0 33
TOTAL 43 0 0 0 0 0 43
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Department
Scenario Fil

COBRA PERSONNEL SUMMARY REPORT (COBRA v6.10) - Page 19
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

: Other Agency

e : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May

05\HSA0018 V5 - P1 - 3 May O5\HSA0018 V5 - P1 - 3 May 05.cbr
Option Pkg Name: HSA0018 V5 - P1

Std Fctrs Fi

le : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May 05\HSA0018 V5 - 3 May

05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O05\BRAC2005.SFF

From Base:

Officers
Enlisted
Students
Civilians
TOTAL

From Base:

Officers
Enlisted
Students
Civilians
TOTAL

From Base:

Officers
Enlisted
Students
Civilians
TOTAL

Officers
Enlisted
Students
Civilians
TOTAL

Officers
Enlisted
Students
Civilians

DFAS — St. Louis MO, MO (HSA047)

CO (FEQM)):
0

2011 Total

0 2
0 35
0 0
16 394
16 431

2006 2007 2008 2009 2010

0 0 0 0 0

0 0 0 0 0

0 0 0 0 0

0 0 36 0 0

0 0 36 0 0

DFAS — Indianapolis, IN (HSAO030)

2006 2007 2008 2009 2010

0 0 0 0 0

0 0 0 0 0

0 0 0 0 0

35 0 0 0 0

35 0 0 0 0

DFAS — Dayton OH, OH (HSA029)

2006 2007 2008 2009 2010

0 0 0 0 0

0 0 0 0 0

0 0 0 0 0

0 0 0 19 0

0 0 0 19 0

TOTAL PERSONNEL REALIGNMENTS (Out of Air Reserve Personne, CO (FEQM)):

2006 2007 2008 2009 2010

0 0 2 0 0

0 0 35 0 0

0 0 0 0 0

101 146 131 0 0

101 146 168 0 0

TOTAL PERSONNEL REALIGNMENTS (Into Air Reserve Personne,

2006 2007 2008 2009 2010

0 2 0 1 0

11 18 0 11 0

0 0 0 0 0

342 324 124 173 5

353 344 124 185 5

TOTAL

SCENARIO POSITION CHANGES FOR:

Air Reserve Personne, CO (FEQM)

119

2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Civilians 0 -258 -257 -254 0 0 -769
TOTAL 0 -258 -257 -254 0 0 -769
BASE POPULATION (After BRAC Action) FOR: Air Reserve Personne, CO (FEQM)
Officers Enlisted Students Civilians
32 157 0 1,143
PERSONNEL SUMMARY FOR: DFAS — Indianapolis, IN (HSA030)
BASE POPULATION (FY 2005):
Officers Enlisted Students Civilians
8 49 0 2,288
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Department

Scenario File

COBRA PERSONNEL SUMMARY REPORT (COBRA Vv6.10) - Page 20
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

: Other Agency

05\HSA0018 V5 - P1 - 3 May O5\HSA0018 V5 - P1 - 3 May 05.cbr
Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File

05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O05\BRAC2005.SFF

PROGRAMMED INSTALLATION (NON-BRAC) CHANGES FOR:

Officers
Enlisted
Students
Civilians
TOTAL

2006
-1
-13
0
-120
-134

2007
-2
-11
0
-121
-134

2008
0
5
0
-139
-134

BASE POPULATION (Prior to BRAC Action) FOR:

Officers

PERSONNEL REALIGNMENTS:

Enlisted

To Base: DSC - Columbus, OH (39225)
2006 2007 2008
Officers 0 0 0
Enlisted 0 0 0
Students 0 0 0
Civilians 0 0 0
TOTAL 0 0 0
To Base: Air Reserve Personne, CO (FEQM)
2006 2007 2008
Officers 0 0 0
Enlisted 0 0 0
Students 0 0 0
Civilians 35 0 0
TOTAL 35 0 0
From Base: DFAS — Charleston SC, SC (HSA026)
2006 2007 2008
Officers 0 0 0
Enlisted 0 0 0
Students 0 0 0
Civilians 0 0 157
TOTAL 0 0 157
From Base: DFAS — Cleveland OH, OH (HSA027)
2006 2007 2008
Officers 0 0 0
Enlisted 0 0 0
Students 0 0 0
Civilians 116 64 0
TOTAL 116 64 0
From Base: DSC - Columbus, OH (39225)
2006 2007 2008
Officers 0 0 0
Enlisted 0 0 0
Students 0 0 0
Civilians 152 0 0
TOTAL 152 0 0

2009
0
0
0
-128
-128

DFAS — Indianapolis,
Students

2009

10
423
438

2009

276
276

2010

2010

DFAS — Indianapolis,

120

: C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O5\HSA0018 V5 - 3 May

: C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May

IN (HSA030)

2011 Total
0 -3

0 -19

0 0

0 -508

0 -530

IN (HSA030)
Civilians
1,780

2011 Total
0 0

0 0

0 0

0 40

0 40
2011 Total
0 0

0 0

0 0

0 35

0 35
2011 Total
0 0

0 0

0 0

0 157

0 157
2011 Total
0 5

0 10

0 0

0 603

0 618
2011 Total
0 0

0 0

0 0

7 435

7 435
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COBRA PERSONNEL SUMMARY REPORT (COBRA Vv6.10) - Page 21
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

From Base: DFAS — Kansas City M, MO (HSAO031)

2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 10 0 10
Enlisted 0 0 0 0 4 0 4
Students 0 0 0 0 0 0 0
Civilians 0 0 0 0 282 0 282
TOTAL 0 0 0 0 296 0 296
From Base: SILL, OK (40801)
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 1
Enlisted 2 0 0 0 0 0 2
Students 0 0 0 0 0 0 0
Civilians 4 0 0 11 0 0 15
TOTAL 7 0 0 11 0 0 18
From Base: DFAS - Limestone ME, ME (HSA049)
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Students 0 0 0 0 0 0 0
Civilians 0 0 84 0 0 0 84
TOTAL 0 0 84 0 0 0 84
From Base: NAS PENSACOLA, FL (N00204)
2006 2007 2008 2009 2010 2011 Total
Officers 0 1 0 0 0 0 1
Enlisted 0 0 0 0 0 0 0
Students 0 0 0 0 0 0 0
Civilians 0 292 0 0 0 0 292
TOTAL 0 293 0 0 0 0 293
From Base: DFAS - San Bernardin, CA (HSA050)
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Students 0 0 0 0 0 0 0
Civilians 0 1 0 0 0 0 1
TOTAL 0 1 0 0 0 0 1
From Base: DFAS — St. Louis MO, MO (HSA047)
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 1 0 0 0 1
Enlisted 0 0 1 0 0 0 1
Students 0 0 0 0 0 0 0
Civilians 5 0 218 0 0 0 223
TOTAL 5 0 220 0 0 0 225
From Base: Air Reserve Personne, CO (FEQM)
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 2 0 0 0 2
Enlisted 0 0 35 0 0 0 35
Students 0 0 0 0 0 0 0
Civilians 101 73 131 0 0 16 321
TOTAL 101 73 168 0 0 16 358
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COBRA PERSONNEL SUMMARY REPORT (COBRA Vv6.10) - Page 22
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

TOTAL PERSONNEL REALIGNMENTS (Out of DFAS — Indianapolis, IN (HSA030)):

2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Students 0 0 0 0 0 0 0
Civilians 35 0 0 40 0 0 75
TOTAL 35 0 0 40 0 0 75
TOTAL PERSONNEL REALIGNMENTS (Into DFAS — Indianapolis, IN (HSA030)):
2006 2007 2008 2009 2010 2011 Total
Officers 1 1 3 5 10 0 20
Enlisted 2 0 36 10 4 0 52
Students 0 0 0 0 0 0 0
Civilians 378 430 590 710 282 23 2,413
TOTAL 381 431 629 725 296 23 2,485
SCENARIO POSITION CHANGES FOR: DFAS — Indianapolis, IN (HSA030)
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Civilians -25 0 0 0 0 0 -25
TOTAL -25 0 0 0 0 0 -25
BASE POPULATION (After BRAC Action) FOR: DFAS — Indianapolis, IN (HSA030)
Officers Enlisted Students Civilians
25 82 0 4,093

PERSONNEL SUMMARY FOR: DFAS — Dayton OH, OH (HSA029)

BASE POPULATION (FY 2005):

Officers Enlisted Students Civilians
0 0 0 296
PROGRAMMED INSTALLATION (NON-BRAC) CHANGES FOR: DFAS — Dayton OH, OH (HSA029)
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Students 0 0 0 0 0 0 0
Civilians -15 -29 -22 0 0 0 -66
TOTAL -15 -29 -22 0 0 0 -66
BASE POPULATION (Prior to BRAC Action) FOR: DFAS — Dayton OH, OH (HSA029)

Officers Enlisted Students Civilians
0 0 0 230

PERSONNEL REALIGNMENTS:
To Base: DSC - Columbus, OH (39225)

2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Students 0 0 0 0 0 0 0
Civilians 0 0 0 204 0 0 204
TOTAL 0 0 0 204 0 0 204
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COBRA PERSONNEL SUMMARY REPORT (COBRA v6.10) - Page 23
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

To Base: Air Reserve Personne, CO (FEQM)

2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Students 0 0 0 0 0 0 0
Civilians 0 0 0 19 0 0 19
TOTAL 0 0 0 19 0 0 19
TOTAL PERSONNEL REALIGNMENTS (Out of DFAS — Dayton OH, OH (HSA029)):
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Students 0 0 0 0 0 0 0
Civilians 0 0 0 223 0 0 223
TOTAL 0 0 0 223 0 0 223
SCENARIO POSITION CHANGES FOR: DFAS — Dayton OH, OH (HSA029)
2006 2007 2008 2009 2010 2011 Total
Officers 0 0 0 0 0 0 0
Enlisted 0 0 0 0 0 0 0
Civilians 0 0 0 -7 0 0 -7
TOTAL 0 0 0 -7 0 0 -7
BASE POPULATION (After BRAC Action) FOR: DFAS — Dayton OH, OH (HSA029)
Officers Enlisted Students Civilians
0 0 0 0
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COBRA SUSTAINMENT/RECAP/BOS/HOUSING CHANGE REPORT (COBRA Vv6.10)
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department
Scenario File
05\HSA0018 V5 -

Option Pkg Name:
: C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May

Std Fctrs File
05\HSA0018 V5 -

Net Change($K)
Sustain Change
Recap Change
BOS Change
Housing Change

TOTAL CHANGES

: Other Agency
: C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O5\HSA0018 V5 - 3 May

P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr
HSA0018 V5 - P1

P1 - 3 May O5\COBRA 6.10 - 20 April 05\BRAC2005.SFF

DFAS — Charleston SC, SC (HSA026)

Net Change($K)
Sustain Change
Recap Change
BOS Change
Housing Change

TOTAL CHANGES

DFAS — Cleveland OH, OH (HSA027)

Net Change($K)
Sustain Change
Recap Change
BOS Change
Housing Change

TOTAL CHANGES

DSC - Columbus,
Net Change($K)
Sustain Change
Recap Change
BOS Change
Housing Change

TOTAL CHANGES

DFAS — Kansas City M, MO (HSA031)

Net Change($K)
Sustain Change
Recap Change
BOS Change
Housing Change

124

2006 2007 2008 2009 2010 2011 Total
-22 -1,430 -1,430 -1,621 -1,621 -1,621 -7.744
-11 -711 -711 -840 -840 -840 -3,955

-450 -3,427 -3,205 -3,436 -3,418 -3,425 -17,363

0 0 0 0 0 0 0
-483 -5,568 -5,347 -5,898 -5,880 -5,887 -29,062
2006 2007 2008 2009 2010 2011 Total

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0
2006 2007 2008 2009 2010 2011 Total

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

OH (39225)

2006 2007 2008 2009 2010 2011 Total

0 0 0 0 0 0 0

0 0 0 0 0 0 0
-393 341 563 934 952 945 3,341

0 0 0 0 0 0 0
-393 341 563 934 952 945 3,341
2006 2007 2008 2009 2010 2011 Total

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

TOTAL CHANGES
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COBRA SUSTAINMENT/RECAP/BOS/HOUSING CHANGE REPORT (COBRA v6.10) - Page 2

Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department
Scenario File

: Other Agency
: C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O5\HSA0018 V5 - 3 May

05\HSA0018 V5 - P1 - 3 May O5\HSA0018 V5 - P1 - 3 May 05.cbr
Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File

SILL, OK (40801)
Net Change($K)
Sustain Change
Recap Change
BOS Change
Housing Change

2008

-6
-4

2009

-197
-133

125

: C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April 05\BRAC2005.SFF

TOTAL CHANGES

DFAS - Limestone ME,
Net Change($K)
Sustain Change
Recap Change

BOS Change

Housing Change

2008

TOTAL CHANGES

NAVSTA NORFOLK, VA (N62688)

Net Change($K)
Sustain Change
Recap Change
BOS Change
Housing Change

TOTAL CHANGES

NAVSTA PEARL HARBOR,
Net Change($K)
Sustain Change
Recap Change

BOS Change

Housing Change

TOTAL CHANGES

NAS PENSACOLA, FL (N00204)

Net Change($K)
Sustain Change
Recap Change
BOS Change
Housing Change

TOTAL CHANGES

2006 2007
-6 -6
-4 -4

-19 -19
0 0
-28 -28
ME (HSA049)
2006 2007
0 0
0 0
0 0
0 0
0 0
2006 2007
-3 -489
-1 -221
-4 -652
0 0
-9 -1,362

HI (N62813)

2006 2007
-13 -377
-6 -167
-34 -1,017
0 0
-53 -1,561
2006 2007
0 -558

0 -320

0 -2,080

0 0

0 -2,957

2011 Total Beyond
-197 -609 -197
-133 -411 -133
-621 -1,918 -621

0 0 0

-951 -2,938 -951
2011 Total Beyond

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

2011 Total Beyond
-489 -2,448 -489
-221 -1,106 -221
-652 -3,265 -652

0 0 0
-1,362 -6,819 -1,362
2011 Total Beyond
-377 -1,899 -377
-167 -839 -167
-1,017 -5,122 -1,017
0 0 0
-1,561 -7,860 -1,561
2011 Total Beyond
-558 -2,788 -558
-320 -1,599 -320
-2,080 -10,398 -2,080
0 0 0
-2,957 -14,786 -2,957
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COBRA SUSTAINMENT/RECAP/BOS/HOUSING CHANGE REPORT (COBRA v6.10) - Page 3

Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department
Scenario File

: Other Agency

05\HSA0018 V5 - P1 - 3 May O5\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1
Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April 05\BRAC2005.SFF

DFAS - San Bernardin, CA (HSA050)

2007

2008

2009

2010

2011

: C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O5\HSA0018 V5 - 3 May

126

Net Change($K) 2006
Sustain Change 0
Recap Change 0
BOS Change 0
Housing Change 0
TOTAL CHANGES 0
DFAS — Seaside CA, CA (HSA046)
Net Change($K) 2006
Sustain Change 0
Recap Change 0
BOS Change 0
Housing Change 0
TOTAL CHANGES 0
DFAS — St. Louis MO, MO (HSA047)
Net Change($K) 2006
Sustain Change 0
Recap Change 0
BOS Change 0
Housing Change 0
TOTAL CHANGES 0
Air Reserve Personne, CO (FEQM)
Net Change($K) 2006
Sustain Change 0
Recap Change 0

BOS Change 0
Housing Change 0
TOTAL CHANGES 0
DFAS — Indianapolis, IN (HSA030)
Net Change($K) 2006
Sustain Change 0
Recap Change 0

BOS Change 0
Housing Change 0
TOTAL CHANGES 0
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127
COBRA SUSTAINMENT/RECAP/BOS/HOUSING CHANGE REPORT (COBRA v6.10) - Page 4
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

DFAS — Dayton OH, OH (HSA029)

Net Change($K) 2006 2007 2008 2009 2010 2011 Total Beyond
Sustain Change 0 0 0 0 0 0 0 0
Recap Change 0 0 0 0 0 0 0 0
BOS Change 0 0 0 0 0 0 0 0
Housing Change 0 0 0 0 0 0 0 0
TOTAL CHANGES 0 0 0 0 0 0 0 0
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128
COBRA INPUT DATA REPORT (COBRA v6.10)
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

INPUT SCREEN ONE - GENERAL SCENARIO INFORMATION

Model Year One : FY 2006
Model does Time-Phasing of Construction/Shutdown: Yes

Base Name, ST (Code) Strategy:

DFAS — Charleston SC, SC (HSA026) Closes in FY 2008
DFAS — Cleveland OH, OH (HSA027) Realignment

DSC - Columbus, OH (39225) Realignment

DFAS — Kansas City M, MO (HSAO031) Closes in FY 2010
SILL, OK (40801) Realignment

DFAS - Limestone ME, ME (HSA049) Closes iIn FY 2008
NAVSTA NORFOLK, VA (N62688) Realignment
NAVSTA PEARL HARBOR, HI (N62813) Realignment

NAS PENSACOLA, FL (NO0204) Realignment

DFAS - San Bernardin, CA (HSA050) Closes iIn FY 2007
DFAS — Seaside CA, CA (HSA046) Closes iIn FY 2006
DFAS — St. Louis MO, MO (HSA047) Closes in FY 2008
Ailr Reserve Personne, CO (FEQM) Realignment

DFAS — Indianapolis, IN (HSAO30) Realignment

DFAS — Dayton OH, OH (HSA029) Closes in FY 2009

INPUT SCREEN TWO - DISTANCE TABLE
(Only shows distances where personnel or equipment are moving)

Point A: Point B: Distance:
DFAS — Charleston SC, SC (HSA026) DSC - Columbus, OH (39225) 630 mi
DFAS — Charleston SC, SC (HSA026) Air Reserve Personne, CO (FEQM) 1,697 mi
DFAS — Charleston SC, SC (HSA026) DFAS — Indianapolis, IN (HSA030) 726 mi
DFAS — Cleveland OH, OH (HSA027) DSC - Columbus, OH (39225) 142 mi
DFAS — Cleveland OH, OH (HSA027) Air Reserve Personne, CO (FEQM) 1,333 mi
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129
COBRA INPUT DATA REPORT (COBRA v6.10) - Page 2
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

INPUT SCREEN TWO - DISTANCE TABLE

Point A: Point B: Distance:
DFAS — Cleveland OH, OH (HSA027) DFAS — Indianapolis, IN (HSAO030) 310 mi
DSC - Columbus, OH (39225) DFAS — Kansas City M, MO (HSAO31) 659 mi
DSC - Columbus, OH (39225) SILL, OK (40801) 1,018 mi
DSC - Columbus, OH (39225) DFAS - Limestone ME, ME (HSA049) 1,099 mi
DSC - Columbus, OH (39225) NAVSTA NORFOLK, VA (N62688) 592 mi
DSC - Columbus, OH (39225) NAVSTA PEARL HARBOR, HI (N62813) 4,495 mi*
DSC - Columbus, OH (39225) NAS PENSACOLA, FL (N00204) 843 mi
DSC - Columbus, OH (39225) DFAS - San Bernardin, CA (HSA050) 2,210 mi
DSC - Columbus, OH (39225) DFAS — Seaside CA, CA (HSA046) 2,550 mi
DSC - Columbus, OH (39225) DFAS — St. Louis MO, MO (HSA047) 422 mi
DSC - Columbus, OH (39225) Air Reserve Personne, CO (FEQM) 1,254 mi
DSC - Columbus, OH (39225) DFAS — Indianapolis, IN (HSA030) 169 mi
DSC - Columbus, OH (39225) DFAS — Dayton OH, OH (HSA029) 74 mi
DFAS — Kansas City M, MO (HSAO31) Air Reserve Personne, CO (FEQM) 596 mi
DFAS — Kansas City M, MO (HSA031) DFAS — Indianapolis, IN (HSA030) 498 mi
SILL, OK (40801) Air Reserve Personne, CO (FEQM) 768 mi
SILL, OK (40801) DFAS — Indianapolis, IN (HSA030) 856 mi
DFAS - Limestone ME, ME (HSAO049) Air Reserve Personne, CO (FEQM) 2,212 mi
DFAS - Limestone ME, ME (HSA049) DFAS — Indianapolis, IN (HSA030) 1,245 mi
NAVSTA NORFOLK, VA (N62688) Ailr Reserve Personne, CO (FEQM) 1,752 mi
NAVSTA PEARL HARBOR, HI (N62813) Air Reserve Personne, CO (FEQM) 3,330 mi*
NAS PENSACOLA, FL (N00204) Air Reserve Personne, CO (FEQM) 1,572 mi
NAS PENSACOLA, FL (N00204) DFAS — Indianapolis, IN (HSA030) 760 mi
DFAS - San Bernardin, CA (HSA050) Air Reserve Personne, CO (FEQM) 985 mi
DFAS - San Bernardin, CA (HSA050) DFAS — Indianapolis, IN (HSA030) 2,049 mi
DFAS — Seaside CA, CA (HSA046) Air Reserve Personne, CO (FEQM) 1,281 mi
DFAS — St. Louis MO, MO (HSA047) Air Reserve Personne, CO (FEQM) 838 mi
DFAS — St. Louis MO, MO (HSA047) DFAS — Indianapolis, IN (HSA030) 261 mi
Ailr Reserve Personne, CO (FEQM) DFAS — Indianapolis, IN (HSA030) 1,100 mi
m

Air Reserve Personne, CO (FEQM) DFAS — Dayton OH, OH (HSA029) 1,202

* Distance was calculated using Latitudes and Longitudes from Screen Four.
INPUT SCREEN THREE - MOVEMENT TABLE

Transfers from DFAS — Charleston SC, SC (HSA026) to DSC - Columbus, OH (39225)

2006 2007 2008 2009 2010 2011
Officer Positions: 0 0 0 0 0 0
Enlisted Positions: 0 0 0 0 0 0
Civilian Positions: 0 0 106 0 0 0
Student Positions: 0 0 0 0 0 0
NonVeh Missn Egpt(tons): 0 0 2 0 0 0
Suppt Eqpt (tons): 0 0 178 0 0 0
Military Light Vehicles: 0 0 0 0 0 0
Heavy/Special Vehicles: 0 0 0 0 0 0

Transfers from DFAS — Charleston SC, SC (HSA026) to Air Reserve Personne, CO (FEQM)

2006 2007 2008 2009 2010 2011
Officer Positions: 0 0 0 0 0 0
Enlisted Positions: 0 0 0 0 0 0
Civilian Positions: 0 0 86 0 0 0
Student Positions: 0 0 0 0 0 0
NonVeh Missn Egpt(tons): 0 0 0 0 0 0
Suppt Eqpt (tons): 0 0 31 0 0 0
Military Light Vehicles: 0 0 0 0 0 0
Heavy/Special Vehicles: 0 0 0 0 0 0
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130
COBRA INPUT DATA REPORT (COBRA v6.10) - Page 3
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

INPUT SCREEN THREE - MOVEMENT TABLE

Transfers from DFAS — Charleston SC, SC (HSA026) to DFAS — Indianapolis, IN (HSA030)

2006 2007 2008 2009 2010 2011
Officer Positions: 0 0 0 0 0 0
Enlisted Positions: 0 0 0 0 0 0
Civilian Positions: 0 0 157 0 0 0
Student Positions: 0 0 0 0 0 0
NonVeh Missn Egpt(tons): 0 0 0 0 0 0
Suppt Eqgpt (tons): 0 0 51 0 0 0
Military Light Vehicles: 0 0 0 0 0 0
Heavy/Special Vehicles: 0 0 0 0 0 0

Transfers from DFAS — Cleveland OH, OH (HSA027) to DSC - Columbus, OH (39225)

2006 2007 2008 2009 2010 2011
Officer Positions: 0 0 0 0 0 0
Enlisted Positions: 0 0 0 0 0 0
Civilian Positions: 0 0 0 339 0 0
Student Positions: 0 0 0 0 0 0
NonVeh Missn Eqpt(tons): 0 0 0 0 0 0
Suppt Egpt (tons): 0 0 0 817 0 0
Military Light Vehicles: 0 0 0 0 0 0
Heavy/Special Vehicles: 0 0 0 0 0 0

Transfers from DFAS — Cleveland OH, OH (HSA027) to Air Reserve Personne, CO (FEQM)

2006 2007 2008 2009 2010 2011
Officer Positions: 0 0 0 0 0 0
Enlisted Positions: 0 0 0 0 0 0
Civilian Positions: 0 0 0 68 0 0
Student Positions: 0 0 0 0 0 0
NonVeh Missn Eqpt(tons): 0 0 0 0 0 0
Suppt Eqpt (tons): 0 0 0 36 0 0
Military Light Vehicles: 0 0 0 0 0 0
Heavy/Special Vehicles: 0 0 0 0 0 0

Transfers from DFAS — Cleveland OH, OH (HSA027) to DFAS — Indianapolis, IN (HSAO030)

2006 2007 2008 2009 2010 2011
Officer Positions: 0 0 0 5 0 0
Enlisted Positions: 0 0 0 10 0 0
Civilian Positions: 116 64 0 423 0 0
Student Positions: 0 0 0 0 0 0
NonVeh Missn Eqpt(tons): 0 0 0 0 0 0
Suppt Eqgpt (tons): 52 25 0 92 0 0
Military Light Vehicles: 0 0 0 0 0 0
Heavy/Special Vehicles: 0 0 0 0 0 0
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131
COBRA INPUT DATA REPORT (COBRA v6.10) - Page 4
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

INPUT SCREEN THREE - MOVEMENT TABLE

Transfers from DFAS — Kansas City M, MO (HSA031) to DSC - Columbus, OH (39225)

2006 2007 2008 2009 2010 2011
Officer Positions: 0 8 0 0 0 0
Enlisted Positions: 0 15 0 0 0 0
Civilian Positions: 0 189 0 0 61 0
Student Positions: 0 0 0 0 0 0
NonVeh Missn Eqpt(tons): 0 0 0 0 0 0
Suppt Eqpt (tons): 0 75 0 2 17 0
Military Light Vehicles: 0 0 0 0 0 0
Heavy/Special Vehicles: 0 0 0 0 0 0

Transfers from SILL, OK (40801) to DSC - Columbus, OH (39225)

2006 2007 2008 2009 2010 2011
Officer Positions: 0 0 0 0 0 0
Enlisted Positions: 0 0 0 31 0 0
Civilian Positions: 0 0 0 72 0 0
Student Positions: 0 0 0 0 0 0
NonVeh Missn Egpt(tons): 0 0 0 0 0 0
Suppt Eqgpt (tons): 0 0 0 17 0 0
Military Light Vehicles: 0 0 0 0 0 0
Heavy/Special Vehicles: 0 0 0 0 0 0

Transfers from DFAS - Limestone ME, ME (HSA049) to DSC - Columbus, OH (39225)

2006 2007 2008 2009 2010 2011
Officer Positions: 0 0 0 0 0 0
Enlisted Positions: 0 0 0 0 0 0
Civilian Positions: 0 0 148 0 0 0
Student Positions: 0 0 0 0 0 0
NonVeh Missn Egpt(tons): 0 0 3 0 0 0
Suppt Eqgpt (tons): 0 0 127 0 0 0
Military Light Vehicles: 0 0 0 0 0 0
Heavy/Special Vehicles: 0 0 0 0 0 0

Transfers from NAVSTA NORFOLK, VA (N62688) to DSC - Columbus, OH (39225)

2006 2007 2008 2009 2010 2011
Officer Positions: 0 1 0 0 0 0
Enlisted Positions: 0 2 0 0 0 0
Civilian Positions: 0 277 0 0 0 0
Student Positions: 0 0 0 0 0 0
NonVeh Missn Eqpt(tons): 0 0 0 0 0 0
Suppt Eqpt (tons): 0 220 0 0 0 0
Military Light Vehicles: 0 0 0 0 0 0
Heavy/Special Vehicles: 0 0 0 0 0 0
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132
COBRA INPUT DATA REPORT (COBRA v6.10) - Page 5
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

INPUT SCREEN THREE - MOVEMENT TABLE

Transfers from NAVSTA PEARL HARBOR, HI (N62813) to DSC - Columbus, OH (39225)

2006 2007 2008 2009 2010 2011
Officer Positions: 0 1 0 0 0 0
Enlisted Positions: 0 7 0 0 0 0
Civilian Positions: 0 24 0 0 0 0
Student Positions: 0 0 0 0 0 0
NonVeh Missn Eqpt(tons): 0 0 0 0 0 0
Suppt Eqpt (tons): 0 15 0 0 0 0
Military Light Vehicles: 0 0 0 0 0 0
Heavy/Special Vehicles: 0 0 0 0 0 0

Transfers from NAS PENSACOLA, FL (NO0204) to DSC - Columbus, OH (39225)

2006 2007 2008 2009 2010 2011
Officer Positions: 0 0 0 0 0 0
Enlisted Positions: 0 0 0 0 0 0
Civilian Positions: 0 228 0 0 0 0
Student Positions: 0 0 0 0 0 0
NonVeh Missn Egpt(tons): 0 0 0 0 0 0
Suppt Eqgpt (tons): 0 60 0 0 0 0
Military Light Vehicles: 0 0 0 0 0 0
Heavy/Special Vehicles: 0 0 0 0 0 0

Transfers from DFAS - San Bernardin, CA (HSA050) to DSC - Columbus, OH (39225)

2006 2007 2008 2009 2010 2011
Officer Positions: 0 0 0 0 0 0
Enlisted Positions: 0 0 0 0 0 0
Civilian Positions: 0 26 0 0 0 0
Student Positions: 0 0 0 0 0 0
NonVeh Missn Egpt(tons): 0 0 0 0 0 0
Suppt Eqgpt (tons): 0 10 0 0 0 0
Military Light Vehicles: 0 0 0 0 0 0
Heavy/Special Vehicles: 0 0 0 0 0 0

Transfers from DFAS — Seaside CA, CA (HSA046) to DSC - Columbus, OH (39225)

2006 2007 2008 2009 2010 2011
Officer Positions: 0 0 0 0 0 0
Enlisted Positions: 0 0 0 0 0 0
Civilian Positions: 11 0 0 0 0 0
Student Positions: 0 0 0 0 0 0
NonVeh Missn Eqpt(tons): 0 0 0 0 0 0
Suppt Eqpt (tons): 5 0 0 0 0 0
Military Light Vehicles: 0 0 0 0 0 0
Heavy/Special Vehicles: 0 0 0 0 0 0
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COBRA INPUT DATA REPORT (COBRA v6.10) - Page 6
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

INPUT SCREEN THREE - MOVEMENT TABLE

Transfers from DFAS — St. Louis MO, MO (HSA047) to DSC - Columbus, OH (39225)

2006 2007 2008 2009 2010 2011
Officer Positions: 0 0 0 0 0 0
Enlisted Positions: 0 0 0 0 0 0
Civilian Positions: 0 0 30 0 0 0
Student Positions: 0 0 0 0 0 0
NonVeh Missn Eqpt(tons): 0 0 0 0 0 0
Suppt Eqpt (tons): 0 0 15 0 0 0
Military Light Vehicles: 0 0 0 0 0 0
Heavy/Special Vehicles: 0 0 0 0 0 0

Transfers from DSC - Columbus, OH (39225) to Air Reserve Personne, CO (FEQM)

2006 2007 2008 2009 2010 2011
Officer Positions: 0 0 0 0 0 0
Enlisted Positions: 0 0 0 0 0 0
Civilian Positions: 227 0 0 0 0 0
Student Positions: 0 0 0 0 0 0
NonVeh Missn Egpt(tons): 0 0 0 0 0 0
Suppt Eqgpt (tons): 58 0 0 0 0 0
Military Light Vehicles: 0 0 0 0 0 0
Heavy/Special Vehicles: 0 0 0 0 0 0

Transfers from Air Reserve Personne, CO (FEQM) to DSC - Columbus, OH (39225)

2006 2007 2008 2009 2010 2011
Officer Positions: 0 0 0 0 0 0
Enlisted Positions: 0 0 0 0 0 0
Civilian Positions: 0 73 0 0 0 0
Student Positions: 0 0 0 0 0 0
NonVeh Missn Egpt(tons): 0 0 0 0 0 0
Suppt Eqgpt (tons): 0 2 0 0 0 0
Military Light Vehicles: 0 0 0 0 0 0
Heavy/Special Vehicles: 0 0 0 0 0 0

Transfers from DSC - Columbus, OH (39225) to DFAS — Indianapolis, IN (HSAO030)

2006 2007 2008 2009 2010 2011
Officer Positions: 0 0 0 0 0 0
Enlisted Positions: 0 0 0 0 0 0
Civilian Positions: 152 0 0 276 0 7
Student Positions: 0 0 0 0 0 0
NonVeh Missn Eqpt(tons): 0 0 0 0 0 0
Suppt Eqpt (tons): 89 0 0 0 0 0
Military Light Vehicles: 0 0 0 0 0 0
Heavy/Special Vehicles: 0 0 0 0 0 0

133
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COBRA INPUT DATA REPORT (COBRA v6.10) - Page 7
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department
Scenario File

: Other Agency
: C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O5\HSA0018 V5 - 3 May

05\HSA0018 V5 - P1 - 3 May O5\HSA0018 V5 - P1 - 3 May 05.cbr
Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May

05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O05\BRAC2005.SFF

INPUT SCREEN THREE - MOVEMENT TABLE

Transfers from DFAS — Indianapolis,

Officer Positions:
Enlisted Positions:
Civilian Positions:
Student Positions:
NonVeh Missn Eqpt(tons):
Suppt Eqpt (tons):
Military Light Vehicles:
Heavy/Special Vehicles:

2006

[eNoNoNoNoNoNoNa]

2007

[eNoNoNoNoNoNoNa]

2008

[eNoNoNoNoNoNoNa]

2009

[eNeoNNoloNoNoNa]

2010

[eNoNoNoNoNoNoNe]

IN (HSA030) to DSC - Columbus, OH (39225)

2011

[eNoNoNoNoNoNoNa]

Transfers from DFAS — Dayton OH, OH (HSA029) to DSC - Columbus, OH (39225)

Officer Positions:
Enlisted Positions:
Civilian Positions:
Student Positions:
NonVeh Missn Egpt(tons):
Suppt Eqgpt (tons):
Military Light Vehicles:
Heavy/Special Vehicles:

[eNoNoNoNoNoNoNa]

[eNoNoNoNoNoNoNa]

[eNoNoNoNoNoNoNa]

Transfers from DFAS — Kansas City M, MO (HSA031) to

Officer Positions:
Enlisted Positions:
Civilian Positions:
Student Positions:
NonVeh Missn Egpt(tons):
Suppt Eqgpt (tons):
Military Light Vehicles:
Heavy/Special Vehicles:

2006
0

0

39

0

0

25

0

0

[eNoNoNoNoNoNoNa]

[eNoNoNoNoNoNoNa]

Transfers from DFAS — Kansas City M, MO (HSA031) to

Officer Positions:
Enlisted Positions:
Civilian Positions:
Student Positions:
NonVeh Missn Eqpt(tons):
Suppt Eqpt (tons):
Military Light Vehicles:
Heavy/Special Vehicles:

[eNoNoNoNoNoNoNa]

[eNoNoNoNoNoNoNo]

[eNoNoNoNoNoNoNo]

2009
0

0
204
0

13
192

0

[eNoNoNoNoNoNoNa]

[eNeoNoNoNoNoNoNa]

Air Reserve Personne, CO (FEQM)

[EY
OO WOO0OO0OOOo

DFAS — Indianapolis,

[eNoNoNoNoNoNoNo]

[eNoNoNoNoNi NoNo]

2010
10

4
282
0

0

86

0

0

[eNeoNoNoNoNoNoNa]

IN (HSA030)

[eNeoNeoNoNoNoNoNoe]

134
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COBRA INPUT DATA REPORT (COBRA v6.10) - Page 8

Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May

05\HSA0018 V5 - P1 - 3 May O5\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May

05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O05\BRAC2005.SFF

INPUT SCREEN THREE - MOVEMENT TABLE

Transfers from SILL, OK (40801) to Air Reserve Personne, CO (FEQM)

2006

Officer Positions:
Enlisted Positions:
Civilian Positions:
Student Positions:
NonVeh Missn Eqpt(tons):
Suppt Eqpt (tons):
Military Light Vehicles:
Heavy/Special Vehicles:

[eNoNoNoNoNoNoNa]

Transfers from SILL, OK (40801) to DFAS — Indianapolis,

Officer Positions:
Enlisted Positions:
Civilian Positions:
Student Positions:
NonVeh Missn Egpt(tons):
Suppt Eqgpt (tons):
Military Light Vehicles:
Heavy/Special Vehicles:

=
o4}
OOWMOONMNER

Transfers from DFAS - Limestone ME, ME (HSA049) to Air Reserve Personne, CO (FEQM)

Officer Positions:
Enlisted Positions:
Civilian Positions:
Student Positions:
NonVeh Missn Egpt(tons):
Suppt Eqgpt (tons):
Military Light Vehicles:
Heavy/Special Vehicles:

[eNeol NeoNoNoNoNa]

Transfers from DFAS - Limestone ME, ME (HSA049) to DFAS — Indianapolis,

Officer Positions:
Enlisted Positions:
Civilian Positions:
Student Positions:
NonVeh Missn Eqpt(tons):
Suppt Eqpt (tons):
Military Light Vehicles:
Heavy/Special Vehicles:

[eNoNoNoNoNoNoNa]

2007

[eNoNoNoNoNoNoNa] [eNoNoNoNoNoNoNa] [eNoNoNoNoNoNoNa]

[eNoNoNoNoNoNoNo]

2008

[eNoNoNoNoNoNoNa] [eNoNoNoNoNoNoNa]

OONOONOO

2008
0

0
84

0

0

18

0

0

2009 2010
1
11
86
0
0
20
0
0

[eNoNoNoNoNoNoNe]

IN (HSA030)

2009 2010
0
0
11
0
5
62
0
0

[eNoNoNoNoNoNoNo]
[eNoNoNoNoNoNoNa]

[eNoNoNoNoNoNoNo]

[eNoNoNoNoNoNoNo]
[eNeoNoNoNoNoNoNoe]

2011

[eNeoNoNoNoNoNoNa] [eNoNoNoNoNoNoNa]

[eNeoNoNoNoNoNoNa]

IN (HSA030)

[eNeoNeoNoNoNoNoNoe]

135

135



COBRA INPUT DATA REPORT (COBRA v6.10) - Page 9
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May

05\HSA0018 V5 - P1 - 3 May O5\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May

05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O05\BRAC2005.SFF

INPUT SCREEN THREE - MOVEMENT TABLE

Transfers from NAVSTA NORFOLK, VA (N62688) to Air Reserve Personne, CO (FEQM)

2006

Officer Positions:
Enlisted Positions:
Civilian Positions:
Student Positions:
NonVeh Missn Eqpt(tons):
Suppt Eqpt (tons):
Military Light Vehicles:
Heavy/Special Vehicles:

OORFrOONOO

Transfers from NAVSTA PEARL HARBOR, HI (N62813) to Air Reserve Personne, CO (FEQM)

Officer Positions:
Enlisted Positions:
Civilian Positions:
Student Positions:
NonVeh Missn Egpt(tons):
Suppt Eqgpt (tons):
Military Light Vehicles:
Heavy/Special Vehicles:

OONOOO®O®RO

2007

OO~NOOOOO

2007
2

18
126

2008

[eNoNoNoNoNoNoNa]

[eNoNoNoNoNoNoNa]

2009

[eNoNoNoNoNoNoNa]

[eNoNoNoNoNoNoNa]

2010

[eNoNoNoNoNoNoNe]

[eNoNoNoNoNoNoNa]

2011

[eNoNoNoNoNoNoNa]

Transfers from NAS PENSACOLA, FL (N0O0204) to Air Reserve Personne, CO (FEQM)

Officer Positions:
Enlisted Positions:
Civilian Positions:
Student Positions:
NonVeh Missn Egpt(tons):
Suppt Eqgpt (tons):
Military Light Vehicles:
Heavy/Special Vehicles:

[eNoNoNoNoNoNoNa]

Transfers from NAS PENSACOLA, FL (NO0O204) to DFAS — Indianapolis,

2006
Officer Positions: 0
Enlisted Positions: 0

Civilian Positions:
Student Positions:
NonVeh Missn Eqpt(tons):
Suppt Eqgpt (tons):
Military Light Vehicles:
Heavy/Special Vehicles:

[eNoNoNeoNoNa]

2007

2007

[eNoNoNoNoNoNoNa]

2008

0
0

[eNoNoNeoNoNe]

[eNoNoNoNoNoNoNo]

2009

0
0

[eNoNoNeoNoNo]

[eNoNoNoNoNoNoNo]

[eNeoNoNoNoNoNoNa]

IN (HSA030)

2010

0
0

[eNoNoNeoNoNo]

2011

0
0

[eNoNoNoNoNo]

136

136



COBRA INPUT DATA REPORT (COBRA v6.10) - Page 10

Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department

: Other Agency
Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May

05\HSA0018 V5 - P1 - 3 May O5\HSA0018 V5 - P1 - 3 May 05.cbr
Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May

05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O05\BRAC2005.SFF

INPUT SCREEN THREE - MOVEMENT TABLE

Transfers from DFAS - San Bernardin, CA (HSA050) to Air Reserve Personne, CO (FEQM)

Officer Positions:
Enlisted Positions:
Civilian Positions:
Student Positions:
NonVeh Missn Eqpt(tons):
Suppt Eqpt (tons):
Military Light Vehicles:
Heavy/Special Vehicles:

2006

OO0OWOOOOoOOo

2007
0

0

82

0

0

74

0

0

2008

[eNoNoNoNoNoNoNa]

Transfers from DFAS - San Bernardin, CA (HSA050) to

Officer Positions:

Enlisted Positions:
Civilian Positions:
Student Positions:
NonVeh Missn Eqpt(tons):
Suppt Egpt (tons):
Military Light Vehicles:
Heavy/Special Vehicles:

2006

0

[eNeoNeoNoNoNoNe)

Transfers from DFAS — Seaside CA,

Officer Positions:
Enlisted Positions:
Civilian Positions:
Student Positions:
NonVeh Missn Eqpt(tons):
Suppt Eqpt (tons):
Military Light Vehicles:
Heavy/Special Vehicles:

Transfers from DFAS — St.

Officer Positions:
Enlisted Positions:
Civilian Positions:
Student Positions:
NonVeh Missn Eqpt(tons):
Suppt Eqgpt (tons):
Military Light Vehicles:
Heavy/Special Vehicles:

2006
0

10
33

0

0

51

0

0

2007

0

[eNoNoNoNol Ne)

2008

0

[eNeoNoNoNoNoNe)

2009

[eNoNoNoNoNoNoNa]

DFAS — Indianapolis,

2009

0

[eNeoNoNoNoNoNe)

CA (HSA046) to Air Reserve

[eNoNoNoNoNoNoNo]

[eNoNoNoNoNoNoNo]

[eNoNoNoNoNoNoNo]

2010

[eNoNoNoNoNoNoNe]

2010

0

[eNeoNeoNoNoNoNe)

2011

[eNoNoNoNoNoNoNa]

IN (HSA030)

2011

0

[eNeoNoNoNoNoNe)

Personne, CO (FEQM)

[eNoNoNoNoNoNoNo]

[eNoNoNoNoNoNoNa]

Louis MO, MO (HSA047) to Air Reserve Personne, CO (FEQM)

[eNoNeoNoNoNoNoNa]

[eNoNoNoNoNoNoNa]

[eNoNoNoNoNoNoNa)

[eNoNoNoNoNoNoNa)

[eNoNoNoNoNoNoNa)

137

137



COBRA INPUT DATA REPORT (COBRA v6.10) - Page 11

Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May

05\HSA0018 V5 - P1 - 3 May O5\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May

05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O05\BRAC2005.SFF

INPUT SCREEN THREE - MOVEMENT TABLE

Transfers from DFAS — St. Louis MO, MO (HSA047) to DFAS — Indianapolis,

2006

Officer Positions:
Enlisted Positions:
Civilian Positions:
Student Positions:
NonVeh Missn Eqpt(tons):
Suppt Eqpt (tons):
Military Light Vehicles:
Heavy/Special Vehicles:

[eNeoNoNoNoNi NoNe]

Transfers from Air Reserve Personne, CO (FEQM) to DFAS — Indianapolis,

2006
Officer Positions: 0
Enlisted Positions: 0
Civilian Positions: 101
Student Positions: 0
NonVeh Missn Egpt(tons): 0
Suppt Eqgpt (tons): 52
Military Light Vehicles: 0
Heavy/Special Vehicles: 0
Transfers from DFAS — Indianapolis,

2006
Officer Positions: 0
Enlisted Positions: 0
Civilian Positions: 35
Student Positions: 0
NonVeh Missn Egpt(tons): 0
Suppt Eqgpt (tons): 0
Military Light Vehicles: 0
Heavy/Special Vehicles: 0

2007

[eNoNoNoNoNoNoNa]

2007

0
0
7

3
0
0
2
0
0

[eNoNoNoNoNoNoNa]

2008

2008
2

35
131

[eNeoNoNoNe]

[eNoNoNoNoNoNoNa]

2009

[eNoNoNoNoNoNoNa] [eNoNoNoNoNoNoNa]

OO~NOOOOO

2010

[eNoNoNoNoNoNoNa] [eNoNoNoNoNoNoNe]

[eNoNoNoNoNoNoNo]

Transfers from DFAS — Dayton OH, OH (HSA029) to Air Reserve Personne,

Officer Positions:
Enlisted Positions:
Civilian Positions:
Student Positions:
NonVeh Missn Eqpt(tons):
Suppt Eqpt (tons):
Military Light Vehicles:
Heavy/Special Vehicles:

[eNoNoNoNoNoNoNa]

[eNoNoNoNoNoNoNo]

[eNoNoNoNoNoNoNo]

2009

OO0OMWMOOWOOo

[eNeoNoNoNoNoNoNoe]

2011

[eNoNoNoNoNoNoNa]

IN (HSA030)

2011

[eNeoNoNoNoNoNoNe]

IN (HSA030) to Air Reserve Personne, CO (FEQM)

[eNeoNoNoNoNoNoNa]

CO (FEQM)

[eNeoNeoNoNoNoNoNoe]

IN (HSAO030)

138

138



COBRA INPUT DATA REPORT (COBRA v6.10) - Page 12
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May

05\HSA0018 V5 - P1 - 3 May O5\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May

05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O05\BRAC2005.SFF

INPUT SCREEN FOUR - STATIC BASE INFORMATION

Name: DFAS — Charleston SC, SC (HSA026)

Total Officer Employees: 0
Total Enlisted Employees: 0
Total Student Employees: 0
Total Civilian Employees: 403
Accomp Mil not Receiving BAH: 0.0
Officer Housing Units Avail: 0
Enlisted Housing Units Avail: 0
Starting Facilities(KSF): 0
Officer BAH ($/Month): 1,154
Enlisted BAH ($/Month): 845
Civ Locality Pay Factor: 1.109
Area Cost Factor: 0.92
Per Diem Rate ($/Day): 141
Freight Cost ($/Ton/Mile): 0.33
Vehicle Cost ($/Lift/Mile): 4.84
Latitude: 0.000000
Longitude: 0.000000

Name: DFAS — Cleveland OH, OH (HSA027)

Total Officer Employees: 5
Total Enlisted Employees: 10
Total Student Employees: 0
Total Civilian Employees: 1,194
Accomp Mil not Receiving BAH: 0.0
Officer Housing Units Avail: 0
Enlisted Housing Units Avail: 0
Starting Facilities(KSF): 0
Officer BAH ($/Month): 1,088
Enlisted BAH ($/Month): 837
Civ Locality Pay Factor: 1.131
Area Cost Factor: 0.98
Per Diem Rate ($/Day): 146
Freight Cost ($/Ton/Mile): 0.33
Vehicle Cost ($/Lift/Mile): 4.84
Latitude: 0.000000
Longitude: 0.000000

X

%

Base Service (for BOS/Sust): Army
Total Sustainment($K/Year): 0
Sustain Payroll ($K/Year): 0
BOS Non-Payroll ($K/Year): 0
BOS Payroll ($K/Year): 0
Family Housing ($K/Year): 0
Instal lation PRV($K): 0
Svc/Agcy Recap Rate (Years): 0
Homeowner Assistance Program: No
TRICARE In-Pat Out-Pat

Admits Visits Prescrip
CostFactor 0.00 0.00 0.00
Actv MTF 0 0 0
Actv Purch 0 0
Retiree 0 0 0
Retiree65+ 0 0 0
Base Service (for BOS/Sust): Army
Total Sustainment($K/Year): 0
Sustain Payroll ($K/Year): 0
BOS Non-Payroll ($K/Year): 0
BOS Payroll ($K/Year): 0
Family Housing ($K/Year): 0
Installation PRV($K): 0
Svc/Agcy Recap Rate (Years): 0
Homeowner Assistance Program: Yes
TRICARE In-Pat Out-Pat

Admits Visits Prescrip
CostFactor 0.00 0.00 0.00
Actv MTF 0 0 0
Actv Purch 0 0
Retiree 0 0 0
Retiree65+ 0 0 0

139

139



COBRA INPUT DATA REPORT (COBRA v6.10) - Page 13

Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA
05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

INPUT SCREEN FOUR - STATIC BASE INFORMATION

Name: DSC - Columbus, OH (39225)

Runs - May O5\HSA0018 V5 - 3 May

Runs - May 05\HSA0018 V5 - 3 May

Total Officer Employees: 44 Base Service (for BOS/Sust): Army
Total Enlisted Employees: 5 Total Sustainment($K/Year): 9,844
Total Student Employees: 0 Sustain Payroll ($K/Year): 3,082
Total Civilian Employees: 5,472 BOS Non-Payroll ($K/Year): 15,902
Accomp Mil not Receiving BAH: 0.0% BOS Payroll ($K/Year): 14,989
Officer Housing Units Avail: 0 Family Housing ($K/Year): 0
Enlisted Housing Units Avail: 0 Installation PRV($K): 744,705
Starting Facilities(KSF): 4,563 Svc/Agcy Recap Rate (Years): 103
Officer BAH ($/Month): 1,056 Homeowner Assistance Program: No
Enlisted BAH ($/Month): 707

Civ Locality Pay Factor: 1.131 TRICARE In-Pat Out-Pat

Area Cost Factor: 0.98 Admits  Visits Prescrip
Per Diem Rate ($/Day): 118 CostFactor 0.00 0.00 0.00
Freight Cost ($/Ton/Mile): 0.33 Actv MTF 0 0 0
Vehicle Cost ($/Lift/Mile): 4.84 Actv Purch 0 0
Latitude: 39.973687 Retiree 0 0 0
Longitude: -82.897512 Retiree65+ 0 0 0
Name: DFAS — Kansas City M, MO (HSAO031)

Total Officer Employees: 17 Base Service (for BOS/Sust): Army
Total Enlisted Employees: 41 Total Sustainment($K/Year): 0
Total Student Employees: 0 Sustain Payroll ($K/Year): 0
Total Civilian Employees: 662 BOS Non-Payroll ($K/Year): 0
Accomp Mil not Receiving BAH: 0.0% BOS Payroll ($K/Year): 0
Officer Housing Units Avail: 0 Family Housing ($K/Year): 0
Enlisted Housing Units Avail: 0 Installation PRV($K): 0
Starting Facilities(KSF): 0 Svc/Agcy Recap Rate (Years): 0
Officer BAH ($/Month): 1,121 Homeowner Assistance Program: Yes
Enlisted BAH ($/Month): 827

Civ Locality Pay Factor: 1.115 TRICARE In-Pat Out-Pat

Area Cost Factor: 1.01 Admits Visits Prescrip
Per Diem Rate ($/Day): 145 CostFactor 0.00 0.00 0.00
Freight Cost ($/Ton/Mile): 0.33 Actv MTF 0 0 0
Vehicle Cost ($/Lift/Mile): 4.84 Actv Purch 0 0
Latitude: 0.000000 Retiree 0 0 0
Longitude: 0.000000 Retiree65+ 0 0 0

140

140



COBRA INPUT DATA REPORT (COBRA v6.10) - Page 14
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May

05\HSA0018 V5 - P1 - 3 May O5\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May

05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O05\BRAC2005.SFF

INPUT SCREEN FOUR - STATIC BASE INFORMATION

Name: SILL, OK (40801)

Total Officer Employees: 1,248
Total Enlisted Employees: 9,490
Total Student Employees: 7,975
Total Civilian Employees: 2,329
Accomp Mil not Receiving BAH: 18.0
Officer Housing Units Avail: 4
Enlisted Housing Units Avail: 18
Starting Facilities(KSF): 21,722
Officer BAH ($/Month): 801
Enlisted BAH ($/Month): 650
Civ Locality Pay Factor: 1.109
Area Cost Factor: 0.92
Per Diem Rate ($/Day): 86
Freight Cost ($/Ton/Mile): 0.33
Vehicle Cost ($/Lift/Mile): 4.84
Latitude: 34.650000
Longitude: -98.400000

Name: DFAS - Limestone ME, ME (HSA049)

Total Officer Employees: 0
Total Enlisted Employees: 1
Total Student Employees: 0
Total Civilian Employees: 308
Accomp Mil not Receiving BAH: 0.0
Officer Housing Units Avail: 0
Enlisted Housing Units Avail: 0
Starting Facilities(KSF): 0
Officer BAH ($/Month): 800
Enlisted BAH ($/Month): 580
Civ Locality Pay Factor: 1.109
Area Cost Factor: 1.05
Per Diem Rate ($/Day): 91
Freight Cost ($/Ton/Mile): 0.33
Vehicle Cost ($/Lift/Mile): 4.84
Latitude: 0.000000
Longitude: 0.000000

%

X

Base Service (for BOS/Sust): Army
Total Sustainment($K/Year): 40,795
Sustain Payroll ($K/Year): 0
BOS Non-Payroll ($K/Year): 83,597
BOS Payroll ($K/Year): 75,283
Family Housing ($K/Year): 3,397
Instal lation PRV($K): 2,832,081
Svc/Agcy Recap Rate (Years): 103
Homeowner Assistance Program: Yes
TRICARE In-Pat Out-Pat

Admits Visits Prescrip
CostFactor 4,979.00 129.00 52.09
Actv MTF 2,432 329,976 223,483
Actv Purch 438 19,486
Retiree 416 43,223 117,440
Retiree65+ 406 23,527 120,908
Base Service (for BOS/Sust): Army
Total Sustainment($K/Year): 0
Sustain Payroll ($K/Year): 0
BOS Non-Payroll ($K/Year): 0
BOS Payroll ($K/Year): 0
Family Housing ($K/Year): 0
Installation PRV($K): 0
Svc/Agcy Recap Rate (Years): 0
Homeowner Assistance Program: No
TRICARE In-Pat Out-Pat

Admits Visits Prescrip
CostFactor 0.00 0.00 0.00
Actv MTF 0 0 0
Actv Purch 0 0
Retiree 0 0 0
Retiree65+ 0 0 0

141

141



142
COBRA INPUT DATA REPORT (COBRA v6.10) - Page 15
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

INPUT SCREEN FOUR - STATIC BASE INFORMATION

Name: NAVSTA NORFOLK, VA (N62688)

Total Officer Employees: 4,095 Base Service (for BOS/Sust): Navy
Total Enlisted Employees: 45,691 Total Sustainment($K/Year): 100,299
Total Student Employees: 279 Sustain Payroll ($K/Year): 1,906
Total Civilian Employees: 6,024 BOS Non-Payroll ($K/Year): 134,933
Accomp Mil not Receiving BAH: 0.0% BOS Payroll ($K/Year): 72,848
Officer Housing Units Avail: 0 Family Housing ($K/Year): 0
Enlisted Housing Units Avail: 0 Installation PRV($K): 5,070,166
Starting Facilities(KSF): 20,726 Svc/Agcy Recap Rate (Years): 114
Officer BAH ($/Month): 1,130 Homeowner Assistance Program: Yes
Enlisted BAH ($/Month): 923

Civ Locality Pay Factor: 1.109 TRICARE In-Pat Out-Pat

Area Cost Factor: 0.94 Admits  Visits Prescrip
Per Diem Rate ($/Day): 152 CostFactor 4,501.00 69.00 25.27
Freight Cost ($/Ton/Mile): 0.35 Actv MTF 13,800 529,579 362,165
Vehicle Cost ($/Lift/Mile): 4.84 Actv Purch 414 39,063
Latitude: 36.951160 Retiree 2,901 149,877 215,145
Longitude: -76.309210 Retiree65+ 1,403 70,316 181,240

Name: NAVSTA PEARL HARBOR, HI (N62813)

Total Officer Employees: 993 Base Service (for BOS/Sust): Navy
Total Enlisted Employees: 5,657 Total Sustainment($K/Year): 168,912
Total Student Employees: 25,889 Sustain Payroll ($K/Year): 0
Total Civilian Employees: 7,998 BOS Non-Payroll ($K/Year): 244,082
Accomp Mil not Receiving BAH: 0.0% BOS Payroll ($K/Year): 103,085
Officer Housing Units Avail: 0 Family Housing ($K/Year): 0
Enlisted Housing Units Avail: 0 Installation PRV($K): 8,511,262
Starting Facilities(KSF): 25,526 Svc/Agcy Recap Rate (Years): 114
Officer BAH ($/Month): 2,089 Homeowner Assistance Program: Yes
Enlisted BAH ($/Month): 1,413

Civ Locality Pay Factor: 1.250 TRICARE In-Pat Out-Pat

Area Cost Factor: 1.66 Admits Visits Prescrip
Per Diem Rate ($/Day): 194 CostFactor 7,195.00 65.00 41.04
Freight Cost ($/Ton/Mile): 0.33 Actv MTF 0 119,682 139,584
Vehicle Cost ($/Lift/Mile): 4.84 Actv Purch 199 19,792
Latitude: 21.180000 Retiree 0 9,217 26,922
Longitude: -157.510000 Retiree65+ 0 572 10,447

142



COBRA INPUT DATA REPORT (COBRA v6.10) - Page 16
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May

05\HSA0018 V5 - P1 - 3 May O5\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May

05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O05\BRAC2005.SFF

INPUT SCREEN FOUR - STATIC BASE INFORMATION

Name: NAS PENSACOLA, FL (N00204)

Total Officer Employees: 886
Total Enlisted Employees: 2,966
Total Student Employees: 4,633
Total Civilian Employees: 6,129
Accomp Mil not Receiving BAH: 19.6
Officer Housing Units Avail: 29
Enlisted Housing Units Avail: 101
Starting Facilities(KSF): 12,138
Officer BAH ($/Month): 946
Enlisted BAH ($/Month): 758
Civ Locality Pay Factor: 1.109
Area Cost Factor: 0.87
Per Diem Rate ($/Day): 120
Freight Cost ($/Ton/Mile): 0.29
Vehicle Cost ($/Lift/Mile): 4.84
Latitude: 30.351100
Longitude: -87.274900

Name: DFAS - San Bernardin, CA (HSA050)

Total Officer Employees: 0
Total Enlisted Employees: 0
Total Student Employees: 0
Total Civilian Employees: 131
Accomp Mil not Receiving BAH: 0.0
Officer Housing Units Avail: 0
Enlisted Housing Units Avail: 0
Starting Facilities(KSF): 0
Officer BAH ($/Month): 1,385
Enlisted BAH ($/Month): 1,066
Civ Locality Pay Factor: 1.201
Area Cost Factor: 1.20
Per Diem Rate ($/Day): 125
Freight Cost ($/Ton/Mile): 0.33
Vehicle Cost ($/Lift/Mile): 4.84
Latitude: 0.000000
Longitude: 0.000000

%

X

Base Service (for BOS/Sust): Navy
Total Sustainment($K/Year): 43,273
Sustain Payroll ($K/Year): 430
BOS Non-Payroll ($K/Year): 76,700
BOS Payroll ($K/Year): 62,054
Family Housing ($K/Year): 9,736
Installation PRV($K): 2,800,363
Svc/Agcy Recap Rate (Years): 114
Homeowner Assistance Program: Yes
TRICARE In-Pat Out-Pat

Admits  Visits Prescrip
CostFactor 4,765.00 99.00 32.38
Actv MTF 1,945 126,360 141,617
Actv Purch 104 7,378
Retiree 850 76,030 292,442
Retiree65+ 652 33,910 344,578
Base Service (for BOS/Sust): Army
Total Sustainment($K/Year): 0
Sustain Payroll ($K/Year): 0
BOS Non-Payroll ($K/Year): 0
BOS Payroll ($K/Year): 0
Family Housing ($K/Year): 0
Instal lation PRV($K): 0
Svc/Agcy Recap Rate (Years): 0
Homeowner Assistance Program: No
TRICARE In-Pat Out-Pat

Admits Visits Prescrip
CostFactor 0.00 0.00 0.00
Actv MTF 0 0 0
Actv Purch 0 0
Retiree 0 0 0
Retiree65+ 0 0 0

143

143



COBRA INPUT DATA REPORT (COBRA v6.10) - Page 17
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May

05\HSA0018 V5 - P1 - 3 May O5\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May

05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O05\BRAC2005.SFF

INPUT SCREEN FOUR - STATIC BASE INFORMATION

Name: DFAS — Seaside CA, CA (HSA046)

Total Officer Employees: 0
Total Enlisted Employees: 13
Total Student Employees: 0
Total Civilian Employees: 51
Accomp Mil not Receiving BAH: 0.0
Officer Housing Units Avail: 0
Enlisted Housing Units Avail: 0
Starting Facilities(KSF): 0
Officer BAH ($/Month): 2,291
Enlisted BAH ($/Month): 1,525
Civ Locality Pay Factor: 1.242
Area Cost Factor: 1.21
Per Diem Rate ($/Day): 179
Freight Cost ($/Ton/Mile): 0.33
Vehicle Cost ($/Lift/Mile): 4.84
Latitude: 0.000000
Longitude: 0.000000

Name: DFAS — St. Louis MO, MO (HSA047)

Total Officer Employees: 3
Total Enlisted Employees: 2
Total Student Employees: 0
Total Civilian Employees: 323
Accomp Mil not Receiving BAH: 0.0
Officer Housing Units Avail: 0
Enlisted Housing Units Avail: 0
Starting Facilities(KSF): 0

Officer BAH ($/Month): 1,251
Enlisted BAH ($/Month): 909
Civ Locality Pay Factor: 1.113
Area Cost Factor: 0.99
Per Diem Rate ($/Day): 149
Freight Cost ($/Ton/Mile): 0.33
Vehicle Cost ($/Lift/Mile): 4.84
Latitude: 0.000000
Longitude: 0.000000

%

X

Base Service (for BOS/Sust): Army
Total Sustainment($K/Year): 0
Sustain Payroll ($K/Year): 0
BOS Non-Payroll ($K/Year): 0
BOS Payroll ($K/Year): 0
Family Housing ($K/Year): 0
Installation PRV($K): 0
Svc/Agcy Recap Rate (Years): 0
Homeowner Assistance Program: Yes
TRICARE In-Pat Out-Pat

Admits  Visits Prescrip
CostFactor 0.00 0.00 0.00
Actv MTF 0 0 0
Actv Purch 0 0
Retiree 0 0 0
Retiree65+ 0 0 0
Base Service (for BOS/Sust): Army
Total Sustainment($K/Year): 0
Sustain Payroll ($K/Year): 0
BOS Non-Payroll ($K/Year): 0
BOS Payroll ($K/Year): 0
Family Housing ($K/Year): 0
Instal lation PRV($K): 0
Svc/Agcy Recap Rate (Years): 0
Homeowner Assistance Program: Yes
TRICARE In-Pat Out-Pat

Admits Visits Prescrip
CostFactor 0.00 0.00 0.00
Actv MTF 0 0 0
Actv Purch 0 0
Retiree 0 0 0
Retiree65+ 0 0 0

144
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COBRA INPUT DATA REPORT (COBRA v6.10) - Page 18
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May

05\HSA0018 V5 - P1 - 3 May O5\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May

05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O05\BRAC2005.SFF

INPUT SCREEN FOUR - STATIC BASE INFORMATION

Name: Air Reserve Personne, CO (FEQM)

Total Officer Employees: 32
Total Enlisted Employees: 152
Total Student Employees: 0
Total Civilian Employees: 1,605
Accomp Mil not Receiving BAH: 0.0%
Officer Housing Units Avail: 17
Enlisted Housing Units Avail: 0
Starting Facilities(KSF): 597
Officer BAH ($/Month): 1,464
Enlisted BAH ($/Month): 1,065
Civ Locality Pay Factor: 1.167
Area Cost Factor: 1.02
Per Diem Rate ($/Day): 159
Freight Cost ($/Ton/Mile): 0.37
Vehicle Cost ($/Lift/Mile): 4.84
Latitude: 39.716003
Longitude: -104.909292

Name: DFAS — Indianapolis, IN (HSA030)

Total Officer Employees: 8
Total Enlisted Employees: 49
Total Student Employees: 0
Total Civilian Employees: 2,288
Accomp Mil not Receiving BAH: 0.0%
Officer Housing Units Avail: 0
Enlisted Housing Units Avail: 0
Starting Facilities(KSF): 0
Officer BAH ($/Month): 1,090
Enlisted BAH ($/Month): 783
Civ Locality Pay Factor: 1.111
Area Cost Factor: 0.99
Per Diem Rate ($/Day): 134
Freight Cost ($/Ton/Mile): 0.33
Vehicle Cost ($/Lift/Mile): 4.84
Latitude: 0.000000
Longitude: 0.000000

Base Service (for BOS/Sust):Air Force

Total Sustainment($K/Year): 89
Sustain Payroll ($K/Year): 0
BOS Non-Payroll ($K/Year): 5
BOS Payroll ($K/Year): 1,049
Family Housing ($K/Year): 0
Instal lation PRV($K): 8,290
Svc/Agcy Recap Rate (Years): 121
Homeowner Assistance Program: No
TRICARE In-Pat Out-Pat

Admits Visits Prescrip
CostFactor 0.00 0.00 0.00
Actv MTF 0 0 0
Actv Purch 0 0
Retiree 0 0 0
Retiree65+ 0 0 0
Base Service (for BOS/Sust): Army
Total Sustainment($K/Year): 0
Sustain Payroll ($K/Year): 0
BOS Non-Payroll ($K/Year): 0
BOS Payroll ($K/Year): 0
Family Housing ($K/Year): 0
Installation PRV($K): 0
Svc/Agcy Recap Rate (Years): 0
Homeowner Assistance Program: No
TRICARE In-Pat Out-Pat

Admits Visits Prescrip
CostFactor 0.00 0.00 0.00
Actv MTF 0 0 0
Actv Purch 0 0
Retiree 0 0 0
Retiree65+ 0 0 0

145
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COBRA INPUT DATA REPORT (COBRA v6.10) - Page 19
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department
Scenario File

: Other Agency
: C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O5\HSA0018 V5 - 3 May

05\HSA0018 V5 - P1 - 3 May O5\HSA0018 V5 - P1 - 3 May 05.cbr
Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May

05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O05\BRAC2005.SFF

INPUT SCREEN FOUR - STATIC BASE

Name: DFAS — Dayton OH, OH (HSA029)

Total Officer Employees:
Total Enlisted Employees:
Total Student Employees:
Total Civilian Employees:

Accomp Mil not Receiving BAH:

Officer Housing Units Avail:

Enlisted Housing Units Avail:

Starting Facilities(KSF):
Officer BAH ($/Month):
Enlisted BAH ($/Month):
Civ Locality Pay Factor:
Area Cost Factor:

Per Diem Rate ($/Day):
Freight Cost ($/Ton/Mile):
Vehicle Cost ($/Lift/Mile):
Latitude:

Longitude:

INPUT SCREEN FIVE - DYNAMIC BASE

Name: DFAS — Charleston SC, SC (HSA026)

-Time Unique Cost ($K):
-Time Unique Save ($K):
-Time Moving Cost ($K):
1-Time Moving Save ($K):
Env Non-MilCon Reqd($K):
Activ Mission Cost ($K):
Activ Mission Save ($K):
Misn Contract Start($K):
Misn Contract Term ($K):
Supt Contract Term ($K):
Misc Recurring Cost($K):
Misc Recurring Save($K):
One-Time IT Costs ($K):
Construction Schedule(%):
Shutdown Schedule (%):
Misn Milcon Avoidnc($K):
Procurement Avoidnc($K):
MTF Closure Action:

PR

INFORMATION

0 Base Service (for BOS/Sust):
0 Total Sustainment($K/Year):
0 Sustain Payroll ($K/Year):
296 BOS Non-Payroll ($K/Year):
0.0% BOS Payroll ($K/Year):
0 Family Housing ($K/Year):
0 Instal lation PRV($K):
0 Svc/Agcy Recap Rate (Years):
1,081 Homeowner Assistance Program:
704
1.120 TRICARE In-Pat Out-Pat
0.96 Admits  Visits
110 CostFactor 0.00 0.00
0.33 Actv MTF 0 0
4.84 Actv Purch 0 0
0.000000 Retiree 0 0
0.000000 Retiree65+ 0 0
INFORMAT ION
2006 2007 2008 2009 2010
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 341 681 681
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0% 0% 0% 0% 0%
0% 0% 0% 0% 0%
0 0 0 0 0
0 0 0 0 0
None Fac ShDn(KSF): 0 FH ShDn:

>
=
3
<

[cecNoNoloNoNoNe]

=

Prescrip
0.00
0

0

o)}
[e4)
[eNoNoNoNoNol NoloNoNoNoNa]

[eNoNe]
X

0
0.000%
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147
COBRA INPUT DATA REPORT (COBRA v6.10) - Page 20
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

INPUT SCREEN FIVE - DYNAMIC BASE INFORMATION

Name: DFAS — Cleveland OH, OH (HSA027)

2006 2007 2008 2009 2010 2011
1-Time Unique Cost ($K): 0 0 0 0 0 0
1-Time Unique Save ($K): 0 0 0 0 0 0
1-Time Moving Cost ($K): 0 0 0 0 0 0
1-Time Moving Save ($K): 0 0 0 0 0 0
Env Non-MilCon Reqd($K): 0 0 0 0 0 0
Activ Mission Cost ($K): 0 0 0 0 0 0
Activ Mission Save ($K): 0 0 0 4,414 8,828 8,828
Misn Contract Start($K): 0 0 0 0 0 0
Misn Contract Term ($K): 0 0 0 0 0 0
Supt Contract Term ($K): 0 0 0 0 0 0
Misc Recurring Cost($K): 0 0 0 0 0 0
Misc Recurring Save($K): 0 0 0 0 0 0
One-Time 1T Costs ($K): 0 0 0 0 0 0
Construction Schedule(%): 0% 0% 0% 0% 0% 0%
Shutdown Schedule (%): 0% 0% 0% 0% 0% 0%
Misn Milcon Avoidnc($K): 0 0 0 0 0 0
Procurement Avoidnc($K): 0 0 0 0 0 0
MTF Closure Action: None Fac ShDn(KSF): 0 FH ShDn: 0.000%
Name: DSC - Columbus, OH (39225)

2006 2007 2008 2009 2010 2011
1-Time Unique Cost ($K): 0 0 0 0 0 0
1-Time Unique Save ($K): 0 0 0 0 0 0
1-Time Moving Cost ($K): 0 0 0 0 0 0
1-Time Moving Save ($K): 0 0 0 0 0 0
Env Non-MilCon Reqd($K): 0 0 0 0 0 0
Activ Mission Cost ($K): 0 0 0 0 0 0
Activ Mission Save ($K): 0 0 0 0 0 0
Misn Contract Start($K): 0 0 0 0 0 0
Misn Contract Term ($K): 0 0 0 0 0 0
Supt Contract Term ($K): 0 0 0 0 0 0
Misc Recurring Cost($K): 0 0 0 0 0 0
Misc Recurring Save($K): 0 0 0 0 0 0
One-Time IT Costs ($K): 0 0 0 0 0 0
Construction Schedule(%): 0% 0% 0% 0% 0% 0%
Shutdown Schedule (%): 0% 0% 0% 0% 0% 0%
Misn Milcon Avoidnc($K): 0 0 0 0 0 0
Procurement Avoidnc($K): 0 0 0 0 0 0
MTF Closure Action: None Fac ShDn(KSF): 0 FH ShDn: 0.000%
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148
COBRA INPUT DATA REPORT (COBRA v6.10) - Page 21
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

INPUT SCREEN FIVE - DYNAMIC BASE INFORMATION

Name: DFAS — Kansas City M, MO (HSAO031)

2006 2007 2008 2009 2010 2011
1-Time Unique Cost ($K): 0 0 0 0 0 0
1-Time Unique Save ($K): 0 0 0 0 0 0
1-Time Moving Cost ($K): 0 0 0 0 0 0
1-Time Moving Save ($K): 0 0 0 0 0 0
Env Non-MilCon Reqd($K): 0 0 0 0 0 0
Activ Mission Cost ($K): 0 0 0 0 0 0
Activ Mission Save ($K): 0 0 0 0 2,089 4,178
Misn Contract Start($K): 0 0 0 0 0 0
Misn Contract Term ($K): 0 0 0 0 0 0
Supt Contract Term ($K): 0 0 0 0 0 0
Misc Recurring Cost($K): 0 0 0 0 0 0
Misc Recurring Save($K): 0 0 0 0 0 0
One-Time 1T Costs ($K): 0 0 0 0 0 0
Construction Schedule(%): 0% 0% 0% 0% 0% 0%
Shutdown Schedule (%): 0% 0% 0% 0% 0% 0%
Misn Milcon Avoidnc($K): 0 0 0 0 0 0
Procurement Avoidnc($K): 0 0 0 0 0 0
MTF Closure Action: None Fac ShDn(KSF): 0 FH ShDn: 0.000%
Name: SILL, OK (40801)

2006 2007 2008 2009 2010 2011
1-Time Unique Cost ($K): 0 0 0 0 0 0
1-Time Unique Save ($K): 0 0 0 0 0 0
1-Time Moving Cost ($K): 0 0 0 0 0 0
1-Time Moving Save ($K): 0 0 0 0 0 0
Env Non-MilCon Reqd($K): 0 0 0 0 0 0
Activ Mission Cost ($K): 0 0 0 0 0 0
Activ Mission Save ($K): 0 0 0 0 0 0
Misn Contract Start($K): 0 0 0 0 0 0
Misn Contract Term ($K): 0 0 0 0 0 0
Supt Contract Term ($K): 0 0 0 0 0 0
Misc Recurring Cost($K): 0 0 0 0 0 0
Misc Recurring Save($K): 0 0 0 0 0 0
One-Time IT Costs ($K): 0 0 0 0 0 0
Construction Schedule(%): 0% 0% 0% 0% 0% 0%
Shutdown Schedule (%): 0% 0% 0% 0% 0% 0%
Misn Milcon Avoidnc($K): 0 0 0 0 0 0
Procurement Avoidnc($K): 0 0 0 0 0 0
MTF Closure Action: None Fac ShDn(KSF): 105 FH ShDn: 0.000%
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149
COBRA INPUT DATA REPORT (COBRA v6.10) - Page 22
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

INPUT SCREEN FIVE - DYNAMIC BASE INFORMATION

Name: DFAS - Limestone ME, ME (HSA049)

2006 2007 2008 2009 2010 2011
1-Time Unique Cost ($K): 0 0 0 0 0 0
1-Time Unique Save ($K): 0 0 0 0 0 0
1-Time Moving Cost ($K): 0 0 0 0 0 0
1-Time Moving Save ($K): 0 0 0 0 0 0
Env Non-MilCon Reqd($K): 0 0 0 0 0 0
Activ Mission Cost ($K): 0 0 0 0 0 0
Activ Mission Save ($K): 0 0 210 421 421 421
Misn Contract Start($K): 0 0 0 0 0 0
Misn Contract Term ($K): 0 0 0 0 0 0
Supt Contract Term ($K): 0 0 0 0 0 0
Misc Recurring Cost($K): 0 0 0 0 0 0
Misc Recurring Save($K): 0 0 0 0 0 0
One-Time 1T Costs ($K): 0 0 0 0 0 0
Construction Schedule(%): 0% 0% 0% 0% 0% 0%
Shutdown Schedule (%): 0% 0% 0% 0% 0% 0%
Misn Milcon Avoidnc($K): 0 0 0 0 0 0
Procurement Avoidnc($K): 0 0 0 0 0 0
MTF Closure Action: None Fac ShDn(KSF): 0 FH ShDn: 0.000%
Name: NAVSTA NORFOLK, VA (N62688)

2006 2007 2008 2009 2010 2011
1-Time Unique Cost ($K): 0 0 0 0 0 0
1-Time Unique Save ($K): 0 0 0 0 0 0
1-Time Moving Cost ($K): 0 0 0 0 0 0
1-Time Moving Save ($K): 0 0 0 0 0 0
Env Non-MilCon Reqd($K): 0 0 0 0 0 0
Activ Mission Cost ($K): 0 0 0 0 0 0
Activ Mission Save ($K): 0 0 0 0 0 0
Misn Contract Start($K): 0 0 0 0 0 0
Misn Contract Term ($K): 0 0 0 0 0 0
Supt Contract Term ($K): 0 0 0 0 0 0
Misc Recurring Cost($K): 0 0 0 0 0 0
Misc Recurring Save($K): 0 0 0 0 0 0
One-Time IT Costs ($K): 0 0 0 0 0 0
Construction Schedule(%): 0% 0% 0% 0% 0% 0%
Shutdown Schedule (%): 0% 0% 0% 0% 0% 0%
Misn Milcon Avoidnc($K): 0 0 0 0 0 0
Procurement Avoidnc($K): 0 0 0 0 0 0
MTF Closure Action: None Fac ShDn(KSF): 103 FH ShDn: 0.000%
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150
COBRA INPUT DATA REPORT (COBRA v6.10) - Page 23
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

INPUT SCREEN FIVE - DYNAMIC BASE INFORMATION

Name: NAVSTA PEARL HARBOR, HI (N62813)

2006 2007 2008 2009 2010 2011
1-Time Unique Cost ($K): 0 0 0 0 0 0
1-Time Unique Save ($K): 0 0 0 0 0 0
1-Time Moving Cost ($K): 0 0 0 0 0 0
1-Time Moving Save ($K): 0 0 0 0 0 0
Env Non-MilCon Reqd($K): 0 0 0 0 0 0
Activ Mission Cost ($K): 0 0 0 0 0 0
Activ Mission Save ($K): 0 0 0 0 0 0
Misn Contract Start($K): 0 0 0 0 0 0
Misn Contract Term ($K): 0 0 0 0 0 0
Supt Contract Term ($K): 0 0 0 0 0 0
Misc Recurring Cost($K): 0 0 0 0 0 0
Misc Recurring Save($K): 0 0 0 0 0 0
One-Time 1T Costs ($K): 0 0 0 0 0 0
Construction Schedule(%): 0% 0% 0% 0% 0% 0%
Shutdown Schedule (%): 0% 0% 0% 0% 0% 0%
Misn Milcon Avoidnc($K): 0 0 0 0 0 0
Procurement Avoidnc($K): 0 0 0 0 0 0
MTF Closure Action: None Fac ShDn(KSF): 57 FH ShDn: 0.000%
Name: NAS PENSACOLA, FL (N00204)

2006 2007 2008 2009 2010 2011
1-Time Unique Cost ($K): 0 0 0 0 0 0
1-Time Unique Save ($K): 0 0 0 0 0 0
1-Time Moving Cost ($K): 0 0 0 0 0 0
1-Time Moving Save ($K): 0 0 0 0 0 0
Env Non-MilCon Reqd($K): 0 0 0 0 0 0
Activ Mission Cost ($K): 0 0 0 0 0 0
Activ Mission Save ($K): 0 0 0 0 0 0
Misn Contract Start($K): 0 0 0 0 0 0
Misn Contract Term ($K): 0 0 0 0 0 0
Supt Contract Term ($K): 0 0 0 0 0 0
Misc Recurring Cost($K): 0 0 0 0 0 0
Misc Recurring Save($K): 0 0 0 0 0 0
One-Time IT Costs ($K): 0 0 0 0 0 0
Construction Schedule(%): 0% 0% 0% 0% 0% 0%
Shutdown Schedule (%): 0% 0% 0% 0% 0% 0%
Misn Milcon Avoidnc($K): 0 0 0 0 0 0
Procurement Avoidnc($K): 0 0 0 0 0 0
MTF Closure Action: None Fac ShDn(KSF): 158 FH ShDn: 0.000%
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151
COBRA INPUT DATA REPORT (COBRA v6.10) - Page 24
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

INPUT SCREEN FIVE - DYNAMIC BASE INFORMATION

Name: DFAS - San Bernardin, CA (HSA050)

2006 2007 2008 2009 2010 2011
1-Time Unique Cost ($K): 0 0 0 0 0 0
1-Time Unique Save ($K): 0 0 0 0 0 0
1-Time Moving Cost ($K): 0 0 0 0 0 0
1-Time Moving Save ($K): 0 0 0 0 0 0
Env Non-MilCon Reqd($K): 0 0 0 0 0 0
Activ Mission Cost ($K): 0 0 0 0 0 0
Activ Mission Save ($K): 0 205 409 409 409 409
Misn Contract Start($K): 0 0 0 0 0 0
Misn Contract Term ($K): 0 0 0 0 0 0
Supt Contract Term ($K): 0 0 0 0 0 0
Misc Recurring Cost($K): 0 0 0 0 0 0
Misc Recurring Save($K): 0 0 0 0 0 0
One-Time 1T Costs ($K): 0 0 0 0 0 0
Construction Schedule(%): 0% 0% 0% 0% 0% 0%
Shutdown Schedule (%): 0% 0% 0% 0% 0% 0%
Misn Milcon Avoidnc($K): 0 0 0 0 0 0
Procurement Avoidnc($K): 0 0 0 0 0 0
MTF Closure Action: None Fac ShDn(KSF): 0 FH ShDn: 0.000%
Name: DFAS — Seaside CA, CA (HSA046)

2006 2007 2008 2009 2010 2011
1-Time Unique Cost ($K): 0 0 0 0 0 0
1-Time Unique Save ($K): 0 0 0 0 0 0
1-Time Moving Cost ($K): 0 0 0 0 0 0
1-Time Moving Save ($K): 0 0 0 0 0 0
Env Non-MilCon Reqd($K): 0 0 0 0 0 0
Activ Mission Cost ($K): 0 0 0 0 0 0
Activ Mission Save ($K): 0 225 225 225 225 225
Misn Contract Start($K): 0 0 0 0 0 0
Misn Contract Term ($K): 0 0 0 0 0 0
Supt Contract Term ($K): 0 0 0 0 0 0
Misc Recurring Cost($K): 0 0 0 0 0 0
Misc Recurring Save($K): 0 0 0 0 0 0
One-Time IT Costs ($K): 0 0 0 0 0 0
Construction Schedule(%): 0% 0% 0% 0% 0% 0%
Shutdown Schedule (%): 0% 0% 0% 0% 0% 0%
Misn Milcon Avoidnc($K): 0 0 0 0 0 0
Procurement Avoidnc($K): 0 0 0 0 0 0
MTF Closure Action: None Fac ShDn(KSF): 0 FH ShDn: 0.000%
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152
COBRA INPUT DATA REPORT (COBRA v6.10) - Page 25
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

INPUT SCREEN FIVE - DYNAMIC BASE INFORMATION

Name: DFAS — St. Louis MO, MO (HSA047)

2006 2007 2008 2009 2010 2011
1-Time Unique Cost ($K): 0 0 0 0 0 0
1-Time Unique Save ($K): 0 0 0 0 0 0
1-Time Moving Cost ($K): 0 0 0 0 0 0
1-Time Moving Save ($K): 0 0 0 0 0 0
Env Non-MilCon Reqd($K): 0 0 0 0 0 0
Activ Mission Cost ($K): 0 0 0 0 0 0
Activ Mission Save ($K): 0 0 776 1,551 1,551 1,551
Misn Contract Start($K): 0 0 0 0 0 0
Misn Contract Term ($K): 0 0 0 0 0 0
Supt Contract Term ($K): 0 0 0 0 0 0
Misc Recurring Cost($K): 0 0 0 0 0 0
Misc Recurring Save($K): 0 0 0 0 0 0
One-Time 1T Costs ($K): 0 0 0 0 0 0
Construction Schedule(%): 0% 0% 0% 0% 0% 0%
Shutdown Schedule (%): 0% 0% 0% 0% 0% 0%
Misn Milcon Avoidnc($K): 0 0 0 0 0 0
Procurement Avoidnc($K): 0 0 0 0 0 0
MTF Closure Action: None Fac ShDn(KSF): 0 FH ShDn: 0.000%
Name: Air Reserve Personne, CO (FEQM)

2006 2007 2008 2009 2010 2011
1-Time Unique Cost ($K): 0 0 0 0 0 0
1-Time Unique Save ($K): 0 0 0 0 0 0
1-Time Moving Cost ($K): 0 0 0 0 0 0
1-Time Moving Save ($K): 0 0 0 0 0 0
Env Non-MilCon Reqd($K): 0 10 0 0 0 0
Activ Mission Cost ($K): 0 0 0 0 0 0
Activ Mission Save ($K): 0 0 0 0 0 0
Misn Contract Start($K): 0 0 0 0 0 0
Misn Contract Term ($K): 0 0 0 0 0 0
Supt Contract Term ($K): 0 0 0 0 0 0
Misc Recurring Cost($K): 0 0 0 0 0 0
Misc Recurring Save($K): 0 0 0 0 0 0
One-Time IT Costs ($K): 0 0 0 0 0 0
Construction Schedule(%): 0% 0% 0% 0% 0% 0%
Shutdown Schedule (%): 0% 0% 0% 0% 0% 0%
Misn Milcon Avoidnc($K): 0 0 0 0 0 0
Procurement Avoidnc($K): 0 0 0 0 0 0
MTF Closure Action: None Fac ShDn(KSF): 0 FH ShDn: 0.000%
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COBRA INPUT DATA REPORT (COBRA v6.10) - Page 26
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department

: Other Agency
Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May

05\HSA0018 V5 - P1 - 3 May O5\HSA0018 V5 - P1 - 3 May 05.cbr
Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May

05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O05\BRAC2005.SFF

INPUT SCREEN FIVE - DYNAMIC BASE

Name: DFAS — Indianapolis,

-Time Unique Cost ($K):
-Time Unique Save ($K):
-Time Moving Cost ($K):
1-Time Moving Save ($K):
Env Non-MilCon Reqd($K):
Activ Mission Cost ($K):
Activ Mission Save ($K):
Misn Contract Start($K):
Misn Contract Term ($K):
Supt Contract Term ($K):
Misc Recurring Cost($K):
Misc Recurring Save($K):
One-Time 1T Costs ($K):

e

Construction Schedule(%):

Shutdown Schedule (%):
Misn Milcon Avoidnc($K):
Procurement Avoidnc($K):
MTF Closure Action:

Name: DFAS — Dayton OH, OH (HSA029)

-Time Unique Cost ($K):
-Time Unique Save ($K):
-Time Moving Cost ($K):
1-Time Moving Save ($K):
Env Non-MilCon Reqd($K):
Activ Mission Cost ($K):
Activ Mission Save ($K):
Misn Contract Start($K):
Misn Contract Term ($K):
Supt Contract Term ($K):

PR

Misc Recurring Cost($K):
Misc Recurring Save($K):
One-Time IT Costs ($K):

Construction Schedule(%):

Shutdown Schedule (%):
Misn Milcon Avoidnc($K):
Procurement Avoidnc($K):
MTF Closure Action:

2006

[eNoNooNoloNoNoloNoNoNoNa]

0

INFORMAT ION

IN (HSA030)

2007

eNoNoloNoNoloNololoNoNoNoNo)

%
0%
0
0

None Fac ShDn(KSF):

2006

[eNoNeoNoNoNoNoNoNoNe)

[eNeoNoNa]

%
0%
0
0

[eNoNoNoNoNoNoNoNoNe)

%
%

[eNoNoNoNoNe]

0

[eNoNoNoNoNoNoNoNoNo)

[eNoNe]

0%
0%

0

None Fac ShDn(KSF):

2009 2010 2011
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0

671 1,711 2,138
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0% 0% 0%
0% 0% 0%
0 0 0
0 0 0

0 FH ShDn: 0.000%

2009 2010 2011
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0

148 297 297
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0% 0% 0%
0% 0% 0%
0 0 0
0 0 0

0 FH ShDn: 0.000%
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COBRA INPUT DATA REPORT (COBRA v6.10) - Page 27
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

INPUT SCREEN SIX - BASE PERSONNEL INFORMATION

Name: DFAS — Charleston SC, SC (HSA026)

2006 2007 2008 2009 2010 2011
Off Scenario Change: 0 0 0 0 0 0
Enl Scenario Change: 0 0 0 0 0 0
Civ Scenario Change: 0 0 -19 0 0 0
Off Prog nonBRAC Change: 0 0 0 0 0 0
Enl Prog nonBRAC Change: 0 0 0 0 0 0
Civ Prog nonBRAC Change: -13 -22 0 0 0 0
Stu Prog nonBRAC Change: 0 0 0 0 0 0
Prog FH Privatization: 0% 0% 0% 0% 0% 0%

INPUT SCREEN SIX - BASE PERSONNEL INFORMATION

Name: DFAS — Cleveland OH, OH (HSA027)

2006 2007 2008 2009 2010 2011
Off Scenario Change: 0 0 0 0 0 0
Enl Scenario Change: 0 0 0 0 0 0
Civ Scenario Change: 0 0 0 -3 0 0
Off Prog nonBRAC Change: 0 0 0 0 0 0
Enl Prog nonBRAC Change: 0 0 0 0 0 0
Civ Prog nonBRAC Change: -18 -37 -37 -70 0 0
Stu Prog nonBRAC Change: 0 0 0 0 0 0
Prog FH Privatization: 0% 0% 0% 0% 0% 0%
Name: DSC - Columbus, OH (39225)

2006 2007 2008 2009 2010 2011
Off Scenario Change: 0 0 0 0 0 0
Enl Scenario Change: 0 0 0 0 0 0
Civ Scenario Change: -24 -119 -63 -40 -43 0
Off Prog nonBRAC Change: -2 0 0 0 0 0
Enl Prog nonBRAC Change: 2 0 0 0 0 0
Civ Prog nonBRAC Change: -334 -197 -159 -149 -186 -35
Stu Prog nonBRAC Change: 0 0 0 0 0 0
Prog FH Privatization: 0% 0% 0% 0% 0% 0%
Name: DFAS — Kansas City M, MO (HSA031)

2006 2007 2008 2009 2010 2011
Off Scenario Change: 0 0 0 0 0 0
Enl Scenario Change: 0 0 0 0 0 0
Civ Scenario Change: 0 0 0 0 0 0
Off Prog nonBRAC Change: 1 0 0 0 0 0
Enl Prog nonBRAC Change: -22 0 0 0 0 0
Civ Prog nonBRAC Change: 18 -23 -51 -32 2 0
Stu Prog nonBRAC Change: 0 0 0 0 0 0
Prog FH Privatization: 0% 0% 0% 0% 0% 0%
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COBRA INPUT DATA REPORT (COBRA v6.10) - Page 28
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

INPUT SCREEN SIX - BASE PERSONNEL INFORMATION

Name: SILL, OK (40801)

2006 2007 2008 2009 2010 2011
Off Scenario Change: 0 0 0 -1 0 0
Enl Scenario Change: 0 0 0 -5 0 0
Civ Scenario Change: 0 0 0 -8 0 0
Off Prog nonBRAC Change: -2 -1 0 -5 -1 -1
Enl Prog nonBRAC Change: -9 -19 -2 -137 0 0
Civ Prog nonBRAC Change: -15 -16 -15 -3 0 0
Stu Prog nonBRAC Change: -458 171 0 0 0 0
Prog FH Privatization: 0% 0% 0% 0% 0% 0%
Name: DFAS - Limestone ME, ME (HSA049)

2006 2007 2008 2009 2010 2011
Off Scenario Change: 0 0 0 0 0 0
Enl Scenario Change: 0 0 0 0 0 0
Civ Scenario Change: 0 0 -7 0 0 0
Off Prog nonBRAC Change: 0 0 0 0 0 0
Enl Prog nonBRAC Change: -1 0 0 0 0 0
Civ Prog nonBRAC Change: -22 -28 -17 0 0 0
Stu Prog nonBRAC Change: 0 0 0 0 0 0
Prog FH Privatization: 0% 0% 0% 0% 0% 0%
Name: NAVSTA NORFOLK, VA (N62688)

2006 2007 2008 2009 2010 2011
Off Scenario Change: 0 0 0 0 0 0
Enl Scenario Change: 0 0 0 0 0 0
Civ Scenario Change: 0 -32 0 0 0 0
Off Prog nonBRAC Change: -1 -1 0 0 0 0
Enl Prog nonBRAC Change: 1 -1 -8 0 0 0
Civ Prog nonBRAC Change: -21 -1 0 0 0 0
Stu Prog nonBRAC Change: 0 0 0 0 0 0
Prog FH Privatization: 0% 0% 0% 0% 0% 0%
Name: NAVSTA PEARL HARBOR, HI (N62813)

2006 2007 2008 2009 2010 2011
Off Scenario Change: 0 0 0 0 0 0
Enl Scenario Change: 0 0 0 0 0 0
Civ Scenario Change: 0 -21 0 0 0 0
Off Prog nonBRAC Change: 1 -3 -2 0 0 0
Enl Prog nonBRAC Change: -39 -3 0 13 0 0
Civ Prog nonBRAC Change: -84 -50 -236 -129 -296 351
Stu Prog nonBRAC Change: 0 0 0 0 0 0
Prog FH Privatization: 0% 0% 0% 0% 0% 0%
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COBRA INPUT DATA REPORT (COBRA v6.10) - Page 29
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

INPUT SCREEN SIX - BASE PERSONNEL INFORMATION

Name: NAS PENSACOLA, FL (N00204)

2006 2007 2008 2009 2010 2011
Off Scenario Change: 0 0 0 0 0 0
Enl Scenario Change: 0 0 0 0 0 0
Civ Scenario Change: 0 0 0 0 0 0
Off Prog nonBRAC Change: -1 0 0 0 0 0
Enl Prog nonBRAC Change: 0 0 0 0 0 0
Civ Prog nonBRAC Change: -34 23 0 0 0 0
Stu Prog nonBRAC Change: 0 0 0 0 0 0
Prog FH Privatization: 0% 0% 0% 0% 0% 0%
Name: DFAS - San Bernardin, CA (HSA050)

2006 2007 2008 2009 2010 2011
Off Scenario Change: 0 0 0 0 0 0
Enl Scenario Change: 0 0 0 0 0 0
Civ Scenario Change: 0 -11 0 0 0 0
Off Prog nonBRAC Change: 0 0 0 0 0 0
Enl Prog nonBRAC Change: 0 0 0 0 0 0
Civ Prog nonBRAC Change: -11 0 0 0 0 0
Stu Prog nonBRAC Change: 0 0 0 0 0 0
Prog FH Privatization: 0% 0% 0% 0% 0% 0%
Name: DFAS — Seaside CA, CA (HSA046)

2006 2007 2008 2009 2010 2011
Off Scenario Change: 0 0 0 0 0 0
Enl Scenario Change: 0 0 0 0 0 0
Civ Scenario Change: -7 0 0 0 0 0
Off Prog nonBRAC Change: 0 0 0 0 0 0
Enl Prog nonBRAC Change: -3 0 0 0 0 0
Civ Prog nonBRAC Change: 0 0 0 0 0 0
Stu Prog nonBRAC Change: 0 0 0 0 0 0
Prog FH Privatization: 0% 0% 0% 0% 0% 0%

Name: DFAS — St. Louis MO, MO (HSA047)
2006 2007 2008 2009 2010 2011
Off Scenario Change: 0
Enl Scenario Change: 0
Civ Scenario Change: 0
Off Prog nonBRAC Change: -2
Enl Prog nonBRAC Change: 0 -1
Civ Prog nonBRAC Change: 3
Stu Prog nonBRAC Change: 0
Prog FH Privatization: 0

o

|
[eNoNoNoNol NNoNo]
[eNoNoNoNoNoNoNo]
[eNoNoNoNoNoNoNo]
[eNoNoNoNoNoNoNa]

% 0% % % % %
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COBRA INPUT DATA REPORT (COBRA v6.10) - Page 30
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

INPUT SCREEN SIX - BASE PERSONNEL INFORMATION

Name: Air Reserve Personne, CO (FEQM)

2006 2007 2008 2009 2010 2011
Off Scenario Change: 0 0 0 0 0 0
Enl Scenario Change: 0 0 0 0 0 0
Civ Scenario Change: 0 -258 -257 -254 0 0
Off Prog nonBRAC Change: 0 -1 0 0 0 0
Enl Prog nonBRAC Change: 0 0 0 0 0 0
Civ Prog nonBRAC Change: 2 -269 0 0 0 0
Stu Prog nonBRAC Change: 0 0 0 0 0 0
Prog FH Privatization: 0% 0% 0% 0% 0% 0%

Name: DFAS — Indianapolis, IN (HSA030)

2006 2007 2008 2009 2010 2011
Off Scenario Change: 0 0 0 0 0 0
Enl Scenario Change: 0 0 0 0 0 0
Civ Scenario Change: -25 0 0 0 0 0
Off Prog nonBRAC Change: -1 -2 0 0 0 0
Enl Prog nonBRAC Change: -13 -11 5 0 0 0
Civ Prog nonBRAC Change: -120 -121 -139 -128 0 0
Stu Prog nonBRAC Change: 0 0 0 0 0 0
Prog FH Privatization: 0% 0% 0% 0% 0% 0%
Name: DFAS — Dayton OH, OH (HSA029)

2006 2007 2008 2009 2010 2011
Off Scenario Change: 0 0 0 0 0 0
Enl Scenario Change: 0 0 0 0 0 0
Civ Scenario Change: 0 0 0 -7 0 0
Off Prog nonBRAC Change: 0 0 0 0 0 0
Enl Prog nonBRAC Change: 0 0 0 0 0 0
Civ Prog nonBRAC Change: -15 -29 -22 0 0 0
Stu Prog nonBRAC Change: 0 0 0 0 0 0
Prog FH Privatization: 0% 0% 0% 0% 0% 0%

INPUT SCREEN SEVEN - BASE MILITARY CONSTRUCTION INFORMATION
Name: DSC - Columbus, OH (39225)
FAC UM New MilCon Rehab MilCon TotCost($K) FPG Con CF FPG Sust CF

6100 SF 0 81,469  Amber 0 138.78 2.52
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COBRA INPUT DATA REPORT (COBRA v6.10) - Page 31
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

STANDARD FACTORS SCREEN ONE - PERSONNEL

SF File Descrip:

Perc Officers Accompanied: 72.00% Priority Placement Program: 39.97%
Perc Enlisted Accompanied: 55.00% PPP Actions Involving PCS: 50.70%
Officer Salary($/Year): 124,971.93 Civilian PCS Costs ($): 35,496.00
Enlisted Salary($/Year): 82,399.09 Home Sale Reimburse Rate: 10.00%
Civilian Salary($/Year): 59,959.18 Max Home Sale Reimburs($): 50,000.00
Avg Unemploy Cost($/Week): 272.90 Home Purch Reimburse Rate: 5.00%
Unemployment Eligibility(Weeks): 16 Max Home Purch Reimburs($): 25,000.00
Civilians Not Willing To Move: 6.00% Civilian Homeowning Rate: 68.40%
Civilian Turnover Rate: 9.16% HAP Home Value Reimburse Rate: 13.46%
Civilian Early Retire Rate: 8.10% HAP Homeowner Receiving Rate: 18.44%
Civilian Regular Retire Rate: 1.67% RSE Home Value Reimburse Rate: 0.00%
Civilian RIF Pay Factor: 86.32% RSE Homeowner Receiving Rate: 0.00%
Civ Early Retire Pay Factor: 18.03%

STANDARD FACTORS SCREEN TWO - FACILITIES

Army Navy  Air Force Marines
Service Sustainment Rate 87.00% 93.00% 92.00% 97 .00%
Unit Cost Adjustment (BOS) 10332.00 8879.00 3032.00 3904.00
Program Management Factor: 10.00 MilCon Site Prep Cost ($/SF): 0.74
Mothball (Close) ($/SF): 0.18 MilCon Contingency Plan Rate: 5.00%
Mothball (Deac/Realn) ($/SF): 0.45 MilCon Design Rate (Medical): 13.00%
Rehab vs. MilCon (Default): 47 .00% MilCon Design Rate (Other): 9.00%
Rehab vs. MilCon (Red): 64.00% MillCon SIOH Rate: 6.00%
Rehab vs. MilCon (Amber): 29.00% Discount Rate for NPV/Payback: 2.80%

STANDARD FACTORS SCREEN THREE - TRANSPORTATION

Material/Assigned Mil (Lb): 710 Storage-In-Transit ($/Pers): 373.76
HHG Per Off Accomp (Lb): 15,290.00 POV Reimburse($/Mile): 0.20
HHG Per Enl Accomp (Lb): 9,204.00 Air Transport ($/Pass Mile): 0.20
HHG Per Off Unaccomp (Lb): 13,712.00 IT Connect ($/Person): 200.00
HHG Per Enl Unaccomp (Lb): 6,960.00 Misc Exp($/Direct Employee): 1,000.00
HHG Per Civilian (Lb): 18,000.00 Avg Mil Tour Length (Months): 30.02
Total HHG Cost ($/100Lb): 8.78 One-Time OFFf PCS Cost($): 10,477.58
Equip Pack & Crate($/Ton): 180.67 One-Time Enl PCS Cost($): 3,998.52
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COBRA INPUT DATA REPORT (COBRA v6.10) - Page 32
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

FOOTNOTES FOR SCREEN ONE

As of 25 April 2005 (COBRA Screen Notes: Eight locations use static data; and remainder use fully
burdened facilities square foot rates to determine space cost/savings. )

SCREEN ONE

Candidate Recommendation: Close the Defense Finance and Accounting Service (DFAS) sites at Rock

Island IL; Pensacola Saufley Field, FL; Norfolk Naval Station, VA; Lawton, OK; Pensacola Naval Air Station,
FL; Omaha, NE; Dayton, OH; St. Louis, MO; San Antonio, TX; San Diego, CA; Pacific Ford Island, HI;

Patuxent River, MD; Limestone, ME; Charleston, SC; Orlando, FL; Rome, NY; Lexington, KY; Kansas City,

MO; Seaside, CA; San Bernardino, CA; and Oakland, CA; by relocating and consolidating business,

corporate and administrative functions to the Defense Supply Center-Columbus, OH, the Buckley Air Force
Base Annex, Denver, CO, or the MG Emmett J. Bean Federal Center, Indianapolis, IN.

Realign the DFAS Arlington, VA, site by relocating and consolidating business, corporate and administrative
functions to the Defense Supply Center-Columbus, OH, the Buckley Air Force Base Annex, Denver, CO, or

the MG Emmett J. Bean Federal Center, Indianapolis, IN. Retain a minimum essential DFAS liaison staff to
support the Under Secretary of Defense (Comptroller)/Chief Financial Officer, Military Service Chief Financial
Officers, and Congressional requirements.

Realign the DFAS Cleveland, OH, site by relocating and consolidating business, corporate and
administrative functions to the Defense Supply Center-Columbus, OH, the Buckley Air Force Base Annex,
Denver, CO, or the MG Emmett J. Bean Federal Center, Indianapolis, IN. Retain an enclave for the Military
Retired and Annuitant Pay Services contract function and government oversight.

Realign Columbus, OH, by relocating up to 55% of the Accounting Operation functions and associated
corporate and administrative functions to Denver, CO, or Indianapolis, IN, and up to 30% of the Commercial
Pay function and associated corporate and administrative functions to Indianapolis, IN, for strategic
redundancy .

Realign Denver, CO, by relocating up to 25% of the Accounting Operation functions and associated

corporate and administrative functions to Columbus, OH, or Indianapolis, IN, and up to 35% of the Military
Pay function and associated corporate and administrative functions to Indianapolis, IN, for strategic
redundancy .

Realign Indianapolis, IN, by relocating up to 10% of the Accounting Operation functions and associated
corporate and administrative functions to Columbus, OH or Denver, CO, and up to 20% of the Commercial

Pay function and associated corporate and administrative functions to Columbus, OH, for strategic
redundancy .

The twenty-six business operational locations involved in this recommendation are listed below:
- Arlington, VA

2 Charleston, SC

3 Cleveland, OH

4. Columbus, OH

5. Dayton, OH

6 Denver, CO

7 Indianapolis, IN

8. Kansas City, MO

9. Lawton, OK

10. Lexington, KY

11. Limestone, ME

12. Norfolk Naval Station, VA

13. Oakland, CA

14. Omaha, NE

15. Orlando, FL

16. Pacific Ford Island, HI

17. Patuxent River, MD

18. Pensacola Naval Air Station, FL

19. Pensacola Saufley Field, FL

20. Rock Island, IL

21. Rome, NY
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COBRA INPUT DATA REPORT (COBRA v6.10) - Page 33
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

22. San Antonio, TX
23. San Bernardino, CA
24. San Diego, CA

25. Seaside, CA

26. St. Louis, MO

Justification: This action accomplishes a major facilities reduction and business line mission realignment,
transforming the current DFAS organization into an optimum facilities configuration, which includes strategic
redundancy to minimize risks associated with man-made or natural disasters/challenges. All three of the
gaining sites meet DoD Antiterrorism/Force Protection (AT/FP) Standards. The current number of business
line operating locations (26) inhibits the ability of DFAS to reduce unnecessary redundancy and leverage
benefits from economies of scale and synergistic efficiencies. Overall excess facility capacity includes
approximately 43% or 1.776M Gross Square Feet (GSF) in administrative space and 69% or .526M GSF in
warehouse space with many locations lacking adequate threat protection as defined in DoD AT/FP

Standards. Finally, the three locations have potential to evolve into separate Business Line Centers of
Excellence and further enhance "unit cost" reductions beyond the BRAC facilities/personnel savings

aspect.

The three gaining locations were identified through a process that used Capacity Analysis, Military Value,
Optimization Modeling, and knowledge of the DFAS organization, and business line mission functions. The
Military Value analysis, of 26 business operating locations, ranked the Buckley AF Base Annex, CO, the
Defense Supply Center-Columbus, OH, and the MG Emmett J. Bean Federal Center, Indianapolis, IN, as 3,

7, and 9 respectively. The Optimization analysis not only included the factors of available capacity and
expansion capability, but also included business line process and business operational considerations in
identifying the three-location combination as providing the optimal facilities approach to hosting DFAS
business line missions/functions.

Subject matter knowledge of DFAS"s three business line missions and its operational components, along

with business process review considerations and scenario basing strategy, was used to focus reduction of
the 26 locations and identification of the three gaining locations. The scenario basing strategy included
reducing the number of locations to the maximum extent possible, while balancing the requirements for an
environment meeting DoD antiterrorist and Force Protection standards, strategic business line redundancy,
area workforce availability and to include an anchor entity for each business line and thus retain necessary
organizational integrity to support DoD customer needs while the DFAS organization relocation is executed.

COBRA GENERAL INPUT NOTES:

1. Scenario costing is executed through two COBRA runs, because 26 locations are involved and COBRA
only accepts a maximum of 20.

Static data was used for the following DoD Installations:

Offutt AFB, NE (SGBP) - DFAS Omaha

Defense Supply Center - Columbus, OH (39225) - DFAS Columbus

NAS Pensacola, FL (N00204) - DFAS Pensacola NAS and DFAS Pensacola Saufley Field.

NAVSTA Norfolk, VA (N62688) - DFAS Norfolk

NAVSTA Pearl Harbor, HI (N62813) - DFAS Pacific (Ford Island)

Sill, OK (40801) - DFAS Lawton

Rock Island, IL (17755) - DFAS Rock Island
Air Reserve Personnel, CO (FEQM) - DFAS Denver

Two DFAS entities located at Pensacola NAS and Pensacola Saufley Field are included as part of
Pensacola NAS, because Pensacola Saufley Field is a sub-location of Pensacola NAS and its information is
included in Pensacola NAS"s static data.

a. Other personnel/organizations that may need access to DFAS records, etc. to accomplish that
organization®s mission (not DFAS"s mission) were not included/costed with DFAS personnel moves.

b. Because the Defense Military Personnel Office (DMPO) and Managerial Systems Accountants/Mission
Support Accountants (MSA) positions were not included in the scenario, those programmed personnel
numbers were subtracted from the programmed personnel numbers for each FY.
4. Reference question 6195. Question 6195 was not used in the analysis, rather an assumption was made
that DFAS will not exceed assigned (FY 2003) warehouse/storage space at the three gaining locations.

(.».):T(Q =-DOOOTON
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COBRA INPUT DATA REPORT (COBRA v6.10) - Page 34
Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department : Other Agency

Scenario File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O05\HSA0018 V5 - P1 - 3 May 05.cbr

Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File : C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O5\BRAC2005.SFF

FOOTNOTES FOR SCREEN TWO

SCREEN TWO
1. The source for non-DOD installations® distances is the DoD Table of Official Distances, found at web-site
https://dtod.sddc.army.mil/default.aspx . Screen shots as of 11/1/2004 are available in HSA0018

Scenario/COBRA electronic repository.

2. Military Installations are pre-loaded from the static database. The distances are certified and therefore
we used what was populated.

3. There is a flaw in the COBRA algorithm. COBRA does round, but it rounds up at .6 instead of .5.

Therefore all of the .5 distances are rounded down, while anything .6 or above is rounded up. Reference

MFR, HSA-JSCG-CAA-0001, 25 March 05, Subject: COBRA Features for DoDIG (Rounding Issue),

available in HSA0018 Scenario/COBRA Electronic repository

FOOTNOTES FOR SCREEN THREE

SCREEN THREE

1. Personnel movement:

a. |Is based on POM personnel numbers in year of move.

b. Departure of personnel from the three gaining sites is probably overstated to some degree. DFAS will
probably re-train or cross-train many individuals, which will reduce the number of personnel to move.
However, numbers of personnel that might be retrained are unknown and can not be estimated at this time.
Adjustments were made to reported relocations in those instances where the number of personnel relocation
exceeded the number of personnel programmed for year of move.

2. DFAS NCR Liaison staff. Six positions will relocate within the NCR based on scenarios developed by the
Major Admin & Headquarters (HSA JCSG) Sub-group.

3. Customer Liaison personnel movement. Liaison personnel numbers were added to DFAS POM number

in year of move. Liaison personnel are non-DFAS personnel. Liaison personnel were determined to be
required for accomplishment of the DFAS mission and thus must realign with specific function. Liaison
adjustments were included in the calculations for Programmed Installation Population Change (Non-BRAC)
Section of Screen Six as follows:

a. Kansas City, MO to Columbus, OH -- 16 Civilian positions in FYO7.

b. Omaha, NE, to Denver, CO -- 1 Civilian position in FY08.

c. San Diego, CA to Denver, CO -- 2 Civilian positions in FY08.

d. St Louis, MO to Denver, CO -- 28 Civilian positions in FY08.

4. Management Initiative Decision (MID) 914 personnel movement - MID 914 realigned workload and
personnel to DFAS. Relocation is as follows: former WHS personnel positions (10) to Columbus and former
DoDEA/DTRA personnel positions (37) to Indianapolis. The MID directs 26 of the 47 positions move in
FYO5. Thus the movement of the 26 positions was not included as their move is considered outside of the
BRAC window. Reference MID 914, 18 Oct 04, Subject: DFAS, which is available in the

Scenario/COBRA electronic repository.

5. Data Call Questions:

a. Personnel Movement - Responses to each of the below questions were segregated by gaining location
(Columbus, Denver & Indianapolis) and Fiscal Year of move, then totaled to determine number of officer,
enlisted, and civilian authorizations relocating. COBRA movement does not exceed the number of
programmed personnel for movement year. When a below listed location, indicated with an asterisk,
identified more moves than programmed personnel, the difference was excluded from COBRA. Refer to the
Personnel/Function Relocation spreadsheet(s) for each location, which are available in the HSA0018
Scenario/COBRA electronic repository.

Question 6167 Arlington*
Question 6168 Charleston
Question 6169 Cleveland*
Question 6171 Columbus
Question 6172 Dayton
Question 6173 Denver
Question 6174 Indianapolis
Question 6175 Kansas City*
Question 6176 Lawton*
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Question 6177 Lexington
Question 6178 Limestone
Question 6179 Norfolk*

Question 6180 Oakland

Question 6181 Omaha

Question 6182 Orlando*

Question 6183 Pacific (Ford Island)*
Question 6184 Patuxent River
Question 6185 Pensacola NAS*
Question 6186 Pensacola Saufley
Question 6188 Rock Island*
Question 6189 Rome*

Question 6190 San Antonio
Question 6191 San Bernardino
Question 6192 San Diego*
Question 6193 Seaside

Question 6194 St Louis*

b. Non-Vehicle Mission Equipment (Tons) - Responses to Questions 6202 thru 6204 were segregated by
location (gaining and losing) and Fiscal Year of move, then totaled to determine amount of tonnage to move
by FY. Because of rounding, any tonnage less than .50 was not included in COBRA.

c. Support Equipment (Tons) - Responses to Questions 6196 thru 6201 and Questions 6205 thru 6207

were segregated by location (gaining and losing) and Fiscal Year of move, then totaled to determine amount
of tonnage to move by FY. Because of rounding, any tonnage less than .50 was not included in COBRA.

d. Military Light Vehicles & Military Heavy/Special Vehicles - Zero or N/A responses to Question 6211 thru
6213 indicated no vehicle movement is necessary with this scenario.

FOOTNOTES FOR SCREEN FOUR

SCREEN FOUR

1. Static data used for DoD installations, except as follows:

a. Static data for Air Reserve Personnel Center (ARPC), located on Buckley Air Force Base Annex, was
incomplete. Only ARPC personnel data was included and square foot data was not included. Certified

FYO5 personnel data for DFAS-Denver (reference question #s 6125, 6132, 6139, and 6146) was added to

the ARPC FYO5 static data personnel numbers. Additionally, square foot data was developed and added to
the screen four based on combining 160K GSF (ARPC capacity question #447) and 437K GSF

(DFAS-Denver optimization question # HSA 117). ARPC and DFAS-Denver are located in the same

building on Buckley AF Base Annex.

b. The Air Force provided update to ARPC static data on 21 April 05 indicating Officer Housing Units
Vacant as 17 and Enlisted Housing Units vacant as O.

c. Longitude and Latitude for Defense Supply Center - Columbus was missing and the following coordinates
were added - Long. = -82.897512 and Lat. = 39.973687.

2. Pensacola NAS encompasses information associated with Pensacola NAS and Pensacola Saufley Field.

A separate DFAS entity is located at each location.

3. Following sources were used to populate information for DFAS entities not located on DoD installation:
a. FYO5 personnel numbers were obtained from DFAS for each location via Scenario Data Call.

b. Officer and Enlisted BAH: https://secureapp2.hqgda.pentagon.mil/perdeim/bah.html BAH screen shots
for DFAS locations not on a DoD Installation are available in HSAO018 COBRA electronic repository.

c. Locality Pay Factors: http://www.opm.gov/oca/0O4tables/indexGS.asp Civilian Locality Pay screen

shots for DFAS locations not on a DoD Installation are available in HSA0O018 COBRA electronic repository.
Additionally, DFAS Seaside is part of Monterey County screen shot. Where a DFAS location was not
specifically identified by name, the standard locality pay rate was used.

d. Area Cost Factors:

http://www.acq.osd.mil/ie/irm/ProgramAnalysis_Budget/ToolAndMetrics/FPG/FPG.htm Area Cost Factor -

When a DFAS location was not specifically identified in the "Price Index" for the state, the standard factor
for the state was used.

e. Per Diem Rates: https://secureapp2.hqda.pentagon.mil/perdiem/perdiemrates.html Per Diem screen
shots for DFAS locations not on a DoD Installation are available in HSA0018 COBRA electronic repository.
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Additionally, DFAS Seaside is part of Monterey County screen shot. Where a DFAS location was not
specifically identified by name, the standard per diem rate was used.
f. Freight and Vehicle Costs: Assumed to be Army Standard of $0.329 and $4.84 respectively. Static data
for DFAS Pacific/Pear Harbor indicated a "0" for freight costs, thus the Army Standard of $0.329 was used.
4. Responses to each of COBRA Questions 6125 thru 6152 and Questions 6160 thru 6166 were
segregated by location, then totaled by FY 2005 thru FY 2011 to determine number of officer, enlisted, and
civilian authorizations for each FY by location.
a. Defense Military Personnel Office (DMPO) and Managerial Systems Accountants/Mission Support
Accountants (MSA) positions were not included in the scenario; those programmed personnel numbers were
subtracted from the programmed personnel numbers for each FY.
b. Liaison personnel information from COBRA Data Clarification Question HSA -084, 1 Dec 04 was added
to DFAS location personnel data, as appropriate.

Questions 6153 thru 6159 were rescinded by the FM Team.

There are no student authorizations in DFAS.

Homeowner Assistance Program (HAP)/ Relocation Services Entitlement (RSE):
. Static data was used as provided for all DoD installations.

Static data provided by AF for ARPC (Buckley AF Base Annex) did not have HAP block passed. DFAS
CR does relocate military personnel from Buckley AF Base Annex.
c. Based on COBRA Manuel and HSA JCSG Analysis Team guidance - the HAP block was check when
military personnel were included in personnel relocations from a DFAS leased installation site. If no military
personnel were relocating from a DFAS leased installation site, the block was not checked.

USD(J‘IQO

FOOTNOTES FOR SCREEN FIVE

SCREEN FIVE

1. Facilities Cost/Savings associated with DFAS entities located on DoD installations were calculated using
COBRA algorithms and static data for each installation.

2. Refer to Facilities Cost and Savings Spread Sheets (located in the HSA0018 Scenario/COBRA

electronic repository), and inclusive notes which may be duplicated to some extent below, for details
regarding amounts included in the Activity Mission Costs and Savings for each FY and associated with
facilities costs/savings for DFAS entities not located on DoD installations. Calculation methodology:

a. Cost of additional administrative space requirements at gaining sites - Activity Mission Costs.

(¢H) Lease cost begins to accrue when the required space exceeds the FY03 assigned space (as defined in
capacity data call), triggered by the movement in of personnel, mission equipment and support equipment.

(2) No costs were taken in FYO6, as moves in FY06 are uncertain.

(3) A half year amount of the additional space lease cost is used in the first year - because it is assumed
that personnel, mission equipment, and support equipment would not move until the middle of the FY.

(4) For Indianapolis a full year amount was included in FY1l to ensure consistent full-year costing in COBRA
for the out years.

() Lease cost per square foot factor was developed based on the FYO3 fully burden square foot cost,

which was converted to 2005 dollars using a factor of 1.044 per 0OSD Policy Memo # 3.

(6) Source of data for FYO3 assigned space at gaining locations is the DFAS responses to capacity
questions 357-364, 386-388, 396-397, 401-402, and 415-429.

(7) HSA JCSG approved space standard guidance indicates 160 square feet for USF and 200 square feet

for GSF. To convert USF to GSF the factor is 1.25 (200/160). Reference HSA JCSG Deliberative Meeting
Minutes of August 26, 2004, paragraph 8.

b. Space Savings at realigning/closing sites - Activity Mission Savings.

(1) No space savings identified for sites moving/closing in FYO6 due to uncertainty of their ability to execute
move earlier then end of year.

@) For all other FY, mid-year calculation was used to begin savings in year of realignment/closure.

(3) Lease cost savings per square foot factor for each of the realigning/closing sites was developed based
on the FYO03 fully burden square foot cost, which was converted to 2005 dollars using a factor of 1.044 per
OSD Policy Memo # 3.

(4) Source of data for FYO3 assigned space is the DFAS responses to capacity questions 357-364,

386-388, 396-397, 401-402, and 415-429.

i. DFAS identified useable square footage (USF) for administrative space at all locations. For consistency
purposes, USF was used for administrative space and leased storage/warehouse space through-out the
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process, except when gross square footage (GSF) was required and then USF was converted to GSF using

a factor of 1.25.

ii. GSF is used for the administrative space no longer required on DoD Installations. (Take the FYO3 USF at
the location figure and multiply it by the 1.25 factor to convert to GSF.)

ii. DFAS identified GSF for Government Owned Storage/Warehouse space.

(5) HSA JCSG approved space standard guidance indicates 160 square feet for USF and 200 square feet
for GSF. To convert USF to GSF the factor is 1.25 (200/160). Reference HSA JCSG Deliberative Meeting
Minutes of August 26, 2004, paragraph 8.

C. At the DFAS Cleveland location, savings is NOT taken for space associated with the Military Retired
and Annuitant Pay Services, contract function. Approximately 435 contract personnel and 19 GS personnel
(providing contract oversight). This space requirement may be eliminated as soon as the contractor and
DFAS complete negotiations to realign work and personnel to contractor site. Timing of this
negotiations/relocation cannot even be estimated at this time.

3. Facilities/administrative space requirements were based on DFAS FY2011l POM personnel numbers,
Customer Liaison personnel numbers, Management Initiative Decision (MID) 914 personnel numbers, and
special space requirements, i.e. vaults, safes, central files, etc.

a. A "one" personnel count for space equaled '"one"™ POM Work Year or manpower authorization.

b. Contractors were not included in space consideration - in that any contractor space required in

government space would be equal to POM Work Year numbers/manpower authorization numbers, as

defined in a. above.

c. Customer Liaison personnel movement. Liaison personnel numbers were added to DFAS POM number

in year of move. Liaison personnel are non-DFAS personnel. Liaison personnel were determined to be
required for accomplishment of the DFAS mission and thus must realign with specific function. Liaison
adjustments were included in the calculations for Programmed Installation Population Change (Non-BRAC)
Section of Screen Six as follows:

(1) Kansas City, MO to Columbus, OH: -- 16 Civilian positions in FY07.

(2) Omaha, NE, to Denver, CO - 1 Civilian position in FYO0S8.

(3) San Diego, CA to Denver, CO - 2 Civilian positions in FY08.

(4) St Louis, MO to Denver, CO - 28 Civilian positions in FY08.

d. Management Initiative Decision (MID) 914 personnel movement - MID 914 realigned workload and
personnel to DFAS. Relocation is as follows: former WHS personnel positions (10) to Columbus and former
DoDEA/DTRA personnel positions (37) to Indianapolis. The MID directs 26 of the 47 positions move in
FYO5. Thus the movement of the 26 positions was not included as their move is considered outside of the
BRAC window. However, all 47 positions were included in space requirements at the respective gaining
locations.

e. Other personnel/organizations that may need access to DFAS records, etc. to accomplish that
organization®s mission (not DFAS"s mission) were not included/costed with DFAS personnel moves.

. Because the Defense Military Personnel Office (DMPO) and Managerial Systems Accountants/Mission
Support Accountants (MSA) positions were not included in the scenario, those programmed personnel
numbers were subtracted from the programmed personnel numbers for each FY. COBRA Questions 6125

thru 6152 and Questions 6160 thru 6166.

4. One-Time Cost: Reference questions 6208 through 6210, Special Handling (Relocation Weight) to
DFAS-Columbus, DFAS-Denver and DFAS-Indianapolis (respectively). Responses were not used because

they were below the COBRA one-time cost dollar threshold.

5. Environmental Non-MILCON Required Cost: In FYO7, ARPC (DFAS Denver) includes one time cost of

$10K to cover air quality study required as part of the environmental review. Update provided by AF on 21
April 05.

FOOTNOTES FOR SCREEN SIX

SCREEN SIX

1. Reference personnel spread sheets for each of the 26 locations entitled: Screen 6 Base Information
(Personnel) . Responses to each of COBRA Questions 6125 thru 6152 and Questions 6160 thru 6166 were
segregated by location, then totaled by FY 2005 thru FY 2011 to determine number of officer, enlisted, and
civilian authorizations for each FY by location. (Question numbers 6153-6159 were rescinded.)

2. Reference BRAC & Non-BRAC Programmed Personnel input spreadsheet for Screen 6. DFAS reported

work years (authorizations) using decimals. The analysis team allowed Microsoft Excel to round
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automatically then converted totals to whole numbers which were then entered in COBRA. In the instance
of Kansas City and Lawton/Fort Sill this approach resulted in different totals between Excel and COBRA.
To preclude COBRA Errors, the Programmed Population Changes (Non-BRAC) portion of the referenced

spread sheet was adjusted.

a. Kansas City: The difference was one Civilian in FY2009. To preclude COBRA Errors, the Programmed
Population Changes (Non-BRAC) were adjusted to delete the one position. The change was carried

forward to Indianapolis (gaining location) to ensure that DFAS total force structure reductions were
maintained.

b. Lawton/Fort Sill: The differences were on Officer in FY2007 and one Civilian in FY2009. To preclude
COBRA Errors, the Programmed Population Changes (Non-BRAC) were adjusted to delete these two

positions. The changes were carried forward to Indianapolis (gaining location) to ensure that DFAS total
force structure reductions were maintained.

3. BRAC Personnel Savings.

a. DFAS included BRAC savings of 10% in the overall POM numbers less POM numbers associated with
Defense Military Pay Offices (DMPO) and Managerial System Accountants/Mission Support Accountants

(MSA) provided by DFAS to the FM Team (FY2005 to FY2011l) because they are not part of this study effort
universe. They provide local, on-site, customer support.

b. BRAC personnel savings was taken beginning in the year of move, if possible, at the closing and
realigning locations. Otherwise savings were taken at the gaining locations.

4. Base operations (BASOPS) personnel reductions (savings) and plus ups (costs) for the eight DoD
installations and are included in Scenario Change Section of Screen Six are as follows:

a. Navy response is zero savings or costs for the following locations: NAVSTA Norfolk, VA; NAS
Pensacola, FL; and NAVSTA Pearl Harbor, HI.

b. Army response for Rock Island Arsenal, IL, is 1 Civilian position savings (adjustment shown in FY 2009);
and for Fort Sill, OK, 1 Officer, 5 Enlisted and 5 Civilian positions savings (adjustment shown FY 2009).
c. Air Force response for Offutt AFB, NE, is 11 Civilian position savings (adjustment shown FY 2008) and for
Buckley AF Base Annex, CO, 3 Civilian position increase (cost) (adjustment shown FY 2009) .

d. DLA response for Defense Supply Center-Columbus is 39 Civilian position increase (cost) (adjustment
shown FY 2008) .

5. Customer Liaison personnel movement. Liaison personnel numbers were added to DFAS POM number

in year of move, based on response to COBRA Data Clarification Question HSA -084, 1 Dec 04. Liaison
personnel are non-DFAS personnel. Liaison personnel were determined to be required for accomplishment
of the DFAS mission and thus must realign with specific function. Liaison adjustments were included in the
calculations for Programmed Installation Population Change (Non-BRAC) Section of Screen Six as follows:
Kansas City, MO to Columbus, OH: -- 16 Civilian positions in FYO7.

Omaha, NE, to Denver, CO - 1 Civilian position in FY0S8.

San Diego, CA to Denver, CO - 2 Civilian positions in FY08.

St Louis, MO to Denver, CO - 28 Civilian positions in FYO08.

- Management Initiative Decision (MID) 914 personnel movement - MID 914 realigned workload and
personnel to DFAS. Relocation, based on DFAS response to Scenario/COBRA Clarification Question -

New DA Work - 7 Dec 04, is as follows: former WHS personnel positions (10) to Columbus and former
DoDEA/DTRA personnel positions (37) to Indianapolis. The MID directs 26 of the 47 positions move in
FYO5. Thus the movement of the 26 positions was not included as their move is considered outside of the
BRAC window.

7. Other personnel/organizations that may need access to DFAS records, etc. to accomplish that
organization®s mission (not DFAS"s mission) were not included/costed with DFAS personnel moves.

8. Because the Defense Military Personnel Office (DMPO) and Managerial Systems Accountants/Mission
Support Accountants (MSA) positions were not included in the scenario, those programmed personnel

numbers were subtracted from the programmed personnel numbers for each FY. Response data from

COBRA Questions 6125 thru 6152 and 6160 thru 6166.

oOQ0OTwW

FOOTNOTES FOR SCREEN SEVEN

SCREEN SEVEN

1. HSA0018A-P1 - includes 81,469 gross square feet (GSF) of renovated (amber) space at Defense Supply
Center-Columbus to support additional space requirements. Reference spread sheet entitled HSA0018
DFAS Authorization and Space Requirements - 3 Sites with renovated space (space which needs to be
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reactivated) at Columbus Site.

2. Renovated space requirement developed as follows:

a. To convert Useable Square Feet (USF) of 65,175 to GSF a factor of 1.25 was used (65,175 * 1.25 =
81,469).

b. 65,175 USF shortfall was developed as follows:

i. The total administrative space requirement (613,091 USF) is a combination of required personnel space
(526,240 USF) and non-personnel space (86,851 USF). None personnel space includes: vaults, safes,

SCIFS, training and VTC rooms, and file storage rooms.

ii. Available administrative space (647,916 USF) minus the total administrative space requirement (613,091
USF) results in a shortfall (65,175 USF).

c. Available administrative space (547,916 USF) is based following:

i. Space assigned to DFAS in Building 21 equals 465,416 USF, per DFAS response to Optimization DCR -

24 Sep 04

ii. Space vacant and available in Building 21 equals 82,500 USF, per DLA response to Scenario HSA

Data Request 119, 12 Oct 04.

3. HSA JCSG approved space standard guidance indicates 160 square feet for USF and 200 square feet

for GSF. To convert USF to GSF the factor is 1.25 (200/160). Reference HSA JCSG Deliberative Meeting
Minutes of August 26, 2004, paragraph 8.
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DFAS — Charleston SC, SC (HSA026)

Jobs Gained-Mil
Jobs Lost-Mil
NET CHANGE-Mil
Jobs Gained-Civ
Jobs Lost-Civ
NET CHANGE-Civ
Jobs Gained-Stu
Jobs Lost-Stu
NET CHANGE-Stu

DFAS — Cleveland OH,

Jobs Gained-Mil
Jobs Lost-Mil
NET CHANGE-Mil
Jobs Gained-Civ
Jobs Lost-Civ
NET CHANGE-Civ
Jobs Gained-Stu
Jobs Lost-Stu
NET CHANGE-Stu

DSC - Columbus,

Jobs Gained-Mil
Jobs Lost-Mil
NET CHANGE-Mil
Jobs Gained-Civ
Jobs Lost-Civ
NET CHANGE-Civ
Jobs Gained-Stu
Jobs Lost-Stu
NET CHANGE-Stu

DFAS — Kansas City M, MO (HSAO031)

Jobs Gained-Mil
Jobs Lost-Mil
NET CHANGE-Mil
Jobs Gained-Civ
Jobs Lost-Civ
NET CHANGE-Civ
Jobs Gained-Stu
Jobs Lost-Stu
NET CHANGE-Stu

2006 2007
0 0
0 0
0 0
0 0
0 0
0 0
0 0
0 0
0 0

OH (HSA027)
2006 2007
0 0
0 0
0 0
0 0
116 64
-116 -64
0 0
0 0
0 0

OH (39225)

2006 2007
0 34
0 0
0 34
11 817
403 119
-392 698
0 0
0 0
0 0
2006 2007
0 0
0 23
0 -23
0 0
39 189
-39 -189
0 0
0 0
0 0
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SILL, OK (40801)

Jobs Gained-Mil
Jobs Lost-Mil
NET CHANGE-Mil
Jobs Gained-Civ
Jobs Lost-Civ
NET CHANGE-Civ
Jobs Gained-Stu
Jobs Lost-Stu
NET CHANGE-Stu

DFAS - Limestone ME, ME (HSA049)

Jobs Gained-Mil
Jobs Lost-Mil
NET CHANGE-Mil
Jobs Gained-Civ
Jobs Lost-Civ
NET CHANGE-Civ
Jobs Gained-Stu
Jobs Lost-Stu
NET CHANGE-Stu

NAVSTA NORFOLK, VA (N62688)

Jobs Gained-Mil
Jobs Lost-Mil
NET CHANGE-Mil
Jobs Gained-Civ
Jobs Lost-Civ
NET CHANGE-Civ
Jobs Gained-Stu
Jobs Lost-Stu
NET CHANGE-Stu

NAVSTA PEARL HARBOR, HI (N62813)

Jobs Gained-Mil
Jobs Lost-Mil
NET CHANGE-Mil
Jobs Gained-Civ
Jobs Lost-Civ
NET CHANGE-Civ
Jobs Gained-Stu
Jobs Lost-Stu
NET CHANGE-Stu

2006 2007
0 0
3 0
-3 0
0 0
4 0
-4 0
0 0
0 0
0 0
2006 2007
0 0
0 0
0 0
0 0
0 0
0 0
0 0
0 0
0 0
2006 2007
0 0
0 3
0 -3
0 0
2 309
-2 -309
0 0
0 0
0 0
2006 2007
0 0
1 28
-1 -28
0 0
6 171
-6 -171
0 0
0 0
0 0
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1 O
1 O
1 [cNoNoNoNoloNoNeoNo
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2009
0

49
-49
0
177
=177
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1 O
1 © [eNeoNoNoNoloNoNoNo
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1 O [cNoNoNoNoloNoNeoNo
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COBRA SUSTAINMENT/RECAP/BOS/HOUSING CHANGE REPORT (COBRA v6.10) - Page 3

Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department
Scenario File

: Other Agency
: C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O5\HSA0018 V5 - 3 May

05\HSA0018 V5 - P1 - 3 May O5\HSA0018 V5 - P1 - 3 May 05.cbr
Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File

05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O05\BRAC2005.SFF

NAS PENSACOLA, FL (N00204)

Jobs Gained-Mil
Jobs Lost-Mil
NET CHANGE-Mil
Jobs Gained-Civ
Jobs Lost-Civ
NET CHANGE-Civ
Jobs Gained-Stu
Jobs Lost-Stu
NET CHANGE-Stu

DFAS - San Bernardin, CA (HSA050)

Jobs Gained-Mil
Jobs Lost-Mil
NET CHANGE-Mil
Jobs Gained-Civ
Jobs Lost-Civ
NET CHANGE-Civ
Jobs Gained-Stu
Jobs Lost-Stu
NET CHANGE-Stu

DFAS — Seaside CA, CA (HSA046)

Jobs Gained-Mil
Jobs Lost-Mil
NET CHANGE-Mil
Jobs Gained-Civ
Jobs Lost-Civ
NET CHANGE-Civ
Jobs Gained-Stu
Jobs Lost-Stu
NET CHANGE-Stu

DFAS — St. Louis MO, MO (HSA047)

Jobs Gained-Mil
Jobs Lost-Mil
NET CHANGE-Mil
Jobs Gained-Civ
Jobs Lost-Civ
NET CHANGE-Civ
Jobs Gained-Stu
Jobs Lost-Stu
NET CHANGE-Stu

2006 2007
0 0

0 1

0 -1

0 0

0 636

0 -636

0 0

0 0

0 0
2006 2007
0 0

0 0

0 0

0 0

0 120

0 -120

0 0

0 0

0 0
2006 2007
0 0

10 0
-10 0
0 0

51 0
-51 0
0 0

0 0

0 0
2006 2007
0 0

0 0

0 0

0 0

5 0

-5 0

0 0

0 0

0 0

[cNoNoNoNoloNoNeoNo

2008

-2

286
-286
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: C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May

-291
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COBRA SUSTAINMENT/RECAP/BOS/HOUSING CHANGE REPORT (COBRA v6.10) - Page 4

Data As Of 5/4/2005 10:13:25 AM, Report Created 5/4/2005 10:14:51 AM

Department
Scenario File

: Other Agency
: C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O5\HSA0018 V5 - 3 May

05\HSA0018 V5 - P1 - 3 May O5\HSA0018 V5 - P1 - 3 May 05.cbr
Option Pkg Name: HSA0018 V5 - P1

Std Fctrs File

05\HSA0018 V5 - P1 - 3 May O5\COBRA 6.10 - 20 April O05\BRAC2005.SFF

Air Reserve Personne, CO (FEQM)

Jobs Gained-Mil
Jobs Lost-Mil
NET CHANGE-Mil
Jobs Gained-Civ
Jobs Lost-Civ
NET CHANGE-Civ
Jobs Gained-Stu
Jobs Lost-Stu
NET CHANGE-Stu

DFAS — Indianapolis,

Jobs Gained-Mil
Jobs Lost-Mil
NET CHANGE-Mil
Jobs Gained-Civ
Jobs Lost-Civ
NET CHANGE-Civ
Jobs Gained-Stu
Jobs Lost-Stu
NET CHANGE-Stu

DFAS — Dayton OH,

Jobs Gained-Mil
Jobs Lost-Mil
NET CHANGE-Mil
Jobs Gained-Civ
Jobs Lost-Civ
NET CHANGE-Civ
Jobs Gained-Stu
Jobs Lost-Stu
NET CHANGE-Stu

2006 2007
11 20
0 0
11 20
342 324
101 404
241 -80
0 0
0 0
0 0

IN (HSA030)
2006 2007
3 1
0 0
3 1
378 430
60 0
318 430
0 0
0 0
0 0

OH (HSA029)

2006 2007
0 0
0 0
0 0
0 0
0 0
0 0
0 0
0 0
0 0

2008
0

37
-37
124
388
-264
0

0

0

2008

39

39
590

590

[cNoNoNoNoloNoNeoNo

2009
12

0

12
173
254
-81
0

0

0

2009

15

15
710

670

[eNoNeoNi Noli N oNoNe]

2010

14

14
282

282

[cNoNoNoNoloNoNeoNo

2011

2011

[eNeoNoNoNoloNoNoNo

: C:\Documents and Settings\..\Desktop\COBRA Runs\COBRA Runs - May O05\HSA0018 V5 - 3 May
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