
Exhibit 300 FY2008 
 

 FY2008 Exhibit 300     
 

 PART I: SUMMARY INFORMATION AND JUSTIFICATION    
In Part I, complete Sections A, B, C, and D for all capital assets (IT and non-IT). Complete Sections E and F for IT capital assets.   

 

 Section A: Overview (All Capital Assets)    
The following series of questions are to be completed for all investments.   

 
 I. A. 1. Date of Submission:      
 2006-09-06  
 
 I. A. 2. Agency:      
 005  
 
 I. A. 3. Bureau:      
 84  
 
 I. A. 4. Name of this Capital Asset:     

(short text - 250 characters)  
 FNS FSP Store Tracking and Redemption System (STARS II)  
 
 I. A. 5. Unique ID: (For IT investments only, see section 53. For all other, use agency ID system.)      
 005-84-01-41-01-0210-00-301-093  
 

 
I. A. 6. What kind of investment will this be in FY2008?     
(Please NOTE: Investments moving to O&M ONLY in FY2008, with Planning/Acquisition activities prior to FY2008 should not select 
O&M. These investments should indicate their current status.)  

 Operations and Maintenance  
 
 I. A. 7. What was the first budget year this investment was submitted to OMB?      
 FY2001 or earlier  
 

 
I. A. 8. Provide a brief summary and justification for this investment, including a brief description of how this, closes in 
part or in whole, an identified agency performance gap:     
(long text - 2500 characters)  

 

STARS II is FNS' primary automated support for the retailer management functions for the Food Stamp Program. It utilizes a multi-
tier, web-based architecture with over 800 FNS users nationwide. Its centralized database houses information on over 180,000 
active (400,000 total) retailers and maintains associated status tracking, redemption, and compliance activity. STARS II supports 
the Food Stamp Program (FSP) mission by tracking and monitoring three critical areas: 1) store authorizations and re-
authorizations; 2) Food Stamp Program food coupon/electronic benefit redemption activities, including accounting support for the 
FSP redemption account; and 3) regulatory violations by stores and associated administrative actions (including maintenance of 
case histories) related to enforcement of related penalties. STARS II completed a post-implementation review in 2005.  

 
 I. A. 9. Did the Agency's Executive/Investment Committee approve this request?      
 yes  
 
 I. A. 9. a. If "yes", what was the date of this approval?      
 2006-09-06  
 
 I. A. 10. Did the Project Manager review this Exhibit?      
 yes  
 



 I. A. 11. Contact information of Project Manager?     
 
 
 I. A. 12. Has the agency developed and/or promoted cost effective, energy-efficient and environmentally sustainable 

techniques or practices for this project.      
 yes  
 
 I. A. 12. a. Will this investment include electronic assets (including computers)?      
 yes  
 
 I. A. 12. b. Is this investment for new construction or major retrofit of a Federal building or facility? (answer applicable 

to non-IT assets only)      
  
 
 I. A. 12. b. 1. If "yes", is an ESPC or UESC being used to help fund this investment?      
  
 
 I. A. 12. b. 2. If "yes", will this investment meet sustainable design principles?      
  
 
 I. A. 12. b. 3. If "yes", is it designed to be 30% more energy efficient than relevant code?      
  
 
 I. A. 13. Does this investment support one of the PMA initiatives?      
 yes  
 
 I. A. 13. a. If "yes", check all that apply:      
 Expanded E-Government 

Eliminating Improper Payments  
 
 I. A. 13. b. Briefly describe how this asset directly supports the identified initiative(s).     

(medium text - 500 characters)  

 
This initiative is a continuing component of the Agency's E-Gov plan. It will eventually support public interaction via online store 
applications for Food Stamp Program participation, records update, etc. It supports PMA goals for eliminating improper 
payments in its role supporting Program monitoring and oversight responsibilities. The system is integrated with the USDA's e-
Authentication services and Web standards. Wherever feasible, the system will use Agency shared-service initiatives.  

 
 I. A. 14. Does this investment support a program assessed using the Program Assessment Rating Tool (PART)?     

(For more information about the PART, visit www.whitehouse.gov/omb/part.)  
 yes  
 
 I. A. 14. a. If "yes", does this investment address a weakness found during the PART review?      
 no  
 
 I. A. 14. b. If "yes", what is the name of the PARTed Program?     

(short text - 250 characters)  
 Food Stamp Program  
 
 I. A. 14. c. If "yes", what PART rating did it receive?      
 Effective  
 
 I. A. 15. Is this investment for information technology? (see section 53 for definition)      
 yes  
 

 
I. A. 16. What is the level of the IT Project (per CIO Council's PM Guidance)?     
Level 1 - Projects with low-to-moderate complexity and risk. Example: Bureau-level project such as a stand-alone information 
system that has low- to-moderate complexity and risk. Level 2 - Projects with high complexity and/or risk which are critical to the 



mission of the organization. Examples: Projects that are part of a portfolio of projects/systems that impact each other and/or impact 
mission activities. Department-wide projects that impact cross-organizational missions, such as an agency-wide system integration 
that includes large scale Enterprise Resource Planning (e.g., the DoD Business Mgmt Modernization Program). Level 3 - Projects 
that have high complexity, and/or risk, and have government-wide impact. Examples: Government-wide initiative (E-GOV, 
President's Management Agenda). High interest projects with Congress, GAO, OMB, or the general public. Cross-cutting initiative 
(Homeland Security).  

 Level 2  
 

 

I. A. 17. What project management qualifications does the Project Manager have? (per OMB's PM Guidance):     
(1) - The project manager assigned for this investment has been validated as qualified in accordance with OMB PM Guidance.; (2) -
The project manager assigned for this investment is in the process of being validated as qualified in accordance with OMB PM 
Guidance.; (3) - The project manager assigned for this investment is not validated as qualified in accordance with OMB PM 
Guidance.; (4) - The qualifications for the project manager named have not been evaluated.; (5) - No project manager is currently 
assigned for this investment.; (6) - N/A -- This is not an IT investment.  

 (1) Project manager has been validated as qualified for this investment  
 
 I. A. 18. Is this investment identified as "high risk" on the Q4 - FY 2006 agency high risk report (per OMB's "high risk" 

memo)?      
 no  
 
 I. A. 19. Is this a financial management system?      
 no  
 
 I. A. 19. a. If "yes", does this investment address a FFMIA compliance area?      
  
 
 I. A. 19. a. 1. If "yes" which compliance area?     

(short text - 250 characters)  
  
 
 I. A. 19. a. 2. If "no", what does it address?     

(medium text - 500 characters)  
  
 

 
I. A. 19. b. If "yes", please identify the system name(s) and system acronym(s) as reported in the most recent financial 
systems inventory update required by Circular A-11 section 52     
(long text - 2500 characters)  

  
 

 I. A. 20. What is the percentage breakout for the total FY2008 funding request 
for the following? (This should total 100%)     

 
 I. A. 20. a. Hardware      
 0  
 
 I. A. 20. b. Software      
 0  
 
 I. A. 20. c. Services      
 100  
 
 I. A. 20. d. Other      
 0  
 
 I. A. 21. If this project produces information dissemination products for the public, are these products published to the 

Internet in conformance with OMB Memorandum 05-04 and included in your agency inventory, schedules and priorities?    
 n/a  
 



 I. A. 22. Contact information of individual responsible for privacy related 
questions:     

 
 I. A. 22. a. Name     

(short text - 250 characters)  
 Sara Bradshaw  
 
 I. A. 22. b. Phone Number      
   
 
 I. A. 22. c. Title     

(short text - 250 characters)  
 FNS FOIA/PA Officer  
 
 I. A. 22. d. Email     

(short text - 250 characters)  
 Sara.Bradshaw@FNS.USDA.gov  
 
 I. A. 23. Are the records produced by this investment appropriately scheduled with the National Archives and Records 

Administration's approval?      
 no  
 
 Section B: Summary of Funding     
 

 

I. B. 1. Provide the total estimated life-cycle cost for this investment by completing the following table.     
All amounts represent budget authority in millions, and are rounded to three decimal places. Federal personnel costs should be 
included only in the row designated "Government FTE Cost," and should be excluded from the amounts shown for "Planning," "Full 
Acquisition," and "Operation/Maintenance." The total estimated annual cost of the investment is the sum of costs for "Planning," 
"Full Acquisition," and "Operation/Maintenance." For Federal buildings and facilities, life-cycle costs should include long term 
energy, environmental, decommissioning, and/or restoration costs. The costs associated with the entire life-cycle of the investment 
should be included in this report. 
Note: For the cross-agency investments, this table should include all funding (both managing and partner agencies). Government 
FTE Costs should not be included as part of the TOTAL represented.  

 

 PY-1 Spending Prior to 2006 PY 2006 CY 2007 BY 2008      

Planning 0 0 0 0      

Acquisition 24.204 0 0 0      

Subtotal Planning & Acquisition 24.204 0 0 0      

Operations & Maintenance 0.119 5.834 5.043 5.135      

TOTAL 24.323 5.834 5.043 5.135      

Government FTE Costs 1.716 0.814 0.82 0.834      

Number of FTE represented by cost 9.355 8.64 8.42 8.37       
 
 I. B. 2. Will this project require the agency to hire additional FTE's?      
 no  
 
 I. B. 2. a. If "yes", How many and in what year?     

(medium text - 500 characters)  
  
 

 
I. B. 3. If the summary of spending has changed from the FY2007 President's budget request, briefly explain those 
changes.     
(long text - 2500 characters)  

 No changes anticipated.  
 
 Section C: Acquisition/Contract Strategy     
 
 I. C. 1. Complete the table for all contracts and/or task orders in place or planned for this investment:     

(Character Limitations: Contract or Task Order Number - 250 Characters; Type of Contract/Task Order - 250 Characters; Name of 



CO - 250 Characters; CO Contact Information - 250 Characters)  
  
 

 
I. C. 2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, 
explain why:     
(long text - 2500 characters)  

 N/A  
 
 I. C. 3. Do the contracts ensure Section 508 compliance?      
 yes  
 
 I. C. 3. a. Explain Why:     

(medium text - 500 characters)  
 Section 508 compliance is a government-wide requirement. Therefore, contract support for this initiative requires such 

compliance where it applies.  
 
 I. C. 4. Is there an acquisition plan which has been approved in accordance with agency requirements?      
 yes  
 
 I. C. 4. a. If "yes", what is the date?      
 2006-08-04  
 
 I. C. 4. b. If "no", will an acquisition plan be developed?      
  
 
 I. C. 4. b. 1. If "no", briefly explain why:     

(medium text - 500 characters)  
  
 

 

Section D: Performance Information    
In order to successfully address this area of the exhibit 300, performance goals must be provided for the agency and be linked to the 
annual performance plan. The investment must discuss the agency's mission and strategic goals, and performance measures must be 
provided. These goals need to map to the gap in the agency's strategic goals and objectives this investment is designed to fill. They 
are the internal and external performance benefits this investment is expected to deliver to the agency (e.g., improve efficiency by 60 
percent, increase citizen participation by 300 percent a year to achieve an overall citizen participation rate of 75 percent by FY 2xxx, 
etc.). The goals must be clearly measurable investment outcomes, and if applicable, investment outputs. They do not include the 
completion date of the module, milestones, or investment, or general goals, such as, significant, better, improved that do not have a 
quantitative or qualitative measure. 
Agencies must use Table 1 below for reporting performance goals and measures for all non-IT investments and for existing IT 
investments that were initiated prior to FY 2005. The table can be extended to include measures for years beyond FY 2006. 

 

 
 

 

I. D. 1. Table 1     
(Character Limitations: Strategic Goal(s) Supported - 250 Characters; Performance Measure - 250 Characters; Actual/baseline 
(from Previous Year) - 250 Characters; Planned Performance Metric (Target) - 250 Characters; Performance Metric Results 
(Actual) - 250 Characters; Measurement Indicator - 250 Characters; Baseline - 250 Characters; Planned Improvement to the 
Baseline - 250 Characters; Actual Results - 250 Characters)  

 

Fiscal 
Year Strategic Goal(s) Supported Performance 

Measure 
Actual/baseline (from 
Previous Year) 

Planned Performance 
Metric (Target) 

Performance 
Metric Results 
(Actual) 

2004 
USDA Strategic Goal 4: Improve the 
Nation?s Nutrition and Health, and 
FNS Strategic Goal #2: Improved 
Stewardship of Federal Funds. 

Maintain 95% 
compliance with 
deliverable schedule 

95% of system 
development deliverables 
completed on time 

Number of on time 
deliverables as a percent 
of total scheduled 
deliverables  

95% or better record 
maintained 

2004 
USDA Strategic Goal 4: Improve the 
Nation?s Nutrition and Health, and 
FNS Strategic Goal #2: Improved 
Stewardship of Federal Funds. 

Fully 508-compliant 
system redesign 

Legacy system non-
compliance with Section 
508 requirements 

Full Section 508 
compliance 

508 compliance built 
into the new system 
design 

 
 
 I. D. 2. Table 2      

 
Fiscal 
Year 

Measurement 
Area 

Measurement 
Grouping 

Measurement 
Indicator Baseline 

Planned 
Improvement to 
the Baseline 

Actual Results 

2005 Mission and Operations and Annual contract $2 million annual Reduce contract Initial 3 year maintenance 



Business Results Maintenance 
Costs 

maintenance costs maintenance costs costs by 40% contract averages $950 
thousand annually (48% 
reduction)  

2005 Customer Results Timeliness 
Average time 
required to enter a 
store application 

42 minutes average 
per application (legacy 
system) 

25% reduction in 
entry time 

Approximately 32 minutes 
average (24% reduction)  

2005 Processes and 
Activities Cycle Time Data retrieval time 2-3 day turnaround for 

data retrieval 
Same day 
processing 

Immediate on-line data 
retrieval  

2005 Technology Reliability Unnecessary user 
timeouts 

Four average daily 
timeouts per user due 
to inefficient navigation 
features 

Zero time outs due 
to system 
inefficiencies 

Data is accessible via 
online data searches  

2006 Mission and 
Business Results Service Efficiency Critical defects 

management 

Critical defects 
corrected within 48 
hours 

Maintain 48-hour 
standard 

100% of critical defects 
corrected within 48 hours  

2006 Customer Results Timeliness 
Average time 
required to enter a 
store application 

32 minutes average 
per application 

30 minute average 
per application  

25 minute average per 
application  

2006 Processes and 
Activities Cycle Time Data retrieval time Same day turnaround 

for data retrieval 
Maintain Same day 
processing 

Same day turnaround for 
data retrieval  

2006 Technology Reliability Unnecessary user 
timeouts 

Zero average daily 
timeouts per user due 
to inefficient navigation 
features 

Maintain zero 
average timeouts Zero timeouts reported  

2006 Technology Reliability 
Six Sigma system 
uptime standard of 
99.96% 

No prior baseline 
established 

Establish measured 
baseline 

99.6% baseline 
established  

2007 Mission and 
Business Results Service Efficiency Critical defects 

management 

Critical defects 
corrected within 48 
hours 

Maintain 48-hour 
standard   

2007 Customer Results Timeliness 
Average time 
required to enter a 
store application 

25 minutes average 
per application 

Maintain 30 minute 
or less average    

2007 Processes and 
Activities Cycle Time Data retrieval time Same day turnaround 

for data retrieval 
Maintain Same day 
processing   

2007 Technology Reliability Unnecessary user 
timeouts 

Zero average daily 
timeouts per user due 
to inefficient navigation 
features 

Maintain zero 
average timeouts   

2007 Technology Reliability 
Six Sigma system 
uptime standard of 
99.96% 

99.6% uptime 99.7% uptime   

2008 Mission and 
Business Results Service Efficiency Critical defects 

management 

Critical defects 
corrected within 48 
hours 

Maintain 48-hour 
standard   

2008 Customer Results Timeliness 
Average time 
required to enter a 
store application 

30 minutes average 
per application 

Maintain 30 minute 
average per 
application entered 

  

2008 Processes and 
Activities Cycle Time Data retrieval time Same day turnaround 

for data retrieval 
Maintain Same day 
processing   

2008 Technology Reliability Unnecessary user 
timeouts 

Zero average daily 
timeouts per user due 
to inefficient navigation 
features 

Maintain zero 
average timeouts   

2008 Technology Reliability 
Achieve Six Sigma 
system uptime 
standard of 99.96% 

99.7% uptime 99.8% uptime   

2009 Mission and 
Business Results Service Efficiency Critical defects 

management 

Critical defects 
corrected within 48 
hours 

Maintain 48-hour 
standard   

2009 Customer Results Timeliness 
Average time 
required to enter a 
store application 

30 minutes average 
per application 

Maintain 30 minute 
average per 
application entered 

  

2009 Processes and 
Activities Cycle Time Data retrieval time Same day turnaround 

for data retrieval 
Maintain Same day 
processing   

2009 Technology Reliability Unnecessary user 
timeouts 

Zero average daily 
timeouts per user due 
to inefficient navigation 
features 

Maintain zero 
average timeouts   

2009 Technology Reliability 
Achieve Six Sigma 
system uptime 
standard of 99.96% 

99.7% uptime 99.8% uptime   

 



 
 

 
Section F: Enterprise Architecture (EA)    
In order to successfully address this area of the business case and capital asset plan you must ensure the investment is included in 
the agency's EA and Capital Planning and Invesment Control (CPIC) process, and is mapped to and supports the FEA. You must also 
ensure the business case demonstrates the relationship between the investment and the business, performance, data, services, 
application, and technology layers of the agency's EA. 

 
 

 
 I. F. 1. Is this investment included in your agency's target enterprise architecture?      
 yes  
 
 I. F. 1. a. If "no", please explain why?     

(long text - 2500 characters)  
  
 
 I. F. 2. Is this investment included in the agency's EA Transition Strategy?      
 no  
 

 
I. F. 2. a. If "yes", provide the investment name as identified in the Transition Strategy provided in the agency's most 
recent annual EA Assessment.     
(medium text - 500 characters)  

  
 
 I. F. 2. b. If "no" please explain why?     

(long text - 2500 characters)  
 The agency Transition Strategy is currently under development. The functionality of this system will be incorporated into that 

strategy when complete.  
 

 

I. F. 3. Identify the service components funded by this major IT investment (e.g., knowledge management, content 
management, customer relationship management, etc.). Provide this information in the format of the following table. For 
detailed guidance regarding components, please refer to http://www.whitehouse.gov/omb/egov/.     
FEA SRM Component - Use existing SRM Components or identify as "NEW". A "NEW" component is one not already identified as 
a service component in the FEA SRM. FEA Service Component Reused - A reused component is one being funded by another 
investment, but being used by this investment. Rather than answer yes or no, identify the reused service component funded by the 
other investment and identify the other investment using the Unique Porject Identifier (UPI) code from the OMB Ex 300 or Ex 53 
submission. Internal or External Reuse? - 'Internal' reuse is within an agency. For example, one agency within a department is 
reusing a service component provided by another agency within the same department. 'External' reuse is one agency within a 
department reusing a service comonent provided by another agency in another department. A good example of this is an E-Gov 
initiative service being reused by multiple organizations across the federal government. Funding Percentage - Please provide the 
percentage of the BY requested funding amount used for each service component listed in the table. If external, provide the funding 
level transferred to another agency to pay for the service. (Character Limitations: Agency Component Name - 250 Characters; 
Agency Component Description - 500 Characters)  

 

Agency 
Component 
Name 

Agency 
Component 
Description 

FEA SRM 
Service Type 

FEA SRM 
Component 

FEA Service 
Component 
Reused - 
Component Name 

FEA Service 
Component 
Reused - UPI 

Internal or 
External 
Reuse? 

BY Funding 
Percentage 

Activity 
Tracking 

Monitor food stamp 
redemption activity  

Tracking and 
Workflow Process Tracking Process Tracking 

005-84-01-41-
01-0210-00-
301-093 

No Reuse 7 

Case 
Management 

Retailer authorization 
management for 
program participation  

Tracking and 
Workflow 

Case 
Management Case Management 

005-84-01-41-
01-0210-00-
301-093 

No Reuse 17 

Program 
Management 
Support 

Management of the 
food stamp 
redemption process.  

Management 
of Processes 

Program / 
Project 
Management 

Program / Project 
Management 

005-84-01-41-
01-0210-00-
301-093 

No Reuse 10 

Access to 
Program 
Information 

Staff access to Food 
Stamp Redemption 
information  

Knowledge 
Management 

Information 
Retrieval Information Retrieval 

005-84-01-41-
01-0210-00-
301-093 

No Reuse 17 

Reporting Management and 
status reports  Reporting Standardized / 

Canned 
Standardized / 
Canned 

005-84-01-41-
01-0210-00-
301-093 

No Reuse 18 

Data Edit Review and editing 
features  

Data 
Management 

Extraction and 
Transformation 

Extraction and 
Transformation 

005-84-01-41-
01-0210-00-
301-093 

No Reuse 17 

Data Repository Redemption activity 
data repository  

Data 
Management 

Loading and 
Archiving 

Loading and 
Archiving 

005-84-01-41-
01-0210-00- No Reuse 8 



301-093 

Fraud Detection 
Generation of 
displays indicating 
potential incidents of 
fraud and abuse  

Search Pattern Matching Pattern Matching 
005-84-01-41-
01-0210-00-
301-093 

No Reuse 5 

 
 

 

I. F. 4. To demonstrate how this major IT investment aligns with the FEA Technical Reference Model (TRM), please list the 
Service Areas, Categories, Standards, and Service Specifications supporting this IT investment.     
FEA SRM Component - Service Components identified in the previous question should be entered in this column. Please enter 
multiple rows for FEA SRM Components supported by multiple TRM Service Specifications. Service Specification - In the Service 
Specification field, Agencies should provide information on the specified technical standard or vendor product mapped to the FEA 
TRM Service Standard, including model or version numbers, as appropriate. (Character Limitations: Service Specification (i.e., 
vendor and product name) - 250 characters)  

 

FEA SRM Component FEA TRM Service Area FEA TRM Service 
Category FEA TRM Service Standard Service Specification (i.e., vendor 

and product name) 

Information Retrieval Service Access and 
Delivery Access Channels Web Browser  

Information Retrieval Service Access and 
Delivery Access Channels Collaboration / 

Communications  

Information Retrieval Service Access and 
Delivery Access Channels Other Electronic Channels  

Information Retrieval Service Access and 
Delivery Delivery Channels Internet  

Program / Project 
Management 

Service Access and 
Delivery Delivery Channels Intranet  

Program / Project 
Management 

Service Access and 
Delivery Delivery Channels Extranet  

Information Retrieval Service Access and 
Delivery Service Requirements Legislative / Compliance  

Information Retrieval Service Access and 
Delivery Service Requirements Legislative / Compliance  

Program / Project 
Management 

Service Access and 
Delivery Service Requirements Legislative / Compliance  

Program / Project 
Management 

Service Access and 
Delivery Service Requirements Authentication / Single Sign-

on  

Program / Project 
Management 

Service Access and 
Delivery Service Requirements Hosting  

Information Retrieval Service Access and 
Delivery Service Requirements Supporting Network Services  

Program / Project 
Management 

Service Access and 
Delivery Service Transport Supporting Network Services  

Extraction and 
Transformation 

Service Access and 
Delivery Service Transport Service Transport  

Extraction and 
Transformation 

Service Access and 
Delivery Service Transport Service Transport  

Extraction and 
Transformation 

Service Access and 
Delivery Service Transport Service Transport  

Extraction and 
Transformation 

Service Access and 
Delivery Service Transport Service Transport  

Extraction and 
Transformation 

Service Access and 
Delivery Service Transport Service Transport  

Extraction and 
Transformation 

Service Platform and 
Infrastructure Support Platforms Platform Dependent  

Information Retrieval Service Platform and 
Infrastructure Delivery Servers Web Servers  

Program / Project 
Management 

Service Platform and 
Infrastructure Delivery Servers Application Servers  

Process Tracking Service Platform and 
Infrastructure Software Engineering Integrated Development 

Environment  

Program / Project 
Management 

Service Platform and 
Infrastructure Software Engineering Software Configuration 

Management  

Program / Project 
Management 

Service Platform and 
Infrastructure Software Engineering Software Configuration 

Management  

Program / Project 
Management 

Service Platform and 
Infrastructure Software Engineering Software Configuration 

Management  

Program / Project 
Management 

Service Platform and 
Infrastructure Software Engineering Software Configuration 

Management  



Program / Project 
Management 

Service Platform and 
Infrastructure Software Engineering Software Configuration 

Management  

Program / Project 
Management 

Service Platform and 
Infrastructure Software Engineering Software Configuration 

Management  

Program / Project 
Management 

Service Platform and 
Infrastructure Software Engineering Software Configuration 

Management  

Program / Project 
Management 

Service Platform and 
Infrastructure Software Engineering Test Management  

Program / Project 
Management 

Service Platform and 
Infrastructure Software Engineering Test Management  

Program / Project 
Management 

Service Platform and 
Infrastructure Software Engineering Test Management  

Program / Project 
Management 

Service Platform and 
Infrastructure Software Engineering Test Management  

Program / Project 
Management 

Service Platform and 
Infrastructure Software Engineering Test Management  

Program / Project 
Management 

Service Platform and 
Infrastructure Software Engineering Test Management  

Program / Project 
Management 

Service Platform and 
Infrastructure Software Engineering Test Management  

Program / Project 
Management 

Service Platform and 
Infrastructure Software Engineering Test Management  

Extraction and 
Transformation 

Service Platform and 
Infrastructure Software Engineering Modeling  

Extraction and 
Transformation 

Service Platform and 
Infrastructure Software Engineering Modeling  

Extraction and 
Transformation 

Service Platform and 
Infrastructure Database / Storage Database  

Extraction and 
Transformation 

Service Platform and 
Infrastructure Database / Storage Storage  

Program / Project 
Management 

Service Platform and 
Infrastructure 

Hardware / 
Infrastructure Servers / Computers  

Program / Project 
Management 

Service Platform and 
Infrastructure 

Hardware / 
Infrastructure 

Embedded Technology 
Devices  

Program / Project 
Management 

Service Platform and 
Infrastructure 

Hardware / 
Infrastructure 

Embedded Technology 
Devices  

Program / Project 
Management 

Service Platform and 
Infrastructure 

Hardware / 
Infrastructure 

Embedded Technology 
Devices  

Program / Project 
Management 

Service Platform and 
Infrastructure 

Hardware / 
Infrastructure 

Embedded Technology 
Devices  

Program / Project 
Management 

Service Platform and 
Infrastructure 

Hardware / 
Infrastructure Peripherals  

Program / Project 
Management 

Service Platform and 
Infrastructure 

Hardware / 
Infrastructure Wide Area Network (WAN)  

Program / Project 
Management 

Service Platform and 
Infrastructure 

Hardware / 
Infrastructure Local Area Network (LAN)  

Program / Project 
Management 

Service Platform and 
Infrastructure 

Hardware / 
Infrastructure Network Devices / Standards  

Program / Project 
Management 

Service Platform and 
Infrastructure 

Hardware / 
Infrastructure Network Devices / Standards  

Program / Project 
Management 

Service Platform and 
Infrastructure 

Hardware / 
Infrastructure Network Devices / Standards  

Program / Project 
Management 

Service Platform and 
Infrastructure 

Hardware / 
Infrastructure Network Devices / Standards  

Program / Project 
Management 

Service Platform and 
Infrastructure 

Hardware / 
Infrastructure Network Devices / Standards  

Program / Project 
Management 

Service Platform and 
Infrastructure 

Hardware / 
Infrastructure Network Devices / Standards  

Program / Project 
Management 

Service Platform and 
Infrastructure 

Hardware / 
Infrastructure Network Devices / Standards  

Program / Project 
Management 

Service Platform and 
Infrastructure 

Hardware / 
Infrastructure Network Devices / Standards  

Program / Project 
Management Component Framework Security Certificates / Digital 

Signatures  

Extraction and 
Transformation Component Framework Presentation / Interface Static Display  

Extraction and Component Framework Presentation / Interface Dynamic Server-Side Display  



Transformation 

Extraction and 
Transformation Component Framework Presentation / Interface Content Rendering  

Extraction and 
Transformation Component Framework Business Logic Platform Independent  

Extraction and 
Transformation Component Framework Business Logic Platform Independent  

Extraction and 
Transformation Component Framework Data Management Database Connectivity  

Extraction and 
Transformation Component Framework Data Management Reporting and Analysis  

Extraction and 
Transformation Component Framework Data Management Reporting and Analysis  

Program / Project 
Management 

Service Interface and 
Integration Integration Middleware  

Program / Project 
Management 

Service Interface and 
Integration Integration Enterprise Application 

Integration  

Program / Project 
Management 

Service Interface and 
Integration Interoperability Data Format / Classification  

Program / Project 
Management 

Service Interface and 
Integration Interoperability Data Types / Validation  

Program / Project 
Management 

Service Interface and 
Integration Interoperability Data Transformation  

Program / Project 
Management 

Service Interface and 
Integration Interface Service Description / 

Interface  
 

 
 I. F. 5. Will the application leverage existing components and/or applications across the Government (i.e., FirstGov, 

Pay.Gov, etc)?      
 no  
 
 I. F. 5. a. If "yes", please describe.     

(long text - 2500 characters)  
  
 
 I. F. 6. Does this investment provide the public with access to a government automated information system?      
 no  
 
 I. F. 6. a. If "yes", does customer access require specific software (e.g., a specific web browser version)?      
  
 

 
I. F. 6. a. 1. If "yes", provide the specific product name(s) and version number(s) of the required software and the 
date when the public will be able to access this investment by any software (i.e. to ensure equitable and timely 
access of government information and services).     
(medium text - 500 characters)  

  
 
  
 

 
PART III: FOR "OPERATION AND MAINTENANCE" INVESTMENTS ONLY 
(STEADY-STATE)    
Part III should be completed only for investments which will be in "Operation and Maintenance" (Steady State) in FY 2008, I.e., selected 
the "Operations and Maintenance" choice in response to Question 6 in Part I, section A above.   

 

 
Section A: Risk Management    
You should have performed a risk assessment during the early planning and initial concept phase of this investment's life-cycle, 
developed a risk-adjusted life-cycle cost estimate and a plan to eliminate, mitigate or manage risk, and be actively managing risk 
throughout the investements life-cycle. Answer the following questions to describe how you are managing investment risks. 

 
 

 
 III. A. 1. Does the investment have a Risk Management Plan?      
 yes  



 
 III. A. 1. a. If "yes", what is the date of the plan?      
 2003-06-16  
 
 III. A. 1. b. Has the Risk Management Plan been significantly changed since last year's submission to OMB?      
 no  
 
 III. A. 1. c. If "yes", describe any significant changes:     

(medium text - 500 characters)  
  
 
 III. A. 2. If there currently is no plan, will a plan be developed?      
  
 
 III. A. 2. a. If "yes", what is the planned completion date?      
  
 
 III. A. 2. b. If "no", what is the strategy for managing the risks?     

(long text - 2500 characters)  
  
 

 


