Exhibit 300 FY2008

FY2008 Exhibit 300

PART I: SUMMARY INFORMATION AND JUSTIFICATION

In Part |, complete Sections A, B, C, and D for all capital assets (IT and non-IT). Complete Sections E and F for IT capital assets.

Section A: Overview (All Capital Assets)

The following series of questions are to be completed for all investments.

I. A. 1. Date of Submission:
2006-09-06

I. A. 2. Agency:
005

I. A. 3. Bureau:
84

I. A. 4. Name of this Capital Asset:
(short text - 250 characters)

FNS FSP Store Tracking and Redemption System (STARS II)

I. A. 5. Unique ID: (For IT investments only, see section 53. For all other, use agency ID system.)
005-84-01-41-01-0210-00-301-093

I. A. 6. What kind of investment will this be in FY2008?
(Please NOTE: Investments moving to O&M ONLY in FY2008, with Planning/Acquisition activities prior to FY2008 should not select
O&M. These investments should indicate their current status.)

Operations and Maintenance

I. A. 7. What was the first budget year this investment was submitted to OMB?
FY2001 or earlier

I. A. 8. Provide a brief summary and justification for this investment, including a brief description of how this, closes in
part or in whole, an identified agency performance gap:

(long text - 2500 characters)

STARS Il is FNS' primary automated support for the retailer management functions for the Food Stamp Program. It utilizes a multi-
tier, web-based architecture with over 800 FNS users nationwide. Its centralized database houses information on over 180,000
active (400,000 total) retailers and maintains associated status tracking, redemption, and compliance activity. STARS Il supports
the Food Stamp Program (FSP) mission by tracking and monitoring three critical areas: 1) store authorizations and re-
authorizations; 2) Food Stamp Program food coupon/electronic benefit redemption activities, including accounting support for the
FSP redemption account; and 3) regulatory violations by stores and associated administrative actions (including maintenance of
case histories) related to enforcement of related penalties. STARS Il completed a post-implementation review in 2005.

I. A. 9. Did the Agency's Executive/Investment Committee approve this request?
yes

I.A.9.a.If "yes", what was the date of this approval?
2006-09-06

I. A. 10. Did the Project Manager review this Exhibit?
yes



l. A. 11. Contact information of Project Manager?

I. A. 12. Has the agency developed and/or promoted cost effective, energy-efficient and environmentally sustainable
techniques or practices for this project.
yes

I. A. 12. a. Will this investment include electronic assets (including computers)?

yes

I. A. 12. b. Is this investment for new construction or major retrofit of a Federal building or facility? (answer applicable
to non-IT assets only)

I.A.12.b. 1. If "yes", is an ESPC or UESC being used to help fund this investment?

I.A.12.b. 2. If "yes", will this investment meet sustainable design principles?

I.A.12.b. 3. If "yes", is it designed to be 30% more energy efficient than relevant code?

I. A. 13. Does this investment support one of the PMA initiatives?

yes

I. A. 13. a. If "yes", check all that apply:

Expanded E-Government
Eliminating Improper Payments

I. A. 13. b. Briefly describe how this asset directly supports the identified initiative(s).

(medium text - 500 characters)

This initiative is a continuing component of the Agency's E-Gov plan. It will eventually support public interaction via online store
applications for Food Stamp Program participation, records update, etc. It supports PMA goals for eliminating improper
payments in its role supporting Program monitoring and oversight responsibilities. The system is integrated with the USDA's e-
Authentication services and Web standards. Wherever feasible, the system will use Agency shared-service initiatives.

I. A. 14. Does this investment support a program assessed using the Program Assessment Rating Tool (PART)?
(For more information about the PART, visit www.whitehouse.gov/omb/part.)

yes

I. A. 14. a. If "yes", does this investment address a weakness found during the PART review?

no

I.A.14.b. If "yes", what is the name of the PARTed Program?
(short text - 250 characters)
Food Stamp Program

I. A. 14. c. If "yes", what PART rating did it receive?

Effective

I. A. 15. Is this investment for information technology? (see section 53 for definition)

yes

I. A. 16. What is the level of the IT Project (per CIO Council's PM Guidance)?
Level 1 - Projects with low-to-moderate complexity and risk. Example: Bureau-level project such as a stand-alone information
system that has low- to-moderate complexity and risk. Level 2 - Projects with high complexity and/or risk which are critical to the



mission of the organization. Examples: Projects that are part of a portfolio of projects/systems that impact each other and/or impact
mission activities. Department-wide projects that impact cross-organizational missions, such as an agency-wide system integration
that includes large scale Enterprise Resource Planning (e.g., the DoD Business Mgmt Modernization Program). Level 3 - Projects
that have high complexity, and/or risk, and have government-wide impact. Examples: Government-wide initiative (E-GOV,
President's Management Agenda). High interest projects with Congress, GAO, OMB, or the general public. Cross-cutting initiative
(Homeland Security).

Level 2

I. A. 17. What project management qualifications does the Project Manager have? (per OMB's PM Guidance):

(1) - The project manager assigned for this investment has been validated as qualified in accordance with OMB PM Guidance.; (2) -
The project manager assigned for this investment is in the process of being validated as qualified in accordance with OMB PM
Guidance.; (3) - The project manager assigned for this investment is not validated as qualified in accordance with OMB PM
Guidance.; (4) - The qualifications for the project manager named have not been evaluated.; (5) - No project manager is currently
assigned for this investment.; (6) - N/A -- This is not an IT investment.

(1) Project manager has been validated as qualified for this investment

I. A. 18. Is this investment identified as "high risk" on the Q4 - FY 2006 agency high risk report (per OMB's "high risk"
memo)?

no

I. A. 19. Is this a financial management system?
no

I. A. 19. a. If "yes", does this investment address a FFMIA compliance area?

I.A.19.a. 1. If "yes" which compliance area?
(short text - 250 characters)

I.A.19.a. 2. If "no", what does it address?
(medium text - 500 characters)

I. A.19. b. If "yes", please identify the system name(s) and system acronym(s) as reported in the most recent financial
systems inventory update required by Circular A-11 section 52
(long text - 2500 characters)

l. A. 20. What is the percentage breakout for the total FY2008 funding request
for the following? (This should total 100%)

I. A. 20. a. Hardware
0

I. A. 20. b. Software
0

I. A. 20. c. Services
100

I. A. 20. d. Other
0

I. A. 21. If this project produces information dissemination products for the public, are these products published to the
Internet in conformance with OMB Memorandum 05-04 and included in your agency inventory, schedules and priorities?

n/a



l. A. 22. Contact information of individual responsible for privacy related
guestions:

I. A.22. a. Name
(short text - 250 characters)

Sara Bradshaw

I. A. 22. b. Phone Number

I. A.22. c. Title
(short text - 250 characters)

FNS FOIA/PA Officer

I. A.22.d. Email
(short text - 250 characters)

Sara.Bradshaw@FNS.USDA.gov

I. A. 23. Are the records produced by this investment appropriately scheduled with the National Archives and Records
Administration's approval?

no

Section B: Summary of Funding

I.B. 1. Provide the total estimated life-cycle cost for this investment by completing the following table.

All amounts represent budget authority in millions, and are rounded to three decimal places. Federal personnel costs should be
included only in the row designated "Government FTE Cost," and should be excluded from the amounts shown for "Planning," "Full
Acquisition," and "Operation/Maintenance." The total estimated annual cost of the investment is the sum of costs for "Planning,"
"Full Acquisition," and "Operation/Maintenance." For Federal buildings and facilities, life-cycle costs should include long term
energy, environmental, decommissioning, and/or restoration costs. The costs associated with the entire life-cycle of the investment
should be included in this report.

Note: For the cross-agency investments, this table should include all funding (both managing and partner agencies). Government
FTE Costs should not be included as part of the TOTAL represented.

PY-1 Spending Prior to 2006 PY 2006 ~CY 2007 BY 2008

Planning 0 0 | 0 | 0 |_|_|_|_|_
Acquisition 24.204 0 [0 [0 [T TTT 1
Subtotal Planning & Acquisition 24.204 0 | 0 | 0 |_|_|_|_|_
Operations & Maintenance 0.119 5834 [5043 [5135 |_|_|_|_|_
TOTAL 24.323 5834 [5043 [5135 |_|_|_|_|_
Government FTE Costs 1.716 0814 [o082 [ 0.834 |_|_|_|_|_
Number of FTE represented by cost [9.355 8.64 [ 8.42 [ 837 |_|_|_|_|_

I. B. 2. Will this project require the agency to hire additional FTE's?

no

I.B. 2. a.If "yes", How many and in what year?
(medium text - 500 characters)

I. B. 3. If the summary of spending has changed from the FY2007 President's budget request, briefly explain those
changes.
(long text - 2500 characters)

No changes anticipated.

Section C: Acquisition/Contract Strategy

I. C. 1. Complete the table for all contracts and/or task orders in place or planned for this investment:
(Character Limitations: Contract or Task Order Number - 250 Characters; Type of Contract/Task Order - 250 Characters; Name of



CO - 250 Characters; CO Contact Information - 250 Characters)

I. C. 2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above,
explain why:

(long text - 2500 characters)

N/A

I. C. 3. Do the contracts ensure Section 508 compliance?
yes

I. C. 3. a. Explain Why:

(medium text - 500 characters)

Section 508 compliance is a government-wide requirement. Therefore, contract support for this initiative requires such
compliance where it applies.

I. C. 4. Is there an acquisition plan which has been approved in accordance with agency requirements?
yes

I.C. 4.a.lf "yes", what is the date?
2006-08-04

I.C.4.b.If "no", will an acquisition plan be developed?

I.C.4.b.1.If "no", briefly explain why:
(medium text - 500 characters)

Section D: Performance Information

In order to successfully address this area of the exhibit 300, performance goals must be provided for the agency and be linked to the
annual performance plan. The investment must discuss the agency's mission and strategic goals, and performance measures must be
provided. These goals need to map to the gap in the agency's strategic goals and objectives this investment is designed to fill. They
are the internal and external performance benefits this investment is expected to deliver to the agency (e.g., improve efficiency by 60
percent, increase citizen participation by 300 percent a year to achieve an overall citizen participation rate of 75 percent by FY 2xxx,
etc.). The goals must be clearly measurable investment outcomes, and if applicable, investment outputs. They do not include the
completion date of the module, milestones, or investment, or general goals, such as, significant, better, improved that do not have a
quantitative or qualitative measure.

Agencies must use Table 1 below for reporting performance goals and measures for all non-IT investments and for existing IT
investments that were initiated prior to FY 2005. The table can be extended to include measures for years beyond FY 2006.

I.D. 1. Table 1

(Character Limitations: Strategic Goal(s) Supported - 250 Characters; Performance Measure - 250 Characters; Actual/baseline
(from Previous Year) - 250 Characters; Planned Performance Metric (Target) - 250 Characters; Performance Metric Results
(Actual) - 250 Characters; Measurement Indicator - 250 Characters; Baseline - 250 Characters; Planned Improvement to the
Baseline - 250 Characters; Actual Results - 250 Characters)

’ A Performance
Fiscal . Performance Actual/baseline (from Planned Performance -
Year SElEE ErElE) Sl s Measure Previous Year) Metric (Target) I | sl
(Actual)
USDA Strategic Goal 4: Improve the L o o Number of on time
Nation?s Nutrition and Health, and Malnta}ln 95 /°. 95% of system . deliverables as a percent 95% or better record
2004 . . compliance with development deliverables o
FNS Strategic Goal #2: Improved deliverable schedule completed on time of total scheduled maintained
Stewardship of Federal Funds. P deliverables
USDA Strategic Goal 4: Improve the . . .
Nation?s Nutrition and Health, and Fully 508-compliant Legacy system non- Full Section 508 508 compliance built
2004 h . - compliance with Section - into the new system
FNS Strategic Goal #2: Improved system redesign 508 requirements compliance desian
Stewardship of Federal Funds. q 9
I.D. 2. Table 2
Fiscal Measurement Measurement Measurement Baseline ::Li)r:'gsiment i Actual Results
Year Area Grouping Indicator A
2005 Mission and Operations and Annual contract $2 million annual Reduce contract Initial 3 year maintenance




2005

2005

2005

2006

2006

2006

2006

2006

2007

2007

2007

2007

2007

2008

2008

2008

2008

2008

2009

2009

2009

2009

2009

maintenance costs

maintenance costs

costs by 40%

contract averages $950
thousand annually (48%
reduction)

Average time
required to enter a

42 minutes average
per application (legacy

25% reduction in

Approximately 32 minutes

- o h
store application system) entry time average (24% reduction)

. . 2-3 day turnaround for Same day Immediate on-line data
Data retrieval time data retrieval processing retrieval

Business Results | Maintenance

Costs
Customer Results | Timeliness
Technology Reliability
Mission and

Business Results

Service Efficiency

Unnecessary user
timeouts

Four average daily
timeouts per user due
to inefficient navigation
features

Zero time outs due
to system
inefficiencies

Data is accessible via
online data searches

Critical defects
management

Critical defects
corrected within 48
hours

Maintain 48-hour
standard

100% of critical defects
corrected within 48 hours

Average time
required to enter a
store application

32 minutes average
per application

30 minute average
per application

25 minute average per
application

Data retrieval time

Same day turnaround
for data retrieval

Maintain Same day
processing

Same day turnaround for
data retrieval

Unnecessary user
timeouts

Zero average daily
timeouts per user due
to inefficient navigation
features

Maintain zero
average timeouts

Zero timeouts reported

Customer Results | Timeliness
Processes and )
Activities Cycle Time
Technology Reliability
Technology Reliability
Mission and

Business Results

Service Efficiency

Six Sigma system
uptime standard of
99.96%

No prior baseline
established

Establish measured
baseline

99.6% baseline
established

Critical defects
management

Critical defects
corrected within 48
hours

Maintain 48-hour
standard

Average time
required to enter a
store application

25 minutes average
per application

Maintain 30 minute
or less average

Data retrieval time

Same day turnaround
for data retrieval

Maintain Same day
processing

Unnecessary user
timeouts

Zero average daily
timeouts per user due
to inefficient navigation
features

Maintain zero
average timeouts

Customer Results | Timeliness
Processes and .
Activities Cycle Time
Technology Reliability
Technology Reliability
Mission and

Business Results

Service Efficiency

Six Sigma system
uptime standard of
99.96%

99.6% uptime

99.7% uptime

Critical defects
management

Critical defects
corrected within 48
hours

Maintain 48-hour
standard

Average time
required to enter a
store application

30 minutes average
per application

Maintain 30 minute
average per
application entered

Data retrieval time

Same day turnaround
for data retrieval

Maintain Same day
processing

Unnecessary user
timeouts

Zero average daily
timeouts per user due
to inefficient navigation
features

Maintain zero
average timeouts

Customer Results | Timeliness
Processes and )
Activities Cycle Time
Technology Reliability
Technology Reliability
Mission and

Business Results

Service Efficiency

Achieve Six Sigma
system uptime
standard of 99.96%

99.7% uptime

99.8% uptime

Critical defects
management

Critical defects
corrected within 48
hours

Maintain 48-hour
standard

Average time
required to enter a
store application

30 minutes average
per application

Maintain 30 minute
average per
application entered

Data retrieval time

Same day turnaround
for data retrieval

Maintain Same day
processing

Customer Results | Timeliness
Processes and .
Activities Cycle Time
Technology Reliability
Technology Reliability

Unnecessary user
timeouts

Zero average daily
timeouts per user due
to inefficient navigation
features

Maintain zero
average timeouts

Achieve Six Sigma
system uptime
standard of 99.96%

99.7% uptime

99.8% uptime




Section F: Enterprise Architecture (EA)

In order to successfully address this area of the business case and capital asset plan you must ensure the investment is included in
the agency's EA and Capital Planning and Invesment Control (CPIC) process, and is mapped to and supports the FEA. You must also
ensure the business case demonstrates the relationship between the investment and the business, performance, data, services,
application, and technology layers of the agency's EA.

I. F. 1. Is this investment included in your agency's target enterprise architecture?
yes

I.F. 1. a. If "no", please explain why?
(long text - 2500 characters)

I. F. 2. Is this investment included in the agency's EA Transition Strategy?
no

I.F. 2. a.If "yes", provide the investment name as identified in the Transition Strategy provided in the agency's most
recent annual EA Assessment.
(medium text - 500 characters)

I.F.2.b.If"no" please explain why?

(long text - 2500 characters)

The agency Transition Strategy is currently under development. The functionality of this system will be incorporated into that
strategy when complete.

I. F. 3. Identify the service components funded by this major IT investment (e.g., knowledge management, content
management, customer relationship management, etc.). Provide this information in the format of the following table. For
detailed guidance regarding components, please refer to http://www.whitehouse.gov/omb/egov/.

FEA SRM Component - Use existing SRM Components or identify as "NEW". A "NEW" component is one not already identified as
a service component in the FEA SRM. FEA Service Component Reused - A reused component is one being funded by another
investment, but being used by this investment. Rather than answer yes or no, identify the reused service component funded by the
other investment and identify the other investment using the Unique Porject Identifier (UPI) code from the OMB Ex 300 or Ex 53
submission. Internal or External Reuse? - 'Internal’ reuse is within an agency. For example, one agency within a department is
reusing a service component provided by another agency within the same department. 'External’ reuse is one agency within a
department reusing a service comonent provided by another agency in another department. A good example of this is an E-Gov
initiative service being reused by multiple organizations across the federal government. Funding Percentage - Please provide the
percentage of the BY requested funding amount used for each service component listed in the table. If external, provide the funding
level transferred to another agency to pay for the service. (Character Limitations: Agency Component Name - 250 Characters;
Agency Component Description - 500 Characters)

FEA Service ’
(LI RISie FEA SRM FEA SRM Component 2 SEED Internal or gy £ ging
SR CEmReE! Service Type Component Reused - OO 2l Percentage
ipti - ?
Name Description Component Name Reused - UPI Reuse?
L . ; 005-84-01-41-
mely Monitor TOOd stamp Tracking and Process Tracking | Process Tracking 01-0210-00- No Reuse 7
Tracking redemption activity Workflow
301-093
Retailer authorization B 005-84-01-41-
Case Tracking and Case
management for Case Management 01-0210-00- No Reuse 17
Management program participation Workflow Management 301-093
Program Management of the Program / . 005-84-01-41-
Management food stamp C'\ﬂa;;%ir::g Project fﬂgjr?;a?r;;rf ject 01-0210-00- No Reuse 10
Support redemption process. Management 9 301-093
Access to Staff access to Food Knowledge Information 005-84-01-41-
Program Stamp Redemption ) Information Retrieval | 01-0210-00- No Reuse 17
Information information Management Retrieval 301-093
) ) 005-84-01-41-
Reporting Management and Reporting Standardized / Standardized / 01-0210-00- No Reuse 18
status reports Canned Canned
301-093
. . . . 005-84-01-41-
. Review and editing Data Extraction and Extraction and
aliat (60T features Management Transformation Transformation 01-0210-00- No Reuse 7
301-093
: Redemption activity Data Loading and Loading and 005-84-01-41-
IDEIE [RETesiien) data repository Management Archiving Archiving 01-0210-00- No Reuse 8




Fraud Detection

Generation of
displays indicating
potential incidents of
fraud and abuse

Search

301-093

Pattern Matching

Pattern Matching 01-0210
301-093

005-84-01-41-

-00- No Reuse 5

I. F. 4. To demonstrate how this major IT investment aligns with the FEA Technical Reference Model (TRM), please list the
Service Areas, Categories, Standards, and Service Specifications supporting this IT investment.

FEA SRM Component - Service Components identified in the previous question should be entered in this column. Please enter
multiple rows for FEA SRM Components supported by multiple TRM Service Specifications. Service Specification - In the Service
Specification field, Agencies should provide information on the specified technical standard or vendor product mapped to the FEA
TRM Service Standard, including model or version numbers, as appropriate. (Character Limitations: Service Specification (i.e.,

vendor and product name) - 250 characters)

FEA SRM Component

Information Retrieval

Information Retrieval

Information Retrieval

Information Retrieval
Program / Project
Management
Program / Project
Management

Information Retrieval

Information Retrieval
Program / Project
Management

Program / Project
Management

Program / Project
Management
Information Retrieval
Program / Project
Management

Extraction and
Transformation

Extraction and
Transformation

Extraction and
Transformation

Extraction and
Transformation

Extraction and
Transformation

Extraction and
Transformation

Information Retrieval

Program / Project
Management

Process Tracking
Program / Project
Management

Program / Project
Management

Program / Project
Management

Program / Project
Management

FEA TRM Service Area

FEA TRM Service
Category

Service Access and
Delivery

Access Channels

FEA TRM Service Standard

Service Specification (i.e., vendor
and product name)

Service Access and
Delivery

Access Channels

Web Browser

Service Access and
Delivery

Access Channels

Collaboration /
Communications

Service Access and
Delivery

Delivery Channels

Other Electronic Channels

Service Access and
Delivery

Delivery Channels

Internet

Service Access and
Delivery

Delivery Channels

Intranet

Service Access and
Delivery

Service Requirements

Extranet

Service Access and
Delivery

Service Requirements

Legislative / Compliance

Service Access and
Delivery

Service Requirements

Legislative / Compliance

Service Access and
Delivery

Service Requirements

Legislative / Compliance

Service Access and
Delivery

Service Requirements

Authentication / Single Sign-
on

Service Access and
Delivery

Service Requirements

Hosting

Service Access and
Delivery

Service Transport

Supporting Network Services

Service Access and
Delivery

Service Transport

Supporting Network Services

Service Access and
Delivery

Service Transport

Service Transport

Service Access and
Delivery

Service Transport

Service Transport

Service Access and
Delivery

Service Transport

Service Transport

Service Access and
Delivery

Service Transport

Service Transport

Service Platform and
Infrastructure

Support Platforms

Service Transport

Service Platform and
Infrastructure

Delivery Servers

Platform Dependent

Service Platform and
Infrastructure

Delivery Servers

Web Servers

Service Platform and
Infrastructure

Software Engineering

Application Servers

Service Platform and
Infrastructure

Software Engineering

Integrated Development
Environment

Service Platform and
Infrastructure

Software Engineering

Software Configuration
Management

Service Platform and
Infrastructure

Software Engineering

Software Configuration
Management

Service Platform and
Infrastructure

Software Engineering

Software Configuration
Management

Software Configuration
Management




Program / Project
Management

Program / Project
Management

Program / Project
Management

Program / Project
Management

Program / Project
Management

Program / Project
Management

Program / Project
Management

Program / Project
Management

Program / Project
Management

Program / Project
Management

Program / Project
Management

Extraction and
Transformation

Extraction and
Transformation

Extraction and
Transformation

Extraction and
Transformation

Program / Project
Management

Program / Project
Management

Program / Project
Management

Program / Project
Management

Program / Project
Management

Program / Project
Management

Program / Project
Management

Program / Project
Management

Program / Project
Management

Program / Project
Management

Program / Project
Management

Program / Project
Management

Program / Project
Management

Program / Project
Management

Program / Project
Management

Program / Project
Management

Program / Project
Management

Extraction and
Transformation

Extraction and

Service Platform and
Infrastructure

Software Engineering

Service Platform and
Infrastructure

Software Engineering

Software Configuration
Management

Service Platform and
Infrastructure

Software Engineering

Software Configuration
Management

Service Platform and
Infrastructure

Software Engineering

Software Configuration
Management

Service Platform and
Infrastructure

Software Engineering

Test Management

Service Platform and
Infrastructure

Software Engineering

Test Management

Service Platform and
Infrastructure

Software Engineering

Test Management

Service Platform and
Infrastructure

Software Engineering

Test Management

Service Platform and
Infrastructure

Software Engineering

Test Management

Service Platform and
Infrastructure

Software Engineering

Test Management

Service Platform and
Infrastructure

Software Engineering

Test Management

Service Platform and
Infrastructure

Software Engineering

Test Management

Service Platform and
Infrastructure

Software Engineering

Modeling

Service Platform and
Infrastructure

Database / Storage

Modeling

Service Platform and

Database / Storage

Database

Storage

Servers / Computers

Embedded Technology
Devices

Embedded Technology
Devices

Embedded Technology
Devices

Embedded Technology
Devices

Peripherals

Wide Area Network (WAN)

Local Area Network (LAN)

Network Devices / Standards

Network Devices / Standards

Network Devices / Standards

Network Devices / Standards

Network Devices / Standards

Network Devices / Standards

Network Devices / Standards

Infrastructure

Service Platform and Hardware /
Infrastructure Infrastructure
Service Platform and Hardware /
Infrastructure Infrastructure
Service Platform and Hardware /
Infrastructure Infrastructure
Service Platform and Hardware /
Infrastructure Infrastructure
Service Platform and Hardware /
Infrastructure Infrastructure
Service Platform and Hardware /
Infrastructure Infrastructure
Service Platform and Hardware /
Infrastructure Infrastructure
Service Platform and Hardware /
Infrastructure Infrastructure
Service Platform and Hardware /
Infrastructure Infrastructure
Service Platform and Hardware /
Infrastructure Infrastructure
Service Platform and Hardware /
Infrastructure Infrastructure
Service Platform and Hardware /
Infrastructure Infrastructure
Service Platform and Hardware /
Infrastructure Infrastructure
Service Platform and Hardware /
Infrastructure Infrastructure
Service Platform and Hardware /
Infrastructure Infrastructure
Service Platform and Hardware /
Infrastructure Infrastructure
Component Framework Security

Network Devices / Standards

Component Framework

Presentation / Interface

Certificates / Digital
Signatures

Component Framework

Presentation / Interface

Static Display

Dynamic Server-Side Display




Transformation

Extraction and
Transformation

Extraction and
Transformation

Extraction and
Transformation

Extraction and
Transformation

Extraction and
Transformation

Extraction and
Transformation

Program / Project
Management

Program / Project
Management

Program / Project
Management

Program / Project
Management

Program / Project
Management

Program / Project
Management

Component Framework

Presentation / Interface

Component Framework

Business Logic

Content Rendering

Component Framework

Business Logic

Platform Independent

Component Framework

Data Management

Platform Independent

Component Framework

Data Management

Database Connectivity

Component Framework

Data Management

Reporting and Analysis

Service Interface and
Integration

Integration

Reporting and Analysis

Service Interface and
Integration

Integration

Middleware

Service Interface and
Integration

Interoperability

Enterprise Application
Integration

Service Interface and
Integration

Interoperability

Data Format / Classification

Service Interface and
Integration

Interoperability

Data Types / Validation

Service Interface and
Integration

Interface

Data Transformation

Service Description /
Interface

I. F. 5. Will the application leverage existing components and/or applications across the Government (i.e., FirstGov,

Pay.Gov, etc)?
no

I.F.5.a. If "yes", please describe.
(long text - 2500 characters)

I. F. 6. Does this investment provide the public with access to a government automated information system?

no

I.F.6.a.lf "yes", does customer access require specific software (e.g., a specific web browser version)?

I.F.6.a.1. If "yes", provide the specific product name(s) and version number(s) of the required software and the
date when the public will be able to access this investment by any software (i.e. to ensure equitable and timely

access of government information and services).
(medium text - 500 characters)

PART Ill: FOR "OPERATION AND MAINTENANCE" INVESTMENTS ONLY
(STEADY-STATE)

Part Il should be completed only for investments which will be in "Operation and Maintenance" (Steady State) in FY 2008, l.e., selected

the "Operations and Maintenance" choice in response to Question 6 in Part |, section A above.

Section A: Risk Management

You should have performed a risk assessment during the early planning and initial concept phase of this investment's life-cycle,
developed a risk-adjusted life-cycle cost estimate and a plan to eliminate, mitigate or manage risk, and be actively managing risk
throughout the investements life-cycle. Answer the following questions to describe how you are managing investment risks.

Ill. A. 1. Does the investment have a Risk Management Plan?

yes




Il A. 1. a. If "yes", what is the date of the plan?
2003-06-16

Ill. A. 1. b. Has the Risk Management Plan been significantly changed since last year's submission to OMB?

no

lll. A. 1. c. If "yes", describe any significant changes:
(medium text - 500 characters)

Ill. A. 2. If there currently is no plan, will a plan be developed?

Ill. A. 2. a. If "yes", what is the planned completion date?

lll. A. 2. b. If "no", what is the strategy for managing the risks?
(long text - 2500 characters)



