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The purpose of this modification is to provisicnally increase the estimated cost of, and add funding
to, Line Item 0201AA-AA (Core Subtask) Therefore:

B.4 ESTIMATED COST AND AWARD FEE is deleted in its entirety. Inserted in its place is as
follows:

B.4 ESTIMATED COST AND AWARD FER

1. The estimated cost of subtask 00201 AA-AA(CORE) is $10,869,989.19. The maximum
available award fee is $376,678.55 Total estimated cost and maximum award fee is
$11,446 656774

From By To
Estimated Cost ) $10,580.989.19 ' $0.00 $10,580,989.19
Provisional Increase to Estimated Cost ~oremege¥ s
& 0.60 $289,000.00 $289,000.00
Earned Award Fee $ 260,517.07
" Unevaluated Award Fee $316,161.49
Maximum Available Award Fee $ 576,678.55 $ 576,678.55
Total $11,157,667.74 $285,000.00 $11,446,667.74

This provisional increase allows the vendor to continue performance under this Task Order Line
Item until SAIC Core Cost proposal, dated April 6, 2001 is negotiated and the contract
subsequently modified to reflect the results of said negotiations. The vendor estimates that this
provisional increase will allow continuation of performance through May 31, 2001.

2. The estimated cost of all additional subtasks (00201AA-AC through 00201 AA-BM) is
$15,526,878.57. The maximum available award fee is $785,373.59. Total estimated cost and
maximum award fee is $16,312,252.16. Specific estimated costs by task are as follows in

Table 1.

B.5, CONTRACTF UNDING, is revised as follows:
(a). For'purposes of payment of cost, exclusive of fee, in accordance with the Limitation of
Funds cléuse, the total amount allotted by the Government to subtask 0201AA-AA (Core)
is $10,869,989.19. This allotment is for base and transition periods and covers the
following estimated period of performance 4 May 2000-31 May 2001.

(b). For purposes of payment of cost, exclusive of fee, in accordance with the Limitation of
Funds clause, the total amount allotted by the Government to subtasks 0201AA-AC
through 0201AA-BM is § 14,046.956.44. This allotment is for base and transition periods
and covers the following estimated period of performance 4 May 2000-(see Table 1
estimated date at which allotment expires) :

{c) An additional amount of $1,411,537.11 is obligated under this contract (CLIN 0201 AA-
AB) for payment of fee.

ACCOUNTING AND APPROPRIATION DATA
The funds added by this modification also update Block 21 of the SOLICITATION, OFFER AND o
AWARD, SF33. The accounting and appropriations and funding data for this modification, by ,
subCLIN, is as follows: ’




Procurement Fund | Appropriation |Object UPN/HPN Office/Fin IMS Costs
Request Source Symbol Class Code '
For Line Item 0201AA-AA, Task CORE |
10-05780 |43 [801/20112  }2328  [77110340.35 {CIA00 [30-02-04 | $289,000

Subtask CLIN

0201AA-AC
0201AA-AD
0201AA-AE
0201 AA-AF
0201AA-AG
0201AA-AH
O201AA-Al
0201 AA-AJ
0201AA-AK
0201 AA-AL
0201AA-AM
0201 AA-AN
0201AA-AC
0201AA-AP
0201 AA-AC
D201 AA-AR
0201 AA-AS
0201 AA-AT
0201 AA-AL
0201 AA-AV
0201 AA-AW
0201AA-AX
0201AA-AY
0201AA-BC
0201AA-AZ
0201 AA-BA
0201AA-BB
0201 AA-BD
0201AA-BE
0201 AA-BF
0201 AA-BG
0201AA-BH
0201AA-BI
0201AA-BJ
0201AA-BK
0201AA-BM

Modification 24 Table 1

Task Estimated Costs (by
subtask)

10.04 $ 21,051.41
10.06. $ 38,487.53
10.08 $ 99827951
16.12 $ 411,733.05
10.15 $ 419,870.58
10.30 $ 1,439,879.39
10.33 $ 1.021,430.20.
10.34 $  262,258.53
10.41 $  343,196.13
10.46 $. 22892145
10.47 $ 3597277.06
1048 $ 16824449
10.51 $ 24,278.18
10.52 $ 201,825.60
10.53 $ 2,480,355.16
16.57 $ 49599056
10.58 $  40,543.93
1081 $ 953,616.00
10.52 $ 86,974.77
1086 $  48,116.77
10.58 §  143,687.04
10.69 $ 130,177.81 -
10.78 $ 1,856,701.43
10.82 b3 49,344 .51
10.83 $ 22044925
10.84 $  290,603.52
10.85 $ 37560887
1086 $  338,603.37
10.87 $ 365,098.88
10.88 $ 20502258
10.89 $ 35348000
10.80 $  24,834.00
10.81 $  769,388.00
10.92 $§  96,945.00
10.93 $ 14,003.00
10.85 $ 10,591.60

Award Fee (Award Fee dollars
are obligated to CLIN 0201-AB
for Accounting purposes))

$ 1,308.83
§ 2,399.43
$ 55,360.69
$ 25,760.39
$ 24,547.18
$ 74388307
$ 5397233
$ 12,301.85
$ 2058422
$ 13,839.20
$ 32,608.29
$ 10,683.93
3 58191
$ 11,786.51
$139,422.67
$ 30,071.51
$ 255982
$ 44,779.00
3 4,683.66
5 2,842.28
3 8,762.56
3 8,009.80
$ 5530843
3 3,116.28
$ 13,149.67
$ 13,121.33
$ 22,077.91
¥ 8,566.80
5

3

5

A

$

$

3

h)

10,217.54 -

13,633.50
22,065.00
1,719.00
31,948.00
6,931.00
1007.00
763.00

Expiration of

Current Funding

31-May-01
31-May-01
31:May-01
31-May-01
31-May-01
03-Apr-01
31-May-01
31-May-01
31-May-01
31-May-01
31-May-01
31-May-01
31-May-01
31-May-01
31-May-01
31-May-01.
31-May-01
20-Apr-01
31-May-(1
31-May-01
31-May-01
31-May-01
03-May-01
31-May-01
31-May-01
31-May-01
31-May-01
31-May-01
01-May-01
31-May-C1
31-May-01
31-May-01
31 May-01
31-May-01
31-May-01
31-May-01




