

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE
W-19800

PAGE 1 OF 2

2. AMENDMENT/MODIFICATION NO.
38

3. EFFECTIVE DATE
See Block 16

4. REQUISITION/PURCHASE REQ. NO.
see following page

5. PROJECT NO. (If applicable)
-

6. ISSUED BY

CODE 210.H

7. ADMINISTERED BY (If other than Item 6)
-

CODE

NASA/GSFC/Headquarters Procurement Office
Mail code 210.H, Attn: John Brett
Greenbelt, MD 20771-0001

8. NAME AND ADDRESS OF CONTRACTOR (No. Street, county, State and ZIP Code)

Science Applications International Corporation
7980 Science Applications Court
CV-48
Vienna, VA 22183

9A. AMENDMENT OF SOLICITATION NO.
(✓)

9B. DATED (SEE ITEM 11)
-

10A. MODIFICATION OF CONTRACT/ORDER NO.
W-19800

10B. DATED (SEE ITEM 13)
May 3, 2000

CODE 52302

FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: ☐ is extended, ☐ is not extended.

(a) By completing Items 8 and 15, and returning one (1) copy of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATA SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and data specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See following page.

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(✓) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER Specify type of modification and authority)

52.232-22 Limitation of Funds (April 1984);

E. IMPORTANT: Contractor x is not, is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
See following page.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

John Brett, Contracting Officer

15B. CONTRACTOR/OFFEROR

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA

16C. DATE SIGNED

(Signature of person authorized to sign)

BY  (Signature of Contracting Officer)

October 18, 2001

NSN 7540-01-152-8070

PREVIOUS EDITION UNUSABLE

Computer Generated

30-105
Prescribed by GSA

STANDARD FORM 30 (REV. 10-83)
FAR (48 CFR) 53.243

W-19800
Modification 38

CORRECTION: Modification 36

1. \$367,796.92 was added to 10.61 on Modification 36. The funding for PR 10-04845 was in error. The following corrects that error:

Delete:

0201AB-AT	10.61	10-04845	29	801/20110	2529	722-90-57	RMA00	30-02-04	\$367,796.92
-----------	-------	----------	----	-----------	------	-----------	-------	----------	--------------

Add:

0201AB-AT	10.61	10-04845	29	801/20110	2529	722-90-57	RMA00	30-02-04	\$ 61,745.84
-----------	-------	----------	----	-----------	------	-----------	-------	----------	--------------

B.5, CONTRACT FUNDING, is revised as follows:

- (a). For purposes of payment of cost, exclusive of fee, in accordance with the Limitation of Funds clause, the total amount allotted by the Government to subtask 0201AA-AB (Core) is \$ 16,028,045.19. This allotment covers the following estimated period of performance 30 May 2000-07 December 2001
- (b). For purposes of payment of cost, exclusive of fee, in accordance with the Limitation of Funds clause, the total amount allotted by the Government to subtasks 0201AB-AC through 0201AB-BP is \$23,043,926.68. This allotment covers the following estimated period of performance 30 May 2000-(see Table A estimated date at which allotment expires)
- (c) An additional amount of \$ 2,143,974.63 is obligated under this contract (CLIN 0201AB-AB) for payment of fee.

ACCOUNTING AND APPROPRIATION DATA

2. The funds added by this modification also update Block 21 of the SOLICITATION, OFFER AND AWARD, SF33. The accounting and appropriations and funding data for this modification, by subCLIN, is as follows:

Line Item	Task Order	Procurement Request	Fund Source	Appropriation Symbol	Object Class	UPN/HPN	Office/Fin Code	IMS	Costs
0201AA-BI	10.91	10-06660	43	801/20112	2529	77110340.32	CIA00	30-02-04	\$50,000.00

3. Funding Changes by Subtask

	From	By	To
10.61	\$1,806,211.82	(\$306,051.08)	\$1,500,160.74
10.91	\$1,050,000.00	50,000.000	\$1,100,000.00

Estimated Cost and Award Fee, Current Funding

Subtask CLIN	Task	Estimated Costs (Reference B.4)			Award Fee (Reference B.4)			Current Funding -Obligated Costs	Estimated End Date of Funding
		From	By	To	From	By	To		
0201AB-AC	10.04			\$ 49,604.41			\$ 3,184.00	\$ 49,604.41	31-May-02
0201AB-AD	10.06			\$ 79,046.53			\$ 5,052.00	\$ 60,387.01	7-Dec-01
0201AB-AE	10.08			\$ 1,883,222.51			\$ 107,227.00	\$ 1,393,314.26	1-Nov-01
0201AB-AF	10.12			\$ 1,034,913.00			\$ 60,523.00	\$ 827,691.71	9-Nov-01
0201AB-AG	10.15			\$ 1,409,865.58			\$ 88,530.00	\$ 1,004,800.00	1-Feb-02
0201AB-AH	10.30			\$ 2,576,208.00			\$ 137,016.00	\$ 2,576,208.00	31-May-02
0201AA-AI	10.33			\$ 1,021,430.20			\$ 24,382.00	\$ 234,401.76	31-May-01
0201AB-AJ	10.34			\$ 518,929.53			\$ 28,224.00	\$ 459,584.10	15-Mar-02
0201AB-AK	10.41			\$ 819,815.13			\$ 51,148.00	\$ 463,196.56	9-Nov-01
0201AB-AL	10.46			\$ 694,812.45			\$ 43,481.00	\$ 469,210.45	7-Dec-01
0201AB-AM	10.47			\$ 1,199,922.06			\$ 70,397.00	\$ 900,423.71	15-Mar-02
0201AB-AN	10.48			\$ 307,339.49			\$ 19,562.00	\$ 307,339.49	24-May-02
0201AB-AO	10.51			\$ 74,422.00			\$ 3,246.00	\$ 74,422.00	31-May-02
0201AB-AP	10.52			\$ 433,380.60			\$ 26,308.00	\$ 433,380.60	31-May-02
0201AB-AQ	10.53			\$ 4,584,743.16			\$ 245,324.00	\$ 3,422,750.16	7-Dec-01
0201AB-AR	10.57			\$ 987,547.56			\$ 61,146.00	\$ 758,527.20	7-Dec-01
0201AB-AS	10.58			\$ 83,285.93			\$ 5,345.00	\$ 63,749.63	9-Nov-01
0201AB-AT	10.61			\$ 1,845,630.00			\$ 98,296.00	\$ 1,500,160.74	TBD
0201AB-AU	10.62			\$ 184,420.77			\$ 10,732.00	\$ 184,420.43	9-Nov-01
0201AB-AV	10.66			\$ 101,607.77			\$ 6,347.00	\$ 77,347.42	9-Nov-01
0201AB-AW	10.68			\$ 219,662.04			\$ 13,334.00	\$ 173,415.11	4-Jan-02
0201AB-AX	10.69			\$ 151,717.81			\$ 8,871.00	\$ 130,177.36	31-May-02
0201AA-AY	10.78			\$ 1,856,701.43			\$ 51,185.00	\$ 1,639,285.00	31-May-01
0201AB-BC	10.82			\$ 112,543.10			\$ 6,907.00	\$ 115,260.68	31-May-02
0201AB-AZ	10.83			\$ 422,812.26			\$ 25,882.00	\$ 380,280.25	7-Dec-01
0201AB-BA	10.84			\$ 686,757.52			\$ 36,249.00	\$ 577,937.43	1-Mar-02
0201AB-BB	10.85			\$ 651,215.87			\$ 37,794.00	\$ 374,048.49	9-Nov-01

Estimated Cost and Award Fee, Current Funding

		Estimated Costs (Reference B.4)			Award Fee (Reference B.4)				
Subtask CLIN	Task	From	By	To	From	By	To	Current Funding - Obligated Costs	Estimated End Date of Funding
0201AB-BD	10.86			\$778,475.00			\$ 27,608.00	\$ 651,222.15	04-Jan-02
0201AB-BE	10.87			\$689,305.88			\$ 20,400.00	\$ 489,932.50	02-Feb-02
0201AB-BF	10.88			\$671,237.58			\$ 43,831.00	\$ 290,655.00	01-Mar-02
0201AB-BG	10.89			\$839,932.00			\$ 48,728.00	\$ 270,000.00	09-Nov-01
0201AB-BH	10.90			\$51,492.00			\$ 3,329.00	\$ 38,281.00	07-Dec-01
0201AA-BI	10.91			\$3,250,904.00			\$ 143,509.00	\$1,100,000.00	TBD
0201AB-BJ	10.92			\$584,585.00			\$ 40,775.00	\$ 584,585.00	31-May-02
0201AB-BK	10.93			\$81,307.00			\$ 5,620.00	\$ 62,269.00	01-Mar-02
0201AB-BM	10.95			\$10,591.00			\$ 659.00	\$ 10,591.00	31-May-01
0201AB-BN	10.96			\$1,126,777.00			\$ 76,446.00	\$ 729,998.07	07-Dec-01
0201AB-BO	10.97			\$118,828.00			\$ 7,934.00	\$ 118,828.00	09-Nov-01
0201AB-BP	10.98			\$46,241.00			\$ 3,263.00	\$ 46,241.00	15-Mar-02