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W-18800
Modification 37

10.0 SPECIAL REQUIREMENTS FOR HEADQUARTERS OFFICES

1. Puzsuant to SOW 10.2, Tasking Process, NASA issues revised subtask 10.51 (CLIN 0201AB-AQ) (See
Table A for task value and award fee adjustment). The period of performance for this subtask continnes from
the effective date of this modification to May 31, 2002. The latest revised 10.51 Statement of Work is
attached as Attachment A.

attached as Attachment B.

B.4 ESTIMATED COST AND AWARD FEE, paragraph 2 is deleted. Inserted in its place is as

follows: _

2. The estimated cost of all 10.0 subtasks (00201AB-AC through 00201AB-BP) is $32,241,232.17.
The maximum available award fee is $1,697,794.00. Total estimated cost and maximum award fee
15 $33,939,026.17. Specific estimated costs by task are as follows in Table 1.

B.5, CONTRACT FUNDIN G, is revised as follows:

(a). For purposes of payment of cost, exclusive of fee, in accordance with the Limitation of Funds
clause, the total amount allotted by the Government to subtask 0201AA-AB (Core) is $ 16,028,045.19.
This allotment covers the following estimated period of performance 30 May 2000-07 December 2001

(b). For purposes of payment of cost, exclusive of fee, in accordance with the Limitation of Funds

clause, the total amount allotted by the Govcrnment_to subtasks 0201 AB-AC throuch 0201AB-BPis
$23,299,977.76. This allotment covers the following estimated period of performance 30 May 2000-

(¢} An additional amount of $ 2,143.974.63 is obligated under this contract (CLIN 0201AB-AB) for
payment of fee.

11:20 AIVI\\HQDATA1\CODE_C\users\jbrctt\ISEM\Option Ilmod\MOD37.doc




ACCOUNTING AND APPROPRIATION DATA
1. The funds added by this modification also update Block 21 of the SOLICITATION, OFFER AND
AWARD, SF33. The accounting and appropriations and funding data for this modification, by

subCLIN, is as follows:

L)

Procurement

11:20 AMVHQDATAINCODE_Clusers\ibretISEM\Option Imed\MOD37 doc

Line Item | Task Fund { Appropriation [Object UPN/HPN | Office/Fin IMS Costs
Order | Re9uest | Source Symbol . |Class Code

j0201AB-AB |10.00A {10-06599 23 8010105 2529 230.01 WAADD 30-02-04 $534.76

{0201AB-AG!10.15 [10-05405 54 80120111 2525 379-02-05 MAAQQ 300402 $115,000.00

0201AB-AO110.51 :10-06336 23 [8010109 2529 230.01 WAAQD 30-02-04 $25,000.00
.i0201AB-AO 1051 {10-06599 23 8010109 2529 230.01 WAAQO 30-02-04 $§7,113.24

0201AB-AY{10.78 :10-05405.| 54 (80120111 2529 379-02-03  MAAOO 300402 ($115,000.00)

éOZOlAB-AZ 10.83  {10-06603 43 801/20112 25290 ZCAND ZCAD0 30-02-04 ; $52,000.00

2. Funding Changes by Subtask

From By To

Award Fee § 2,143,419.87 b . 554.76 $ 2,143,974.63

10.15 $  889,800.00 $  115,000.00 $ 1,004,800.00

10.51 i 42.308.76 5 32,113.24 b 74,422.00

10.78 $  1,754,285.00 $  (115,000.00) $ 1,639,285.00

10.83 $ 328,280.25 $ 52,000.00 $ 380,280.25
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NASA Office of Inspector General Nationwide Information System (OIGNIS)
Description-of Work

10.51 General

The vendor shall perform all tasks specified in this description of work in
providing supplemental ADP/T support services to the Office of the Inspector
General. These tasks include Applications Development, Software Maintenance
and Enhancements, and Sustaining Engineering, for the Nationwide Information
System (NIS) for the NASA Office of the Inspector General.

10.51.1 Requirements

The vendor shall provide the following:

Windows 2000 compatibility testing for NISII

Investigation and recommendation for resolution of any reported problems
Technical consultation for system administrator and system security officer
Windows 2000 compatibility upgrades for NIS 1l

ENFAR R

10.51.2 BDeliverables

The Vendor shall provide the following deliverables:
J

1. 190 hours of NIS-ll system sustaining engineering on the current system.

2. Results of Windows 2000 compatibility testing for NIS lI. This testing shall
be completed by August 14, 2001

3. Recommendations for fixing any Windows 2000 compatibility bugs
discovered during petforming #2 above.

4. Technical consultation and briefings to the system administrator and
system security officer are provided as problems arise.

5. NIS Il system that is Windows 2000 compatible

10.5.3 Metrics :
The performance standards specified in paragraphs 10.3.1, 10.3.2, 10.3.3 and
10.3.4 are applicable to this task order.

10.5.4 Acceptance
Acceptance will be in accordance with FAR 52.2468-5 Inspection of Services--
Cost-Reimbursement (April 1884)

W-19800
Modification 37
Attachment A




Technical Support for the Assessment and Technology Division (ID)
Acquisition of Service to Provide a NASA-wide Foreign National Management and
Tracking System (FNMTS) |
Description of Work

10.86 General

The vendor shall provide a service to deliver and host an off-the-shelf solution to enable
NASA to review, process, archive and report the approvals/denials of proposed foreign
visits and assignments on an agency-wide basis. The goals of this task are to:

(1) Continue to provide the current Application Service Provider (ASP) Foreign
~ National Management and Tracking System (FNMTS), with the ASP hosting and
maintaining the off-the-shelf solution;
(2) Through the ASP, provide training and user documentation based on an
implementation schedule coordinated with the application owner and the ASP
vendor. '

10.86.1 Requirements

The vendor, through the current ASP, shall provide, host, and maintain a highly secure,
Web-based agency-wide Foreign National Management and Tracking System (FNMTS).
This system shall be available over the Internet at any NASA Center/Installation and will
be used by NASA to process the review and approval of all foreign nationals who
propose to visit or be assigned to NASA. The system shall also provide the capabilities
to document, track; and report on these visits by foreign nationals and assignments to
NASA installations. Overall system management will reside at NASA Headquarters in
Washington, DC where Agency-wide access authority and management control shall be
maintained. Individual NASA installations will be capable of performing local account
management and access privileges. The system shall enable NASA Headquarters in
Washington, DC to determine the level of system access and capabilities for each of the
10 NASA Field Centers (Ames Research Center, Dryden Flight Research Center,
Goddard Space Flight Center, Glenn Research Center, Johnson Space Center, Jet
Propulsion Laboratory, Kennedy Space Center, Langley Research Center, Marshall Space
Flight Center, and Stennis Space Center) and six remote locations (Michoud Assembly
Facility, National Scientific Balloon Facility, Plum Brook Station, White Sands Test
Facility, Wallops Flight Facility and the Independent Verification and Validation
Facility).

The vendor shall: ,
s Provide the service to maintain a unified Agency-wide application hosted by the
current ASP.

» Provide training and stated deliverables in accordance with schedules agreed
upon by the Application owner and the ASP.

Attachment B
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i

»

Verify that the Application Service Provider’s system architecture is compliant
with existing NASA Security Policies and provides the requisite safeguards for
highly sensitive data.

Render support to the Application owner to document user’s account and access
privileges. :
Assist the Application owner in documenting requirements to enhance or modify
the application.

Provide risk mitigation meéasures, which ensures availability and turnover to the
government of the FNMTS application software in the event of contract default or
a catastrophe, which precludes the vendor from continuing to host the FNMTS.
Provide risk mitigation measure, which ensures availability and turnover to the
government of NASA'’s data in the event of contract default, catastrophe, contract
expiration or termination. '

Conduct a study to determine the feasibility and process(es) required to perform
a comprehensive off-line link analysis of IVAN Foreign Visits and Assignments

© data. Study and recommend what methods of analysis would provide the greatest

value in understanding the foreign visits activity. Examine feasibility of including
other government/agency sources of Foreign Visits and Assignments data to
provide a broader understanding of relationships/links between other government
agencies.

10.86.2 Deliverables

The vendor shall provide the following deliverables:

Systerns Security Review Report

User Documentation (limited to updates as system changes occur)

Risk Mitigation/Contingency Plan _
A written study on the methods of link analysis to be used to assocjate data within
the IVAN Foreign Visits and Assignments area. Also address the potential of
using multi-agency sources/data bases for interagency exchange of IVAN
information.

The Vendor shall deliver within ten working days after task award a Project Plan
that will detail the task content and schedule. NASA shall have five working days
to review, make comments and/or request changes to the Project Plan. If no
comments and/or changes are requested by NASA within the five-day review
period, the Vendor’s Project Plan shall be deemed Final and accepted by NASA.
I NASA recommends changes, the Vendor shall incorporate those changes
within five working days and resubmit the report as Final. NASA shall deem the
resubrmnitted report accepted subsequent verification that the changes
requested/recommended have been verified for accuracy. NASA’s review shall
span no longer than five working days from the resubmission date.

The Vendor shall deliver as agreed upon in the Final Project Plan a draft version
of the complete link analysis report. NASA shall have five working days to
review, make comments and/or request changes. If no comments and/or changes
are requested by NASA within the five day review period, the Vendor’s draft

Attachment B
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version of the complete link analysis report shall be resubmitted as Final and it
shall be deemed accepted by NASA upon delivery. If NASA recommends
changes, the Vendor shall incorporate those changes within five working days and
resubrmit the report as Final. NASA shall deem the resubmitted report accepted
subsequent verification that the changes requested/recommended have been
verified for accuracy. NASA’s review shall span no longer than five working
days from the resubmission date.

10.86.3 Metrics

The performance standards specified in paragraphs 10.3.3 and 10.3.4 are applicable to
this task. : '
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