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W-15800
Modification 30

follows: :

1. The estimated cost of all 10.0 subtasks (00201 AB-AC through 00201AB-BN) is $31,481,982.72.
The maximum available award fee is $1,729,679.29. Total estimated cost and maximum award fee
is $33,211,662.01. Specific estimated costs by task are as follows in Table ],

$19,662,227.09. This allotment covers the following estimated period of performance 30 May 2000-
(see Table A estimated date at which aliotment expires) '

(¢} An additional amount of $1,505,929.59 is obligated under this contract (CLIN 0201AB-AB) for
payment of fee. ‘

2. 10.0 SPECIAL REQUIREMENTS FOR HEADQUARTERS OFFICES

2) Pursuant to SOW 10.2, Tasking Process, NASA amends subtask 10.12, 10.30, 10.46, 10.61, and
10.82 (See Table A) to effect changes made to the Statement of Work submitted by NASA to the
vendor (dates set forth below) and contained in the vendors Base Year Revision Cost proposal, as
revised by negotiations June 14, 2001. The period of performance remaing unchanged. The changes

to the estimated cost and award fee for this task are shown in Table A,

Statement of Work Date of Cost Proposal
10.12 April 23, 2001 - May 8, 2001
10.30 April 18, 2001 May 4, 2001
10.46 April 02, 2001 April 04, 2001
10.61 April 17, 2001 May 4, 2001
10.82 April 11, 2001 April 24, 2001

b) Pursuant to SOW 10.2, Tasking Process, NASA amends subtask 10.91 (See Table A)to add
additional work and change the period of performance. The period of performance for this subtask

is from the effective date of this modification to January 4, 2002. The cost proposal is dated June
15, 2001. The latest revised date for the 10.9] Statement of Work is June 15, 2001.

ACCOUNTING AND APPROPRIATION DATA !
1. The funds added by this modification also update Block 21 of the SOLICITATION, OFFER AND !
AWARD, SF33. The accounting and appropriations and funding data for this modification, by
SubCLIN, is as follows:
2,
Line ltem ITask Order’Procurement Fund

Appropriatio

Object [ UPN/HPN | OfficelFin ! IMS [ Costs

Request | Source n Symbol | Class Code | . :
J201AB-AA 110.00  10.05918 5280120111 ' MAADD 1300204 7 §170.00000;
O201AB-AA 1000 1005653 29.801/20110_:  2576: PAOD  ..:30-02:04 YT 748,00

Tt SO eaeseacapiaas TARA T et R D (70, W

10201AB-AD _110.08" " 1p'0spsg 29:801/20110 MAGO _  :30-02:04 RS Gnh ri

P e e e e e e e e dariT e USRI




801720112 %

(020IABBI 1091

1005673 T

es by Subtask

25330170110+

3. Funding Chang
[ ,

From By To

10.00 $ 13,478,961.19 $290,748.00 $13,769,709.19

AWARD FEE $ 1,341,308.59 $164,621.00 $1,505,929.59
10.06 $ 3848701 $21,900.00 $60,387.01

10.12 $531,888.71 $57,029.00 $588,917.71

10.82 $108,960.68 $6,300.00 $115,260.68

10.87 $364,932.50 $125,000.00 $489,932.50

10.91 $769,388.00 $180,612.00 $950,000.00

L 10.93 $47,993.00 $14,276.00 ~ $62,269.00
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