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1. In accordance with FAR 52.217-9, "Option to Extend the Term of the Coniract” and GSFC 52.217-
93, "Option to Extend- Service Contract”, the Government hereby exercises Option 3 (CLIN 0201AD)

of this task order.

B.1(2) DELIVERABLES REQUIREMENTS, for Item 0201AA , 0201AB, 0201AC, and 0201 AD of
the task order is modified with revised dates for the basic period of performance.

Item Description Reference Delivery Schedule
0201AA/AB/AC/AD | ISEM Basic Period & | SOW 1.0-7.0 30 May 2000- 31 May
(herein after refered to | Option Periods 1-3 2004

as 0201AD) "

2. B.4 ESTIMATED COST AND AWARD FEE paragraph(2) is revised as follows:

1. The estimated cost of 10.0 subtask 0201AC (CORE) is as follows

From (Mod 66 By To (Mod 68

CORE Estimated Cost $27,533,411.97  $8,239,355 $35,772,766.97
Provisional Increase to Estimated Cost $3,943,404.45 $0 $3,943,404.45
Eamed Award Fee Period 1, 2, 3 and 4 $1,315,501.29 $0 $1,315,501.29
Unevaluated Award Fee Period 5 $271,499.00 $0 _ $271,499.00
Unevaluated Award Fee Periods 6 and 7 0.00 516,861 $516,861.00
Maximum Available Award Fee $1,587,000.29 30 $1,587,000.29
Total Estimated Cost Plus Award Fee $33,063,816.71 $8,756,216 $41,820,032.71

2. The estimated cost of all 10.0 subtasks (0201AC-AC through 0201AC-BV) is changed as

follows:
Mod 67 Mod 68
FROM: $51,864,697.25 BY: $20,041,344 TO: $71,906,041.25

- The maximum available award fee is changed as follows:
FROM: $2,888,807.54 BY: $1,304,981 TO: $4,193,788.54
Total estimated cost and maximum award fee is changed as follows:
FROM $54,753,504.79 BY: $21,346,325 TO: §76,099,829.79

Note: Spcciﬁf: estimated costs are attached in Table A

3. Section B.5, CONTRACT FUNDING, is revised as follows:

(a). ¥or pmposes of payment of cost, exclusive of fee, in accordance with the Limitation of Funds
clause, the total amount allotted by the Government is chanead as Sollows:




Mod 67 ' Mod 68
CORE FROM: $35,613,252.82 BY: 0 TO: $35,613,252.82
SUBTASKS FROM: $47,370,967.90 BY: $1,736,067 TO: $49,107,034.90

(b) Total Fee funding for CLIN 0201 AC-AB is changed as follows:

Mod 67 Mod 68
FROM: § 4,969,730.77 BY: $91,372 TO: $5,061,102.77

Note: Specific funding amounts are attached in Table A.

4. ACCOUNTING AND APPROPRIATION DATA
The funds added by this modification also update Block 21 of the SOLICITATION, OFFER AND

AWARD, SF33. The accounting and appropriations data for this modification, by subCLIN, is
provided in the attached spreadsheet.

5. 10.0 SPECIAL REQUIREMENTS FOR HEADQUARTERS OFFICES

Pursuant to SOW 10.2, Tasking Process, NASA issues or renews the following subtasks: The period
of performance for all subtasks is from the date of subtask inception to May 31, 2004, unless
otherwise noted. The latest revised Statements of Work are provided as attachments to this

modification.

Renewed / [ssued Subtask Numbers
10.08 10.41 10.66
10.09 10.46 10.82
10.12 10.47 10.83
10.15 10.48 10.86
10.18 10.52 '10.87
10.19 10.57 10.89
10.30 10.61 10.93
10.34 10.62 10.96
10.98

— End of Modification 68 —




W-19800
Maodification &0 ) : 102
Table A L ) ) .
R i Contract Value Cost Contract Value Fes’ GCost Fee TOTAL
Subtask CLIN - Task : I_u_.n..h..l. By To From By To Cuirent Funding [ Current Fundin, FUNDING Est End Date of Fundin,
0201AB-B6 10.02 $79,576.00 $79,670.00 $4,248.00 $4,249.00 $79,578.00 }4,249.00 sBaeor Soser
0201A8-BR " 10.03 $56,571.00 ) $E0.571.00 $3,826.00 $3,626.00 $59,571.00 3,099.00 $63470.00 closed
0201AB-AC 10.04 $49.604.41 $45,604.49 $2,988.85 $2,588.85 $49,604.41 b4,037 12 $53,641.53 closed
0201 AC-Al} 10.08 $123.018.53 $123,018.53 $7,755.01 $7,793.51 $79,046.01 $5.775. $84,621.94 April 25, 2003
0201AC-AL 10.08 $2.941,792.51 $1,017.919 $3,950,712.00 $173,636.19 $72172 $245,608.58 $3,107,222.51 $132,776.81 $3,239,999.32 May 31, 2003
10.09 $8,810,150 $522 398
Q201AC- BY (excludes catalog) $1,340,039.22 $10,150,189.22 $73,868.17 $586,266.17 $1,840,728.95 $102,143.05 $2,042 872.00 May 31, 2003
O2O1AC-BY . Catalog $0.00 $0.00 $0.00
0201AC-AF 10.12 $1,585,087.00 $330,162 $1,915249.26 $94,819.61 $23.777 $118,596.92 $1.538,076.41 $70,806.39 $1617,882.80 May 31, 2003
0201AC-AG 10.15 $3,043,592.38 $1,360,535 $4,404,227.79 $195,359.55 $55318 $290,677.54 $3,388,000.16 $184,562,18 $3,572 562.34 May 31, 2003
0201AG-BU 10,16 $311,228.00 311,228.00 $16,657.03 $16 6567.03 $120,600.00 $5.200.00 $130,000,00 no date
G201ACBY 1047 $149,633.00 148,832.00 $8,614.04 $6,614.04 $149 833.00 $5,000.00 $158,633.00 May 31, 2003
0201AC-BW 10.18 320,345.00 $164 630 §484,975.17 $21.008.00 $11,526 $32,534.12 $320,345.00 $21,008.00 $341,353.00 May 31, 2003
0201AC-BX 10.19 148,191.00 $757.928 $906,118.94 $10,384.00 $54,004 $64,387.62 $515.411.00 $20,268.00 $535,709.00 May 31, 2003
0201AA-Al 10.30 $3,307,199.00 $716,449 . $4,023,648.11 $175,291.00 $49,380 $228,601.21 $2,978,155.00 $227,5564.00 $3,205,709.09 May 31, 2003 R
0201AC-AH 10.33 §1,021,430.20 1,021,430.20 $24,382.00 $24,382.00 243,385.76 $24,382.24 $267,768.00 closed
02G1AC-A 10.34 $790 559.63 $260,889 1,060,458.82 34523465 $17,448 $62,682.81 $794,670.53 $39,459.48 $833,169,01 Wy 51 2603
0201AC-AK 10.41 $1,.326,148.13 $520,047 1,848 19528 $82,729.70 $36,842 $118,571.89 $1,163,315.13 $59,452,30 $1,222 767 .43 May 31, 2003
D201 AC-Al. 10.46 1,073,592.45 $245,607 §1,319,199.86 $66,477.40 317,328 $83,805.10 1,037,710.45 $65,839.15 $1,103, 549.60 May 31, 2000
D201AC-AM 10.47 2,001,403.06 $7365,688 $2,738.000.76 $118,707 14 $52 482 $171,166.29 2,067.042.71 $116,019,29 $2,183,032.00 March 28, 2003
0201AC-AH 10.48 $531,785.49 $184,9689 3716,784.20 $34,058.46 $13,362 $47.418.92 $583 545.00 $42 360.59 $625 805,59 May 31, 2003
0201AB-AQ 10.51 $74,422.00 $74,422.00 $2976.04 . $2,978.04 $66,750.00 $2,818.00 $69,660.00 May 31, 2003
0201AC-AP 10.52 $677,842.60 $225101 $902,943.62 §41.088.12 318765 $57.583.37 $652,880.60 $47,423.80 $700,304.40 May 31, 2003
0201AC-AQ 10.53 $5,701,884 16 $5,701 691.18 $339,728.54 $330,728.54 35,513,556.18 $364,567.62 $5,878,125.78 May 31 2003
0201AC-AR 0.57 $1,393,107.56 §$471,151 1,864 268.09 $64,872,49 $33, 694 $118,756.99 $1,432. 422.20 $97,961,45 $1,530,383.65 Maych: 28, 2003
0201AB-AS 10.58 $83,285.93 $83,285.93 $5,050,20 $5,050.20 $03.285.93 $6,240.57 $69,526.50 no dale
0201AB-AT 10.61 §2,797,081.00 §487,030 $3,204,120.62 $154,567.89 $33,472 $188.039.51 $2.746,665.74 $174,955.13 $2,921,620.67 May 31, 2003
D201AC-AU 10.62 $712.942.77 $421,324 $1,134,268.67 $40,738.02 §29.663 70,400.80 $652, 328,43 $38,638.57 $680,967.00 May 31, 2003
0201AC-AV 10.66 $146,239.77 §47.476__ . §193,716.10 $9.017.94 $3.472 12,489.84 $123.307.77 $7,945.58 131,253.35 May 31, 2003
O201AC-AW 10.68 $360 738.04 $369,738.04 $23,092.85 $23,082.65 $323.211,31 $17,689.94 340,901.25 May 31, 2003
0201AC-AX 10.69 $355,281.85 $355,281.85 $21,736.10 $21,736.10 $207 877.36 $16,9368.74 $224,616.10 May 31,2003
i} 10.78 $1,656,701,43 $1,856,701.43 $51,185.00 . $51,185.00 $1,639,285.00 $57,328.66 $1,696 613.68 closed
0201AC-BT 10.81 $1,570,000.00 $1,570,000.00 $71,041.36 $71,941.36 $1,5268,621.00 $69,417.00 $1,586 038.00 closed
0201AC-BC 10.82 $253,941.00 $238,975 $482,916.48 $16,035.69 317,056 $33,091.85 $351,703.00 $18,968.90 3$370,671.90 March 28, 2003
0201AC-AZ 10.83 $664,771.26 $161,494 $826,765.26 $40,081.82 $11,584 $51,665,92 $668,062.25 37,636.49 $705,698.74 December 6, 2002
0201AB-BA 10.84 $688, 757,52 p686,757 .52 $33,852.80 $33,852 80 $607,601.43 }33,851.57 $641,453.00 no dale
0201AC-BB . 10.85 $806,907.87 $806,507.87 46,658,080 $46,658.09 $534,048.49 $39,018.51 $573,067.00 May 31, 2003
0201AC-BI} 10.86 $1.177 268,00 $474 458 $1,651,727.38 $33,859.23 $19.419 $53,278.35 $1,301 475.00 $65,373.25 $1,366,6846.25 April 26, 2003
02O1AC-BE 0.87 $1,240,346.88 $5449 645 $1.689,992.07 $57,048.01 $47 979 $105,008.70 $1,283 052.50 $54,980.40 $1,330,032.80 April 25, 2003
0201AC-BF 10.88 $1,030,792.58 $1,030,792.58 - $61,170.04 $61,170.04 $504,030.00 $63,393.40 $567,423,.40 February 28, 2003
0201AC-BG 10.88 $1,791,438.20 3833518 $2,624,966.94 $105,128.76 358 145 $183,273.65 $1,097,000.00 $71,348.80 $1,168,348.80 Apelf 25, 2003
0201 AB-BH 10.90 $51,492.00 - $51,492.00 $3,146.80 $3,146.80 $38,281.00 $2,548.60 $40,829.80 no dale
0201 AABI 10.91 $1,854 935.92 $1,854 935,92 $79,220.98 79,220.98 $1,236,000.00 43,000.00 - $1,279,000.00 closed ;
0201AB-BJ 10,92 $625 142.60 $625 142.00 $39,943.58 39,943.50 $625,142.00 45,028.30 $670,170.30 no dale
D2G1AC-BK 10,93 $139,060.00 $54.050 $193,118.58 $9,194.43 $2,931 $13,125.08 $167,934.00 $12,539.50 $180,473.50 May 31, 2003
0201AC8L 10.54 $263,880.00 $293,5880.00 $20,370.69 $20,370.69 $291,550.00 14,104.55 305,654.55 " __May 31, 2003
10.95 $10,591.00 $10,591.00 $659.00 $659.00 $2,871.060 $763.00 $3,734.00 closad
D201AC-13M 10.98 $3,695,566.00 $796 461 34,792 026 85 $269,555.69 $58 179 $327,735.17 $4,124,247.07 $33,472.60 $4,455,719.97 : May 31, 2003
G201AB-BO 10.57 $150,042.00 $150,042.00 —_ $9.152.30 $6,152.30 150,042.00 $5,153.00 159,195.00 no dale
0201AC-BP 10.88 : $121,494,00 $74 666 $198,159.65 $8,012.22 55373 - 13,385.70 112,241.00 $7,611.04 118,852.04 May 31, 2003
0201AC-BQ 10,99 $5156,229.00 $515,229.00 $28,841.23 $28,841,23 p422,270.00 $27,730.00 450,000.00 May 31, 2003
Total Task Orders " $51,461,327.26 $20,041,344.32 $71,502.571.57 $2,872,000.54 | $1,304,980.70 $4,178,881.24 $4%,703,664.27 $2,921,400.09 $51,625,064.36
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Acoounting and Appropriation Data for W198800, Modification 68 (ISEM)

i

Core/Task PLI ALY G/L Acct | Commit BA WhS Internal | Cost Cir Fund Fund Amount
Item Order Cir

4300012379 | 10.15 a2 10 [61002538| 2520 10 T0-575-83-00 | FC300204 | 10MAACT | 10:375 | HSFS522002D | 385,669.00
AT0M{2575 10.19A ) 10 |61002529] 2320 m 10-575-83-00 | FC300204 | TOMAAOT| 10-575 | HSFsz2003D | 20.398.00
" PR SUBTOTAL | 405,966.00

1200011350 | 1047 3 10 61002539 | 2520 10| 10-405.20-01.00 | FC300201 | T0SPAGO | 10405 | SATI53003D | 380,000.00
42000 [1350 | 10474 I 10 | 61002529 2520 10__ | 10-403-20-01:00 | FC300201 | 10SPA00 | 10405 | SAT202003D | 20.000.00
. PR SUBTOTAL | 400,000.00
Ttin|3368. | 1048 % 10__{61002529 2520 10| 10-40-0783-00 | FCD0O000 | 10TXA0D | 2881674 | SAT2402003D | 63,034.00
1200012388 | 10.48A 4 10 | 6100.2529] 2520 10| 10-40-0789-00 | FCOGD0G0 | 101XA0D | 2881674 | SAT2402003D | 3,349.00
A g PR SUBTOTAL | 66,073.00
200013613 10.57 50 10 161002529 2520 10 10-771-16-00__| FC300204 | TOBAADD | 10-771 | SATI92003D | 239,875.00
4200013012 | __10.57A 50 10 161002529 2520. 101 {0-771-16-00_ | FC300204 | 10BAADD | 10771 | SAT292003D | 12,625.00
. FR SUBTOTAL | 252,500.00
4200013357 - 10.62 'R 10 |61002525| 2530 10 16-771.80-00__| FC300204 | 10JAAOO | 10:771_|_SATI93003D | 109,250.00
4300013357 | 10,824 25 10| 61002529 2530 10 10-771-80.00__| FC300204 | [0JAADO | 10-771 | SAT2972003D | 5.750.00
S _ PR SUBTOTAL | 115,000.00
Bitiiss0s | 10.89 ) 0 | 61003535 3530 ) 10-78953-00 | FC300204 | 10COAI0 | 10780 | HSFs43003D | 190,000.00
42000126051 | 10.87A 45 10 | 61002529 2520 10 10.789-53.00 | FC300204 | 10COA10 | 10-789 | HSF342003D | 10,000,00
AP ~ | PR SUBTOTAL | 200,600.00
Thii6ss. | 1093 I 0 (61002523 | 2520 0 16.771-80-00__| FC301203 | 10JAAQ | _10-771_| SATIS3003D | 28,500.00
$00pI3357 | 1093A 47 10 | 61002520 | 2520 10— | 10-771-8000 | FC301203 | 10JAAGO | 10-771 | SAT303003D | 1,500.00
AR B _ PR SUBTOTAL | 36,000.00
oioee | 1096 s o 61002539 2520 i 16-769-40-00 | FC300204 | T0CAA30 | 10783 | TIGF342003D | 339,150.37
4200013066 |__10.96A 9 10 [61002520] 2530 10 10-789-40-00__| FC300204 | 10CAA30 | 10-789 | HSF342003D | 17,850.00
—— ) PR SUBTOTAL | 357,000.37

N

T TOTAL Task Cost 1,736,067
TOTAL Task Feo 91,372

_ TOTAL $1,827,439

*Excludes Re-Programmed Money in Mod 67  ~
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