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10.6 SPECIAL REQUIREMENTS FOR HEADQUARTERS OFFICES _

Pursuant to SOW 10.2 T asking Process, NASA issues revised subtask 10.03(CLIN 020 1AB-BR) (See Table A
for task value and award fee adjustrent). The period of performance for this subtask continues from the effective
date of this modification to May 31, 2002. The 10.03 Statement of Work is attached as Attachment A.

B.4 ESTIMATED COST AND AWARD FEE, paragraph 1 is deleted. Inserted in its place is as
follows:

B.4 ESTIMATED COST AND AWARD FEE
1. The estimated cost of subtask 0020 TAB{CORE) 1s $21,407,_765.42. The maximum available
award fee is $1,093,797.18. Total estimated cost and maximum award fee is $22,501,562.60

From By To

Estimated Cost (including 4 previous ] 3 20,978,667.20 _ : 3 20,978,667.20
PIEC) . '

Provisional Increase to Estimated Cost 5429,098.22 ¢ $429,098.22

Eamned Award Fee Period 1, 2 and 3 $798,999.14 '
Unevaluated Award Fee Period 4 $294,798.14

Maximum Available Award Fee $1,093,797.28 $1,093,797.28
Total Estimated Cost Plus Award Fee $22,072,464 48 $429,098.22 $22,501,562.70

The vendor estimates that this provisional increase will allow completion of performance through
May 27, 2002. '

B.4 ESTIMATED COST AND AWARD FEE, parﬁgraph 2 is deleted. Inserted in its place is as
follows: o .

The estimated cost of all 10.0 subtasks (00201AB-AC through 00201AB-BT) is $33,081,059.07.
The maximum available award fee is $1,705,988.01.Total estinated cost and maximum award fee is
$34,787,047.08. Specific estimated costs by task are as follows in Table 1.

B.5, CONTRACT FUNDING, is revised as follows:
(a). For purposes of payment of cost, exclusive of fee, in accordance with the Limitation of Funds
clause, the total amount allotted by the Government to subtask 0201AB-AA (Core) is $21,407,765.42. .

(b). For purposes of payment of cost, exclusive of fee, in accordance with the Limitation of Funds
clause, the total amount allotted by the Government to subtasks 0201AB-AC through 0201AB-BT is
$28,876,425.89. This allotment covers the following estimated period of performance 30 May 2000-(see Table

A estimated date at which allotment expires)

(c) An additional amount of $2,822.534 .83 1s obligated under this contract (CLIN 0201 AB-AB) for
payment of fee :

12:44 PMU “users\jbret\ISEM\Option 1mod\Mod52.doc
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Code B RITA Support
Description of Work

10.03 Code B Relocation Income Tax Allowance (RITA) Support

10.03.1 General ‘ :
The vendor shall perform the tasks specified in this description of work and provide
supplemental ADP/T support services to Code B. These tasks include:

A. Establishment of a baseline of RITA software and documentation at NASA HQ.

B. Analysis, design, development, and implementation of modifications to the RITA to
improve functionality and performance.

C. Sustaining engineering of the RITA application.

10.03.2 Requirements

The Vendor shall coordinate with Code B personnel in the acquisition of RITA software and
documentation, bring the materials under NASA HQ CM control, and conduct tests of the
application as received. Discrepancies will be noted.

The Vendor shall perform the analysis, design, programming, testing, and deployment activities
necessary to convert the existing RITA application from QBASIC to a web-based application. In
addition, the Vendor shall include in the converted application the capability to update Federal,
State and FICA tax rates as tables. They shall also include in the application the capability to
print standard forms for all reimbursements or bills computed.. The web application shall be
made accessible by all NASA employees.

The Vendor shall add new functionality to automatically email claimants regarding the status of
the voucher submitted. The system must track the status of the voucher and generate the
appropriate forms to be updated and printed by the Agency Administrator. The Center _
Administrator must be able to generate the appropriate forms on all vouchers submitted when
necessary. For all overpayments of the RIT allowances the Agency Administrator will create the
forms and update the system. ' ‘

To accommodate the new functionality the database must be modified appropriately. In
addition, the Vendor shall provide ongoing sustaining engineering services on as as-needed
basis. These services shall include responding to requests for modifications to the application,
repairing flaws, and implementing other required modifications such as conversions to modified
operating environments. :

The Vendor shall ensure that the existing HELP functionality is maintained sufficient to act as
user documentation. :

10.03.3 Parameters

A Expert CODE B resources will be available to the Vendor within 24 hours.
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10.03.4 - Deliverables

The following deliverables are required:

A Baseline RITA 1Software.

B. Documentation to install and maintain the RITA when the system becomes operational.
C. 20 hours of sustaining and engineering support.

10.03.5 Metrics

The performance standards specified in 10.3.1 and 10.3.2 are applicable to this task.
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