[_ . ] ) i CONTR-ACI'TDCDDE - |PAGE ©OF pacGEs
A AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT W.-19200 1 I 3
2. AMENDMENT/MODIFICATION NG, 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (if applicable)
66 Sec Block 16 See following page(s) '
4. ISSUEDBY ' CODEIZ 10.H 7. ADMINISTERED BY (I other than Item 6) CODE L

NASA/GSFC/Headquarters Procurement Office
Mail Code 210.H, Attn: Michael Allen
Greenbelt, MDD 20771

8. NAME AND ADDRESS OF CONTRACTOR (Mo, Strest, county, State and ZIP: Cods) (4) 9A. AMENDMENT OF SOLICITATION NO.

Science Applications International Corporation

7980 Science Applications Court 9B. DATED (EE ITEM 1)

CVv-48

Vienna, VA 221 83 EOAMODIFICATION OF CONTRACT/QORDER NO.
W-19800 '
108. DATED (SEE ITEM 13)

copbE____ 52302 |FacuTy cooe May 3, 2000

11. THIS [TEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
[ The above numbered solicitation is amended as set forth in ftem 14. The hour and date specified for receipt of Offers [ isextended, [ is not extended.

Offers must acknowledge receipt of this amendment prior ta the hour and date specified fn the solicitation or as amended, by one of the following metheds:

() By completing Items B and 15, and:returning one (1) copy of the amendment; (b) By aclmowledging receipt of this amendment on each capy of the offer submitted; or (c) By separate letter or
telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE
RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATA SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire fo change an offer
rabeady submitted, such change may be made by telegram or letter, provided each telegram or letter makes refe to the sclicitation and this amendment, and is received prior to the opening
hour and data specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required}
See following page(s)

_13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,

(4) A, THIS CHANGE ORDER 1S ISSUED PURSUANT TO: (Specify aurhority) THE CHANGES SET FORTH IN [TEM 14 ARE MADE IN THE CONTRACT ORDER MO. IN ITEM 104

B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES fsuch as changes in paying affice, appropriction date, eic.) SET FORTH IN
ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). :

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT T0O AUTHORITY OF:

D.  OTHER Specify type of modification snd zuthority)
X 52.243-02. Changes Clause and 52.232-22 Limitation of Funds (April 1984)

E. IMPORTANT: Contractor __isnot,_X is required to sign this document and return 3 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by LCF section headi g3, including solicitation/s subject matter where feasible )

The purpose of this medification is to incorporate a new Subtask Order Statement of Work with an
associated equitable adjustment and provides additional funding for continued performance.

Accordingly,
=Pt at provided herein, all terms and ditons of the d fe d in Item 9A or 10A, as h fe hanged, i changed and i full force and effect.
NAME AND TITLE OF SIGNER, {Type or print) 164, NAME AND TITLE OF CONTRACTING OFFICER (Type or priny}
ifer Kupec, Senior Contracts Manager Michael E. Allen, Contracting Officer
v
RACTO EROR 15C. DATE SIGNED 168. UNITED STATES OF AMERJ 16C. DATE SIGNED
Nat/E. ' / 03
\ , Y/30 /20
/ 4-3003,, /#
) Tigndpire of persgff authorized to sign) (Signature of Comracting Officer)

Hago1-1574070 - 30-105 STANDARD FORM 30 (REV. 10-83)
NUS EDITION UNUSABLE Computer Generated Prescribed by GSA FAR (48 CFR) 53,243
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MODIFICATION 66

MOD 66 Table A3.xls

April 30, 2003




W-18800

Modification §6
Table A 1of2
Contract Valus Cost Contract Yalue Fee , Cost mao
IwEEIECz Tagk From By ] To From By To Current Funding Current 1::.__:“
0201AB-BS 10,02 . 798,578.00 4,249.00 $78,578.00 $4,249,00
0201AB-BR 10.03 $50,571.00 3,826.00 mmm_mq._bo $3,809.00
0201AB-AC 10.04 40 604.41 2,988.85 $49,604 .41 $4,037.12 closed
0201AC-AD 10.08 $123,018.53 7,793.91 $79,046,09 $5,775.93 Aprit 25, 2003
0201AC-AE 10.08 $2.941,792.51 $173,636.19 $3,107,222 51 $132,776.81 May 31, 2003
ou.o..>0.>1 1012 $1,5685,087.00 $94,819.81 1,538,076 41 $70,806,39 May 31, 2003
0201AC-BU 10.16 : 311,228.00 16,657.03 $120,800,00 $0,200.00 no date
0201AC-BY 10,17 149,833.00 $8,614.04 149,833.00 $9,000.00 May 31, 2003
0201AC-BW 1018 $320,345.00 $21,008.00 320,345.00 $21,008.00 May 31, 2003
0203AC-BX © 1019 lm.._.-m_a,_.g $10,384.00 . $129,743.00 $0.00 May 31, 2003
Q201AA-A] 10.30 $3,307,198.00 $179,291.00 $2,978,155.00 $227 654,09 May 31, 2003
0201AC-AH 10.33 $1,021,430.20 24 382,00 $243,385.76 $24,382.24 closed
0201AC-AJ 10.34 $799,568,53 45 .Nm;,a.lm 794 679.53 $38,488.48 May 31, 2003
0201A0-AK 10.41 $1,326,148.13 82,729.70 $1,163,315.13 $69,452.30 May 31, 2003
0201AC-AL 10.48 $1,073,592.45 $66,477.40 $1,037,710.45 $65,839.15 May 31, 2003
0201AC-AM 10.47 $2,001,403,08 $118,707.14 $1,687,012.79 $06.010.29 March 28, 2003
0201AC-AN 10.48 $531,785.49 ] ) $34 056.46 $510,921.00 $39.011.50 May 31, 2003
0201A8-A0 10.51 h&.&mm.oc $2,978.04 ﬂ.__-&_an.m.oo $3,246.00 May 31, 2003
D201AC-AP . 10,52 $677,842 60 $41,088.12 $652 880.60 $47,423,80 May 31, 2003
0201AC-AQ 10.53 ] $5,579,277.16 $330,802.54 $5,379,883,16 $367,532.62 May 31, 2003
0201AC-AR 10.57 $1,363,107 56 $84,872.40 $1,102,647.20 $85,336.45 March 28, 2003
0201AB-AS 10.58 $63,285 93 $5,050.20 $03,285.93 $6,240.57 no date
0201AB-AT 10.61 : $2,696,382.00 a:m_mlma.mw $2,746,665.74 3174 ,365.13 May 31, 2003
G201AC-AU 10.62 §712,842.77 $40,738.02 $652,328.43 $38,638,57 May 31, 2003
0201AC-AYV 10.68 $146,230.77 $8,017.91 123,307.77 $7.945.58 May 31, 2003
10.78 $1,856,701.43 $51,185.00 $1,639,285.00 57,328.66 closed
0201AC-BY 10.81 §$1,570,000.00 ] . $71941.38 $1,528,621.00 ' §69.417.00 closed
0201AC-BC 10.82 §253,841,00 $18,035.689 242,463.00 13,218.90 March 28, 2003
D201AC-AZ | 10.83 vmm.r._::_ 26 $40,081.82 668,0682.26 37,638,409 December §, 2002
0201AB-BA 10,84 686,757,652 wm.mmhw.wo 607,601.43 33,851,57 no dale
0201AC-BB 10.85 $806,907.87 $46,858.09 }534,048.49 30,018.51 May 31, 2003
0201AC-BD 10.86 $1,1 wﬂ.Mm.m.oo 33,850.23 $1,301,475.00 ~ $55,373.25 April 25, 2003 N
0201AC-BE 10.87 1,240,346.68 $57,048.01 }1,093,052.50 $44,980.40 Aprl 26, 2003
0201AC-BF 10.68 $1,030,792.58 §61,170.04 $504,030,00 $63,303 40 February 28, 200 |
0201AC-8G 10.8% i $1,701,438.20 ] $105,128.76 $1,007,000.00 $71,348,80 April 25, 2003
0201AB-BH 10,90 $51,492.00 $3,146.80 38,281.00 $2,548.80 no dafe
3201845 10.91 $1,954 935.92 ) $75,220,98 $1,236,000.00 4.3,000.00 closed
02014B-8.) 10,92 $625,142.00 $39,943.58 $625,142.00 : 45,028,320 no date
0201AC-BK 10.93 $136,080.00 $9,194. 49 $139,434.00 $11,039.50 May 31, 20603
10.95 $10,591.00 $659.00 2,871.00 _$763.00 closed
" 0201AC-BN 10.96 $3,095,566.00 . $268 555,60 $3,642,596.70 $306,122.80 Febsuary 28, 2003
0201AB-BO 10.87 - 150,042.00 $9,152.30 150,042.00 $9,153.00 no dale
0201AC-BP 10.98 $121,494.00 $8,012.22 112,241.00 $7.611.04 May 31, 2003
0201AC-BQ 10.99 515,229.00 $28,841.23 $422,270.00 $27,730.00 May 31, 2003
R e —
Total Task Orders $3,180,327.23 $1,578,886.22 $51,238,004.25 $200,036.65 $00,908.17 $2,858,481.54 §46,349,516.90 2,787,424,09




wW-19800
. Modification 88
Table A {con't)

NOTE 1: . .. o - N - ;o
Cost [{T]
10.08 Old Conlract Value $0.00 $0.00
Revised SQW Pricing $1,340,030.22 $73,868.17 MOD 66 accepts the new SOW with the associated cost & fee
New Conlract Value n;.ﬁ:.ouc&l m.__uruE._.
NOTE 2: — _
GCost Fee
10.15 Od Contract Value $2,805,045.38 $178,319.55 .
Revlsed SOW Pricing _ $238,647.00 £17,040,00 MOD 68 accepis the new SOW with the associaled cost & fse
New Caoniract Valpe 95,359.85
NOTE 3: .
Cost Fag
10.69 Old Contract Value $355,281.85 §21,73610
Revised SOW Pricing $0.00 $0.00 MOD 66 accapls the revised SOW wilh the assoclated cost & fee
New Contract Valus

2of2



MOD 66

Eslimated Cost
New Changes

New Estimatad Cost

Fee

MOD 68

New Estimated Cost and Award Fee

Contract Fundin
Table A per Mod 65

Mod 66 Teble A

B4 Estimated Cost and Award Fee

$49,659,318.03 reported In MOD 65

$1,578,686,22

$51,238,004.25 TRUE
$2.858,491.54
$54,096,495.79 $0.00
$54,096,495.79 Estimate cost and Award fes -
$43,776,326.75
$2,573,212.15 Additional Funding per Mod 66
$46,349,538.90
R ; BY TO
0201 AC-AA Core $31,872.644.42 $540,922.40! $32 41356682
0201 AC-AB Fee $4,625,698.32 $140,429.45]  $4,768,127.77
TASK FROM By Io
10.00A (task 10.00A fee) | § - $28,469.60] $ 28,469.60
10.09A (task 10.00A fee) | § -. 1% 12952801s 12,952.80
10.09A (task 10.09Afee)} | % - $60,750.00] $ 60,750.00
10.68A (iask 10.66A fee) | § 16941.14 | $ 748.80 | 3 17,689.04
10.944 (task 10.94A fee) $13,604.65 | § 500.00 [ s 14,104.55
10.15A { lask 10.15A fog) $157507.18 | $  25300.00 |$  182,897.18
10.094 (task 10.09Afee) [ $ - 1% 11,708.25 |s 11,708.25
10.08 $ - $1,154,250.00] $ 1,154,250.00
10.09 5 - $ 248/103.20 |3 245,103.20
10.68 $ 308984111 % 142272013 32321131
10.54 $ 282,050.00 | § 9,500.00 |$  291,550.00
10.15 $ 287566416 | $  480,700.00 |3 3,358,364.16
10.09 $ - $ 222456.75[§ 22245875




Mod 84

o

U IN walel

PR Task PLI ALI G/L Acct Commit BA WBS Internal Order Cost Ctr Fund Fund Amount
Item Cir
4200006381 10.94 12 10 6100.2529 2520 10 10-771-80-00 FC300204 10JAAQD 10-771 SAT292003D $15,000
4200006339 10.12 13 10 6100.2330 2330 10 10-323-96-00 FC300600 10QAAD) 10-322 HSF5420031» $39,119
- 4200006786 10.68 14 10 6100.2529 2520 10 10-771-80-00 FC100101 10JAAQD 10-771 SAT292003D $65,569
4200008182 10.95 5 10 6100.2529 uun.c 10 10-789-40-00 FC300204 10CAA30 10-789 HSF542003D $136,191
4200008572 10.53 16 10 6100.2529 2520 10 10-789-30-00 FC300204 10CFA20 10-789 HSF542003D $465,586
4200008572 10.53A 16 10 6100.2529 2520 10 10-789-30-00 FC300204 10CFA20 10-789 HSF542003D $33,666
4240009084 10.15 17 i0 6100.2529 2520 10 10-575-83-00 FC300204 10MAAOL 10-575 HSF522002D u.um.aum
4200009084 10.19 19 20 6100.2529 2529 10 10-575-83-00 FC300204 10MAAD1 10-575 ' HSF5220020 $129,743
4200007422 10.86 18 10 6100.2520 2520 10 10-771-76-00 "FC300204 [0IAAQO 10-771 SAT292003D $237,500
4200007422 10.86A 18 10 6100.2520 2520 1 10-771-76-00 FC300204 101AAGO 10771 8AT292603D $12,500
TOTAL $1,163,706

4/30/2003




