


Contract DE-AC27-08RV 14800
Modification 083

SF30 Continuation Page, Block 14

Purpose of Modification:

The following changes are hereby incorporated into the contract:

1. Update Section B as follows:

1 .1 Incorporate costs to transfer the Pretreatment Engineering Platformn from Bechtel
National, Inc. (BNI) to Washington River Protection Solutions (WRPS).

The addition of this new scope increased the costs of CLIN 3.1, Treatment Planning,
Waste Feed Delivcry, and WTP Transition by $1,070,000 and increased fee in the
amount of $64,200, for a total increase in contract value of $1,134,200. The addition of
the Pretreatment Engineering Platform Transfer only includes the costs for storage and
maintenance through 9/30/2011.

1.2 Incorporate costs to perform a study to increase the power delivery up to 70 Megawatts
for future waste feed delivery and WTP operations.

The addition of this new requirement increased the costs of CLIN 3. 1, Treatment
Planning, Waste Feed Delivery, and WTP Transition by $189,500 and increased fee in
the amount of $1 1,370, for a total increase in contract value of $200,870.

1.3 Incorporate costs to add DOE 0-206. 1, Department of Energy (DOE) Privacy Program.

The addition of this new requirement increased the costs of CLIN 1, Base Operations by
$120,448 and increased fee in the amount of $9,032, for a total increase in contract value
of $129,480. The addition of DOE 0-206.1 only includes costs for Privacy Program
training through 09/30/2011.

1.4 Update Section B, B.4-1 Table to incorporate the following changes from this
modification.

FY 2010 FY 2011 Total
Cot nceae LI 1$ 120,448 $ 120,448

Cost Increase CLIN 3.1 $ 1,034,500 $ 225,000 $ 1,259,500
Fee Pool Increase S $ 84,602 $ 84,602

Toal$ 1,034,500 $ 430,050 $ 1,464,550

The total increase for these requirements is $1,379,948 in cost and $84,602
in Fee, for a total increase in contract value of $1,464,550.
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1.5 This modification also corrects an error from Mod 079 under Base Contract Sub-Totals,
FY 2011. The "From" reads $495,977, however the actual Sub-Total from Mod 079
should have read $495,577. This error was confined to this cell only on the B.4-1 Table,
and had no impact on the totals. The "To" reflects the total after correcting the error and
incorporating the above changes.

1.6 As a result of the additions above, Section B, Table B.4-1 CLIN 1, CLTN 3.1 and Total
Contract Price are changed as follows:
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FROM:

Base Period

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 Totals

CL/N 1

Base Sub-CLIN 1.2 126,823 126,302 125,428 134,990 148,777 662Z320

Operations Sub-CLIN 1.3 14,120 14,379 16,681 17,434 17,899 80,513

CLIN 2 Sub-CLIN 2.1 39,375 27,939 42,292 55,615 66,336 231,557

SST Retrieval and

Clasure Sub-CLIN 2.2 7,434 9,970 6,552 17,389 11,927 53,272

CLON3 Sub-CLIN 3.1 9,605 14,549 20,816 17,553 21,056 83,579

WTP Support Sub-CUIN 3.2 3,045 3,115 3,187 3,247 3,335 15,929

Sub-CLIN 3.3 926 0 830 4,272 1,350 7,378

Sub-CLIN 3.4 16,536 17,333 23,879 19,024 15,145 91,917

CLIN 4 Sub-CLIN 4.1 49,228 37,388 19,799 13,895 4,689 124,999

Supplemental

Treatment Sub-CLIN 4.2 0 0 22 308 6,353 6,683

Sub-CLIN 4.3 0 101 382 389 9,149 10,021

Sub-CLIN 4.4 0 104 396 471 676 1,647

Sub-CI.IN 4.5 9,533 5,686 17,008 9,751 9,932 51,910

CLON5 Sub-CLIN 5.1 34,118 6,848 2,674 1,973 2,648 48,261

Early Feed and

operation of Sub-CLFN 5.2 0 34,417 49,008 43,452 35,379 162,256

WTP LAW Sub-CLIN 5.3 0 0 0 0 0 0

Facility Sub-CLIN 5.4 0 0 0 0 0 0

CL/N 6 Sub-CLIN 6.1 20,036 21,877 23,836 25,948 27,376 119,073

Pension and

Welfare Plans Sub-CLIN 6.2 105,842 112,696 120,939 127,189 123,003 589,669
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Contract Cost 436,621 432,704 473,729 492,900 505,030 2,340,984

Available Fee 15,675 24,287 21,848 26,707 23,051 111,568
Base Contract Sub-

Totals Contract Price 452,296 456,991 495,977 519 607 528,081 2,452,552

CLIN 7 Sub-CLIN 7.1 29,362 89,029 63,201 0 0 181,592

American Sub-CLIN 7.2 2,661 17,260 11,791 0 0 31,712
Recovery and

Reinvestment Act Sub-CLIN 7.3 5,756 26,731 26,448 0 0 58,935
(ARRA) Warkscope

Sub-CLIN 7.4 0 0 0 0 0 0

Sub-CLIN 7.5 539 6,943 3,268 0 0 10,750

Sub-CLIN 7.6 0 10,832 7,213 0 0 18,045

Cost 38,318 150,795 111,921 0 0 301,034

Fee 2,853 11,180 8,309 0 0 22,342

ARRA Sub-Totals Price 41,171 161,975 120,230 0 0 323,376

Contract Cost 474,939 583,499 586, 129 492, 900 505,030 2,642,497

Total Contract
PieAvailable Fee 18,528 35,467 30,157 26,707 23,051 133,910

Contract Price 493,467 618,966 616,286 519,607 528,081 2,776,407

Contract Totals

Total: Contract Cost6,220
Transition,

Base & Option Available Fee
Periods _________ ___363

Contract Price7,832
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TO:

Transition Period - FY 2008

CLIN I Base Sub-CLIN

Operations 1.1 5,494

Contract
Cost 5,494

Contract
Totals Price 5,494

Base Period

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 Totals

CLIN 1

Bose Sub-CLIN 1.2 126,823 126,302 125548 134,990 148,777 66,4

Operations Sub-CUIN 1.3 14,120 14,379 16,681 17,434 17,899 80,513

CLON 2 Sub-CUIN 2.1 39,375 27,939 42,292 55,615 66,336 231,557

SST Retrieval and

Closure Sub-CLIN 2.2 7,434 9,970 6,552 17,389 11,927 53,272

CLIN 3 Sub-CLIN 3.1 9,605 1554 21.041 17,553 21,056 84,389

WTP Support Sub-CLIN 3.2 3,045 3,115 3,187 3,247 3,335 15,929

Sub-CLIN 3.3 926 0 830 4,272 1,350 7,378

Sub-CL/N 3.4 16,536 17,333 23,879 19,024 1S,145 91,917

CL/N 4 Sub-CUIN 4.1 49,228 37,388 19,799 13,895 4,689 124,999

Supplemental

Treatment Sub-CLIN 4.2 0 0 22 308 6,353 6,683

CL/N 5 Sub-CUIN 5.1 34,118 6,848 2,674 19 73 Z648 48,261
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Early Feed and
Operation of Sub-CLIN 5.2 0 34,417 49,008 43,452 35,379 162,256

WTP LAW Sub-CIN 5.3 0 0 0 0 0 0

Facility Sub-CLIN 5.4 0 0 0 0 0 0

CLIN 6 Sub-CLIN 6.1 20,036 21,877 23,836 25,948 27,376 119,073

Pension and
Welfare Plans Sub-CLIN 6.2 105,842 112,696 120,939 127,189 123,003 589,669

Contract Cost 436,621 433,739 474,074 492,900 505,030 2,3~42,6

AvailableFee 15,675 24.287 21,933 26,707 23,051 111,653
Bose Contra ct Sub -

Totals Contract Price 452,296 458,026 496.007 519 607 528,081 2,44,01

CL/N 7 Sub-CLIN 7.1 2-9,362 89,029 63,201 0 0 181,592

American Sub-CLIN 7.2 2,661 17,260 11,791 0 0 31,712
Recovery and ___________

Reinvestment Act Sub-CLIN 7.3 5,756 26,731 26,448 0 0 58,935
(ARRA) Workscope____________

Sub-CLIN 7.4 0 0 0 0 0 0

Sub-CLIN 7.5 539 6,943 3,268 0 0 10,750

Sub-CLIN 7.6 0 10,832 7,213 0 0 18,045

Cost 38,318 150,795 111,921 0 0 301,034

Fee 2,853 11,180 8,309 0 0 22,342

ARRA Sub-Totals Price 41,171 161,975 120,230 0 0 323,376

Contract Cost 474,939 584,534 586,474 492, 900 505,030 Z643,77

Total Contract
PieAvailable Fee 18,528 35,4 30,242 26,707 23,051 133,995

Contract Price 493,467 620,001 61 6,716 519,607 528,081 2,777,872
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Contract Totals

Total: Contract CostA7---
Transition,

Base & Option Available Fee
Periods _____________363,205

Contract Price7,973

2. Update Section H, Special Contract Requirements, to add the following H.48 Emergency
Procedures clause into Section H in full text:

H.48 EMERGENCY PROCEDURES:

This Clause supplements Section J, Attachment J.2, DOE-0223, RL Emergency Implementing
Procedures, by clarifying the implementation process of proposed changes as described in DOE-
0223, Section RLEP 3.20, Subsection 4.

DOE-02223 is managed by the DOE RL Security and Emergency Services organization. When
updates to the Procedures are made, the Emergency Preparedness points of contact from each
represented company are provided drafts for review and are required to consult with the
appropriate contractor staff in their respective organization to determnine impacts to contractual
requirements (e.g., work scope, cost, schedule). If there arc impacts, the contractor will
immediately contact DOE, Office of River Protection, contracting officer for direction.
(End of Clause)

3. Update Section 1, Contract Clauses, to reflect a change to DEAR 952.204-2 clause, with no cost
impact to the contract. The change is as follows:

From:

1.122 jDEAR 952.204-2 Security Requiremnents (May 2002) None

To:
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1l.122 IDEAR 952.204-2 ISecurity Requirements (May 2009) ~None

4. Update Section J, Attachment J.2, Table J.2.8 Directives, Regulations, Policies, and Standards to
add DOE 0-206. 1, Department of Energy (DOE) Privacy Program. The change is as follows:

From:

DOE M 205.1-4 ~ National Security System Manual

DOE N 206.4 Personal Identity Verification

To:

SDOE M 205.1-4 ~ National Security System Manual

DOE 0 206-1 ~ Department of Energy Privacy Program

DOE N 206.4 Personal Identity Verification

5. Update Section J, Attachment J.2, Table J.2.8 Directives, Regulations, Policies, and Standards to
update DOE 0-433.J1B, Maintenance Management Program for DOE Nuclear Facilities, with no
cost impact to the contract. The change is as follows:

From:

jDOEO0 433.1 A Maintenance Management Program for DOE Nuclear Facilities

To:

DOE 0 433.18B Maintenance Management Program for DOE Nuclear Facilities

6. Update Section J, Attachment 1.2, Table J.2.9 DOE-RL/ORP Implementing Documents, to add
DOE/RL-94-02, Hanford Emergency Management Plan with no cost impact to the contract.
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7. Update Section J, J-4 Performance Evaluation and Measurement Plan (PEMP), page J.4.2-84.
Unallocated Fee for the base period is increased by a total of $277,129 as a result of the
following:

(a) Contract mod 079 increased the basc fee pool by $192,527, however the change to Section J,
page J.4.2-84 was not made at that time. This modification increases the Unallocated Base
Period Fee by $192,527 to incorporate the change made in modification 079.

(b) This contract mod increases the base fee pool by $84,602 in fee, so the Unallocated Base
Period Fee on page J.4.2-84 is also increased by $84,602.

From:

PBI-Reserved - Unallocated Base Period Fee
Performance Fee available and not allocated to a performance measure:

Total unallocated fee: $2,768,000
Base unallocated fee: $2,768,000
ARRA unallocated fee: $ 0

Fee Structure: Method to be determined

Fee will be allocated to award fee or additional performance based incentives as the need is identified

before the end of fiscal year 2012 for base fee, and before the end of FY 2011 for ARRA fee.

To:

PBI-Reserved - Unallocated Base Period Fee
Performance Fee available and not allocated to a performance measure:

Total unallocated fee: $3,045,129
Base unallocated fee: $3,045,129
ARRA unallocated fee: $ 0

Fee Structure: Method to be determined

Fee will be allocated to award fee or additional performance based incentives as the need is identified

before the end of fiscal year 2012 for base fee, and before the end of FY 2011 for ARRA fee.
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8. Attached to this modification are replacement pages for the following sections:

*Section B, Pages B-6 & 8
*Section H, Page H-57
*Section 1, Page 1-6
*Section J, J.2, Pages J.2-6 & J.2-7
*Section J, J-4, Page J.4.2-84.

9. Contractor's Statement of Release-In consideration of the modification(s) agreed to herein as
complete equitable adjustments for the Contractor's Privacy Act, dated 10/18/10, the Pretreatment
Engineering Platformn Transfer, dated 10/29/09, and the 70 Mega Watt Power Analysis, dated
06/10/10 "proposal(s) for adjustment," the Contractor hereby releases the Government from any
and all liability under this contract for further equitable adjustments attributable to such facts or
circumstances giving rise to the "proposal(s) for adjustment".

10. All other Terms and Conditions remain unchanged.
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REPLACEMENT PAGES

Section B3, B.4-1 Table, Pages B-6 & B-B

Section H, Page H-57

Section 1, Page 1-6

Section J, J-2, Page J.2-6 & J.2-7

Section J, J-4, Page J.4.2-84

Page 12 of 12



Tank Operations Contract Section B
Contract No. DE-AC27-08RV14800 Modification No.83

Table B.4-1, Contract Cost and Contract Fee
($'s in K)

-Transition Period :T 2008--

Operations 1.1 5,494___ ________

Contract
Cost ______ 5,494

Contract
Totals Price _______ 5494. ....

______________ ____ Base Period___
________FY 2009 FY 2010 FY 2011 __F 02 F 03 Totals

CLIN 1
Base Sub-CLIN 1.2 126,823 _12.6302 125548 134,990 14877 2,440

Operations Sub-OLIN 1.3 14,120 -- 1.4,379 16,681 17,434 17,899 80,513
CLIN 2 Sub-OLIN 2.1 39,315 27,939 42,292 55,615 66,336 231,557

SST Retrieval
and Closure Sub-OLIN 2.2 7,434 9,970 6,552 17,389 11,927 53,272

OLIN 3 Sub-OLIN 3.1 9,605_ 15,584 2 1.04T1 17,553 21,056 P..L8
WTP Support Sub-OLIN 3.2 3,045 3,115 3,18 3,247 3,335 15,929

Sub-OLIN 3.3 926 0 830 4,272 135 7,378
___ Sub-OLIN 3.4 16,536 17,333 23,879 19,024 15,145 91,917

OLIN 4 Sub-OLIN 4.1 49,228 37,388 19,799 13,895_ 4,689 124,999
Supplemental

Treatment Sub-OLIN 4.2 0 ___ 0 22 308 6,353 6,683
S ub-OLIN 4.3 0 101 382 - 389 19,149 10,021
Sub-OLIN 4.4 0 104 # 396-- 471 676 1,647

_____ Sub-OLIN 4.5 9,533 -. 5,686 17,008 9,751 9,932 51,910
OLIN 5 Sub-OLIN 5.1 34,118 6,848 2,674 1,973 2,648 48,261-

Early Feed and
Operation of Sub-OLIN 5.2 0 34,417 49,008 43,452 35,379 162,256
WTP LAW Sb-CLIN 5.3 0 0 0 __0 0 0

Facility Sub-OLIN 5.4 0 0 - 0 0 __ 0 0
CLIN 6 Sub-OLIN 6.1 20,036 + 21,877 23,836 _25,948 27,376 119,073

Pension and
Welfare Plans Sub-CLIN 6.2 105,842 112,696 120,939 127,189 123,003 589,669

Contract Cost 436,621 433739 474074 492,900 505,030 2,Z64
Base Contract Available Fee 15,67587 21 933 26,707 23,051 11,5

Sub-Totals Contract Price 452,296 458,026 496 007 519 607 528,081 245407
OLIN 7 Sub-OLIN 7.1 29,362 - 89,029 63,201 0 0 181,592

American Sub-OLIN 7.2 2,661 17,260 11, 791 0 0 31,712
Recovery and -Sub-OLIN 7.3 5,756 26,731 26,448 0 0 58,935
Reinvestment Sub-OLIN 7.4 0 00 0 0 0
Act (ARRA)
Workscope Sub-OLIN 7.5 539 6,943 3,268 0 0 10,750

Sub-OLIN 7.6 0 10,832 7,213 0 __0 18,045
Cost 38,318 150,795 111,921 0 _ 0 301,034

ARRA Sub- Fee 2,853 11,180 8,309 0= 0 22,342
Totals Price 41,171 161,975 120,230 0 0 323,376
Toa otat Contract Cost 474,939 __8 3 586,474 492, 900 -505,030 2,477

PceAvailable Fee 18,528 35,46 __0242- 6 707 23,051 1399
______Contract Price 1 493,467 620 001 616 716 519,607 528,081 2,777,872-



Tank Operations Contract Section B

Contract No. DE-AC27-08RVI4800 Modification No.83

Opti.on-Period 2 ---------
7 FY 2018 Totals

CLIN 1

8,_
3 3

9-

4

5

Base Sub-C .21 177,111 171,343 348,454
u
u

2

S -
43

.u

Operations Sub-CLIN 1.3 13,881 14,543 26,424

CLIN 2 Sub-GLIN 2.1 __qS90_2 ___ ___43,482 113,384

L

g go

9
5327

0

SST Retrieval and Closure Sub-CLIN 2.2 3,783 2,357 6,140"m 

ub 

I

CLIN 3 Sub-CLIN 3.1 9,705 4,009 13,714
3 24

1 7

WTP Support Sub-CLIN 3.2 3,356 3,420 6,776

8 

5

)522

o

Sub-CLIN 3.3 25,165 19,552 44,717

b 

-C
SubCLI
Sub-CLIt
Sub-CLIt

1 

7
C, 

M2

Sub-CLIN 3.4 13,086 17,239 30,325

9 97892
CLIN 4 Sub-CLIN 0 0 0_Cb-CLItLLL 90SupplementalTreatment Sub-(CLIN 4.2 18,102 9,7

Sub-CLIN 4.3 0 0 0- -
Sub-CLIN 4.4 448,611 268,471 717,082
Sub-CLIN 4.5 0 0 0

CLIN 5 Sub-CLIN 5.1 0 0
Early Feed and Operation Sub-CLIN 5.2 2 2,412 22,928 45,340

of WTP LAW Sub-CLIN 5.3 0 0 0______
Facility Sub-CLIN 5.4 131,281 134,315 265,596
CLIN 6 Sub-CLIN 6.1 39,561 43,479 83,040

Pension and Benefit Plans Sub-('I IN 6 2 109543 220,915
Contract Cost 1,087,328 864,471 Q 1, 799

Base Contract Totals A _i(lable Fee TBD by DOE TBD by DOE 173_ __

I Contra2tPHceL__ Total A_ Total 2,065,972

Contract Totals

Total: Contract Cost 6727588
Transition,

Base & Available Fee 363 2O
Option

Periods Contract Price 7,090,793
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Tank Operations Contract Section H

Contract No. DE-AC27-08RV14800 Modification No. 083

H.48 EMERGENCY PROCEDURES

This Clause supplements Section J, Attachment J.2, DOE-0223, RL Emergency
Implementing Procedures, by clarifying the implementation process of proposed
changes as described in DOE-0223, Section RLEP 3.20, Subsection 4.

DOE-02223 is managed by the DOE RL Security and Emergency Services organization.
When updates to the Procedures are made, the Emergency Preparedness points of
contact from each represented company are provided drafts for review and are required
to consult with the appropriate contractor staff in their respective organization to
determine impacts to contractual requirements (e.g., work scope, cost, schedule). If
there are impacts, the contractor will immediately contact DOE, Office of River
Protection, contracting officer for direction.
(End of Clause)
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Tank Operations Contract Section)I

Contract No. DE-AC27-08RV14800 Modification No. 083

Fil-In
Claust FARDEARInformation

Claus RerTit (see FAR
No. efernce52.104(d))

1110 FAR 52.247-1 Commercial Bill of Lading Notations (Feb 2006) (a) Departmentl

(b) Department
of Energy
Contract No.
DE-AC27-
08RV14800,
the Contract
Administration
Office specified
in the
Section G
Clause entitled,
Contract
Administration

1.111 FAR 52.247-63 Preference for U.S.-Flag Air Carriers (Jun 2003) None

1.112 FAR 52.247-64 Preference for Privately Owned U.S.-Flag Commercial None

1. 113] FAR 52.247-67 Submission of Commercial Transportation Bills to the (c) Fill-in
General Services Administration for Audit (Feb 2006) (see information is

full text version in Section 1)underlined in
full text

1.114 FAR 52.247-68 Report of Shipment (REPSHIP) (Feb 2006) None

1.115 FAR 52.249-6 Termination (Cost Reimbursement) (May 2004) None

1.116 FAR 52.249-14 Excusable Delays (Apr 1984) None

L.117 FAR 52.251 -1 Government Supply Sources (Apr 1984) Alternate I None
A r194 _________

1.118 FAR 52.251-2 jInteragency Fleet Ma-nagement System Vehicles and None

Related Services Jan 1991)__

1.119 FAR 52.252-6 Authorized Deviations in Clauses (Apr 1984) (see full text (b) Fill-in

1.12veDEARn952.215-70on PersonnelaDecn200

1.129 FAR 52.216-7/ Alowabe Cosertd Paymen (Dec 200); Alent No a Qne

114 DEAR 952,216-75 PbiAfar(Dc20)Nn

1.130 DEAR 952.217-70 AcustokfRa r petAr 1984) None

1.126 DEAR 52.20-70 Pi tin (Apr198)-6Nn



Tank Operations Contract Section J

Contract No. DE-AC27-08RV14800 Modification No. 083

Document Number ITitle ___________

DOE 1422-1Voluntary Offer Safeguards Agreement and Additional Protocol with the
DOE M 1422-1 International Atomic Energy Agency_____________

DOE 0 142.3 Chg 1 JUnclassified Foreign Visits and Assignments Program

DOE N 144,1 jchange to DOE Order 1230.2

DOEO0T50.1 11continuity Programs

DOE 0 151,1C Comprehensive Emergency Maniagement System

DOE 0 153.1 ~ Departmental Radiological Emergency Response Assets

DOE 0 200-1 A 7 [Information Technology Management

DOE 0 205.1 A DOE Cyber Security Management

DOE M 205.1-4 _- National Security System Manual

DOE 0 206-1 A Department of Energy Privacy Program

DOE N 206.4 P] ersonal Identity Verification

DOEP0er5sonAciden Idnvetigibefration

DOE 0 226.1 A Implementation of DOE Oversight Policy

DOE G 231 .1-1 ]Occurrence Reporting and Performance Analysis Guide

DOE M 23 1.1 -1 A, Chg 2 Environment, Safety, and Health Reporting Manual

DOE 0 231 .1 A Chg 1 JEnvironment, Safety and Health Reporting ______

DOE M 231 .1-2 lOccurrence Reporting and Processing of Operations Information

DOE N 234.1 IReporting of Radioactive Sealed Sources

DOEL 0241.lA, C-hg 1 lScientific and Technical Information Management

DOE 0 243.1 ___7Records Management Program _____________

DOE 0 243.2 JiVital Records___

DOE m 250.1-5__ JCyber Security Process Requirements Manual

DOE M 250.1-6 *Iei Sanitizatiori Manual___

DOE M 250.1-7 Psecurity Controls for Unclassified Information Systems Manual

DOE M 250.1-E8 JCyber Security Incident Management Manual

DO 0 E251.10 IDepartmental Directives Program

Reserved JReserved

DOEO 252.1 i]Technical Standards Program _______________

DOE 0 350.1, Chg 3 Contractor Human Resource Management Program

DOE 0 413.1IA Management Control Program

Reserved -_______________________________

DOE 0 41 3.3A IProgram and Project Management for the Acquisition of Capital Assets

D60-O 0 41 4.1 C IQuality Assurance

DOE 0 420.18 JFacility Safety

J.2-6



Tank Operations Contract Section J

Contract No. DE.-AC27-OBRV14800 Modification No. 083

Document Number ____Title__________________________

DOE 0430:1 BChg1 JReal Property Asset Management _ _

DOE 0 430.28 Departmental Energy and Utilities Management

DOE 0 433.1 B IIMaintenance Management Program for (DOE Nuclear Facilities

DOE M 435.1 -1 Chg 1 lRadioactive Waste Management Manual

DOE 0 435.1, Chg 1 jRadioactive Waste Management________ _________

DOEi M 440.1 -1 A 1IDOEExplosives Safety Manual

DOE 0 440.1 B LWorker Protection Management for DOE Federal and Contractor Employees

DOE M 442.1 -1 ]lDiffering Professional Opinions Manual for Technical Issues

InvolvingEnvironment, Safety, and Health

DOE 0 442.1 A DOE -_Employee Concerns Program

DOE M 441.1 -1 INuclear Material Packaging Manual

DOE 0 450.1 A ]Environmental Protection Program______

DOE M 450.4-1 ln tegrated safety Management System Manual

lintegrated Safety Management System Guide (Volume 1) for use with Safety

Management System Policies (DOE P 450.4, DOE P 450.5, and DOE P
DOE 45.4-1B Vl 1 450.6); The Functions, Responsibilities, and Authorities Manual; and the DOE

Acquisition Regulation ___________ ___________

DOE 0 451.18B Chg 1 NainlEnvironmental PoiyAct Compliance Program

DOE N 451.1 ]LChange to DOE Order 451.1 B____

DO 0 6.1BPackaging and Transportation Safely __

DOE 0 460.2A lDepartmentalMaterials Transportation & Packaging Management

DOE M 460.2-1lA )IRadioactive Material Transportation Practices Manual

DOE 4611 APackgingandTransfer or Transportation of Materials of National Security
DOE 0 461 .1A Itnterest_____________

DOE M 461.1 -1 Chg I fPackaging and Transfer of Materials of National Security Interest Manual

DOE 0 470.2B Independent Oversight and Performance Assurance Program

DOE 0 470.3A Design Basis Threat Policy ________________

DOE 0 470.4A jSafeguards and Security Program ________________

DOE M 470.4-1, Chg 1 _jsafegu ards and Security Program Planning and Management

DOE M 470.4-2, Chg 1 [Physical Protection ______

DOE M 470.4-4 Chg 1 Ifration Security

DOE M 470.4-5 Peronnel Scurity-

DOE M 470.4-6, Chg 1 Nuclear Material Control and Accountability

DOE 0 471. lA Ildentification and Protection of Unclassified Controlled Nuclear Information

DOE 0 471 .3 Identifying and Protecting Official Use Only Information

DOE M 471 .3-1 Manual for Identifying and Protecting Official Use Only Information

DOE 0 475.1 Counterintelligence Program __ ____

DO0 6475.2 ]Identifying Classified Information ______

DOE M 475.1 -18B Manual for Identifying Classified Information
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Tank Operations Contract Section J

Contract No. DE-AC27-08RV14800 Modification No. 083

PBI-Reserved - Unallocated Base Period Fee

Performance Fee available and not allocated to a performance measure:

Total unallocated fee: $3,045,129
Base unallocated fee: $3,045,129
ARRA unallocated fee: $ 0

Fee Structure: Method to be determined

Fee will be allocated to award fee or additional performance based incentives as the need is
identified before the end of fiscal year 2012 for base fee, and before the end of FY 2011 for
ARRA fee.
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