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Fiscal Year 2012 PrioritiesFiscal Year 2012 PrioritiesFiscal Year 2012 Priorities Fiscal Year 2012 Priorities 

1. Safe and compliant operations
2. River Corridor remediation
3. Groundwater pump & treat system operations and

compliance monitoring and reporting
4. Plutonium Finishing Plant D&D
5. 200 East groundwater & Deep Vadose Zone –

focused field activities
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FY 2012 Key Impacts & TradeFY 2012 Key Impacts & Trade--offsoffsFY 2012  Key Impacts & TradeFY 2012  Key Impacts & Trade--offsoffs

• Major TPA milestones 
Waste Receiving and Processing Facility

not affected
• Some waste 
management facilitiesmanagement facilities 
placed in safe, dormant 
condition

• Some near term Central• Some near‐term Central 
Plateau milestones for 
completing decision 
documentation delayed

T Plant

documentation delayed 
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FY 2012 TPA ImplementationFY 2012 TPA ImplementationFY 2012 TPA ImplementationFY 2012 TPA Implementation

• 18 milestones to be met (1 out‐year interim 
il d l d f fl ibili )milestone deleted for flexibility)

– River Corridor & PFP on schedule to meet major 
milestones

• 1 milestone modified to reflect agreed technical 
implementation
– 200 W groundwater treatment implemented

• 3 FY 2012 & 4 out‐year milestones delayed
l d– Major milestones not impacted
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TPA Milestone ChangesTPA Milestone ChangesTPA Milestone ChangesTPA Milestone Changes
• Deleted M‐83‐43 PFP D&D Milestone for flexibility

h f h• M‐16‐120 ‐ southwest portion of the 200 West area 
groundwater pump & treat tie‐in to the 200 West pump & 
treat system was delayed to be consistent with start‐up of 
200 West Pump & Treat200 West Pump & Treat

• Decision documents impacted due to site prioritization
– M‐15‐110A, Deep Vadose Zone Workplan
– M‐15‐21A, East Area Groundwater Feasibility Study/Proposed Plan
– M‐15‐38B, Outer Area Feasibility Study/Proposed Plan
– M‐15‐91B West Area Feasibility Study/Proposed Plan– M‐15‐91B, West Area Feasibility Study/Proposed Plan
– M‐15‐92A &B, East Area Workplan, Feasibility Study/Proposed 

Plan
– M‐85‐10A B Plant and associated waste sites Workplan
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– M‐85‐10A, B Plant and associated waste sites Workplan



Path ForwardPath ForwardPath ForwardPath Forward

• Significant budget uncertainty
• Work together on TPA processes

– Leverage efficiencies to more work 
• Periodic updates on progress
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