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FY15 Awarded, Ongoing, & Completed Dredging Work For New Orleans District (MVN)

Changes made since last update

All scheduled information subject to change. Does not include contingency projects.
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Project Solicitation No. Contract No. Manager Dredge Dredge Start Dredge End Actual Bid Date APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG
GALSSAASS SIS,
OLD RIVER CONTROL STRUCTURE OUTFLOW CHANNELS 13B0034 13C0026 Beauvais "Richard Laquay" 7/20/2013 1/9/2014 5/1/2013 13MVN200 Orion Marine. 1st NTP 29 May 2013, 2nd NTP 10 Jul 2013.
v
CALCASIEU RIVER MI 34 TO 15 MD 1380043 13C0031 Falk "Mike Hooks", "E. Stroud" 8/16/2013 3/21/2014 6/11/2013 LSVVII180 Mike Hooks. Award 26 Jun 2013 NTP 9-Jul-2013.
Demo Project DA-23 Completed 16 May 2014. E.Stroud Commenced Ship Chann on 3-Dec-2013. E.Stroud Stopped 5-Feb-2014; Mike Hooks Stopped 7-Feb-2014. Eftroud Resumed 16 Feb 2014.
MISS RIV HOH (HOUMA & BAPTISTE COLL) CDR 3-2013 13B0019 13C0034 Kornick, Landry, Schneider |"Borinquen", "Capt Frank" 7/21/2013 10/3/2013 7/10/2013 13MVNO032 Bid Open 10-Jul-2013. Award 11 Jul 2013. NTP 16 Jul 2013. Capt Frank Replaced Borinquen on 16-Aug-2013.
ATCHAF BASIN, (GIWW) & MISC PROJECTS CDR IDIQ T.0.1& 2 13B0055 13D0010 T.0. 1 & 2 Lowe, Landry, Beauvais "Borinquen” 8/19/2013 10/12/2013 7/23/2013 13MVNO065 Award 31 Jul 2013, NTP 2 Aug 2013, T.O. #1 Completed 25-Sep-2013, T.O. #2 Completed 12-Oct-2013.
.
MISS RIV SWP CUTTER CDR 1-2014 14B0026 14C0023 Kornick "GD Morgan", "Captain Frank" 3/21/2014 7/12/2014 2/4/2014 Captain Frank Replaced GD Morgan on 7 Jun 2014. 14MVN275 Weeks Marine Low Bidder. Award 10-Feb-2014. NTP 13 Feb 2014.
/
MISS RIV NOH (HOUMA, LAFOURCHE, BAP COLLETTE) 2-14 14B0021 14C0027 Kornick, Schneider "Dredge 32" 5/6/2014 9/4/2014 4/15/2014 14MVNO031 Mike Hooks low bidder. No New Orleans Harbor work. Award 16 Apr 2014. NTP 18 Apr 2014. Dredge 32 Moved to Lafourche on 3 Aug 2014.
)
MISS RIV SWP CUTTER CDR 2-2014 14B0027 14C0028 Kornick "California" 5/20/2014 7/7/2014 4/15/2014 14MVN276 Great Lakes Low Bidder. Award 18 Apr 2014, NTP 23 Apr 2014.
[
o %
ATCHAF RIV AND BAYOUS CHENE, BOEUF AND BLACK CREW BOAT CUT MD 14B0037 14C0039 Lowe "California" 7/16/2014 8/4/2014 5/13/2014 14MVNO70 Great Lake Dredge, Award 15 May 2014, NTP 22 May 2014.
MISS RIV NOH & VARIOUS BAR CHANNELS CDR 3-14 14B0022 14C0045 Kornick, Schneider, Landry |"GD Morgan" 7/127/2014 9/16/2014 7/16/2014 14MVNO032 Low Bidder Weeks Marine. Award 18 Jul 2014. NTP 21 Jul 2014.
04
ATCHAF RIV BAR CHANN & BAYOU CHENE, BOEUF AND BLK MD 1-13 13B0051 14C0046 Lowe "GD Morgan" 9/24/2014 1/7/2015 7/17/2014 14MVNO75 Low Bidder Weeks Marine. Award 28 Jul 2014. NTP 5 Aug 2014. |
0 7z
CALCRIV & PASS, Ml 5.0to 15.0, DEVIL'S ELBOW, MD 14B0044 14C0047 Falk "Dredge 32" 9/22/2014 7/24/2014 14MVN185 Low Bidder Mike Hooks. Award 5 Aug 2014. NTP 8 Aug 2014. EDC 12 Jul 2015. |
ATCHAF BASIN, (GIWW) & MISC PROJECTS CDR IDIQ T.O. 3 13B0055 13D0010 T.O. 3 Lowe, Landry, Beauvais "Captain Frank" 7/28/2014 10/25/2014 7/23/2013 13MVN065 See 13D0010 Task Order 1 & 2 Above.
BAYOU TECHE E & W CALUMET FLOODGATES MD 14B0018 14C0050 Falk "Captain Bob" 10/20/2014 10/31/2014 8/5/2014 14MVN300 Low Bidder Grillot Construction LLC. Adv Date 1 Jul 2014, Award 12 Aug 2014. | I 4
|
w22 00
MISS RIV HDDA 14-1 MD 14B0051 14C0055 Kornick "Captain Frank" 11/10/2014 9/3/2014 14MVN500 Low Bidder Weeks Marine, Award 9 Sep 2014, NTP 11 Sep 2014. Moved to 15C0005 on 8 Jan 2015 and returned 10 Jan 2015. Moved again 11 Feb 2015. EDC 13 May 2015. |
MISS RIV SWP CDR M1 6.0 AHP TO MI 19.5 BHP 3-14 14B0028 15C0005 Kornick "GD Morgan", "Captain Frank" 1/25/2015 3/30/2015 12/18/2014 15MVN778 Weeks Marine Low Bidder, Award 23 Dec 2014, NTP 29 Dec 2014 . Captain Frank dredged from 8 Jan 2015 to 10 Jan 2015, & 11-Feb-2015 to 3-Mar-2015. GD Morgan Started 25 Jan 2015.
s
MISS RIV SWP CDR M1 6.0 AHP TO MI 19.5 BHP 1-15 15B0006 15C0012 Kornick "Alaska" 2/12/2015 15MVN275 Great Lakes Low Bidder. Award 18 Feb 2015. NTP 26 Feb 2015. Anticipated Dredging 8 Apr 2015 to 15 Jun 2015
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MISSISSIPPI RIVER DEEP DRAFT CROSSINGS Kornick "Wallace McGeorge" 7/10/2014 12/13/2014
MISSISSIPPI RIVER DEEP DRAFT CROSSINGS Gov't Kornick "Jadwin" 7/25/2014 10/11/2014
MISSISSIPPI RIVER SHALLOW DRAFT CROSSINGS Gov't Kornick "Hurley" 8/25/2014 9/24/2014
MISS RIV SWP GOV'T HOPPER Gov't Gov't "McFarland" 3/30/2015 EDC 15 Apr 2015
MISS RIV SWP GOV'T HOPPER EXERCISE Gov't Gov't "Wheeler" A-SWP, B-Xings, C-NOH 11/19/2014 i . . I . . " . _ Rdbairs 8 Feb 2015
v /
MISS RIV SWP LSD HOPPER #3-2013 13B0003 13C0028 Kornick "Newport", "Bayport" 6/10/2013 9/4/2013 5/30/2013 13MVNO03 Manson Construction, Award 31-May-2013, NTP 4 Jun 2013.  |Bayport 17-Aug-2013 to 29-Aug-2013.
MISS RIV SWP LSD HOPPER #4-2013 13B0004 13C0029 Kornick "Bayport" 6/7/2013 8/17/2013 6/4/2013 13MVN004 Manson Construction. Award 5Jun 2013.
MISS RIV SWP LSD HOPPER #5-2013 (CANCELLED) 13B0005 N/A Kornick N/A N/A N/A 6/19/2013 13MVNOO5 Over 25% of Government Estimate.
| 4
MISS RIV SWP LSD HOPPER #6-2013 13B0006 13C0033 Kornick "Glenn Edwards" 7/18/2013 8/30/2013 6/25/2013 13MVNO06 Manson, Award 28 Jun 2013, NTP 1 Jul 2013.
W
CALCASIEU RIVER BAR CHANNEL HOPPER #1-2013 13B0035 14C0017 Lowe "Newport", "Columbia" 4/21/2014 8/1/2014 1/7/2014 Columbia Replaced Newport on 15 May 2014. Newport Replaced Columbia 9 Jun 2014. 14MVN725 (OM-13-125) Manson-Low Bidder; Award 16 Jan 2014, NTP 3 Feb Zp14.
7
MISS RIV SWP LSD HOPPER #1-2014 14B0003 14C0024 Kornick "Bayport", "Newport" 3/9/2014 6/9/2014 2/27/2014 14MVNOO1 Low Bidder Manson, Award 5 Mar 2014. Bayport Departed 9 May 2014. Bayport Returned 14 May 2014.
CALCASIEU RIVER BAR CHANN HOPP #1-2014 (Over 25% GE) 14B0054 N/A Falk N/A N/A N/A 12/11/2014 15MVN125
MISS RIV SWP LSD HOPPER #1-2015 (NO BIDDERS) 15B0010 N/A Kornick N/A N/A N/A 1/29/2015 15MVN001 No Bidders
I
z 7
MISS RIV SWP LSD HOPPER #2-2015 15B0011 15C0020 Kornick "Stuyvesant" 3/10/2015 15MVNO02 Dutra Group, Award 13 Mar 2015, Anticipated Dredging 18 Apr 2015 to 12 Jun 2015
o
| T, 2%,
CALCASIEU RIVER BAR CHANN HOPP #2-2014 14B0055 15C0022 Falk "Columbia" 3/19/2015 15MVN126 Dutra Group, Anticipated Dredging 30 Apr 2015 to 20 Aug 2015.
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State of LA LA Contract |USFWS/Kevin Roy 337; V//////////////////////////////
Lake Hermitage Marsh Creation (BA-42) 2246811 3791647 291-3120 "Marion" 2/24/2012 A
AG-7217-S-12- | AG-7217-C-12- | NRCS/Vicki Supler 318-
Racoon Island Marsh Creation (TE-48B) 0009 0013 473-7645 "E.W. Ellefson" 7/23/2012
South Lake Lery Shoreline & Marsh Restoration (BS-16) 337-291-3127 10/1/2013 4/1/2013 A
State of LA LA Contract |NMFS/Phillip Parker 225-
West Belle Pass Barrier Headland Restoration (TE-72) 2244765 3748298 578-8341 "Capt. Frank" "E.W.Ellefson" 2/18/2012 10/24/2012
COE/Brad Inman /7
West Bay Sediment Diversion (MR-03)* 13B0016 13C0013 504-862-2124 "Missouri H" 3/4/2013 10/2/2013 2/5/2013
*CWPPRA project has an MVN maintenance dredging component
CWPPRA projects last updated 26 Feb 2013, S. Hennington
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